

I-5 WRB DESIGN ENHANCEMENTS TIMELINE



Design Workshops



Design Enhancements Panel formed



Art & Design Teams hired; begin Phase 1 conceptual design

ADTs Phase 1 conceptual design and production proposals due

ADTs final designs due

NOVEMBER

DECEMBER
2008

JANUARY
2009

FEBRUARY

APRIL

JUNE

AUGUST


OCTOBER

DECEMBER
2009

JANUARY
2010

MARCH

MAY



"Whilamut Passage" theme development



Sound wall design enhancements underway



Art & Design Teams Request for Services issued

Open House; ADTs preliminary concepts presented

ODOT selects final design enhancements; ADTs begin final designs