
 

WRB Design Enhancements Panel  
Meeting #3– SYNOPSIS [DRAFT] 

Tuesday, July 7, 2009 
Lane Council of Governments, Willamette Conference Room 

4:55 p.m. to 6:30 p.m. 
 
Panel Attendees: Charlotte Behm, Eric Gunderson, Bob Kline, Randy Nishimura, Vicky Mello 
Absent:  John Rose, Annie Loe, Scott Wylie 
Staff: Don Kahle, Facilitator; Megan Banks; Douglas Beauchamp; Larry Fox; Justin Lanphear 
 

Eric observed that the ideas are from February and we needed to hurry up then. The 
question at hand is do we need to go through significant refinement to issue RFPs? Bob echoed 
the sentiment. It may involve breaking into subcommittees. Randy also acknowledged that 
some of the listed deadlines have already passed. Don agreed that time was of the essence. He 
asked how the group wanted to proceed. Don added that: 1) the panel needs to decide whether 
one or more teams will be hired to do the whole project and that team will then refine the 
specifics about the bundles; and 2) whether the bundles need to be refined or they are okay to 
send out as is. 

Bob added that he thought it was our responsibility to narrow and establish the top bundle 
priorities. If have sufficient money in the budget, can add non-priority items back in. Randy 
added that he thought we should keep as many items as possible on the list to strengthen and 
create a “place.” 

Randy asked how a team would assemble itself if it doesn’t know the bundle elements. For 
example, would there by a sculptor? Eric added that these specialized skills are more relevant 
for artists than architects and landscape architects, who often pursue work without knowing 
project specifics. 

Douglas added that we are still floating around. When he worked on the draft RFP in May, 
he came up with the idea of phasing. Phase 1 would include the design fee for the team, which 
could be determined by panel. For Phase 2, the design team would come back with 
implementation proposal and budget. This allows the design team time to talk to staff and 
stakeholders. The panel would then look at the proposal and make modifications as needed. 

Don emphasized it does more of what the Construction Management/General Contracting 
(CM/GC) does—collaborative approach as the design team works with panel to refine bundle 
elements. 

Charlotte championed Bob’s proposal of working in subgroups since it might be a good 
solution to meet diverse needs. Douglas said that OBEC was refining the RFP and that is would 
be a good idea to review the panel’s priorities from last week’s panel meeting. For example, 10 
people mentioned budget. 

Bob stated that the process needs to start and stay focused. Bob said he believed it was the 
panel’s obligation to give the design teams some clues about community priorities. Bob noted 
that the budget also dictates what can be done. Realistically, probably not able to do everything. 

Larry suggested that the group not get hung up on budget numbers, especially for bundle 1. 
For example, for the sound wall, both sides are not being enhanced. Larry noted the concern 
about the division of money between the bundles. 

Don acknowledged that artists do things differently and could possibly pull out certain items. 
For example, the median sculpture or bridge lighting could be pulled out from the bundles and 
separate contracts could be generated. 

The group discussed where the tribes interpretive area might be located. 
Don added that the model now is to interact now, identify constraints and respond to learn 

more with each iteration. Don asked the best way to talk about the iterations and to come Friday 
ready to discuss. 

Design Enhancements Panel Meeting page 1 7/7/2009 



 

Vicky added that she would need to understand what/where better for the discussion Friday. 
By clarifying the matrix, some of that background is provided. 

The panel and staff gave their first iteration to Bob and he offered to compile the results. 
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