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NOTICE OF ADOPTED AMENDMENT 

July 19, 2007 

TO: Subscribers to Notice of Adopted Plan or Land Use Regulation Amendments 

FROM: Mara Ulloa, Plan Amendment Program Specialist 

SUBJECT: City of Silverton Plan Amendment 
DLCD File Number 001-07 

The Department of Land Conservation and Development (DLCD) received the attached notice of 
adoption. Due to the size of amended material submitted, a complete copy has not been attached. 
Copies of the adopted plan amendment are available for review at DLCD offices in Salem, the 
applicable field office, and at the local government office. 

Appeal Procedures* 

DLCD ACKNOWLEDGMENT or DEADLINE TO APPEAL: August 2, 2007 

This amendment was submitted to DLCD for review prior to adoption with less than the required 45-
day notice. Pursuant to ORS 197.830 (2)(b) only persons who participated in the local government 
proceedings leading to adoption of the amendment are eligible to appeal this decision to the Land 
Use Board of Appeals (LUBA). 

If you wish to appeal, you must file a notice of intent to appeal with the Land Use Board of Appeals 
(LUBA) no later than 21 days from the date the decision was mailed to you by the local government. 
If you have questions, check with the local government to determine the appeal deadline. Copies of 
the notice of intent to appeal must be served upon the local government and others who received 
written notice of the final decision from the local government. The notice of intent to appeal must be 
served and filed in the form and manner prescribed by LUBA, (OAR Chapter 661, Division 10). 
Please call LUBA at 503-373-1265, if you have questions about appeal procedures. 

*NOTE: THE APPEAL DEADLINE IS BASED UPON THE DATE THE DECISION 
WAS MAILED BY LOCAL GOVERNMENT. A DECISION MAY HAVE 
BEEN MAILED TO YOU ON A DIFFERENT DATE THAN IT WAS MAILED 
TO DLCD. AS A RESULT YOUR APPEAL DEADLINE MAY BE EARLIER 
THAN THE DATE SPECIFIED ABOVE. 

Cc: Gloria Gardiner, DLCD Urban Planning Specialist 
Jason Locke, DLCD Regional Representative 
Amanda Punton, Died Natural Resource Specialist 
Linda Sarnoff, City of Silverton 

Oregon 
Theodore R. Kulongoski, Governor 
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1 2 DLCD 
Notice of Adoption 

THIS FORM MUST BE MAILED TO DLCD 
WITHIN 5 WORKING DAYS AFTER THE FINAL DECISION 

PER ORS 197.610, OAR CHAPTER 660 - DIVISION 18 

Jurisdiction: City of Silverton Local file number: CP-07-01 
Date of Adoption: 7/2/2007 Date Mailed' 7/10/2007 

Was a Notice of Proposed Amendment (Form 1) mailed to DLCD? Yes Date: 3/23/2007 

D Comprehensive Plan Text Amendment • Comprehensive Plan Map Amendment 

• Land Use Regulation Amendment • Zoning Map Amendment 

• New Land Use Regulation Other: Support Document to Comprehensive Plan 

Summarize the adopted amendment. Do not use technical terms. Do not write "See Attached". 

The City of Silverton has updated its Wastewater System Facility Master Plan. The plan provides an analysis 
of the existing facilities and provides conclusions and recommendations for serving the community for the next 
20 years. Recommendations include the city's management of wastewater facilities for water quality and 
regulatory issues, existing collection system, future collection system, existing wastewater treatment plant and 
discharge facilities and future plant enhancements and discharge requirements. 

Does the Adoption differ from proposal? No, no explaination is necessary 

li&sX Mhj^A 
C In person electronic' mailed 

DEPT OF 
JUL 1 2 2067 

LAND CONSERVATION} 

Plan Map Changed from: N/A to: N/A 

Zone Map Changed from: N/A to: N/A 

Location: City Wide Acres Involved: 117,612 +/- acres 

Specify Density: Previous: N/A New: N/A 

Applicable statewide planning goals: 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 

Was an Exception Adopted? • YES EJ NO 

Did DLCD receive a Notice of Proposed Amendment... 

45-days prior to first evidentiary hearing? [El Yes Q No 
If no, do the statewide planning goals apply? • Yes • No 
If no, did Emergency Circumstances require immediate adoption? • Yes • No 
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DLCD file No. 
Please list all affected State or Federal Agencies, Local Governments or Special Districts: 

Local Contact: Linda Sarnoff 
Address: 306 S Water Street 

City: Silverton Zip: 97381 

Phone: (503)874-2212 Extension: 

Fax Number: 503-873-3210 

E-mail Address: lsarnoff@siIverton.or.us 
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CITY OF SILVERTON 
ORDINANCE NO. 07-03 

AN ORDINANCE APPROVING A COMPREHENSIVE PLAN AMENDMENT TO ADOPT 
THE 2007 WASTEWATER FACILITY SYSTEM MASTER PLAN AS A SUPPORT 
DOCUMENT TO THE SILVERTON 2002 COMPREHENSIVE PLAN. 

WHEREAS, the Silverton City Council held a duly advertised legislative public hearing on July 2, 
2007 to consider a Comprehensive Plan Amendment (CP-07-02) for the adoption the 2007 Wastewater 
Facility System Master Plan as a support document to the Silverton 2002 Comprehensive Plan; and 

WHEREAS, a staff report was prepared and presented to the City Council that included additional 
clarification material as well as the complete proceedings before the Silverton Planning Commission; 
and 

WHEREAS, at the City Council hearing interested persons and the general public were given an 
opportunity to be heard, their testimony considered, and the City Council considered said proposal 
before rendering a decision; and 

WHEREAS, the Silverton Planning Commission held a duly advertised public hearing on May 8, 
2007 and unanimously recommended to the City Council that the application for a Comprehensive 
Plan Amendment (CP-07-01) to approve the 2007 Wastewater Facility System Master Plan as a 
support document to the 2002 Silverton Comprehensive Plan be approved; and 

WHEREAS, preparation of the 2007 Wastewater Facility System Master Plan was overseen by the 
Silverton Public Works Department with the assistance of HDR Engineering, Inc. a professional 
engineering consultant and with the oversight of a nine member City Council appointed Wastewater 
Advisory Committee; and 

WHEREAS, the Public Works Staff, the Wastewater Advisory Committee, and HDR Engineering 
consultants met numerous times for the purpose of ensuring the City's wastewater facilities would 
meet current and anticipated community needs, that there would be appropriate direction for the 
upgrade and replacement of components within the treatment plant, to plan for expansion to 
accommodate projected growth, to meet changing regulatory requirements, and to provide a factual 
base for developing fair and equitable long term financing recommendations and rate structure 
adjustments; and 

WHEREAS, the 2007 Wastewater Facilities System Master Plan provides the factual information 
necessary for developing a Capital Improvement Plan and other financing requirements that will be 
considered by the Silverton City Council in the future. 

THE CITY OF SIL VERTON ORDAINS AS FOLLOWS: 

Section 1. The City Council finds that the proponents have borne their burden of proof for the 
Comprehensive Plan Amendment as set forth in the Silverton Municipal Code and Chapter 18, Article 
3 and adopts the 2007 Wastewater Facility System Master Plan as a support document to the 2002 
Silverton Comprehensive Plan as shown on the following attached Exhibit 'A ' 

CP-07-01 Page 1 o f 2 



Section 2. The 2007 Wastewater Facilities Master Plan had met the requirements that: 
a. It is consistent with the goals and policies of the 2002 Silverton Comprehensive 

Plan, the statewide planning goals and other relevant plans adopted by the City of 
Silverton. 

b. The change is needed to respond to changing conditions or new laws related to 
wastewater management, water quality, and environmental permitting requirements. 

Section 3. The requested change is supported by factual evidence, professional review and 
evaluation, recommendations regarding existing deficiencies, needed upgrades, appropriate courses of 
action, support documentation of existing conditions, future needs, and additional policy direction that 
should be incorporated in related planning and implementing documents. 

FIRST READ to the Council the 2nd day of July, 2007. 

SIGNED by the Mayor the 2nd day of July, 2007 

SECOND READING by the Council the day of 2007 

SIGNED by the Mayor the ^ day of . 2007 

2007 

Bryan Cosgrove, City Manager 
ATTES 

Ken Hector, Mayor 
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List of Acronyms and Abbreviations 

7dadm 

ACDP 

ADWF 

BFP 

BOD 

CAA 

CBOD 

CEC 

CMOM 

CWA 

DAFT 

DEQ 

DO 

EDC 

EPA 

EQ 

EQC 

gpcd 

gpm 

IMD 

mg 

mgd 

MH 

MLSS 

MMDWF 

MMWWF 

MWVCOB 

NPDES 

PCL 

PDAF 

PE 

PFRP 

PIF 

PSL 

7-day average of daily maximum 

air contaminant discharge permit 

average dry weather flow 

belt filter press 

biochemical oxygen demand 

Clean Air Act 

carbonaceous biochemical oxygen 
demand 

Compounds of Emerging Concern 

Capacity Management Operations and 
Maintenance 

Clean Water Act 

dissolved air flotation thickener 

Department of Environmental Quality 

dissolved oxygen 

endocrine disrupting compound 

Environmental Protection Agency 

exceptional quality 

Environmental Quality Commission 

gallons per capita per day 

gallons per minute 

Internal Management Directive 

million gallons 

millions of gallons per day 

manhole 

mixed liquor suspended solids 

maximum month dry weather flow 

maximum month wet weather flow 

Mid-Willamette Valley Council of 
Governments 

National Pollutant Discharge Elimination 
System 

Primary Clarifier 

peak daily average flow 

Primary Effluent 

Process to Further Reduce Pathogens 

peak instantaneous flow 

Primary Sludge 

PSRP Process to Significantly Reduce 
Pathogens 

PSU Portland State University 

RAS return activated sludge 

RPA Reasonable Potential Analysis 

SC service connection 

SCADA Supervisory Control and Data Acquisition 

SDC system development charges 

SFO Stipulation and Final Order 

SRT solids retention time 

SSE Sanitary Sewer Evaluation 

SSMP Sanitary Sewer Management Plan 

SSO sanitary sewer overflow 

SVI sludge volume index 

TKN total kjeldahl nitrogen 

TMDL total maximum daily loads 

TPAD temperature-phased anaerobic digestion 

TPS thickened primary sludge 

TSS total suspended solids 

TWAS thickened waste activated sludge 

UGB urban growth boundary 

UV ultraviolet 

VAR vector attraction requirements 

VCP vitreous clay pipe 

WAS waste activated sludge 

WLA waste load allocation 

WWTP Wastewater Treatment Plant 
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Chapter 1 - Execut ive Summary 

The following provides a summary of the analysis, conclusions and recommendations 
contained in this master plan. In particular the following components of the report are 
summarized in this chapter: 

• Planning Projections 

• Water Quality and Regulatory Issues 

• Existing Collection System 

• Existing Wastewater Treatment Plant and Discharge Facilities 

• Collection System Master Planning 

• WWTP Master Planning 

• Recommendations 

Planning Projections 

Population 

In order to accurately determine future flows and loads (Table 1-1) for the 2030 design 
target date, it is necessary to make an educated prediction of the Silverton residential 
population and the degree to which it will increase over the next 25 years. The following 
approaches were considered to estimate the 2030 Silverton population. 

• Census data and City of Silverton population estimates provided by the Mid-
Willamette Valley Council of Governments (MWVCOG) and the Portland State 
University (PSU) Center for Population Research and Census for the years 2000-
2005 

• Utilizing the same 2000-2005 census and population estimates as Projection 1, 
but applying the average net growth of 152 persons per year in place of the 
average percent growth 

• Extrapolation from the City's 2001 Comprehensive Plan 

• Recent City data on a high spike in construction activity/permits was used to 
calculate an increased growth rate since 2001 

• Assuming the 2005 construction boom was an anomaly, the permit spike noted in 
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Projection 5 is assumed to be filled that year with the overall growth rate returning 
to approximately 2% for future growth 

A population projection of 14,000, with high initial growth and slower growth later in the 
planning period, is recommended for future planning. 

Table 1-1: Population Projections 

Method Data Used Projected Population 
(2030) 

Projection 1 Census/Population Estimates 13,400 

Projection 2 Census/Population Estimates 12,000 

Projection 3 2001 Comprehensive Plan (Population) 12,000 

Projection 4 2001 Comprehensive Plan (Land 
Use/Zoning) 

13,900 

Projection 5 City Housing Permit Records, 2001 
Comprehensive Plan (Land Use/Zoning) 

17,700 

Projection 6 City Housing Permit Records, 2001 
Comprehensive Plan (Land Use/Zoning) 

14,200 

Flow and Loadings 

This section provides estimates of the future wastewater flows and loads based on 
calculations from recent plant data (Sept. 2002 - Feb. 2006), as well as flow and 
loading information for Bruce Pac and Quest International for the year 2005. The 
methods by which each value was calculated are presented in detail in Chapter 4. 

The following flow conditions were calculated for this analysis: 

• Average Dry Weather Flow (ADWF) 

• Maximum Month Dry Weather Flow (MMDWF) 

Maximum Month Wet Weather Flow (MMWWF) 

Peak Daily Average Flow (PDAF) 

• Peak Instantaneous Flow (PIF) 

The following contributing load types were used to determine future loading projections: 

• Influent Solids Loading 

• Septage Flows and Loads 
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• Industrial Flows and Loads 

A summary of the total projected flows and loadings is provided in Table 1-2 below and 
the recommended facility plan flow and loading is presented in Table 1-3. 

Table 1-2: Projected 2030 Total Flow and Loading 

Projected 
Flow 

(MGD) 

Current 
Design 

Flow 
(MGD) 

CBOD 
(lb/day) 

TSS 
(lb/day) 

TKN 
(lb/day) 

NH3 
(lb/day) 

Dry Weather 

ADWF 1.71* 2.5 7,765 5,788 1,313 821 

MMDWF 2.65 4.3 9,158 8,525 1,504 940 

MWDWF 3.06 N/A 

MDDWF 6.0 

Wet Weather 

AWWF 2.54 4.6 

MMWWF 4.17 6.6 9,158 8,525 1,504 940 

MWWWF 6.62 N/A 

PDAF 10.87 10.0 

PIF 15.73 12.0 

* The average dry weather flow was also adjusted by adding 0.2 MGD to account for baseline infiltration 
in the measured plant effluent (on average, measured plant effluent exceeds influent by approximately 
0.2 MGD). 

Table 1-3: Recommended Facility Plan Flow and Loading 

Flow 
(MGD) 

CBOD 
(lb/day) 

TSS 
(lb/day) 

TKN 
(lb/day 

NH3 
(lb/day) 

Dry Weather 

ADWF 2.5 7,800 5,800 1,300 820 

MMDWF 4.3 9,200 8,500 1,500 940 

MWDWF 

MDDWF 6.0 

Wet Weather 

AWWF 4.6 

MMWWF 6.6 9,200 8,500 1,500 940 

MWWWF 

PDAF 11 

PIF 16 
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Water Quality and Regulatory Issues 

The City currently operates under a National Pollutant Discharge Elimination System 
(NPDES) permit that allows discharges to Silver Creek and the Oregon Garden. The 
primary constituents addressed in the NPDES permit are BOD, TSS, ammonia-nitrogen, 
and temperature, with the ammonia and temperature limits effective upon expiration of 
the permit. 

Based on the City's current NPDES permit, guidance from DEQ, and potential waste 
load allocations (WLAs) from the Molalla-Pudding TMDL, potential future water quality 
requirements are described below. 

• BOD/TSS: Current mass load limits will establish future treatment requirements. 

• Ammonia-nitrogen: The current NPDES permit establishes a monthly effluent 
ammonia limit of 0.88 mg/l effective upon expiration of the permit or completion of 
the Molalla-Pudding TMDL. This limit would increase to 3.0 mg/l if the 
Environmental Protection Agency (EPA) accepts Oregon's revised water quality 
criteria for ammonia. 

• Temperature: The current NPDES permit includes excess thermal load limits for 
effluent discharged to Silver Creek. The limits are based on biological conditions 
required to support endangered salmonids, allowing the City to discharge 5.2 
million kcal/day during the summer and 21 million kcal/day during the winter 
(based on 7-day average of the daily maximum temperature). These limits could 
be modified by the Molalla-Pudding TMDL, but are used as the basis for analysis 
in the Facility Plan. 

• Turbidity: The DEQ is currently in the process of revising the turbidity standard, 
which could result in numerical turbidity limits in NPDES permits. Based on 
measured effluent turbidity and available background turbidity measurements 
from Silver Creek in the vicinity of the City's outfall, the new standard could result 
in permitted effluent concentrations of approximately 4-5 NTU on a monthly 
average basis and 7-8 NTU maximum. 

• Toxics: A Reasonable Potential Analysis (RPA) conducted as part of the last 
permit renewal cycle indicated that cadmium, copper, cyanide, lead, mercury, 
selenium, silver, and zinc are all parameters of concern. However, the RPA was 
based on a very limited data set for both the effluent and receiving waters, and in 
many cases the metals were detected at or near detection levels. The City will 
continue to gather data as directed in the DEQ's Internal Management Directive to 
support a more robust RPA as part of the next permit renewal cycle. 

• Compounds of Emerging Concern (CEC): CECs include pesticides, 
pharmaceuticals and endocrine disrupting compounds (EDCs), and industrial 
chemicals. These compounds are not commonly monitored in wastewater 
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effluent or natural water bodies, but they may have the potential to cause 
ecological or human health effects. Significant research efforts are currently 
under way to build an understanding of the sources, fate, and impacts of cECs. It 
is unclear whether or how CECs will be regulated at a state or federal level. 

Biosolids Management 

Biosolids management is governed by the Code of Federal Regulations (40 CFR 503), 
implemented in Oregon in OAR 340 Division 50. From a biosolids treatment 
perspective, major impacts of the 503 regulations include pathogen reduction 
requirements, vector attraction requirements (VAR), limits on metals content, and 
operation and performance requirements for treatment processes. 

The City currently produces a Class B biosolids product, which allows it to be 
beneficially reused on approved sites at agronomic application rates and according to 
the practices of a DEQ-approved biosolids management plan. 

Effluent Reuse 

Water quality requirements for recycled water are defined in the Oregon Reuse Rules 
(OAR 340 Division 55) adopted in 1990. DEQ classifies reclaimed water in four 
categories: Level I through Level IV. Level IV treatment requirements are the most 
stringent. 

The DEQ is currently in the process of revising the Division 55 reuse rules, and has 
established a Water Reuse Task Force to make recommendations to DEQ to reduce 
regulatory barriers and encourage effluent reuse. 

Groundwater Regulations 

Any discharge that may impact groundwater must meet Oregon standards for 
groundwater protection. These standards are outlined in Division 40 of the Oregon 
Administrative Rules (OAR 340-040-0001 through 340-040-0210). The City's current 
operation has been determined by the DEQ to have a low potential for adversely 
impacting groundwater quality. 

Air Quality Regulations 

Air pollutant emissions are regulated under the Clean Air Act (CAA), the Clean Air Act 
Amendments of 1990, and Oregon air contaminant discharge permit (ACDP) and Title V 
programs. Silverton's WWTP does not currently have an air quality permit, and future 
expansion is not anticipated to trigger permitting action during the horizon of this Facility 
Master Plan. 

CMOM 

CMOM is a program that was proposed to prevent sanitary sewer overflows (SSOs) and 
WWTP overloading through proactive management of the collection system. The 
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primary purpose of a CMOM-type program is to require system owners to take a 
proactive approach to preventing sewer overflows. 

Much of the work being completed as part of the Facility Master Plan would help the 
City comply with a CMOM-type regulation. 

Existing Collection System 

Silverton's wastewater collection system is a conventional gravity system dating back to 
1910. Major additions to the collection system were made in 1923, 1939, 1964, and 
1983. The collection system now services approximately 910 acres of the 2570 acres 
within the UGB. Eight pumping stations convey wastewater to the WWTP. 

Typical of comparable systems, Silverton's system includes different types of pipe 
materials including vitrified clay (VCP), PVC and concrete. Most of the pipe installed 
prior to 1939 was VCP. In the 1960's concrete pipe was installed in the system. 
Recent construction has consisted primarily of PVC pipe. 

As a result of a Sanitary Sewer Evaluation (SSES) completed in 1978, a major 
rehabilitation of Silverton's wastewater collection system was undertaken in the early 
1980s. 

Collection System Condition Assessment 

Leak Busters, Inc. carried out an electro-scan study of approximately 6,000 feet of 
sanitary sewer pipe using the Metrotech Focused Electrode Leak Location system 
(FELL-41™) to assist with leakage assessment of sanitary sewers in connection with 
the Wastewater System Facility Master Plan. 

The pipes tested were 8-to 18-inch diameter vitreous clay pipe (VCP) sanitary sewers. 
Access to the sewers was through manholes (MH) with an average separation of 350 
feet and depth of 8 feet. 

Electro-scan testing showed that most of the pipe sections have defects that are 
potential leaks; however, analyses of the results show that the number, size, and type of 
the defects vary considerably between pipe sections. 

To prioritize the severity of pipe conditions, each anomaly type was given a 
corresponding weight. Anomalies determined to be large were given a weight of 5; 
medium anomalies were given a weight of 3; and small anomalies were given a 1. The 
scores were then summed to produce a total score. 

Five of the segments analyzed were determined to fall in a "high rehab priority" 
category. Nine segments were determined to fall in a "medium rehab priority" category. 
The remaining five segments were determined to fall in a "low rehab priority" category. 
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Details on the locations and condition of these pipe segments are presented in Chapter 
6. 

Existing Wastewater Treatment Plant and Discharge Facilities 

Wastewater is primarily comprised of domestic sewage, with 9.1 percent attributed to 
industrial sources. The facility consists of headworks, primary clarification, secondary 
treatment and settling, ultraviolet (UV) disinfection, and post treatment aeration. The 
following design parameters for the treatment facility are based on a 2015 design year: 

Average Dry Weather Flow: • 2.5 mgd 

Maximum Month Wet Weather Flow: • 6.6 mgd 

Peak Hour Capacity: • 12 mgd 

Design Biochemical Oxygen Demand Loading: • 7,900 lb/day 

Historical Plant Performance 

The liquid stream treatment process has performed well since commissioning of the 
new activated sludge facility. The plant has had two effluent permit violations since 
startup, but these were determined to be data anomalies and no enforcement actions 
were taken. 

Process data on internal solids handling at the plant is limited. Interviews with plant 
staff were conducted to determine the plant's performance of solids processing. 
Primary sludge is approximately 0.25 to 0.5 percent, which is appropriate for Silverton's 
sludge grit removal process. Gravity thickening of primary sludge results in TPS solids 
concentration between 3 and 4 percent. Similarly, dissolved air flotation thickening of 
WAS results in a thickened WAS solids concentration between 3 and 4 percent. The 
anaerobic digesters achieve a volatile solids destruction efficiency of approximately 60 
percent. After anaerobic digestion, the solids concentration is approximately 1.5 to 2 
percent. 

Unit Process Assessment - Liquid Treatment 

The following provides a summary of detailed information provided in Chapter 7 on the 
liquid treatment unit process assessment for the WWTP. 

• Headworks 
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Presently only a single screen is available; however, a bypass channel is 
available if the primary screening channel requires service. The influent 
screening facility is not contained, has no odor control, and is only a few feet from 
the nearest residential building. Headworks enclosure and odor control should be 
included in future capital improvement planning. 

• Primary Treatment 

The clarifiers were constructed as part of the 1984 upgrade and are in good 
condition. Based on a typical life cycle for this type of equipment, the 
mechanisms will require replacement within the next 10 years. The structural 
concrete appears to be in good condition and does not require replacement within 
the planning horizon of this facility plan. The primaries are currently not covered 
and are, therefore, a source of odor. Given the close proximity of residents, 
installation of covers and foul air treatment should be considered for the future. 

• Secondary Treatment 

The secondary treatment system currently operates at 45 percent of its design 
capacity. The system was designed conservatively; therefore, without a 
performance history of an activated sludge plant at Silverton WWTP, re-rating the 
secondary treatment to a higher capacity is possible; however there is no 
immediate need for re-rating. The aerating basin was designed as a high rate 
activated sludge system but is currently operated in an extended aeration mode to 
minimize the WAS yield. 

• UV Disinfection 

After some initial startup problems the system has been working properly and 
without major issues. Due to the equalization basin capacity to store peak hours 
flow the existing UV disinfection capacity is sufficient for 2030 flows. 

• Flow Equalization 

The equalization basin has a total volume of 4 MG. There are two submersible 
return pumps. Under normal operation (one pump) it takes 2 days to empty the 
equalization basin. 

• Effluent Pump Station 

The effluent pump station consist of two service pumps that pump effluent to the 
Oregon gardens, one pump is available for equalization basin wash down and 
one pump is available to pump plant effluent to the Silver Creek outfall during high 
water levels in the creek. The existing flood level pump has sufficient capacity for 
2030 flows. The equalization basin wash down pump does not require 
redundancy or expansion. 
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Unit Process Assessment -

W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

Solids Treatment 

• WAS Thickening 

The DAFT receives WAS from the RAS/WAS pump station at approximately 
5,000-8,000 mg/L solids concentration depending on the aeration basin mixed 
liquor concentration and RAS rate. The DAFT currently utilizes approximately 25 
percent of its design capacity and is in very good condition; however, there is 
currently no backup for WAS thickening. The DAFT is not covered and can be a 
source for odor. Covering and connecting it to the foul air system is 
recommended for the future. 

• PSL Thickening 

The thickener receives degritted sludge at approximately 0.5 percent solids 
concentration and is adequately sized for current and future loadings; however, 
there is currently no backup for primary sludge thickening. The gravity thickener 
skimmer/sludge collector drive has been recently replaced, and the structure and 
weir are in adequate condition. The thickener is not covered and can be a major 
odor source. Adding a cover and connection to foul air treatment is 
recommended for the future. 

• Anaerobic Digestion 

The digesters are overloaded and provide no redundancy. Despite operating 
beyond capacity, the volatile solids destruction in the digesters average 
approximately 60 percent. This is very good performance. The existing digesters 
floating steel covers are in fair shape. Because the digesters always operate at 
maximum capacity, maintenance and repair is often difficult 

• Solids Dewatering, Storage, and Disposal 

The existing plant does not have a solids dewatering process other than the solids 
lagoons, which do not have adequate storage for seasonal limitations on biosolids 
land application. The two original lagoons only provide 158 days of storage at 
average 2005 conditions. An abandoned trickling filter (rocks removed) is used to 
increase the storage capacity. 

Biosolids Management 

Silverton faces imminent challenges in the area of biosolids storage and land 
application. Sludge storage is near capacity, requiring the addition of on-site biosolids 
storage or modifications to the biosolids treatment scheme. 

The biosolids land application program is based on having a willing farmer (or farmers) 
accept the biosolids; the City does not own the property on which biosolids are applied, 
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nor do they have formal agreements with the land owners, ensuring sites will be 
available for future land application. Currently, only one customer receives Silverton's 
biosolids, and application can take place only during an approximate two week period. 

Collection System Master Planning 

The collection system master planning was performed based on a combination of 
system hydraulic modeling and analysis of the existing system characteristics. 

Conveyance System Modeling 

Mike URBAN from DHI was used to simulate the hydraulics of the conveyance system. 

Using the calibrated model, the hydraulic capacity of the existing collection system was 
analyzed based on year 2006, 2030 and ultimate build-out flow conditions. For all 
future model conditions model runs, the I/I rates and sanitary flows were increased 
accordingly. 

The following conclusions were drawn from the system modeling: 

• Upgrade to the Oregon Garden Pump Station will be necessary to accommodate 
flows from the new Oregon Gardens hotel. 

• Capacity improvements are needed at various locations in the system. Some 
capacity improvements may be combined with improvements identified in the 
condition assessment. 

• Additional capacity issues may arise due to poor pipe condition and/or direct 
connections to stormwater facilities. These locations should be identified through 
an ongoing condition assessment program. 

Table 1-4 lists pipeline improvement projects that are recommended to address 
capacity issues identified in the hydraulic modeling analysis. 
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Table 1-4: Recommended Capacity Related Pipeline Improvements for 2030 

Improvement 
ID 

Capacity 
Issue ID 

Improvement 
Location 

Recommended 
Improvement 

Total 
Length 

(ft) 

Estimated 
Cost 

Project 
Timing 

IMP-1 CP-1 Westfield Street Upsize 6-inch to 8-
inch 

910 $229,800 2008 

IMP-2 n/a Oregon Gardens 
Pump Station and 
force main 

Increase pump 
station firm capacity 
from 200 gpm to 
400 gpm 

2 new 
400 gpm 
pumps (1 
stand-by) 

$18,600 2007 - 2008 
(completed 
before hotel 

opening) 

IMP-2 n/a Oregon Gardens 
Pump Station and 
force main 

Upsize force main 
from 4-inches to 6-
inches 

909 $182,500 

2007 - 2008 
(completed 
before hotel 

opening) 

IMP-3 CP-3 S. James Street Upsize 12-inch to 
18-inch 

576 $214,600 2020-2030 

IMP-4 CP-4 Sherman Street Upsize 12-inch to 
18-inch 

175 $70,000 2020-2030 

IMP-5 CP-5 Adams Street Upsize 8-inch to 12-
inch 

850 $283,900 2020-2030 

In addition to the pipeline improvements identified in Table 1-4, the City has identified 
the locations for three new pump stations to serve future growth areas within the Urban 
Growth Boundary. These pump stations are described in Table 1-5. 

Table 1-5: Additional Pump Stations 

Improvement 
ID Pump Station Description Estimated 

Cost 
Project 
Timing 

PMP-1 James Street New pump station & 8-inch forcemain. 
Including 18-inch and 12-inch trunk 
lines on James and Jefferson to 
connect to existing system. 
Decommission James & Florida Drive 
& Second & Jefferson Street Pump 
Stations 

$928,400 2008 

PMP-2 Pine Street New pump station & forcemain $162,100 2009 

PMP-3 Setness Lane New pump station & 6-inch forcemain 
and associated 8-inch collector pipes. 

$1,038,000 2020 
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Collection System Assessment Expansion 

A limited condition assessment was completed (see Chapter 6) as part of the overall 
system analysis. Based on the condition assessment, the need for rehabilitation was 
characterized as high, medium, or low. It is recommended that high priority rehabilitation 
projects be included in the City's capital improvement plan. Table 1-6 lists high priority 
pipeline improvement projects. 

Table 1-6: Recommended Condition Assessment Related Pipeline Improvements 

Improvement 
ID 

Improvement 
Location 

Existing 
Diameter 

(in) 

Recommended 
Improvement 

Total 
Length 

(ft) 

Estimated 
Cost 

Project 
Timing 

IMP-6 Schlador 
Street 

18 Slipline/pipeburst 572 $70,000 2007 

IMP-7 Lone Oaks 
Street 

15 Slipline/pipeburst 355 $40,000 2007 

IMP-8 Third St. 15 Slipline/pipeburst 770 $85,000 2008 

IMP-9 Meat 
Packers/High 
School Area 

18 Slipline/pipeburst 385 $46,000 2008 

In order to develop a systematic condition assessment approach, a complete analysis 
was performed on the collection system that utilized all known physical and historical 
information available. The primary source of information was the City's GIS database 
with supplementary information provided by the City's 1986 Sanitary Sewer Inventory. 
The purpose of this effort was to determine a prioritized schedule for expansion of the 
sanitary sewer condition assessment program. 

The following criteria (in order of importance) were used in order to rank the numerous 
sewer segments for prioritized condition assessment: 

1. Pipe Material 

a. Clay 

b. Unknown material 

c. Concrete (excluding Water St.) 

d. Ductile iron 

e. PVC 

Within each of the pipe material classes listed above, suggested priority was given to 
larger diameter pipes over smaller diameter pipes. For example, a 15-inch diameter 
concrete pipe would have been given suggested priority over a 10-inch diameter 
concrete pipe. Also, within each diameter classification, high priority was given to long 
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reaches of pipe over short reaches. The overall recommended condition assessment 
program is summarized in Table 1-7 below. 

Table 1-7: Prioritized Program for Future Condition Assessment 

Pipe Material Total Length Required for Assessment 
(ft) 

PW Cost Year(s) to be 
Performed 

Clay 6,080 $6,080 2007 

Unknown 63,530 $51,163 2008-2019 

Concrete (excluding Water St.) 24,830 $16,662 2019-2020 

Ductile Iron 1,780 $1,177 2020 

PVC 52,080 $29,830 2020-2030 

Total 148,300 $104,913 

Wastewater Treatment and Disposal Master Planning 

This section describes recommended improvements related to wastewater treatment, 
effluent disposal, and biosolids reuse. A site plan showing recommended 
improvements is included as Figure 1-1. 

Liquid Stream 

Headworks and Primary Treatment 

The headworks and primary clarifiers are rated for the current and future design flows, 
and no improvements are required prior to 2030. The existing mechanism is over 40 
years old, but is still working well; however, due to its age, cost for replacement should 
be anticipated between 2020 and 2030. However, it may remain in service while repair 
and maintenance efforts are within acceptable levels. 

Secondary Treatment 

Based on projected BOD and TSS loadings, the secondary treatment capacity will be 
reached when maximum month dry weather flows reach 2.2 MGD, meaning additional 
capacity would be required in 2020 and planning should begin in 2015. 

Based on the process review conducted as part of this Facility Plan, it appears likely 
that the treatment process can be optimized to gain additional treatment capacity. In 
order to optimize the process for improved performance and increased capacity, some 
process control improvements are necessary. Phase 1 improvements include a series 
of optimization enhancements and equipment upgrades, ultimately resulting in rerating 
the facility to a design capacity that will serve the City beyond 2030. The Plan also 
examined options to provide new secondary treatment capacity, but these 
improvements will not likely be required during the planning horizon. 
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Phase 1 - Process control upgrades and optimization 

Currently, the secondary treatment system is equipped with basic process control and 
monitoring equipment. While this level of control is adequate under current flows and 
loads, once influent flow and loading begin to approach design values, the lack of better 
control will be limiting to both effluent quality and treatment capacity. The 
recommended process upgrades (which include the necessary SCADA upgrades) are: 

• Online alkalinity control 

• Aeration control based on multi-point aeration basin DO measurement and online 
effluent ammonia analyzer 

• Automated SRT with Online MLSS meter 

The control upgrades are an important element in the process optimization as they 
provide the necessary tools for the operator to fine tune the activated sludge process. 
This would entail; 

• adjusting control loops and SCADA programming 

• controlled variance of key control parameters such as SRT, target DO, anoxic 
zone size, effluent ammonia concentration 

• expanded water quality parameter and process monitoring program 

Once the process and its operation is optimized, under current conditions, the aeration 
system should be upgraded to provide additional aeration capacity to treat higher 
influent loads. Finally, when this is completed, full scale stress testing would be 
conducted ideally in conjunction with secondary process simulation. The results of the 
stress testing and process simulations can ultimately be used to rerate the secondary 
treatment facility to its true capacity in order to refine the implementation timeframe for 
the secondary process expansion. 

Phase 2 - Capacity expansion 

It is expected that the process control upgrades and process optimization will increase 
the plant capacity to be sufficient for the 2030 flows and loads. The Facility Plan 
evaluated expanding the secondary treatment capacity using conventional activated 
sludge treatment, membrane bioreactor (MBR) or integrated fixed-film/activated sludge 
(IFAS). Because the latter two alternatives are emerging and undergoing technological 
advances, and because the improvements are not required until close to or after the 
end of the planning horizon, the decision regarding future secondary treatment 
expansion technologies can be deferred until the next facility plan update. 
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To provide the City with all options in the future, the site master plan reserves room for 
either a third conventional treatment train or and an MBR system (the hybrid technology 
would not require additional space). 

Effluent Filtration 

The implementation of an effluent reuse program may be required to comply with the 
City's thermal load limit. For planning purposes, this chapter evaluates options for 
providing effluent filtration to provide 1 MGD of reuse quality water. 

The following filtration alternatives were reviewed: 

• Continuous Backwash Filters 

• Pulsed Bed Filters 

• Cloth Media Disk Filters 

The cloth media filter is the least expensive. The O&M costs for all three technologies 
are very similar ($10,000 - $13,000) and would not change the ranking based on cost. 
These are capital costs, and do not include engineering or administration fees. 

While the cloth media filter appears to be the most cost-competitive, the capital costs 
are comparable enough that the City could refrain from choosing a desired technology 
and instead allow the various filter vendors to bid head-to-head. With this approach, it 
is recommended that the City budget around the median capital cost ($400,000) to 
provide flexibility in selecting the best filtration equipment. 

Effluent Pump Station 

The flood level pumps and equalization basin washdown pumps have sufficient capacity 
and do not require improvements. The high service pumps require a third pump to 
increase the firm capacity to 1200 gpm (1.7 mgd) to provide sufficient redundancy. 

Solids Stream 

Primary Sludge Pumping 

The Primary Sludge Pump Station has numerous operational issues and should be 
demolished and replaced with a new primary sludge pump station with multiple pumps. 
The new pump station will be located closer to the primary clarifiers in an underground 
vault. 

Primary Sludge Grit Removal 

Classified grit is collected in a haul-off container and periodically taken to a local landfill 
for disposal. The cyclone was replaced in 1998, but the classifier is corroded and 
beyond its service life and should be replaced. 
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Primary Sludge Thickening 

The thickener receives degritted sludge at approximately 0.5 percent solids 
concentration. The gravity thickener skimmer/sludge collector drive has been recently 
replaced, and the structure and weir are in adequate condition. 

Assuming a primary sludge concentration of 0.5 percent, the gravity thickener is 
adequately sized for current and future loadings; however, there is currently no backup 
for primary sludge thickening. A second gravity thickener should be constructed in the 
future to provide redundancy for primary sludge thickening. For the interim, a thickener 
mechanism should be kept onsite. 

WAS Thickening 

A single 20-foot-diameter dissolved air flotation thickener (DAFT), constructed in 1998, 
thickens WAS to approximately 3 to 4 percent, depending on loading and influent solids 
concentrations. 

The DAFT has adequate capacity to handle current and 2030 flows and loads assuming 
no changes in WAS solids concentration. However, there is currently no backup for 
WAS thickening. A second backup DAFT is recommended in the future to provide 
adequate redundancy for WAS thickening. 

Recycle of Sidestream Flows 
Currently, a single 6-foot-diameter manhole with two submersible pumps returns the 
following flows to the headworks: 

• Gravity thickener overflow 

• DAFT underflow 

• Drain from grit classifier 

• Drains from anaerobic digestion facilities 

Plant staff stated that both pumps are running on a relatively continuous basis to match 
flows into the manhole. Concrete inside the manhole is badly corroded and spalled. It 
is recommended that a new recycle pump station be constructed as part of the solids 
handling improvements described below. 

Sludge Stabilization 

Currently, two 30-foot-diameter anaerobic digesters stabilize thickened primary sludge 
(TPS) and thickened WAS (TWAS) to Class B biosolids standards. The volatile solids 
destruction in the digesters averages 60 percent, which is very good performance and is 
adequate to meet vector attraction reduction requirements: 
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• Digester Structure 

Due to fire code issues, the existing building could not easily house new mixing, 
heating, and gas handling equipment without a variance from the local fire 
marshal or appropriate fire code enforcement official. 

• Cover 

The existing digesters have floating steel covers that are in fair shape. Plant 
staffs indicated the covers travel up and down with no difficulties. 

• Mixing 

If the existing digesters continue to be operated, it is recommended the gas 
mixing system be replaced. 

• Foaming Issues 

The existing anaerobic digesters have experienced foaming problems in the past. 
Some advanced digestion processes such as acid-phase digestion, thermophilic 
digestion, and temperature-phased anaerobic digestion (TPAD) can mitigate 
foaming issues. 

• Heating 

There is one existing combination boiler and heat exchanger unit for heating both 
digesters. The unit is sufficient to heat both digesters to 95°F at current loading 
conditions during winter. 

• Recirculation Pumping 

Currently, temporary piping is used for recirculation as the original piping had a 
long vertical run and the recirculation pumps had air binding problems. This 
piping should be replaced with a permanent system. 

• Gas Handling System 

The existing digester gas flare and gas piping is beyond its service life (installed in 
1982) and should be replaced. 

Storage 

The two solids storage lagoons have a combined capacity of 640,000 gallons. This 
storage volume would be adequate if Silverton was able to apply biosolids for 
approximately 5 to 6 months out of the year. It is currently inadequate, however, 
because biosolids application is limited to a two week period during late summer. 
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Biosolids Management 

The biosolids land application program is based on having a willing farmer (or farmers) 
to accept the biosolids; the City does not own the property on which biosolids are 
applied, nor does the City have formal agreements with the land owners ensuring that 
sites will be available for future land application. The current biosolids management 
program is not sustainable. 

Solids Dewatering 

Dewatering will provide the greatest flexibility for on-site solids storage and is 
recommended due to the currently overloaded and under capacity solids storage 
lagoons. Several proven solids dewatering technologies are available and are 
summarized below. Centrifuges have higher maintenance requirements than a screw 
press and the risk of potential odors is high; however, they are similar in cost and 
performance. For these reasons, a screw press is recommended for dewatering solids 
at the Silverton plant. 

Solids Stabilization, Storage, and Management Alternatives 

The most critical element of the solids handling process that requires improvements is 
the solids stabilization system. The following three alternatives were evaluated to meet 
the City's biosolids stabilization, dewatering, and storage needs: 

• Alternative 1: Anaerobic Digestion, Dewatering, Cake Storage, Land Application 

• Alternative 2: Thickened Sludge Blending, Lime Stabilization, Dewatering and 
Storage 

• Alternative 3: Anaerobic Digestion, Dewatering, Drying 

Detailed analyses of each alternative were completed, and the alternatives were 
evaluated based on life cycle cost (including capital and O&M cost), and non cost 
factors such as biosolids marketability, ease of O&M, reliability and odor potential. 
These non-cost factors together determined a "benefit score" for each alternative. 
Table 1-8 shows a cost benefit analysis. 

Table 1-8: Cost Benefit Analysis of the Three Alternatives 

Alternative 1 Alternative 2 Alternative 3 

Life cycle cost $11,497 $8,841 $14,837 

Benefit score 11 12 12 

Cost benefit ratio $1,045 $737 $1,236 
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Based on this analysis, it is recommended that the City convert from its existing Class B 
digestion and liquid sludge storage program to a process that incorporates screw press 
dewatering and lime stabilization. The initial analysis was based on construction of an 
enclosed biosolids storage building, however to reduce initial capital cost, it is 
recommended that the City initially convert one existing sludge lagoon into an open-air 
dewatered sludge storage facility. Therefore, the recommended biosolids handling 
improvements include: 

• Conversion of the existing digesters to thickened sludge blend tanks 

• Construction of a new building to house new screw press dewatering and lime 
stabilization equipment 

• Conversion of an existing sludge storage lagoon to an open-air dewatered 
biosolds storage facility 

Laboratory and Administrative Facilities 

Improvements to the lab and administrative building are required to support the staff 
functions required for efficient long-term operation and maintenance of the treatment 
plant. Recommended improvements include: 

• Adding a new laboratory space with a dedicated HVAC system 

• Remodeling the existing laboratory to provide office space for operations and 
records storage 

• Providing new male and female locker room facilities 

It is assumed that the renovated facilities would be approximately 1,000 square feet; 
however, the City should conduct a Schematic Design effort to determine specific facility 
needs, adjacencies, and layout. 

Effluent Management 

The recommended effluent management strategy is driven by the need to meet an 
excess thermal load limit during the summer season. Recommendations are based on 
the calculated thermal load limits that will become effective upon expiration of the City's 
permit, but may be modified through implementation of the Molalla-Pudding TMDL. The 
City has been actively following the development of the TMDL, and should continue to 
monitor its progress and potential impacts on the City's program. It is recommended 
that Silverton initiate activities to facilitate compliance with a waste load allocation 
similar to the excess thermal load in the current NPDES permit, but refrain from making 
significant capital investments until the TMDL is completed. 
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Winter Discharge 

The existing year-round limits on thermal load to Silver Creek are based on statewide 
criteria and not on specific conditions or natural thermal potential in Silver Creek. It is 
extremely difficult to achieve reductions in winter excess thermal load discharges, since 
there are no consumptive uses for treated effluent. A prior study by Fishman 
Environmental suggested that removal of the treatment plant effluent from the stream 
would not impact the likelihood of salmonid spawning or rearing downstream of the 
outfall. Therefore, if the final Molalla-Pudding TMDL includes a winter thermal load limit 
that appears unattainable based on existing data, it is recommended that the City 
conduct a biological evaluation to determine actual impacts on salmonids and assess 
whether a variance can be granted. 

Summer Discharge 

• A number of options were evaluated for compliance with the anticipated summer 
excess thermal load limits. Recommended near-term activities include the 
following: 

• Budget for installation of a third pump in the effluent pump station to allow 
increased flow to the Oregon Garden 

• Conduct a study to optimize performance of the Oregon Garden Wetland for 
increased temperature reduction and water quality improvement. 

• Update the 1998 thermodynamic model of subsurface discharge on the property 
adjacent to the wastewater treatment plant to evaluate potential temperature 
reduction based on current effluent and stream temperatures. 

• Initiate discussions with the Silver Falls School District regarding irrigation of 
school property with reclaimed water. 

• Initiate a public outreach program to identify additional potential users of 
reclaimed water. 

• Continue to monitor activities of the Willamette Partnership to identify 
opportunities to buy or sell temperature credits. 

Summary of Project Costs and Implementation Schedule 

Table 1-9 summarizes recommended collection system and treatment plant 
improvement projects, costs, and timing. Five discrete wastewater treatment plant 
projects were identified, incorporating various elements of the overall treatment 
improvement recommendations. The projects are described below. 

• Project 1: Phase 1 Biosolids Expansion, Phase 1a Process Optimization, 
Effluent Pumping. This project includes the Phase 1 capacity-related biosolids 
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improvements (blend tank, dewatering/lime stabilization facility, odor control, 
recycle pump station improvements, sludge storage), addition of the third effluent 
pump, and installation of alkalinity feed control, aeration control, and online 
ammonia analyzers associated with Phase 1a of the secondary treatment 
improvements. Ongoing process optimization will begin at the completion of 
Project 1. 

• Project 2: Phase 2 Biosolids Handling, Lab & Admin Facilities. This project 
includes upgrading the primary sludge pump station and replacing the grit 
classifier, as well as expansion of the lab and administrative facilities. 

• Project 3: Aeration System Upgrade. This project provides additional blower 
and aeration capacity to support treating higher loads in the secondary treatment 
process. This project will be required when maximum month influent flows 
approach 2.2 mgd, which is anticipated to occur after 2015. 

• Project 4: Secondary Treatment Stress Testing/Rerating. The secondary 
treatment system stress testing and rerating will be completed following the 
aeration system upgrade. 

• Project 5: Effluent Filtration/Subsurface Discharge/Reuse. This project 
includes capital improvements required to meet temperature TMDL requirements 
or support development of an effluent reuse program. The timing and cost of this 
project will depend on the final thermal load allocation in the Molalla-Pudding 
TMDL, and/or opportunities to use effluent for beneficial reuse applications. 
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Chapter 2 - In t roduct ion 

Background 

Over the past 10 years, the City of Silverton has implemented many improvements to 
provide quality service to ratepayers and protect the sensitive natural environment that 
contributes to the area's scenic beauty. The City planned for and built a state-of-the-art 
treatment plant that supports beneficial reuse of effluent at the Oregon Garden site. 

Now, almost a decade after these improvements, the City faces new drivers. These 
drivers include: 

• An expanding population in this scenic community which maintains a quaint rural 
character while being close to employment centers in Salem and Portland 

• New regulatory considerations, including a thermal load limit and waste load 
allocations included in the pending Molalla-Pudding Total Maximum Daily Load 

• I/I contributions to the wastewater collection system, reducing available capacity 
for growth 

• Limited capacity for biosolids treatment and storage, and limited options for 
biosolids final disposal 

This Wastewater Facility Master Plan addresses these drivers and balances short- and 
long-term needs to effectively meet treatment requirements and support future growth 
while minimizing the impact on ratepayers. 

Planning Period 

The planning horizon for this facility master plan is the year 2030, which provides a 25-
year planning period. 

The primary objective of this report is to provide the City of Silverton with an updated 
wastewater facility master plan that will identify capital needs through FY 2030, given 
likely population growth and regulatory changes. 

(TMDL) 

Goals 
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The second major objective of this master plan is to provide the City with a detailed 
preliminary design report for its wastewater treatment/bio-solids handling system will 
meet its expected needs for approximately the next 20 years. 
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Other goals as stated by City employees and TAC members are the following: 

• The outcome of the project should be positive for the City in that the time and 
money invested in the project were well-spent 

• The recommended projects should be justifiable to taxpayers 

• Project should achieve the best end result for the City 

• Recommendations should consider financial impacts on ratepayers 

• The Facility Master Plan should include a comprehensive look at the wastewater 
utility, including operations and long-term needs. 

• The Master Plan should include options for Council to consider 

• The Master Plan should clearly explain regulatory drivers and other 
circumstances over which the City has no control 

• The Master Plan should contain good growth projections so that the City can 
determine that growth is sustainable 

• The Master Plan should clearly identify drivers to demonstrate to the public why 
any recommended plant expansions are being made. 
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A 
Chapter 3 - P lanning Area Descr ip t ion 1 

Planning Area 

Silverton is located in Marion County, approximately 14 miles east of Salem on the 
western slope of the Cascade Mountains and the eastern edge of the Willamette Valley 
(see Figure 3-1) 

Figure 3-1: Silverton Vicinity Map 

The Planning Area for this Facilities Plan is defined as the area that may impact, or be 
impacted by, modifications to the wastewater facilities. As part of the City's ongoing 
planning efforts, an Urban Growth Boundary (UGB) has been designated and adopted 
by the City Council. The UGB and its associated Comprehensive Land Use plan were 
adopted in 2001. For purposes of this Facilities Plan, the planning area is comprised of 
all areas within the UGB and city limits. Chapter 7 shows the planning area boundary. 

1 Information in this chapter was taken largely from the 1995 City of Silverton Oregon Sewerage System Facilities 
Plan Final Report by HDR Engineering, Inc. 
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Physical Environment 

Topography 

Silverton is located on the level alluvial plain of Silver Creek between high ridges to the 
east and west. The general topography of the area slopes downward to the northwest. 
The elevation of the City is approximately 230 to 250 feet, whereas hills immediately to 
the southeast rise to nearly 900 feet. North of the city, the topography opens out from 
the ridges to a relatively flat area. 

Climate 

Silverton's weather is characterized by wet, mild winters and warm, dry summers. The 
mean winter temperature is 41 oF and the mean summer temperature is 65 oF. 
Historical temperatures based on City records are shown in Table 3-1 below. 

Table 3-1: Seasonal Temperaturesl 

Dec-Feb Mar-May Jun-Aug Sept-Nov 

Average High (F) 47 59 76 63 

Average Low (F) 33 40 52 43 

Mean (F) 41 50 65 53 

1. Source: www.silverton.or.us 

Average annual precipitation is just under 50 inches with most of the precipitation 
occurring as rain from October to May. Prevailing winds are from the southwest in the 
winter and the north in the summer. Table 3-2 shows average monthly precipitation for 
the area as measured at the National Weather Service Silverton Station located at the 
City's water treatment plant. 
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Table 3-2: Silverton's Average Monthly Precipitationl 

Month Rainfall, inches 

January 6.9 

February 5.0 

March 4.9 

April 3.6 

May 2.8 

June 1.9 

July 0.7 

August 0.9 

September 1.8 

October 3.7 

November 7.0 

December 7.9 

TOTAL 47.2 

1. Oregon Climate Service, Station No. 357823, 1962-2006 

Air Quality 

Silverton is located on the eastern edge of the Willamette Valley air shed. Natural 
ventilation is restricted by the Cascade and Coast mountain ranges and is limited during 
periods of atmospheric stagnation in the late summer and early fall. No air quality 
monitoring has been performed in the City. There are no major pollution sources within 
the UGB, although severe short-term pollution events occur during the summer and 
early fall from smoke associated with agricultural field burning. 

Geology and Soils 

Silverton is located on relatively level alluvial deposits of the Sifton-Salem Association 
that occur on either side of Silver Creek. The level lands to the north and west of the 
City are comprised of Willamette Silts which are derived from the Columbia River 
Basalt. To the east and west of the City, the soils are comprised of weathered 
Columbia River Basalt and are relatively impermeable. 

Nearly all soils in the area are classified as Class I-IV soils as defined by the U.S. Soil 
Conservation Service (SCS). Classes I-IV soils are those suitable for agricultural use. 
Table 3-3 lists the SCS soil descriptions of the primary soils predominantly located in 
the Silverton area, and describes soil suitability for irrigation or rapid infiltration of 
wastewater on a general basis. Suitability estimates are made based on dominant soil 
conditions, but site-specific investigation would be required to confirm suitability or 
limitations with respect to irrigation or rapid infiltration. 
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Table 3-3: Soils in the Silverton Area1, 2 

Map 
Symbol 

Description Suitability for 
Effluent Irrigation 

Suitability for 
Rapid Infiltration 

AbA Abiqua silty clay loam, 0 to 3 percent slope Somewhat limited Very limited 

Am Amity silty loam Very limited Very limited 

Ca Camas gravely sandy loam Very limited Very limited 

Ck Clackamas gravely loam Very limited Very limited 

Cm Cloquato silt loam Somewhat limited Very limited 

Co Concord silt loam Very limited Very limited 

Da Dayton silt loam Very limited Very limited 

MaA McAlpin silty clay loam, 0 to 3 percent slope Somewhat limited Very limited 

Mb McBee silty clay loam Somewhat limited Very limited 

NeB Nekia silty clay loam, 2 to 7 percent slope Somewhat limited Very limited 

NeC Nekia silty clay loam, 7 to 12 percent slope Very limited Very limited 

NeD Nekia silty clay loam, 12 to 20 percent slope Not available Not available 

NeE Nekia silty clay loam, 20 to 30 percent slope Not available Not available 

NeF Nekia silty clay loam, 30 to 50 percent slope Very limited Very limited 

NsE Nekia very stony silty clay loam, 2 to 30 percent 
slope 

Not available Not available 

NsF Nekia very stony clay loam, 30 to 50 percent slope Very limited Very limited 

Nu Newberg fine sandy loam Somewhat limited Somewhat limited 

Nw Newberg silt loam Somewhat limited Somewhat limited 

Sa Salem gravelly silt loam Very limited Very limited 

SIB Salkum silty clay loam, basin, 0 to 6 percent slope Not available Not available 

SuC Silverton silt loam, 2 to 6 percent slope Very limited Very limited 

SvB Stayton silt loam, 0 to 7 percent slope Not available Not available 

Te Terrace escarpments Very limited Very limited 

Wc Wapato silty clay loam Very limited Very limited 

WIA Willamette silt loam, 0 to 3 percent slope Not available Not available 

WIC Willamette silt loam, 3 to 12 percent slope Not available Not available 

WtE Witzel very stony silt loam, 3 to 40 percent slope Not available Not available 

WuA Woodburn silt loam, 0 to 3 percent slope Very limited Very limited 

WuC Woodburn silt loam, 3 to 12 percent slope Very limited Very limited 

1. From US Department of Agriculture, Natural Resources Conservation Service Selective Soil Interpretations for Marion 
County, Oregon, 2006; and City of Silverton Sewerage System Facilities Plan, 1995. 
2. Includes soils comprising 1% or more of the Silverton area. 
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Earthquakes 

Northwestern Oregon is subject to earthquake activity from three sources: crustal 
earthquakes, intraplate earthquakes and great subduction earthquakes. The Scotts 
Mills earthquake of March, 1993 (magnitude 5.6) is an example of a crustal earthquake, 
which is the mildest of all three types. The Scotts Mills earthquake was suspected to be 
caused by movement along the Mt. Angel fault, located about three miles northeast of 
Silverton. Geologists indicate that similar earthquakes with magnitudes up to 6.5 can 
occur at any time. They further warn that because of the location of the region atop the 
Cascadia subduction zone, even larger earthquakes are possible. The Oregon 
Department of Geology and Mineral Industries has developed earthquake hazard maps 
for the region. Figure 3-2 shows the relative earthquake hazard for Silverton and the 
surrounding areas based on the combined effects of ground-shaking amplification, 
liquefaction, landsliding. Silverton is generally in a low hazard area, with low to medium 
and medium to high risk in limited areas of greater slopes due to hazards associated 
with earthquake-induced landslides. Any construction (including wastewater treatment 
plant improvements) should take into account the potential earthquake hazard. 

Water Resources 

The major water features of the area are Webb Lake, Silver Creek, Brush Creek, and 
Abiqua Creek. Silver and Abiqua Creeks are tributary to the Pudding River, which flows 
northward to the Molalla River, which in turn discharges into the Willamette River at 
river mile 36. Brush Creek is tributary to Silver Creek, flowing out of Pettit Reservoir. 

Silver Creek is the receiving water for effluent from the City's wastewater treatment 
plant. Flow in Silver Creek varies throughout the year, with low flow in the dry summer 
and fall months, and higher flow in the winter and early spring when rains and snowmelt 
contribute to increased flows. 

Both Silver Creek and the Pudding River experience violations of water quality, and 
DEQ is in the process of developing a Total Maximum Daily Load (TMDL) to address 
water quality violations in the Pudding River basin. Water quality issues associated with 
Silver Creek are discussed in Chapter 5. Groundwater availability varies throughout the 
region and depends on local geology. Generally, wells in the Columbia River basalt to 
the east and west of the City have very low yields, while wells in the alluvium to the 
north of town have typical yields of 100-200 gpm. 

Flood Plain 

The flood plain consists of the floodway and the flood fringe as designated by the Corps 
of Engineers. Within the floodway, structures could potentially restrict floodwaters and 
cause greater flooding upstream. Consequently, building in these areas is prohibited. 
The flood fringe is the area between the floodway and the 100-year flood plain. Building 
construction is allowable within the flood plain, but Silverton Municipal Code requires 
that finished floor elevations be at least three (3) feet above the 100-year flood 
elevation; and the floodway depth and breadth cannot be adversely affected. 
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Figure 3-2: Earthquake 
Hazard Map (Source: 
State of Oregon 
Department of Geology 
and Mineral Industries) 
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Plants and Animals 

Fisheries and Aquatic Life 

The Oregon Department of Fish and Wildlife inventoried Silver Creek in July 1993. The 
Department's conclusion was that the area near the treatment plant was a transition 
zone and did not support a significant number of game fish year-round. They further 
concluded that the lower two-mile reach of Silver Creek is a migratory route for winter 
steelhead and cutthroat trout. Consequently, the stream is classified as "salmonid" with 
respect to DEQ's established water quality standards, and is protected for salmon and 
trout rearing and migration. 

Sensitive, Threatened and Endangered Species 

A complete review of sensitive, threatened, and endangered species in the area was 
conducted as part of the 1995 Facilities Plan. Appendix C of the 1995 Plan identified 
federally-listed and proposed endangered and threatened species and candidate 
species that may occur in the area of the Silverton Wastewater Treatment Plant, and 
included a list of sensitive species that occur in western Oregon. 

Cultural Environment 

Land Use and Employment 
A land use inventory was performed by the City of Silverton as part of the 2001 
Comprehensive Plan. Land use in the area of the treatment plant is predominantly 
single-family residential, with multi-family residential located northeast of the plant. 
Currently, the development in the vicinity of the plant is relatively low density. 

Based on information provided on the City's website (www.silverton.or.us), Silverton's 
major employers include the following: 

o Silver Fall School District 

o Silverton Hospital 

o Champion Homes 

o BrucePac 

o Mallorie's Dairy 

Commercial Development 

Commercial development is concentrated in the central area of the city where the state 
highways, the main arterial routes through town, and the railroad line converge. There 
is also an area zoned for commercial development along Highway 214 at the south end 
of town. 
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Industrial Development 

Silverton currently has two major industrial contributors: BrucePac and Qwest. There is 
a 16-lot industrial park in the northeast part of the city, but wastewater production is 
small and of similar quality to residential wastewater. The City is in the process of 
identifying potential sites for future industrial development. Wastewater flow and loading 
contributions from industries in the City is described in Chapter 4. 

Transportation 

Silverton is served by State Route 213 from the west and east, and State Highway 214 
from the north and south. The Willamette Valley Railroad, Inc. line serves the city from 
the west and north. A small airport located northwest of the city was privately owned 
and operated from the 1940s to the mid-1980s. It was Oregon's first airport beginning 
operation in 1916. It is currently inactive. 

Historic and Archaeological Sites 

It is generally known that the Silverton area was inhabited by a band of the Kalapuyan 
tribe before white settlement. As part of the 1995 Facilities Plan, the State Historic 
Preservation Office reported no record of any prehistoric sites along Silver Creek. 
Further, a cultural resources survey was performed for the 1978 Facilities Plan for the 
area adjacent to the treatment plant on the west. No archaeological or historic 
resources were identified. 

The following buildings or districts are listed on the National Register of Historic Places: 

o Calvary Lutheran Church and Parsonage 

o Gallon House Bridge 

o Gordon House 

o McCallister-Gash House 

o George McCorkle House 

o Miller Cemetery Church 

o Silverton Commercial Historic District 

o Victor Point School 
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Chapter 4 - P lanning Pro ject ions 

Establishing future flow and loading projections is a critical element in determining 
required investments in the City's wastewater infrastructure. This chapter examines 
historical and projected population, wastewater flow, and wastewater influent 
characteristics, and determines recommended projections to use as the basis of 
planning future facilities. 

Population 

In order to accurately determine future flows and loads for the 2030 design target date, 
it is necessary to make an estimate of the Silverton residential population and the 
degree to which it will increase over the next 25 years. An accurate prediction provides 
a reasonable basis for facility sizing and verifying the City's capability to serve the future 
population. Six approaches were taken to estimate the 2030 Silverton residential 
population: 

• Projection 1: 

Based on census data and City of Silverton population estimates provided by the 
Mid-Willamette Valley Council of Governments (MWVCOG) and the Portland 
State University (PSU) Center for Population Research and Census for the years 
2000-2005, an average percent growth rate of 2.0 was calculated and used to 
project a 2030 population of 13,400. 

• Projection 2: 

Utilizing the same 2000-2005 census and population estimates as Projection 1, 
but applying the average net growth of 152 persons per year in place of the 
average percent growth, a projected 2030 population of 12,000 was estimated. 

• Projection 3: 

The City's 2001 Comprehensive Plan utilized a growth rate of 1.9 percent that 
was used for projections from 2001-2020. The Comp Plan estimated a 2020 
population of 9,965. Further extrapolating this analysis yields an estimated 2030 
population of 12,000. 

• Projection 4: 

The City's 2001 Comprehensive Plan provided a projection of the residential 
housing requirements for 2020. Extrapolating this rate of increase to 2030 and 
utilizing the density approximations and zoning designations provided in the Plan 
(Figure 4-1), a net population increase was calculated and added to the mid-year 
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2000 census data, yielding a 2030 population of 13,900. Table 4-1 provides a 
summary of the housing and density approximations utilized for Projection 4. 
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• Projection 5: 

Recent City data indicates a high spike in construction activity/permits for the year 
2005 (235 single family dwelling permits versus an average of 40-50 permits for 
the years 1999-2004). This spike was used to calculate an increased growth rate 
since 2001 (2.9%) and projected a population of 17,700 in 2030. 

• Projection 6: 

Assuming the 2005 construction boom was an anomaly, the permit spike noted in 
Projection 5 is assumed to be filled that year with the overall growth rate returning 
to approximately 2% for future growth. This estimate yields an approximate 
population of 14,200. 

Table 4-1: Populat ion Projection 4 (Land Use and Density) 

R e s i d e n t i a l 
Z o n e 

A d d i t i o n a l U n i t s 
( 2 0 3 0 ) 

D e n s i t y 
( p e o p l e / u n i t ) 

P o p u l a t i o n 
I n c r e a s e 

Single Family 1346 2.7 3,634 

Multifamily 894 2.7 2,414 

Manufactured 
Homes 

126 2.7 340 

Total 6,388 

Source: Based on City of Silverton 2001 Comprehensive Plan. 

Table 4-2 and Figure 4-2 provide a summary of Projections 1-6. It should be noted that 
an additional projection that assumed the very high 2005-2006 growth rate (7.7%) was 
also attempted, but the projected population was unreasonable high (50,000+); thus, 
this projection was not included in the summarized estimates. Projections 1-6 were 
reasonably close and varied from 12,000 to 17,700, utilizing both population trends as 
well as future housing needs as predictive indicators. 

Projections 5 and 6 predict higher populations based on the 2005-2006 
housing/construction permit increase, and with the difficulty of predicting whether this 
rate of growth is likely to continue, a blended approach would seem prudent. The 
blended approach assumes higher growth rates in the early years of the projection with 
a reduced rate later. This approach would account for high growth without over reliance 
on the 2005 housing/construction permit data. Thus, a population projection of 14,000, 
with high initial growth and slower growth later in the planning period, is recommended 
for future planning. 
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Table 4-2: Population Projections 

Method Data Used 
Projected 

Population 
(2030) 

Projection 1* Census/Population Estimates 13,400 

Projection 2 Census/Population Estimates 12,000 

Projection 3 2001 Comprehensive Plan (Population) 12,000 

Projection 4 2001 Comprehensive Plan (Land 
Use/Zoning) 

13,900 

Projection 5 City Housing Permit Records, 2001 
Comprehensive Plan (Land Use/Zoning) 

17,700 

Projection 6 City Housing Permit Records, 2001 
Comprehensive Plan (Land Use/Zoning) 

14,200 
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Figure 4-1: Summary of Flow Projections 
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Flow and Loadings 

This section provides estimates of the future wastewater flows and loads based on 
calculations from recent plant data (Sept. 2002 - Feb. 2006), as well as flow and 
loading information for Bruce Pac and Quest International for the year 2005. Though 
the City's primary wastewater source is residential, Bruce Pac and Quest represent the 
two most significant industrial contributors. Future flow and load predictions will be 
based on a decoupled estimation of the industrial and residential portions of the flow, 
with the former being based on approximations of future industrial land use, and the 
latter relying on the population predictions provided in the previous section. 

The only exception to this will be the maximum month loading estimates, which will be 
based on total influent TSS and BOD. Accurate data was not available to provide an 
additional separation of residential and commercial applications. Commercial 
applications were considered to be a part of the residential portion of the flow prediction. 

Wastewater Flow Baseline Conditions 

The 2003-2005 (calendar year) plant data was utilized to provide approximations of 
typical baseline flow parameters and current average TSS and CBOD plant loadings. 
These values were utilized in conjunction with population and land use data to 
determine the eventual future flows and loads. A summary of the baseline flow 
parameters is provided in Table 4-3. 

Table 4-3: Baseline Flow Parameters (2003-2005) 

Year ADWF 
(MGD) 

MMDWF 
(MGD) 

MMWWF 
(MGD) 

PDAF 
(MGD) 

PIF 
(MGD) 

2003 0.69 1.48 2.36 6.89 --

2004 0.76 0.88 2.57 4.61 --

2005 0.91 1.49 2.48 8.42 --

Average 0.79 1.28 2.47 6.64 

Oregon DEQ 
(Method 2) 

-- 1.49 2.92 8.89 13.6 

Average Dry Weather Flow (ADWF) 

The average dry weather flow was calculated for each year (2003-2005) based on the 
arithmetic mean of the flows from May to October. This value provides the basis for 
establishing per capita flows, and also for calculating peaking factors as the ratio 
between design conditions flows (maximum month and peak daily) and the ADWF. 

The ADWF ranged from 0.69 to 0.91 MGD, with 2005 being the highest year. In order to 
convert ADWF to a per-capita flow, the average dry weather flow values were adjusted 
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to average dry weather residential/commercial flows by subtracting the average 
industrial flow contribution. Average per-capita flows were then calculated by dividing 
the residential/commercial flow by the historical population to generate gallons per 
capita per day (gpcd). These results are shown in Table 4-4 below. The average per 
capita flow of 89 gpcd correlates well with the value of 90 gpcd used in the City of 
Silverton System Development Charge Study for the Transportation, Water & Sewer 
Services (FCS Group, August 2005). 

Table 4-4: Average Dry Weather and Per Capita Flow 

Year ADWF 
(MGD) 

Industrial Flow 
(MGD) 

Residential 
ADWF (MGD) 

Per Capita Flow 
(gpcd) 

2001 106* 

2002 80* 

2003 0.69 0.096 0.59 74 

2004 0.76 0.096 0.66 82 

2005 0.91 0.096 0.81 99 

Average 89 

* 2001 and 2002 values based on Annual I&I Monitoring Report (2004 Calendar Year Activities) 

Maximum Month Dry Weather Flow (MMDWF) 

The maximum month dry weather flow was calculated (Method 1) as the maximum 
value in a 30-day running average between May 1st and October 31st. The MMDWF 
ranged from 0.88 to 1.49 MGD, with 2005 being the highest year. Peaking factors 
(MMDWF/ADWF) ranged from 1.15 to 1.95, with 2005 providing the largest ratio. 

A second method (Method 2) for calculating the MMDWF was also employed, utilizing a 
statistical correlation between plant flow and precipitation data per the 
recommendations of the Oregon Department of Environmental Quality (DEQ). A plot of 
cumulative rainfall versus monthly average flow was developed (Figure 4-2) for the 
months of January to May from 2003 to 2005. 

Based on climatology charts recommended by the DEQ (DEQ, 2005a) the 10-year 
cumulative rainfall (90% probability) for May, which is determinative as the wettest dry 
weather month, is 4.42 inches. This yields an MMDWF of 1.49 MGD based on Figure 
4-2, which correlates with Method 1 and supports the associated peaking factors. 
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Rainfall (in/month) 

Figure 4-2: Average Monthly Plant Flow vs. Monthly Rainfall for Jan-May, 2003-2005. 

Maximum Month Wet Weather Flow (MMWWF) 

The maximum month wet weather flow was calculated (Method 1) in the same manner 
(30-day running average) as the maximum month dry weather flow, utilizing the data 
from the months of the preceding November to April of the year in question (i.e., the 
2003 MMWWF is based on the data from November 2002 to April 2003). The MMWWF 
ranged from 2.36 to 2.57 MGD, with 2004 being the highest year. Peaking factors 
(MMWWF/ADWF) ranged from 2.73 to 3.42, with 2003 providing the largest ratio. 

The second calculation method (Method 2) for the MMWWF utilizes the same Figure 
4-2 as was used for the MMDWF. However, the normative climate data is the five-year 
January rainfall (80% probability), which is estimated at 11.56 inches and yields a 
MMWWF of 2.92 MGD. 

This is slightly higher than the values predicted for Method 1, but reasonably close 
considering the added variability of the statistical approach and rainfall data. 
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Peak Daily Average Flow (PDAF) 

The peak daily average flow (Method 1) was taken as the maximum value for each 
calendar year and ranged from 4.61 to 8.42, with 2005 having the highest daily value. 
Peaking factors (PDAF/ADWF) ranged from 6.07 to 10.0, with 2003 providing the 
largest ratio. 

Method 2 for calculating the PDAF requires that the plant flow be correlated to the 5-
year, 24-hour storm event. Figure 4-3 displays the daily plant flow data (for the Jan 
through May months, 2003-2005). Weather Bureau records (NOAA Atlas 2, Volume X) 
estimate the five-year storm event at 3 inches per day. This corresponds to a PDAF of 
8.89 MGD, which correlates with the higher range predicted by Method 1 and supports 
using a peaking factor of approximately 10 for prediction of future flows and loads. 
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Figure 4-3: Daily Plant Flow vs. Daily Rainfall for Jan-May, 2003-2005. 
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Peak Instantaneous Flow (PIF) 

The peak instantaneous flow, which represents the peak flow resulting from a five-year 
storm during high groundwater periods, was calculated using a probability graph per 
DEQ recommendations (Method 2). The method assumes a particular probability of 
exceedence for the annual average flow (50%), the MMWWF (8.3%) and the PDAF 
(0.27%). Graphing these values (Figure 4-4) allows for the determination of the PIF at 
0.011% probability of exceedence per a logarithmic fit of the data. The value predicted 
by Figure 4-4 is 13.6 MGD. 

Figure 4-4: Plot of Average Annual flow, MMWWF (Method 2) and PDAF (Method 2) vs. 
% Probability of Exceedence per DEQ Methodology for Determining PIF. 

Influent Solids Loading 

Table 4-5 provides a summary of the TSS and CBOD loading for the past three years, 
based on plant data that provided approximately four daily concentration samples per 
month. Though 2004 maintained the highest average solids loading, CBOD was slightly 
higher in 2005. Thus, the 2004 total TSS loading and 2005 total CBOD loading were 
used for extrapolating 2030 plant loadings. Maximum month TSS and BOD loading is 
based on the maximum 30-day running average of the periodic TSS and BOD 
measurements from 2003 to 2005 (typically 3-5 independent samples per month). 

Based on the values shown in Table 4-6, the average per capita CBOD and TSS 
loadings are 0.33 pounds per day and 0.24 pounds per day, respectively. 
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Table 4-5: Silverton Influent Organic Loading (TSS and CBOD) 

Year Average TSS 
(lb/d) 

Max. Month 
TSS (lb/d) 

Average CBOD 
(lb/d) 

Max. Month 
CBOD (lb/d) 

2003 1530 2180 2250 2870 

2004 2300 5790 2780 3800 

2005 2020 2880 2910 3740 

Maximum Month 
Peaking Factor 

1.80 1.30 

Table 4-6: Summary of Peaking Factors (2003-2005) 

Year MMDWF MMWWF PDAF PIF 

2003 1.48 3.42 10.0 --

2004 1.15 3.38 6.07 --

2005 1.64 2.73 9.29 --

Average 1.65 3.18 8.45 

Oregon DEQ 
(Method 2) 

1.90 3.72 11.3 17.3 

Septage Flows and Loads 

The amount of flow, TSS, and CBOD from septage is estimated to be 500 gpd, 30,000 
mg/L, and 8,000 mg/L respectively. These are the same approximations as those used 
in the 1995 Facilities Plan, which were expected to remain constant as the City limited 
septic tank usage. Thus, loadings from septage yield constant values of 30 lb/day 
CBOD and 125 lb/day TSS. 

Industrial Flows and Loading 

Bruce Pac and Quest International effluent data were utilized as representative of the 
industrial flow component of the treatment plant influent. Table 4-7 provides a summary 
of the average flow, TSS, and CBOD loadings based on the City of Silverton's sanitary 
sewer utility bills for December 2004 to January 2006. 

For comparison to the plant influent data, the ADWF was also calculated for each facility 
(utilizing the same technique as described previously), though it should be noted the 
industrial flow data indicated relative consistency throughout the year and was not 
subject to the same wet/dry seasonal fluctuations that affected the plant influent. 
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Table 4-7: Bruce Pac and Quest International (Dec 2004 - Jan 2006)* 

Facility Flow (gpd) TSS (lb/d) CBOD (lb/d) ADWF (gpd) 

Bruce Pac 73,300 520 888 63,600 

Quest International 2,300 9.5 16 2,700 

* Source: Based on Dec. 2004 - Jan. 2006 City of Silverton sanitary sewer utility bills. 

These values represent average monthly contributions, and do not account for peak 
contributions associated with activities such as cleaning. Representatives of Bruce Pac 
indicate that cleaning operations currently can generate approximately 160,000 gallons 
per day of flow, and that under future conditions this could grow to 200,000 gallons per 
day. 

Projected Future Flows and Loadings 

Projected future flows and loadings are based on the following wastewater 
contributions: 

• Future residential/commercial average and peak contributions 

• Contributions from existing industries (including septage haulers) 

• Potential contributions from future industries (including septage haulers) 

Residential/Commercial Projections 

Residential/commercial flow and loading projections were calculated based on the 2030 
projected population, per capita flow and loading values given in the previous section, 
and average peaking factors listed in the previous section. Influent total kjeldahl 
nitrogen (TKN) and ammonia (NH3) loadings are based on industry average per capita 
loading. Future wet weather peaking factors were reduced by 15% compared to the 
historical average peaking factors, based on the assumption that ongoing inflow and 
infiltration (I/I) control programs and improved construction materials and practices will 
continue to reduce inflow and infiltration. This assumption is consistent with the 1995 
Facilities Plan. 
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Resulting projections for the year 2030 are shown in Table 4-8 below. 

Table 4-8: Projected 2030 Residential/Commercial Flow and Loading 

Flow 
(MGD) 

CBOD 
(lb/day) 

TSS 
(lb/day) 

TKN 
(lb/day) 

NH3 
(lb/day) 

Dry Weather 

ADWF 1.44 * 4,643 3,421 635 396 

MMDWF 2.38 6,036 6,158 825 515 

MWDWF 2.80 

Wet Weather 

AWWF 2.28 

MMWWF 3.90 6,036 6,158 825 515 

MWWWF 6.36 

PDAF 10.37 

PIF 15.47 

* Includes 0.2 MGD to account for infiltration at the wastewater treatment plan (on average, measured plant effluent 
exceeds influent by approximately 0.2 MGD). 
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Industrial Projections 

Future industrial contributions were calculated for average and maximum day 
conditions. Average industrial contributions are based on the City's 2005 Industrial 
Survey, and include an allowance of 150,000 gpd for new industrial development (with 
average influent concentrations similar to those from BrucePac)2. Maximum day 
industrial projections apply a peaking factor of 2.0 to flows from both BrucePac and the 
new industry. This results in a maximum day flow from BrucePac of 171,000 gallons 
per day, which is consistent with BrucePac's estimation that future peak flows could be 
between 160,000 gallons per day and 200,000 gallons per day. No peaking factors were 
applied to the industrial loading contributions. Anticipated 2030 industrial contributions 
are shown in Table 4-9 below. 

Table 4-9: Projected 2030 Industrial Flow and Loading 

Flow CBOD TSS NH3 
(MGD) (lb/day) (lb/day) (lb/day) 

Average 

BrucePac 0.09 1,072 786 140 

Quest 0.02 143 79 19 

Septage 0.01 30 125 20 

New Industry 0.15 1,877 1,376 245 

Total - Average 0.26 3,122 2,367 424 

Max. Day 

BrucePac 0.17 1,072 786 140 

Quest 0.04 143 79 19 

Septage 0.01 30 125 125 

New Industry 0.30 1,877 1,376 245 

Total - Max. Day 0.52 3,122 2,367 529 

2 
This assumption supports the development of relatively water-intense industries on vacant industrial 
land included in the City's current Comprehensive Plan. 
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Recommended Future Projections 

Combining the residential/commercial and industrial projections from Table 4-8 and 
Table 4-9 results in the total future projected flows and loadings in Table 4- below. The 
table also includes the current facility design flow for comparative purposes. 

As Table 4- illustrates, the projected 2030 flows are lower than the current design flow 
capacity for all conditions other than peak day and peak instantaneous flows. Current 
design BOD, TSS, and ammonia loadings are not shown in Table 4-, as they are lower 
than the projected 2030 loadings. 

Table 4-10: Projected 2030 Total Flow and Loading 

Projected 
Flow 
(MGD) 

Current 
Design 

Flow 
(MGD) 

CBOD 
(lb/day) 

TSS 
(lb/day) 

TKN 
(lb/day) 

NH3 
(lb/day) 

Dry Weather 

ADWF 1.71 2.5 7,765 5,788 1,313 821 

MMDWF 2.65 4.3 9,158 8,525 1,504 940 

MWDWF 3.06 N/A 

MDDWF 6.0 

Wet Weather 

AWWF 2.54 4.6 

MMWWF 4.17 6.6 9,158 8,525 1,504 940 

MWWWF 6.62 N/A 

PDAF 10.89 10.0 

PIF 15.73 12.0 

The differences between projected and design flows stem from the analysis of baseline 
flow conditions. The average dry weather flow projection in the 1995 Facility Plan 
included a baseline sanitary flow component of 90 gpcd, and a "baseline I/I" component 
of 78 gpcd, resulting in a total per capita flow under average dry weather conditions of 
168 gpcd. The baseline sanitary flow of 90 gpcd correlates with the analysis of recent 
flow records and with the 2005 System Development Charge (SDC) study; however, the 
recent data does not support including a "baseline I/I" contribution as part of the ADWF. 
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Because the design capacity has already been provided as part of the previous facility 
upgrades, the current design capacity will be used as the future planning basis for all 
flow conditions other than PDAF and PIF. For those two flow conditions (as well as 
CBOD, TSS, and nutrient loadings) the projected 2030 values will serve as the future 
planning basis. This approach results in the recommended facility plan flow and loading 
values shown in Table 4-10. 

Table 4-10: Recommended Facility Plan Flow and Loading 

Flow 
(MGD) 

CBOD 
(lb/day) 

TSS 
(lb/day) 

TKN 
(lb/day 

NH3 
(lb/day) 

Dry Weather 

ADWF 2.5 7,800 5,800 1,300 820 

MMDWF 4.3 9,200 8,500 1,500 940 

MWDWF 

MDDWF 6.0 

Wet Weather 

AWWF 4.6 

MMWWF 6.6 9,200 8,500 1,500 940 

MWWWF 

PDAF 11 

PIF 16 
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Chapter 5 - Water Qual i ty and Regulatory Issues 

Wastewater treatment and the discharge and reuse of effluent and residuals are 
controlled under the Clean Water Act, with regulations administered by the 
Environmental Protection Agency (EPA). In Oregon, regulatory programs related to 
wastewater treatment, disposal, and reuse are implemented and monitored by the 
Department of Environmental Quality (DEQ), with limits established for the City of 
Silverton through a National Pollutant Discharge Elimination System (NPDES) permit. 

Regulatory requirements continue to evolve through an array of federal, state, and local 
programs, leading to new requirements for the City of Silverton. This chapter 
summarizes these trends and their implications on the City. 

Effluent Discharge Limitations 

The federal Water Pollution Control Act is the primary legislation that protects surface 
waters, including lakes, rivers, and coastal areas. This 1972 legislation, which became 
known as the Clean Water Act (CWA), provides the foundation for monitoring and 
reducing water pollution. There are several programs under the CWA that either 
directly regulate or contribute to the regulation of WWTP effluent quality. These 
programs include: 

• Section 402: National Pollutant Discharge Elimination System (NPDES) 
Discharge 

• Section 303(d): Identification and Protection of Surface Water Uses 

• Total Maximum Daily Load (TMDL): Point and Non-Point Loads for Pollutants 

• Sanitary System Overflow (SSO) Rule: Capacity, Management, Operations, and 
Maintenance of Sanitary Sewer Systems 

NPDES Discharge Permit 

Discharging treatment plant effluent to surface water requires an NPDES permit from 
DEQ. This discharge method is governed by OAR 340-41. The City's existing NPDES 
permit, included in Appendix A, was issued on August 2, 2005 and expires on 
December 31, 2009. This permit stipulates water quality criteria for all regulated 
discharges, which include the City's outfall to Silver Creek at River Mile 2.35, an 
emergency overflow from the existing surge basin, and discharge to the Oregon Garden 
wetlands. This permit reflects compliance with current water quality standards, but may 
be modified by the Molalla-Pudding TMDL currently under development. The current 
permit limits are summarized in Table 5-1 and Table 5-2 below. 
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Table 5-1: NPDES Permit Limit Effluent Discharge Limitations (Outfall 1 - Silver Creek) 

Parameter 

Average 
Monthly 

Concentratio 
n (mg/l) 

Average 
Weekly 

Concentratio 
n (mg/l) 

Monthly 
Average 
(lb/day) 

Weekly 
Average 
(lb/day) 

Daily 
Maximum 

(lbs) 

May 1 - October 31 

C B O D 5 10 15 300 330 420 

TSS 10 15 300 330 420 

Ammonia-
nitrogen1 

Shall not exceed monthly average concentration of 0.88 mg/l and a daily maximum concentration 
of 2.0 mg/l 

Excess thermal 
load2 

Shall not exceed a weekly average of 5.2 million Kcals/day 

November 1 - April 30 

C B O D 5 25 40 830 1100 1500 

TSS 30 45 1300 1700 2200 

Excess thermal 
load3 

Shall not exceed a weekly average of 21 million Kcals/day 

Year-Round 

Dissolved 
oxygen 

Shall not be less than 6.5 mg/l as a daily average 

E. coli bacteria Shall not exceed 126 organisms per 100 mL monthly geometric mean. No single sample shall 
exceed 406 organisms per 100 mL. 

pH Shall be within the range of 6.5 - 9.0 

C B O D 5 a n d T S S 
removal 
efficiency 

Shall not be less than 85% monthly average for CBOD5 and TSS 

1 Permit limit becomes effective upon expiration of the permit or four years following approval of the Molalla-Pudding 
TMDL, whichever is sooner. 
2 Excess thermal load limit becomes effective upon expiration of the permit or four years following approval of the 
Molalla-Pudding TMDL, whichever is sooner. Compliance period for summer excess thermal load limit is May 16 
through October 14. 
3 Excess thermal load limit becomes effective upon expiration of the permit or four years following approval of the 
Molalla-Pudding TMDL, whichever is sooner. Compliance period for winter excess thermal load limit is October 15 
through May 15. 
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Table 5-2: NPDES Permit Limit Effluent Discharge Limitations (Outfall 2 - Oregon Garden) 

Parameter 

Average 
Monthly 

Concentration 
(mg/l) 

Average 
Weekly 

Concentration 
(mg/l) 

Monthly 
Average 
(lb/day)1 

Weekly 
Average 
(lb/day)1 

Daily 
Maximum 

(lbs)1 

C B O D 5 10 15 300 330 420 

TSS 10 15 300 330 420 

Ammonia-
nitrogen 

Temperature dependent, ranging from 1.3 mg/l monthly average and 3.0 mg/l daily maximum at 
monthly average effluent temperature < 12°C to 0.84 mg/l monthly average and 1.9 mg/l daily 

maximum at monthly average effluent temperature > 24°C. 

Dissolved 
oxygen 

Shall not be less than 5.5 mg/l as a daily average. 

E. coli bacteria Shall not exceed 126 organisms per 100 mL monthly geometric mean. No single sample shall 
exceed 406 organisms per 100 mL. 

pH Shall be within the range of 6.5 - 9.0 

1 The mass load of CBOD5 and TSS in the combined discharge from Outfalls 001 and 002 shall not exceed the 
seasonally appropriate CBOD5 and TSS mass load limits for Outfall 001 

Discharge from Outfall 003 (surge basin overflow) is prohibited unless it is due to storm 
events as allowed under OAR 340-041-0120 (13) and (14), which are defined as a one-
in-five-year, 24-hour duration storm during the period of November 1 through May 21, 
and a one-in-ten-year, 24-hour storm during the period of May 22 through October 31. 

303(d) Listing 

The City discharges to Silver Creek, which is within the Molalla-Pudding subbasin of the 
Willamette basin. The Willamette basin supports numerous designated beneficial uses 
and has related water quality standards specified in OAR 340-041 to protect these 
beneficial uses. 

Silver Creek is currently on DEQ's list of Water Quality Limited Water Bodies (303(d) 
list) for violations of the rearing and migration temperature criteria during the non-
spawning period (May 16 to October 14) and for fecal bacteria during the summer. 
These violations occur from river mile 5.0 to the mouth. DEQ indicates that the City's 
discharge "likely has a minor if any impact on the water quality limited status of the river 
(DEQ, 2005b)." The permit limits contained in the current NPDES permit are 
considered the City's Bacteria Control Management Plan for managing impacts to the 
current 303(d) listing. 
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TMDL Development 

Oregon DEQ is in the process of developing a TMDL to address 303(d) water quality 
limitations in the Molalla-Pudding subbasin. Listed parameters to be addressed in the 
TMDL include: 

Arsenic • Iron 

Chlordane • Manganese 

DDT • Nitrates 

Dissolved oxygen • Temperature 

Bacteria 

The TMDL is currently scheduled for completion by the end of 2007. The City has six 
months following completion of the TMDL to notify DEQ regarding whether the facility 
can comply with the ammonia limits in the permit and with any Waste Load Allocation 
(WLA) established in the TMDL. If the City cannot consistently comply with the limits, 
the following compliance schedule will apply: 

• No later than one year following TMDL approval, the City must submit an 
evaluation of alternatives for required facility improvements. 

• No later than two years following TMDL approval, the City must submit final 
engineering plans and specifications for required improvements. 

• No later than three years following TMDL approval, the City must submit 
documentation of award of construction contracts for necessary improvements. 

• No later than four years following TMDL approval, the City must complete 
construction and comply with ammonia limits and TMDL. 

EPA Peak Flow Policy 

For several years, the EPA has been working to develop a policy implementing 
requirements regarding wet weather blending (diverting a portion of the plant flow 
around biological treatment processes) at municipal WWTPs. A proposed policy was 
issued in December 2005, and EPA is now reviewing public comments. Key provisions 
of the proposed policy (as described by the EPA) are: 
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• All diverted flows will receive a minimum of primary treatment. 

• All effluent limits would continue to be met. 

• Diversions will not be approved if peak flows are "largely due to poor collection 
system maintenance or lack of investment in or upgrades to treatment capacity" 
(EPA, 2005). 

Potential Future Water Quality Requirements 

Based on the City's current NPDES permit, guidance from DEQ, and potential WLAs 
from the Molalla-Pudding TMDL, potential future water quality requirements are 
described below. 

BOD/TSS 

Increases in mass load limits in Oregon require approval by the Environmental Quality 
Commission (EQC). Such approval is unlikely to be granted; therefore, future planning 
should assume that allowable mass load discharges in the current permit will be carried 
forward in future permit cycles. 

Ammonia-Nitrogen 

The ammonia-nitrogen (ammonia) limits in the City's current permit are based on EPA's 
1986 Quality Criteria for Water and OAR 340-41, under which toxic concentrations of 
ammonia are both pH and temperature dependent. Based on the 1986 criteria, the 
City's discharge has the potential to create toxic conditions in the receiving water; 
therefore, effluent ammonia limits were applied. 

In 1999, the EPA revised its criteria for evaluating ammonia toxicity. Oregon has 
adopted new ammonia criteria based on the EPA's revised criteria, and is now waiting 
for the EPA to approve the State's revised criteria. While the City's discharge is still 
toxic under the 1999 criteria, the allowable effluent ammonia concentrations are 
significantly higher than under the 1986 criteria. The effluent limits that would be 
imposed under the new criteria are listed below, and would become effective upon EPA 
approval of the 1999 criteria without a formal permit modification. 

• Outfall 1: May 1 to October 31 - Monthly average concentration of 3.0 mg/l and 
daily maximum concentration of 7.8 mg/l 

• Outfall 2: Temperature dependent, ranging from 4.4 mg/l monthly average and 
10.0 mg/l daily maximum at monthly average effluent temperature > 12°C to 2.0 
mg/l monthly average and 4.6 mg/l daily maximum at monthly average effluent 
temperature > 24°C. 

The alternatives analysis included in this Facility Plan will identify recommended 
improvements to meet the effluent limits required under the 1986 criteria; however, 
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implementation of any improvements should not occur until the EPA has acted on the 
State's proposed revisions. 
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Temperature 

The Oregon Temperature Standard (OAR 340-041-0028) establishes temperature 
requirements for Oregon streams based on biological conditions required to support 
endangered salmonids, the natural thermal potential of the stream, protection of cold 
water fisheries, and allowable increases due to human use. The Oregon Gardens 
wetlands do not support salmonids and waters from the wetlands are used primarily for 
irrigation, so the Temperature Standard only applies to the City's discharge to Silver 
Creek. 

The TMDL process includes evaluation of "natural conditions" in a water body, and 
allowable thermal discharges will ultimately be based on this criterion. Prior to 
completion of the TMDL, however, the allowable discharge is determined based on the 
designated biological criteria for the receiving stream. Designated uses for Silver Creek 
and associated allowable temperature increases are shown in Table 5-3 below. 

Table 5-3: Oregon Temperature Standard Implications for Silver Creek* 

Period Designated Beneficial Use Human Use Allowance 

Winter (October 15 - May 15) Salmon and steelhead spawning 0.3°C 

Summer (May 16 - October 14) Salmon and steelhead rearing 0.5°C 

* OAR 340-041-0028 

The City's current discharge has a reasonable potential to exceed the allowable 
increases listed in Table 5-3; therefore, the current NPDES permit established excess 
thermal load limits for the two periods. The excess thermal load limits are considered 
interim, and can be modified based on the outcome of the Molalla-Pudding TMDL 
process. 

The recently-completed Willamette TMDL may provide some guidance regarding 
potential temperature limits for the Molalla-Pudding Basin. Modeling completed for the 
Willamette Basin showed that "the river naturally exceeds standards for protecting 
salmon during warmest months. When this occurs, the natural condition is used to set 
pollutant limits3." However, in some sub-basins, the TMDL allocates only a portion of 
the human use allowance to point source discharges. Overall, for planning purposes, it 
is assumed that future thermal load limits developed in the Molalla-Pudding TMDL will 
be similar to the excess thermal load limits in the current permit. 

3 Willamette Basin Total Maximum Daily Load, Oregon Department of Environmental Quality, September 2006. 
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Turbidity 

The DEQ is currently in the process of revising the turbidity standard described in OAR 
340-041-0038. The current draft criteria would impose a numerical limit allowing 
increases of no more than 5 NTUs maximum or 3 NTUs on a monthly average basis. 
Under the draft guidelines, sources that have a reasonable potential to cause or 
contribute to an exceedence of the turbidity criteria will be assigned numerical effluent 
limits calculated to meet the turbidity criteria at the edge of the permitted mixing zone 
(DEQ 2005d). Based on measured effluent turbidity and available background turbidity 
measurements from Silver Creek in the vicinity of the City's outfall, the new standard 
could result in permitted effluent concentrations of approximately 4-5 NTU on a monthly 
average basis and 7-8 NTU maximum. 

The proposed changes have not yet been finalized by DEQ staff. Once finalized, the 
revised standard will be reviewed and approved by the EQC, and finally become 
effective upon approval by the EPA. 

Based on historical effluent data, the City's ability to comply with potential future permit 
limits is marginal. The Facility Plan alternatives will examine process improvements to 
provide additional effluent filtration; however, implementation of any recommendations 
will be contingent upon DEQ finalizing the revised turbidity standard. 

The DEQ uses a Reasonable Potential Analysis (RPA) to evaluate whether potentially 
toxic compounds in a discharger's effluent have a reasonable potential to result in an 
exceedance of a water quality criterion. During the City's last permit renewal cycle, an 
RPA was completed for ammonia, cyanide, metals, and toxic organics discharged to 
Silver Creek and the Oregon Garden wetlands. The RPA indicated that cadmium, 
copper, cyanide, lead, mercury, selenium, silver, and zinc are all parameters of concern. 
However, the RPA was based on a very limited data set for both the effluent and 
receiving waters, and in many cases the metals were detected at or near detection 
levels. 

The DEQ has developed an Internal Management Directive (IMD) on Reasonable 
Potential Analysis (DEQ 2005c). This IMD establishes effluent and receiving water 
monitoring data that must be submitted by NPDES permittees with permit renewal dates 
after January 1, 2007. Silverton was notified of these new monitoring requirements on 
January 6, 2007. 

Other TMDL Constituents 

Of the identified TMDL constituents, only temperature and bacteria are anticipated to be 
addressed through the City's NPDES permit. As described above, the temperature 
listing will be addressed through a thermal load limit in the City's permit, which may be 
slightly different than the limit included in the current permit. Based on input from 
DEQ's TMDL author, compliance with the current E. Coli bacteria limit (126 organisms 
per 100 mL) will result in compliance with the requirements of the TMDL. 

Toxics 
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The other constituents in the TMDL are not related to point source discharges, or are 
difficult to address in a point source waste load allocation. High levels of iron, 
manganese, nitrates, and arsenic in the watershed are due to background contributions 
from natural sources, and therefore limits for these constituents will not be established 
in the TMDL. Legacy pesticides (Chlordane, DDT) are primarily introduced to 
waterways through runoff, so limits on discharges of these constituents may be 
addressed through the development of load allocations or waste load allocations for 
TSS. It is anticipated that compliance with any potential TSS limits generated through 
the TMDL will be achievable through conventional wastewater treatment technology. 

DEQ recently issued the Willamette Basin TMDL (Willamette TMDL) for approval by 
EPA. This document includes a Mercury TMDL, which will apply to all discharges in the 
Willamette Basin. The TMDL allocates mercury loads to point and nonpoint sources in 
general, but does not include limits for specific point or nonpoint source dischargers. 
For purposes of this Facility Plan, it is assumed that any required mercury reduction 
measures would first focus on nonpoint sources and industrial discharges, and would 
not impact the evaluation or recommendation of process improvements at the 
wastewater treatment plant. 

Compounds of Emerging Concern 

In addition to the traditional measures of water quality, there is increasing interest in a 
group of synthetic or naturally-occurring chemicals collectively known as Compounds of 
Emerging Concern (CEC). These compounds are not commonly monitored in 
wastewater effluent or in natural water bodies, but may have the potential to cause 
ecological or human health effects. CECs include pesticides, pharmaceuticals and 
endocrine disrupting compounds (EDCs), and industrial chemicals. 

Significant research efforts are currently underway to build an understanding of the 
sources of these CECs, their individual and collective impacts on aquatic ecosystems, 
and their fate and transport in wastewater treatment processes and in biosolids. Due to 
the emerging nature of this issue and the lack of a complete scientific body of 
knowledge, it is unclear whether or how CECs will be regulated at a state or federal 
level. It will be important for the City to track developments related to this issue, and to 
partner with other dischargers (such as through continued involvement in the Oregon 
Association of Clean Water Agencies) to help shape and provide feedback regarding 
future regulatory policies related to CECs. 
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Biosolids Management 

Biosolids management is governed by the Code of Federal Regulations (40 CFR 503), 
implemented in Oregon in OAR 340 Division 50. The 503 regulations are broad-based, 
addressing general requirements, pollutant limits, management practices, operational 
standards, monitoring frequency and record-keeping requirements, reporting 
requirements, and pathogen and vector attraction reduction requirements for treatment 
and disposal of municipal wastewater sludge. All common disposal practices including 
land application, surface disposal, and incineration are all covered in the regulations. 
From a biosolids treatment perspective, major impacts of the 503 regulations include 
pathogen reduction requirements, vector attraction requirements (VAR), limits on metals 
content, and operation and performance requirements for treatment processes. 

Pathogen Requirements 

The 503 regulations create two categories of biosolids with respect to pathogens: Class 
A and Class B. Class A biosolids are an essentially pathogen-free product that can be 
used without restriction. Class B biosolids are not a pathogen-free product, but can be 
applied to agricultural land, forest land, or reclamation sites approved by the DEQ. 
Regulations require that crop harvesting, animal grazing, and public access be 
restricted for specific periods of time after the application of Class B biosolids. 

To meet Class B pathogen reduction measures, biosolids must be treated with a 
Process to Significantly Reduce Pathogens (PSRP), or an equivalent process. 
Approved PSRPs include aerobic digestion, anaerobic digestion, composting, lime 
stabilization, and air drying. Anaerobic digestion such as that currently used at Silverton 
must meet a 15-day solids retention time. 

Class A biosolids must be treated using an EPA-approved Process to Further Reduce 
Pathogens (PFRP) or equivalent process. Approved PFRPs include composting, lime 
stabilization, heat drying, heat treatment, thermophilic anaerobic digestion, beta ray 
irradiation, gamma ray irradiation, or pasteurization. There are no site restrictions or 
additional management practices for Class A biosolids use. 

Vector Attraction Reduction Requirements 

The 503 regulations also require VAR prior to disposal or land application in order to 
make the material less attractive to insects, rodents, and other vectors. Table 5-4 
summarizes accepted vector attraction methods for biosolids. Exceptional quality (EQ) 
biosolids can be produced by meeting the Class A pathogen content requirements and 
using Methods 1 through 8 of Table 5-4 to meet VAR requirements. 
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Table 5-4: Vector Attraction Reduction Measures for Biosolids 

Method Description 
1 Meet 38% reduction in volatile solids 

2 Demonstrate vector attraction reduction with additional anaerobic digestion in bench-
scale unit 

3 Demonstrate vector attraction reduction with additional aerobic digestion in bench-scale 
unit 

4 Meet a specific oxygen uptake rate for aerobically digested biosolids 

5 Use aerobic processes at greater than 104°F for 14 days or longer 

6 Alkali addition under specified conditions 

7 Dry sludge with no unstabilized solids to at least 75% solids content 

8 Dry sludge with unstabilized solids to at least 90% solids content 

9 Inject sludge beneath the soil surface 

10 Incorporate sludge into the soil within 6 hours of application 

Trace Elements 

Eight trace elements commonly found in biosolids (arsenic, cadmium, copper, lead, 
mercury, nickel, selenium, and zinc) are regulated through Part 503. The regulations 
distinguish between biosolids sold or given away in a bag or other container, and bulk 
sewage sludge. Bulk sewage sludge applied to agricultural land, forest sites, public 
contact sites, or reclamation sites must comply with either a specified cumulative 
pollutant loading rate or a monthly average pollutant concentration. Biosolids sold or 
given away in a container must have pollutant concentrations no higher than the ceiling 
concentrations stipulated in the 503 regulations, and must be within allowable annual 
loading rates. 

Agronomic Application Rates 

One of the general requirements for land application of biosolids is that the application 
must be performed at an agronomic rate to minimize the migration of nutrients to 
groundwater. Historically, agronomic rates have been evaluated based on nitrogen 
uptake, with the goal of preventing the migration of nitrate into groundwater. However, 
some states are beginning to monitor agronomic uptake based on both nitrogen and 
phosphorus. Managing biosolids land application to meet agronomic phosphorus 
uptake rates can have significant impacts on facilities that achieve excess biological 
phosphorus removal, increasing the amount of land required to maintain a biosolids 
land application program. 
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Biosolids Management Plan 

Beneficial use of biosolids must be managed in accordance with a current, DEQ-
approved biosolids management plan. DEQ describes the function of the Biosolids 
Management Plan as follows: 

"A biosolids management plan is the main administrative tool of Oregon's biosolids 
program. It is specific to a facility and is used to guide the wastewater treatment facility's 
solids operations and biosolids land application activities. Together with a facility's water 
quality permit and land application site authorizations, the plan provides assurance that 
biosolids processing and management activities are addressed in a comprehensive 
manner and problems with compliance are minimized" (DEQ 2005e). 

Effluent Reuse 

Water quality requirements for recycled water are defined in the Oregon Reuse Rules 
(OAR 340 Division 55) adopted in 1990. DEQ classifies reclaimed water in four 
categories: Level I through Level IV. Level IV treatment requirements are the most 
stringent, allowing reclaimed water to be used on areas open to general public contact 
and allowing unrestricted use for agricultural irrigation. Treatment requirements for use 
of reclaimed water are described in Table 5-5 below. 

Table 5-5: Treatment Requirements for Use of Reclaimed Water 

Category Level I Level II Level III Level IV 

Biological Treatment X X X X 

Disinfection X X X 

Clarification X 

Coagulation X 

Filtration X 

Total Coliform (Organisms/100 m/L) 

Two Consecutive Samples N/L 240 N/L N/L 

7-Day Median N/L 23 2.2 2.2 

Maximum N/L N/L 23 23 

Sampling Frequency N/R 1 per week 3 per week 1 per day 

Turbidity (NTU): 

24-Hour Mean N/L N/L N/L 2 

5% of Time During 24-Hr Period N/L N/L N/L 5 

Sampling Frequency Hourly 

N/L - No Limit 
N/R - Not Required 
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The DEQ is currently in the process of revising the Division 55 reuse rules, and has 
established a Water Reuse Task Force to make recommendations to DEQ to reduce 
regulatory barriers and encourage effluent reuse. 

Groundwater Regulations 

Any discharge that may impact groundwater must meet Oregon standards for 
groundwater protection. These standards are outlined in Division 40 of the Oregon 
Administrative Rules (OAR 340-040-0001 through 340-040-0210). The standard most 
applicable to wastewater treatment plants is that for nitrate-N, with a limit of 10.0 mg/l 
total (unfiltered) concentration. 

The City's current operation has been determined by the DEQ to have a low potential 
for adversely impacting groundwater quality; therefore, no groundwater monitoring is 
currently required. 

Air Quality Regulations 

Air pollutant emissions are regulated under the Clean Air Act (CAA), the Clean Air Act 
Amendments of 1990, and Oregon air contaminant discharge permit (ACDP) and Title V 
programs. Sources emitting regulated pollutants can be classified as either minor or 
major sources based on total annual pollutant loading. Silverton's WWTP does not 
currently have an air quality permit, and future expansion is not anticipated to trigger 
permitting action during the horizon of this Facility Master Plan. 

CMOM is a program that was proposed to prevent sanitary sewer overflows (SSOs) and 
WWTP overloading through proactive management of the collection system. While the 
rule has not been promulgated since a draft was issued in 2003, several state and 
regional regulatory agencies have implemented CMOM-like requirements. For 
example, in early 2006, the California State Water Resources Control Board adopted 
new requirements that all regulated entities complete Sanitary Sewer Management 
Plans (SSMPs) addressing proper management, operation, and maintenance of 
sanitary sewer collection systems. 

The primary purpose of a CMOM-type program is to require system owners to take a 
proactive approach to preventing sewer overflows. Implementation of a CMOM program 
would also help demonstrate adherence to best management practices for utilities 
seeking to gain approval to blend under the new EPA Peak Flow Policy. Key elements 
of a CMOM Plan include: 

CMOM 
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• Summary of the Utility's Sewer Management Program 

• Overflow Response Plan 

• System Condition and Capacity Analysis 

• Communication Plan 

• Routine Program Audit 
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Chapter 6 - Exist ing Col lec t ion System 

Background 

Silverton's wastewater collection system is a conventional gravity system dating back to 
1910. Major additions to the collection system were made in 1923, 1939, 1964, and 
1983. In 1983, interceptors and trunk sewers were constructed as part of the 
improvement program for both the collection system and the wastewater treatment plant 
(WWTP). Few other collection system additions were constructed in the 1980s. Since 
2005 major additions have been made to serve new subdivisions and the industrial 
park. The collection system now services approximately 910 acres of the 2570 acres 
within the UGB. (Figure 6-1 shows the present collection system and basin boundaries. 

Typical of comparable systems, Silverton's system includes different types of pipe 
materials. Prior to 1939, the pipe materials consisted of vitrified clay pipe with cement 
mortar joints. The 1930 additions were constructed with concrete pipe and mortar 
joints. In 1964, additions made in north and south Silverton were constructed of 
concrete pipe with rubber-ring gasketed joints. Subsequent additions included the 
Eureka area and the majority of the 1983 interceptors, which were constructed of 
rubber-gasketed concrete pipe. Recent additions to the collection system have utilized 
PVC pipe with rubber gaskets. 

As a result of a Sanitary Sewer Evaluation (SSES) completed in 1978, a major 
rehabilitation of Silverton's wastewater collection system was undertaken in the early 
1980s. The City replaced or augmented approximately 9 percent of their trunk lines, 
root-treated approximately 11 percent of their system, and cleaned approximately 16 
percent of the system. The City also undertook the separation of known sources of 
inflow into the sanitary system. Although the trunk line augmentation removed all direct 
bypasses into Silver Creek, high rainfall-related flows are still seen in the system. 
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Sewers 

The Silverton service area, both present and future, is divided into 31 basins. The 
length of each City-owned, active pipe by size are summarized by basin in Table 6-1. 

Table 6-1: Lineal Feet of Sewer Main per Drainage Basin 

Basin 
Number 2" 4" 6" 8" 10" 12" 15" 18" 21" 30" Grand 

Total 
1 360 50 917 526 956 301 3,110 

2 474 167 145 2,009 2,794 

3 16 20 1,416 1,452 

4 0 440 152 592 

5 0 1,727 178 1,905 

6 458 3,396 1,603 725 6,182 

7 

8 0 199 4,850 1,125 1,057 2,302 9,533 

9 0 256 2,003 2,259 

10 341 921 492 1,518 3,279 

11 1,591 1,591 

12 11,415 11,415 

13 

14 

15 1,411 1,411 

16 694 2,668 1,157 3,250 7,768 

17 478 454 908 1,496 475 679 4,489 

18 31 0 2,179 485 2,695 

19 111 6,127 620 6,857 

20 1,982 11,306 2,825 206 1 21 16,440 

21 25 1,255 3,279 4,559 

22 45 3,656 3,701 

23 2,789 1,153 3,941 

24 8,451 1,691 846 10,988 

25 1,753 1,197 594 4,344 

26 96 96 

27 6,706 6,706 

28 0 3,429 2,010 976 6,415 

29 

30 716 2,701 53 3,470 

31 353 1,935 2,288 

TOTAL 799 416 13,864 77,069 2,848 9,697 14,544 5,128 2,803 2,310 129,478 
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Pump Stations 

Eight pumping stations convey wastewater to the WWTP. Table 6-2 summarizes 
information about the pumping stations. 

Table 6-2: Pumping Station Summary 

Location Type Number of 
Pumps 

Design Capacity of 
Each Pump 

(gpm) 

Power 
(hp) 

Silver and Alder Ave. Submersible 2 200 2 

April Lane Submersible 2 150 2 

James and Florida 
Drive 

Submersible 2 200 5 

Grant Street Submersible 2 200 5 

Hobart Road Submersible 2 325 5 

Second and 
Jefferson Street 

Dry pit 2 500 15 

Monson Road* Submersible 2 400 5 

West Main Street Submersible 2 900 20 

* This pump station is expected to be on-line in the Spring of 2007. 

All submersible stations are equipped with Flygt pumps. The four older submersible 
stations - Silver and Alder Pump Station, Grant Street Pump Station, James and Florida 
Pump Station, and West Main Street Pump Station - were constructed or reconstructed 
in 1983. The Second and Jefferson Street Pump Station was constructed in 1964; 
however, the pumps in the station were replaced as part of the 1983 improvements. It 
is equipped with two Allis-Chalmers centrifugal pumps. 

Currently, the Monson Road Pump Station is not fully developed. The wet well and 
force main are in place; however, no pumps have been installed. It is expected that this 
pump station will be on-line in the Spring of 2007. 

There are other privately owned pump stations that contribute flow to the system. One 
of note is operated by and located at the Oregon Gardens. This pump station transfers 
water from their facility to the collection system. Plans for a new hotel in this area may 
necessitate the conversion of this pump station from private to publicly owned. This will 
be discussed further in Chapter 8, Collection System Master Planning. 
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Condition Assessment 

Leak Busters, Inc. carried out an electro-scan study of approximately 6,000 feet of 
sanitary sewer pipe using the Metrotech Focused Electrode Leak Location system 
(FELL-41™) to assist with leakage assessment of sanitary sewers in connection with 
the Wastewater System Facility Master Plan. 

Sewer Description 

The pipes tested were 8-to 18-inch diameter vitreous clay pipe (VCP) sanitary sewers. 
Access to the sewers was through manholes (MH) with an average separation of 350 
feet and depth of 8 feet. 

Manhole names of the electro-scanned sewer sections are shown on the sewer plans 
supplied by HDR. The manhole-to-manhole distances (measured from the center of the 
manholes) are shown in the results: Each manhole-to-manhole test section is 
referenced by the upstream manhole and the street name. The sewer segments tested 
are shown in Table 6-3. 

Table 6-3: Sewer Segments Inspected 

Start Manhole End Manhole Start Manhole End Manhole 

MH-114 Grant MH-111 Grant MH-052 Third MH-051 Third 

MH-115 Florida MH-114 Grant MH-051 Third MH-050 Third 

C0-206 Grant PS MH-050 Third MH-049 Third 

MH-113 Monte Vista MH-112 MH-049 MH-048 

MH-112 MH-111 Grant MH-048 Third MH-398 Loan Oaks 

MH-063 Hicks MH-062 Porter MH-394 Loan Oaks MH-047 Loan Oaks 

MH-062 Porter MH-061 Miller MH-047 Loan Oaks MH-046 Roths 

MH-061 Miller MH-060 Wesley Total for day 

Total for day MH-046 Roths MH-044 Meat Packers 

MH-055 Third MH-054 Third MH-044 Meat Packers MH-043 High School 

MH-054 Third MH-053 Third MH-043 High School MH-041 Schlador 

MH-053 Third MH-052 Third MH-041 Schlador MH-040 JAMES 

MH-056 Lane MH-055 Third MH-060 Wesley MH-059 Water 

Total for day 
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Methodology 

Technology 

The sewer electro-scan carried out by the FELL-41 ™ utilizes the variation of electric 
current flow through a sewer pipe wall to locate pipe defects that are potential water 
leakage paths. 

Most sewer pipe materials such as clay, plastic, concrete, asbestos-reinforced concrete, 
and brick are electrical insulators; thus, have high resistance to electrical current. A 
defective pipe that leaks water will also leak electrical current, whether or not water 
infiltration is occurring at the time of the test. 

The sewer electro-scan is carried out by applying an electric voltage between an 
electrode in the pipe (called a sonde) and an electrode on the surface (usually a metal 
stake pushed into the ground). A simplified electrical circuit for this procedure is shown 
in Figure 6-2. The water in the pipe is at a level ensures that the pipe is full at the sonde 
location. The electrical resistance of the current path between the sonde and the 
surface electrode is very low, except through the pipe wall. The high electrical 
resistance of the pipe wall prevents electrical current from flowing between the two 
electrodes unless there is a defect in the pipe, such as a crack, defective joint, or faulty 
service connection. 

H'l'IMA^ 
Voltage 
Source 

Surface Electrode 

LOW resistance path 
through ground 

HIGH resistance path 
through pipe wall 
except where there is a 
water leakage path 
through wall 

LOW resistance path through water in pipe 

Sonde Cable Focused Electrode test band 

Pipe full 
Sonde of water 

at sonde 
location 

Figure 6-2: Electro-Scan Electrical Schematic 

To detect defects around the complete circumference of the pipe wall, the sewer needs 
to be completely full of water in the sonde region. If the pipe is only partly full in the 
sonde region, then only that part of the pipe that is covered with water is tested. 

The sewer electro-scan is carried out by pulling the sonde through a pipe at a speed of 
30 ft/min. The current flow between the surface electrode and the sonde is recorded at 
approximately 0.5 inch intervals along the pipe. Most sewer pipe materials have high 
resistance to electrical current and there is only a small current flow except where there 
is a pipe defect. As the center of the sonde approaches within approximately 1 inch of a 
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pipe defect, the current from the focused electrode increases, reaching a maximum 
when the center of the sonde is radially aligned with a defect. 

Data Collection 

As the sonde is pulled through the pipe, the electrical current flow through the pipe wall 
and the position of the sonde in the pipe are recorded and displayed in real time as an 
electro-scan on a notebook computer. 

A region on the electro-scan where the sonde current level is above the threshold level 
is called an anomaly. The threshold level is shown as the lowest unbroken horizontal 
line on the electro-scan. 

Data Analysis 

The electro-scan is analyzed using a computer program in the following steps: 

• Processing the data to remove the current offset above zero. 

This process enables a computer program to automatically pick and grade the 
electro-scan anomalies (see below). 

• Setting a sonde current threshold level. 

The value of the threshold level was selected to provide discrimination between 
what might be "slightly" leaking joints or defects and other defects. 

For this study, the threshold level selected was 1.0 and is shown as the lowest 
unbroken horizontal line on the electro-scans. This threshold level was based on 
past experience of electro-scanning full pipes up to a diameter of 18 inch. 

Further testing or investigation may lead to modification of this threshold level. 

• Grading the anomalies as Large, Medium, or Small according to the maximum 
value of the electro-scan anomaly. 

The Large-Medium and Medium-Small current level boundaries of 7.0 and 4.0 
respectively are shown as unbroken horizontal lines on the electro-scan. The 
location and length of an anomaly is the location and longitudinal length of the 
electrical defect along the pipe. The maximum current level of the anomaly is a 
measure of the amount of current flow through the defect and is related to the size 
of the defect. 

For this study, the grading levels were selected from past experience of electro-
scanning full pipes up to a diameter of 18 inch. 

The boundaries between Large, Medium, and Small may be refined using the 
results of other types of testing or investigation. 

These grades provide a means of establishing priority for further pipeline 
investigation and/or repair. 
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• Plotting joint locations. 

Anomalies that occur at regular intervals are usually caused by joint defects. To 
assist with the identification of these joint anomalies, the analysis program can be 
used by the operator to plot "+" marks on the electro-scan at a regular interval. 
The analysis program can then select anomalies that occur at the "+" marks and 
plot a "O" over the "+". These anomalies are considered to be associated with a 
joint defect. Other anomalies are usually due to structural faults or faulty service 
connections (SC). 

• Tabulating anomalies and calculating relative anomaly occurrence. 

The analysis program detects, measures, and grades the size and type (joint or 
other) of the anomalies and calculates the total length of anomalies for each test 
section. This is a measure of the potential relative leakage for each manhole-to-
manhole pipe section. 

Results 

The length of pipe electro-scanned is shown in Table 6-4. 

Table 6-4: Length of Pipe Electro-Scanned 

Pipe 
Diameter (in) Length (ft) 

8 1,538 

12 1,939 

15 2,439 

18 1,296 

Total 7,212 

The pipe sections electro-scanned each day are shown in Table 6-5. Each test section 
is referenced by the upstream manhole number and street name. The distances shown 
on the electro-scans are in the downstream direction and begin from the upstream start 
of the pipe test section. The electro-scans have been plotted so the left-hand manhole 
on the electro-scan is the upstream manhole. 

The processed electro-scans of the sewer segments tested are shown in Appendix D. 
Manhole names and comments concerning particular anomalies are also shown on the 
electro-scans. 

All test sections were analyzed using the same threshold level of 1.0 and the same 
anomaly grade levels of 7.0 for the Large-Medium and 4.0 for the Medium-Small current 
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level boundaries. These levels may be refined using selective joint pressure testing or 
other investigation methods. 

Table 6-5: Pipe Sections Electro-Scanned Each Day 

Date/Time Start Manhole End Manhole Length (ft) 
MH-114 Grant MH-111 Grant 455 

MH-115 Florida MH-114 Grant 

C0 -206 Grant PS 

August 14, 2006 / 9:30 AM 
MH-113 Monte Vista MH-112 

August 14, 2006 / 9:30 AM 
MH-112 MH-111 Grant 

MH-063 Hicks MH-062 Porter 393 

MH-062 Porter MH-061 Miller 250 

MH-061 Miller MH-060 Wesley 440 

August 14, 2006 / 3:40 PM Total for Day 1,538 

5 hours, 10 minutes 298 

MH-055 Third MH-054 Third 438 

August 15, 2006 / 9:00 AM 
MH-054 Third MH-053 Third 280 

August 15, 2006 / 9:00 AM 
MH-053 Third MH-052 Third 438 

MH-056 Lane MH-055 Third 533 

August 15, 2006 / 3:40 PM Total for Day 1,689 

5 hours, 40 minutes 298 

MH-052 Third MH-051 Third 436 

MH-051 Third MH-050 Third 417 

MH-050 Third MH-049 Third 353 

August 16, 2006 / 9:00 AM MH-049 MH-048 

MH-048 Third MH-398 Loan Oaks 186 

MH-394 Loan Oaks MH-047 Loan Oaks 355 

MH-047 Loan Oaks MH-046 Roths 320 

August 16, 2006 / 3:20 PM Total for Day 2,067 

5 hours, 20 minutes 388 

MH-046 Roths MH-044 Meat Packers 372 

MH-044 Meat Packers MH-043 High School 385 

August 17, 2006 / 9:00 AM MH-043 High School MH-041 Schlador 339 

MH-041 Schlador MH-040 JAMES 572 

MH-060 Wesley MH-059 Water 250 

August 17, 2006 / 2:50 PM Total for Day 1,918 

4 hours, 50 minutes 397 

August 18, 2006 

21 hours, 0 minutes PROJECT TOTAL 7,212 
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Anomalies that occur at regular intervals are usually caused by joint defects. To assist 
with the identification of these joint anomalies, the analysis program can be used by the 
operator to plot "+"marks on the electro-scan at a regular interval. The analysis 
program can then select anomalies that occur at the "+" marks and plot a "O" over the 
"+". These anomalies are considered to be associated with a joint defect (See Appendix 
D). Other anomalies are usually due to structural faults or faulty service connections. 

Data Discussion 

Electro-scan testing (Table 6-6) has shown that most of the pipe sections have defects 
that are potential leaks; however, analyses of the results show that the number, size, 
and type of the defects vary considerably between pipe sections. 

Table 6-6: Summary of Electro-Scanning Results and Corresponding Weighted Scores (All pipes 
in this table are VCP) 

Pipe Information Defect Scores 

Rehab 
Priority Start MH End MH Pipe 

Dia (") 

La
rg

e 

Sc
or

e 

M
ed

iu
m

 

Sc
or

e 

Sm
al

l 

Sc
or

e 

To
ta

l 

Rehab 
Priority 

041 Schlador MH-040 18 8 40 13 39 106 106 185 High 

394 Lone Oaks MH-047 15 0 0 5 15 126 126 141 High 

51 Third MH-050 15 0 0 1 3 124 124 127 High 

50 Third MH-049 15 2 10 2 6 107 107 123 High 

044 Meat Packers MH-043 18 3 15 7 21 82 82 118 High 

060 Wesley MH-059 12 0 0 6 18 70 70 88 Medium 

043 High School MH-041 18 0 0 11 33 48 48 81 Medium 

054 Third MH-053 12 0 0 0 0 78 78 78 Medium 

114 Grant MH-111 8 3 15 2 6 55 55 76 Medium 

061 Miller MH-060 8 2 10 2 6 55 55 71 Medium 

48 Third MH-394 15 0 0 4 12 53 53 65 Medium 

52 Third MH-051 15 0 0 0 0 60 60 60 Medium 

055 Third MH-054 12 2 10 2 6 37 37 53 Medium 

047 Lone Oaks MH-046 15 0 0 2 6 42 42 48 Medium 

062 Porter MH-061 8 0 0 0 0 28 28 28 Low 

063 Hicks MH-062 8 1 5 0 0 8 8 13 Low 

046 Roths MH-044 15 0 0 0 0 13 13 13 Low 

53 Third MH-052 12 0 0 1 3 6 6 9 Low 

056 Lane MH-055 12 0 0 0 0 2 2 2 Low 
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To prioritize the severity of pipe conditions, each anomaly type was given a 
corresponding weight. Anomalies determined to be large were given a weight of 5; 
medium anomalies were given a weight of 3; and small anomalies were given a 1. As 
shown in Table 6-6 the numbers of each anomaly were multiplied by the corresponding 
weight. The scores were then summed to produce a total score. 

These totals were sorted to produce a prioritized sewer condition list. High priority was 
given to segments that fell between weighted scores of 185 to 118; medium priority was 
given to segments that fell between 88 and 48, and low priority was given to segments 
that fell between weighted scores of 28 and 2. 
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Chapter 7 - Exist ing WWTP and Discharge 

Faci l i t ies 

Introduction 

This chapter describes the treatment systems employed at the Silverton facility, reviews 
the plant's record of performance, and summarizes the capabilities, limitations, and 
condition of major treatment facilities. 

The City of Silverton owns and operates a municipal wastewater treatment plant, which 
is located at 400 Schemmel Lane, with an outfall on the north bank of Silver Creek at 
River Mile 2.45. Wastewater is primarily comprised of domestic sewage, with 9.1 
percent attributed to industrial sources. The facility consists of headworks, primary 
clarification, secondary treatment and settling, ultraviolet (UV) disinfection, and post 
treatment aeration. The following design parameters for the treatment facility are based 
on a 2015 design year: 

Average Dry Weather Flow: 2.5 MGD 

Maximum Month Wet Weather Flow: 6.6 MGD 

Peak Hour Capacity: 12.0 MGD 

Design Biochemical Oxygen Demand Loading: 7,900 lb/day 

Expansion History 

The timeline presented in Figure 7-1 summarizes the history of major plant 
modifications and upgrades. The plant was originally constructed in 1962 as a trickling 
filter plant and expanded to a trickling filter/solids contact facility in 1985. The expansion 
and associated collection system improvements were completed under the EPA 
Construction Grants program. Failure to meet design performance criteria, however, 
led the DEQ to issue a Stipulation and Final Order (SFO) requiring the City to bring the 
discharge into compliance with all water quality standards. To address this need, the 
City completed a Facilities Plan in 1995, and then constructed major modifications and 
improvements to bring the facility to its current level of performance. It currently 
provides nitrogen removal and Class B biosolids, in addition to secondary treatment. 
New facilities were brought on-line in 1999, which included a new headworks structure, 
modifications to the existing rectangular primary clarifiers, new activated sludge basins, 
construction of one new secondary clarifier and modifications to an existing secondary 
clarifier, addition of UV disinfection, post treatment aeration, and a new dissolved air 
flotation thickener. The improvements also included a new surge basin for diversion of 
primary effluent during high flow events. 
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1962 

r Orginal construction of trickling T 
j filter plant | 

1980 

I 1 

1985-

Conversion of secondary 
clarifiers to chlorine contact 
basins and addition of solids 
contact clarifier. Addition of 

gravity thickener and de-gritting 
system. 

1990 

1995 

2000 

Conversion of facility to 
activated sludge plant, including 

new headworks, primary 
clarification, anoxic selector 

aeration basins, UV disinfection, 
and post-treatment aeration 

2005 

Figure 7-1: Silverton WWTP Facility Construction History 
(need to identify original construction) 
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Current Treatment Scheme 

Figure 7-2 depicts the process schematic and summarizes major unit processes for 
Silverton WWTP. Wastewater enters the headworks via a 30-inch ductile iron pipe, 
which consists of a mechanical bar screen and two comminutors. Following influent 
screening, the primary sedimentation is provided in two rectangular primary clarifiers. 

Primary effluent is equally distributed between two high-rate activated sludge aeration 
basins. The two carousel-shaped basins operate in alternating air on/off mode for 
nitrogen removal. They also have a small aerated mixing cell upstream of the carousel 
basin and a post aeration basin for ammonia polishing. The aeration basin was 
designed as a high rate activated sludge system, but is currently operated in an 
extended aeration mode to minimize the waste-activated sludge yield. 

Solids in the aeration basins effluent are retained in two circular secondary clarifiers. 
There RAS is pumped to the aerated mixing cell and WAS is pumped to the DAFT. 
Secondary effluent is discharged after UV disinfection to either Silver Creek or the 
Oregon Garden. During summer, the majority of effluent is routed to the Oregon 
Garden, where it receives further treatment and polishing in a series of three 
constructed wetlands. The Oregon Garden discharge is discussed in greater detail later 
in this chapter. 

F low 
Equa l i za t ion 

S e c o n d a r y T r e a t m e n t 

P r ima ry 
T r e a t m e n t Pre-AER AER /ANX Carrousel Post-AER 

' - - O b 

Sol ids T r e a t m e n t a n d D isposa l 

Figure 7-2: Unit Process Flow Schematic 

Chapter 6 
April 2007 

Existing WWTP and Discharge W W Facility System Master Plan 
Page 6-7 



C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

Primary sludge from the primary clarifiers is sent to a cyclone grit removal process prior 
to gravity thickening. Thickened primary sludge and thickened waste activated sludge 
are fed to anaerobic digesters. Generated digester gas is used to fuel the digester 
heating system. Digested solids are stored in either of two lagoons or an out-of-service 
trickling filter, which are decanted occasionally to maximize solids holding capacity. The 
decant is returned to the head of the plant. The biosolids are removed on an annual 
basis (typically in August) for beneficial land application. 

Primary effluent flows exceeding the secondary treatment capacity of 7.0 MGD are 
diverted to a 4.0 mg equalization basin. Flow in excess of the equalization basin 
storage capacity bypasses secondary treatment and is blended with secondary effluent, 
disinfected, then discharged. 

Current Effluent Disposal Scheme 

Treated wastewater not discharged to Silver Creek is pumped through a 16 inch pipe to 
a series of constructed wetlands at the Oregon Garden site. The maximum pumping 
rate to the Oregon Gardens is 600 gallons per minute (gpm). Once treated, wastewater 
enters the first wetland It is considered waters of the state and is no longer regulated as 
wastewater. Historical effluent flows to the Oregon Garden are shown in Figure 7-3. 

1.2 

1.0 

0.8 

6 

0.4 

0.2 

0.0 
Jul-02 Jan-03 Aug-03 Feb-04 Sep-04 Mar-05 Oct-05 May-06 

o O.G. Wetlands Eff,Flow 

Figure 7-3: Historical Effluent Flow to the Oregon Garden 
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Historical Plant Performance 

Liquid Process 

Liquid treatment has performed well since commissioning of the new activated sludge 
facility. During the first few years, only one of the two trains was being used because 
flows and loads were still very low. From a flows and loads perspective, one train would 
be sufficient today; however, there are capacity limitations in the anaerobic digester and 
sludge storage. The full volume of the two aeration trains is used in extended aeration 
mode to minimize the sludge yield. Such a shift from a high rate low solids retention 
time (SRT) to a low rate high SRT process can reduce the yield by over 50 percent, 
making this an effective tool for operators to mitigate the solids processing bottleneck 
until new facilities have been constructed. The plant has had no effluent permit 
violations since startup. 

Due to this significant change in operation strategy, the last two years are not 
representative of the facility's performance under its design operation parameters. This 
is true especially for secondary clarifier solids retention. Because of the high SRT, the 
mixed liquor concentrations are also higher (ranging between 3000 mg/L and 5000 
mg/L in 2005). This created solids loading in excess of 25 lb/sf/d. Figure 7-4 shows the 
relationship of secondary clarifier loading and effluent TSS, providing evidence that 
even under very high solids loading, good performance was maintained. 

It should be noted that during peak flow events, flow in excess of 7 MGD is being 
diverted to the flow equalization basin. Once this storage capacity is exhausted, the 
flow bypasses secondary treatment to be blended with secondary effluent, disinfected, 
and discharged to Silver Creek. 

In addition, the secondary clarifier was designed for 25 lb/sf/d surface loading for 
maximum month wet weather flows. The peak flow event, in combination with the high 
MLSS, pushed the clarifier to its design load. Figure 7-4 shows how well the clarifier 
performed under these conditions, indicating potential capacity beyond its current 
design load. 
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Figure 7-4: Si lverton W W T P Secondary Effluent Loading vs. Secondary Effluent TSS 

0 

One aspect that aided the clarifier performance during the peak load event in 2005 was 
the low sludge volume index (SVI). Given the SVI history, it could be considered a 
fortunate coincidence that the peak event and solids retention friendly low SVI occurred 
at the same time. 

This has significant implications for the capacity of the secondary treatment system. As 
aforementioned, during the peak event the clarifiers operated very well and showed 
potential for rating to a higher capacity; however, this performance depends on 
reasonably low SVI values. The latter have been rare at Silverton WWTP. The data 
review has delivered few clues for the SVI inconsistencies (Figure 7-5). Theoretically, 
the air on/off operation mode should create excellent anoxic selector conditions during 
the denitrification cycle. No relationship is shown, however, between SVI and effluent 
nitrate (which would indicate a connection between denitrification, anoxic selector 
effectiveness, and SVI). Conversely, effluent total phosphorus showed a good 
correlation with SVI. 

A possible explanation is that, instead of the anoxic selector effect, an anaerobic 
selector effect appears to be more successful in filament control. Anaerobic conditions 
could occur at the end of an air-off cycle when nitrites have been fully denitrified. Under 
these conditions, the phosphorus-accumulating bacteria population establish and 
provide sBOD removal under anaerobic conditions, which is one critical measurement 
of selector effectiveness. Low effluent phosphorus concentrations are an indirect 
measure of anaerobic selector activity. At the Silverton WWTP it appears that with low 
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effluent phosphorus (thus, good anaerobic selector effectiveness), low SVI values are 
the result. 
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Figure 7-5: Silverton W W T P Relationship of SVI and Effluent Total Phosphorus 

Figure 7-6 shows the relationship between effluent alkalinity and pH. It becomes 
apparent from this plot that the alkalinity supplement feed control could be improved. 
Ideally, the effluent alkalinity should be more constant and bottom-out at a target value 
(e.g., 75 mg/L). Instead, the alkalinity data shows a much larger spread. Because 
influent alkalinity is typically consistent, the large spread of effluent alkalinities are likely 
due to supplement feed control insufficiencies. The most common result of such control 
is overdosing, which not only increases the chemical cost, but increases the amount of 
chemical sludge generated. 
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Figure 7-6: Silverton WWTP Relationship Between Alkalinity and Effluent pH 

Figure 7-7 through Figure 7-13 show key effluent parameter plots with indications of 
their permit limits. 

Solids Process 

Process data on internal solids handling at the plant is limited. Interviews with plant 
staff were conducted to determine the plant's performance of solids processing. 
Primary sludge is approximately 0.25 to 0.5 percent, which is appropriate for Silverton's 
sludge grit removal process. Gravity thickening of primary sludge results in TPS solids 
concentration between 3 and 4 percent. Similarly, dissolved air flotation thickening of 
WAS results in a thickened WAS solids concentration between 3 and 4 percent. The 
anaerobic digesters achieve a volatile solids destruction efficiency of approximately 60 
percent. After anaerobic digestion, the solids concentration is approximately 1.5 to 2 
percent. Digested solids are stored in one of two lagoons or in an abandoned trickling 
filter. As solids settle in the lagoons, the lagoons are decanted and the solids are 
concentrated to approximately three percent prior to removal and land application 
during summer. 
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Figure 7-7: Historical Effluent Turbidity 
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Figure 7-10: Historical Effluent Ammonia Concentrations 
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o Silver Creek Eff,e. coli 

Figure 7-11: Historical Effluent E. coli 
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Figure 7-12: Historical Effluent Temperature 

Chapter 7 - Existing WWTP and Discharge 
April 2007 

WW Facility System Master Plan 
Page 7-11 



C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

> 
re 33 
w 
re o * 

•c 
re 
o 

re 
E 

Summer Thermal Load Limit: 5.2 
million Kcals/day 

35 

30 

25 

20 

15 

10 

5 

0 

-5 

-10 

-15 H 1 1 1 1 1 1 1 
Jul-05 Sep-05 0ct-05 Dec-05 Feb-06 Mar-06 May-06 Jul-06 

Figure 7-13: Effluent Thermal Load 

Chapter 7 - Existing WWTP and Discharge 
April 2007 

W W Facility System Master Plan 
Page 7-32 



C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

Unit Process Assessment - Methodology 

The next sections of this chapter review the functions and capabilities of individual unit 
processes and identify key operational, maintenance, or mechanical issues related to 
plant processes. The discussion is divided into three major process areas: liquids 
treatment, solids treatment, and support facilities. The findings were developed through 
meetings with the City, field inspections, review of performance data, and mass balance 
modeling. 

Unit Process Assessment - Liquid Treatment 

Headworks 

Description 

Raw wastewater is conveyed to the plant by gravity through a 30 inch pipeline. 
Wastewater flows through an influent junction box and a Parshall flume prior to entering 
the headworks. The headworks facility at the Silverton WWTP consists of a single 0.5 
inch mechanical bar screen (Figure 7-14). The screenings deposited automatically into 
a roll-away dumpster that is residually exchanged and its contents are hauled to a 
landfill. 

Figure 7-14: Silverton Headworks Single Bar Screen 

Chapter 7 - Existing WWTP and Discharge 
April 2007 

WW Facility System Master Plan 
Page 7 - 3 2 



C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

Capacity and Redundancy 

Presently only a single screen is available; however, a bypass channel is available if the 
primary screening channel requires service. The existing mechanical bar screen has a 
hydraulic capacity of 15 MGD (Table 7-1) which exceed the design maximum day flow 
for 2030. Thus the existing influent screen has sufficient capacity through the end of 
this planning horizon. 

Table 7-1: Information Summary of Screening Facility and Equipment 

Parameter Value 

Maximum Hydraulic Capacity (Peak) 15 MGD 

Screen Type Mechanical bar screen 

Bar Spacing 0.5 inch 

Operational Issues 

The influent screening facility is not contained, has no odor control, and is only a few 
feet from the nearest residential building. Odor complaints are inevitable and 
headworks enclosure and odor control should be included in future capital improvement 
planning. 

Primary Treatment 

Description 

Primary treatment at the Silverton WWTP is currently provided in two rectangular 
clarifiers (Figure 7-15) that total 2400 square feet. The clarifiers were constructed with 
in 1984 and are in good condition. From time to time plant staff has to replace various 
scraper mechanism parts but based on a typical life cycle for this type of equipment, 
replacement should not be necessary for another 1 0 - 2 0 years. The structural 
concrete appears to be in good condition and does not require replacement within the 
planning horizon of this facility plan. 

Primary sludge is pumped from the primary clarifiers to the primary sludge gravity 
thickener. Before reaching the gravity thickener, the primary sludge is degritted using a 
single cyclone and classifier. The removed grit is collected in a roll-away dumpster and 
hauled to a landfill. 
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Figure 7-15: Silverton WWTP Primary Clarifiers 

Capacity and Redundancy 

The capacity of the primary clarifiers is limited by hydraulic loading. The current peak 
design flow is 12 MGD, which results in a peak hydraulic loading of 5000 gal/sf/day. 
Under design maximum month hydraulic loading of 6.6 MGD, hydraulic loading with two 
clarifiers in service is 2750 gal/sf/d. Under design average dry weather flow conditions 
(2.5 MGD), the hydraulic loading is 1040 gal/sf/d with both clarifiers in service. Dry 
weather flow in 2006 was approximately 0.75 MGD. Table 7-2 summarizes the primary 
clarifier design parameters and other related information. The existing primary clarifier 
capacity is sufficient for the 2030 design flows. 

Table 7-2: Information Summary of Primary Clarifiers 

Parameter Value 

Number of Clarifiers 2 

Surface of Each 1200 sf 

SWD 10 ft 

Maximum Hydraulic Capacity (Peak) 12 MGD 

Peak Hydraulic Loading (2 clarifiers) 5000 gal/sf/d 

Max. Month Hydraulic Loading (2 clarifiers) 2750 gal/sf/d 

Design Average Loading 1040 gal/sf/d 

2006 Average Hydraulic Loading (2 clarifiers) 310 gal/d/sf 

Year Installed 1984 
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Operational Issues 

The influent pipe to the primaries has multiple 90° elbows which have a tendency to 
build up grease, which is difficult to remove. 

Primary sludge is pumped from the primary clarifiers by a single recessed impeller 
pump. This pump is located next to the administration building in a wood frame shelter 
with aluminum siding, as shown in Figure 7-16. The suction line is too long 
(approximately 80 feet) and the elevation of the pump is too high, potentially causing 
plugging and cavitation problems. This pump and shelter should be demolished and 
replaced with a new primary sludge pump station with multiple pumps and should be 
located closer to the primary clarifiers in an underground vault. 

Currently, primary sludge is degritted using a single cyclone and classifier, which is 
shown in Figure 7-17. The equipment is not enclosed and is located adjacent to the 
anaerobic digesters and the gravity thickener. Classified grit is collected in a haul-off 
container and periodically removed to a local landfill for disposal. The cyclone was 
replaced in 1998, but the classifier is corroded, beyond its service life, and should be 
replaced. Consideration should be given to enclosing the process for odor control 
purposes. 

The primaries are currently not covered and are, therefore, a source of odor. Given the 
close proximity of residents, installation of covers and foul air treatment should be 
considered for the future. 

Figure 7-16: Primary Sludge Pump Shelter (Tan Walls with Blue Roof) (Left) and Primary Sludge Pump 
(Right) 
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Figure 7-17: Primary Sludge Degritting 
Equipment 

Secondary Treatment 

Description 

The secondary treatment facility at Silverton WWTP (Figure 7-18 and Figure 7-19) is a 
high rate activated sludge plant consisting of two equal trains. Each train has a pre-
aerating zone for mixing of RAS and primary effluent, a carousel type aeration basin 
with only partial diffuser coverage, a post aeration tank, and the secondary clarifier. 
Both trains share a common blower building, a RAS/WAS pump station, and a lime feed 
system. 

The secondary treatment system was designed for nitrogen removal, utilizing both 
simultaneous N/DN and alternating air-off cycles between both trains. Simultaneous 
nitrification and denitrification is accomplished by circulating the basin content around 
the tank where it passes over the section with diffusers taking up oxygen. As the 
content travels around the basin, the dissolved oxygen is consumed and ammonia is 
nitrified. Eventually, the conditions become anoxic and denitrification begins to occur 
until the content passes through the aeration area again. Operators can adjust the net 
size of the aerated area by adjusting the target dissolved oxygen (DO) at the control 
point and the speed at which the content moves around the basin. In addition operators 
turn the air off for several hours in a 4.5 hour on/1.5 hour off cycle to further improve 
nitrogen removal. During the air-off cycle, the post aeration basin nitrifies residual 
ammonia to maintain low effluent ammonia concentrations at all times. The air on/off 
cycle alternates between the two treatment trains. 

The blower building (Figure 7-20) contains four multi stage centrifugal blowers capable 
of providing a maximum of 3873 scfm. The aeration system uses membrane disc fine 
bubble diffusers. 
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The return activated sludge is pumped back to the pre-aeration tank from the RAS/WAS 
pump station (Figure 7-21). Three 1.5 MGD RAS pumps are available and provide a 
recycle rate under design wet weather maximum month condition of 70% percent with 
all three pumps running. Piping connections are in place to accommodate a future 
fourth RAS pump. 

The RAS pumps have a common suction and discharge header, which allows single 
SRT operation only. 

WAS pumping is controlled based on pounds wasted per day to maintain the target SRT 
and/or MLSS. Based on the RAS TSS the WAS flow is adjusted and runs 24/7. The 
WAS is pumped to the DAFT, where it is then thickened. 

For pH maintenance, supplementary alkalinity is added in the form of lime, which is 
stored dry in a silo next to the aeration basin. The system produces lime slurry, which is 
fed on a constant rate basis. The dosage rate is determined based on the laboratory 
results from the effluent alkalinity sample. 

Figure 7-18: Silverton WWTP Aeration Basin 
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Figure 7-19: Silverton WWTP Secondary Clarifier 

Figure 7-20: Silverton WWTP Blower Building 
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Figure 7-21: Silverton WWTP RAS/WAS Pump Station 

Capacity and Redundancy 

The secondary treatment system was the focal point of the facility's expansion in 1996. 
Currently the system operates at 45 percent of its design capacity (Table 7-3). Because 
of the solids processing bottleneck, operators have changed the mode of operation to 
extended air, running at a very high SRT to reduce the WAS production. The system 
was designed conservatively; therefore, without a performance history of an activated 
sludge plant at Silverton WWTP, rerating the secondary treatment to a higher capacity 
is possible. 

The aeration basins were designed for a mixed liquor concentration of 3000 mg/L. This 
results in a secondary clarifier loading of 25 lb/sf/d with both clarifiers online under 
design maximum month conditions (6.6 MGD). 
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Table 7-3: Information Summary of Secondary Treatment 

Parameter Value 

Number of Aeration Trains 2 

Number of Secondary Clarifiers 2 

Preaeration Volume (Each) 0.023 MG 

Carousel Aeration Basin Volume (Each) 0.58 MG 

Post-Aeration Volume (Each) 0.043 MG 

Total Activated Sludge Volume 1.3 MG 

Design HRT (@6.6 MGD MMWWF) 4.2 

Design MLSS 3000 mg/L 

2005 average MLSS 3000 mg/L* 

Secondary Clarifier Surface (Each) 5000 ft 

Design SCL Solids Loading (@ 6.6 MGD MMWWF) 25 lb/sf/d 

2005 Average SCL Loading 4.4 lb/L/hr** 

Design RAS Rate (@ 6.6 MGD MMWWF) 45% 

Number of RAS Pumps 2 + 1 standby 

Number of Blowers 3 + 1 standby 

Total Blower Capacity (Without Standby) 3873 scfm 

* Plant currently operated in extended air mode with long SRT to minimize solids 
production 

** with two clarifiers in operation 

Operational Issues 

The aerating basin was designed as a high rate activated sludge system but is currently 
operated in an extended aeration mode to minimize the WAS yield. This means that the 
present plant performance is not representative of the design intent. 

The air on/off operation means that during the air off periods at least half the plant flow 
is only aerated for a very short period of time in the post aeration basin. With not online 
feedback as to the combined effluent ammonia concentration bleed through of peak 
load such as from lagoon decanting can occur and may be responsible for the 
occasional spike in effluent ammonia confrontation. 

The secondary system also appears to have problems with high SVI at times exceeding 
400 mL/g, which impairs clarifier solids retention performance and limits system 
capacity. 
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UV Disinfection 

Two 5 MGD medium pressure, high intensity UV systems (Figure 7-22) were installed 
on one of the existing chlorine contact basins during the last facility expansion. They 
are located in part of the old chlorine contact tank. After some initial startup problems 
the system has been working promptly and without major issues. Due to the 
equalization basin capacity to store peak hours flow the existing UV disinfection 
capacity is sufficient for 2030 flows. 

Figure 7-22: Silverton WWTP UV Disinfection System 
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Flow Equalization 

Description 

Silverton WWTP has the option of diverting excess flow during peak storm events to a 4 
mg equalization basin. The objective of the equalization basin is to minimize the size of 
the secondary treatment and at the same time reduce the amount of flow bypassing 
secondary treatment. 

When flows exceed 7 MGD, the excess flow is diverted to the equalization basin 
downstream of the primary clarifier. Once the basin is full, flow then bypasses 
secondary treatment, blends with secondary effluent, and is discharged to Silver Creek 
after disinfection. Flow from the equalization basin is pumped back upstream of the 
secondary treatment system. The pumps have a capacity of 600 gpm and operate at 
constant speed. They are controlled by a level sensor though during peak flow events 
the pump is turned off until while plant flow exceeds the 6 MGD. 

Figure 7-23: Silverton WWTP Flow Equalization Basin 

Capacity and Redundancy 

The equalization basin has a total volume of 4 MG (Table 7-4). There are two 
submersible return pumps. While one is standby, they can be run together if a higher 
return flow rate is desired. With one pump running, the maximum flow is 1400 gpm, 
which increases to 1700 gpm with both pumps running. Under normal operation (one 
pump) it takes 2 days to empty the equalization basin. E dedicated pump at the effluent 
pump station provide plant effluent for flow equalization basin washdown. 
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Table 7-4: Information Summary of the Equalization Basin 

Parameter Value 

Volume 4 mg 

Depth 11 ft 

Area 57,000 st 

Number of Return Pumps 2 (1 + 1 standby) 

Return Pump Capacity 1400 gpm 

Operational Issues 
None known 

Effluent Pump Station 

The effluent pump station consist of two service pumps that pump effluent to the 
Oregon gardens, one pump is available for equalization basin wash down and one 
pump is available to pump plant affluent to the Silver Creek outfall during water levels in 
the creek. During normal water elevations the effluent flows by gravity to the creek. 

Figure 7-24: Effluent Pump Station at Silverton WWTP 
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Capacity and Redundancy 

The high service pumps have a service capacity of 0.85 MGD with one standby pump 
(Table 7-5). The flood level pump has a capacity of 10 MGD. Due to the large flow 
equalization volume effluent peak hour flows can be maintained below 10 MGD. Thus 
the existing flood level pump has sufficient capacity for 2030 flows. The lack of full 
redundancy was reviewed but due to the rarity of the event it was deemed to be 
sufficient. 

The equalization basin washdown pump has a capacity of 0.85 MGD and due to its 
usage nature does not require redundancy or expansion. 

Table 7-5: Information Summary of the Equalization Basin 

Parameter Value 

High Service Pump Capacity (One Pump Running) 0.85 MGD 

Flood Level Pump 10 MGD 

Equalization Basin Washdown Pump 0.86 MGD 
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Unit Process Assessment - Solids Treatment 

WAS Thickening 

Description 

The DAFT (Figure 7-25) receives WAS from the RAS/WAS pump station at 
approximately 5,000-8,000 mg/L solids concentration depending on the aeration basin 
mixed liquor concentration and RAS rate. The DAFT is located near the aeration basins 
and secondary clarifiers. 

n 

Figure 7-25: Silverton WWTP Dissolve Air Flotation Thickener 

Capacity and Redundancy 

The single 20-foot-diameter DAFT, constructed in 1996, thickens WAS to approximately 
3 to 4 percent depending on loading and influent solids concentrations. Table 7-6 shows 
the current design solids and hydraulic loadings to the DAFT. The DAFT currently 
utilizes approximately 25 percent of its design capacity and is in very good condition; 
however, there is currently no backup for WAS thickening. 
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Table 7-6: Information Summary of Waste Activated Sludge 
Thickening 

Parameter Value 

Area 315 sf 

SWD 9 f t 

Design Solids Loading 24 lb/sf/d 

2005 MM Solids Loading 4.7 lb/sf/d 

Design Hydraulic Loading 3600 gal/sf/d 

Condition and Operational Issues 

The DAFT is not covered and can be a source for odor. Covering and connecting it to 
the foul air system is recommended for the future. 

PSL Thickening 

Description 

The thickener receives degritted sludge at approximately 0.5 percent solids 
concentration, and is located adjacent to the anaerobic digesters and primary sludge 
degritting equipment. The single 20-foot-diameter gravity thickener (Figure 7-26), 
constructed in 1982, thickens primary sludge to approximately 3 to 4 percent, 
depending on loading and influent solids concentrations. 

Figure 7-26: Silverton WWTP Primary Sludge Gravity Thickener 
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Capacity and Redundancy 

Table 7-7 shows the current design solids and hydraulic loadings for the gravity 
thickener. Assuming a primary sludge concentration of 0.5 percent, the gravity 
thickener is adequately sized for current and future loadings. The current solids loading 
of 6.4 lb/sf/d represents 26 percent of its design loading; however, there is currently no 
backup for primary sludge thickening. The gravity thickener skimmer/sludge collector 
drive has been recently replaced, and the structure and weir are in adequate condition. 

Table 7-7: Information Summary of Primary Sludge Thickening 

Parameter Value 

Area 315 sft 

SWD 11 ft 

Solids Loading Rate (@ 6.6 MGD MMWWF) 24 lb/sf/d 

2005 Solids Loading 6.4 lb/ft/d 

Hydraulic Loading Rate (@ 6.6 MGD MMWWF) 700 gal/sf/d 

Condition and Operational Issues 

Being a single gravity thickener, no backup alternatives exist if the thickener has to be 
taken out of service for maintenance. 

The thickener is not covered and can be a major odor source. Adding a cover and 
connection to foul air treatment is recommended for the future. 

The thickened sludge only reaches 3 to 4 percent. Primary sludge thickeners are 
capable of thickening to 7 percent TSS and more. 
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Anaerobic Digestion 

Description 

Two 30-foot-diameter anaerobic digesters (Figure 7-27) stabilize thickened primary 
sludge and TWAS to Class B biosolids standards. The digesters are gas mixed and 
have floating steel covers for gas storage. Digester gas is utilized for digester heating. 
Excess gas is burned off by the digester gas flare. 

Figure 7-27: Silverton WWTP Anaerobic Digesters 

Capacity and Redundancy 

Table 7-8 shows the estimated detention times at current flows and loads. The table 
shows the digesters are overloaded and provide no redundancy. Despite operating 
beyond capacity, the volatile solids destruction in the digesters average approximately 
60 percent, which is very good performance. The existing digesters floating steel 
covers are in fair shape. According to plant staff, the covers travel up and down with no 
difficulty. Currently, temporary piping is used for recirculation as the original piping had 
a long vertical run and the recirculation pumps had air binding problems. The existing 
digester gas flare and gas piping is beyond its service life (installed in 1982) and should 
be replaced. The entire anaerobic digestion facility has zero redundancy. 
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Table 7-8: Information Summary of Anaerobic Digestion 

Parameter Value 

Number of Digesters 2 

Diameter 30 ft 

SWD approx. 15.5 ft 

Volume (Each) 82,000 gallons 

Design HRT (2 Digesters) 20 days 

Current HRT (2 Digesters) 13.7 days 

Design Solids Loading (2 Digesters) 16 lb/cf/d 

2005 Solids Loading (2 Digesters) 11 lb/cf/d 

Condition and Operational Issues 

The existing anaerobic digesters have experienced foaming problems in the past. 
Foaming is typically caused by filamentous bacteria from the secondary treatment 
system and is difficult to control for plants that nitrify due to low ammonia limits. 

Because the digesters always operate at maximum capacity, maintenance and repair is 
difficult. 

Temporary piping is currently being used for recirculation as the original piping had a 
long vertical run and the recirculation pumps had air binding problems. 

Solids Dewatering, Storage, and Disposal 

Description 

The existing plant does not have a solids dewatering process other than the solids 
lagoons, which do not have adequate storage for seasonal limitations on biosolids land 
application. To increase the plant's solids storage capacity, one of the abandoned 
trickling filter structures is currently used. All storage volumes are periodically decanted 
to further maximize their storage capacity. The decant is returned to the plant influent. 
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Figure 7-28: Silverton WWTP Sludge Storage Lagoons 

Capacity and Redundancy 

The two original lagoons have a combined capacity of 640,000 gallons (Figure 7-28, 
Table 7-9). This provides only 80 days of storage at average 2005 conditions. An 
abandoned trickling filter (rocks removed) is also used as a lagoon. The trickling filter 
provides an additional 44 days of sludge storage. Dewatering will provide the greatest 
flexibility for on-site solids storage and is recommended due to the currently overloaded 
and under capacity solids storage lagoons. Several proven solids dewatering 
technologies are available and are presented below. 

Table 7-9: Information Summary of Biosolids Storage 

Parameter Value 

Lagoon Volume (Each) 0.32 MG 

Trickling Filter Storage Volume 0.35 MG* 

Total Storage Capacity (only Lagoons) 80 days** 

Total Storage Capacity (Lagoons and Trickling Filter) 124 days** 

Tr ickl ing filter volume based on 100 ft diameter and 6 ft depth. 

**Storage capacity does not account for decanting. Accounting for decant 
(assuming 3% final solids), the total storage volume is 142 days (220 days with 
trickling filter storage volume) at average 2005. 
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Condition and Operational Issues 

The solids storage lagoons are a significant odor source. In order to maximize their 
capacity operators use portable pumps to periodically decant the lagoons. This 
generates very high recycle ammonia loads. 

Major System Deficiencies 

The major deficiencies identified in the Silverton WWTP include: biosolids management, 
primary sludge pumping, and primary sludge grit removal. 

Biosolids Management 

Silverton faces imminent challenges in the area of biosolids storage and land 
application. Sludge storage is near capacity, requiring the addition of on-site biosolids 
storage or modifications to the biosolids treatment scheme. 

The biosolids land application program is based on having a willing farmer (or farmers) 
accept the biosolids; the City does not own the property on which biosolids are applied, 
nor do they have formal agreements with the land owners, ensuring sites will be 
available for future land application. Currently, only one customer receives Silverton's 
biosolids, and application can take place only during an approximate two week period. 
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Chapter 8 - Co l lec t ion System Master Planning 

Introduction 

The purpose of the conveyance system analysis is to characterize the system 
hydr0061ulics and build a baseline for development of a CIP program. This chapter 
describes the background, methods and results of the analysis. Results of the analysis 
include a description of the existing system hydraulics along with general description of 
the hydraulics for the planning year 2030 and ultimate build-out conditions. 

Conveyance System Model 

Model Selection 

MikeURBAN from DHI was used to simulate the hydraulics of the conveyance system. 
MikeURBAN is an enhanced version of the U.S. Environmental Protection Agency's 
Storm Water Management Model that incorporates hydraulic analysis within a GIS 
environment. This model was selected as the analysis tool because of its ability to 
model complex hydraulic systems with reliable results and its ability to present those 
results graphically. 

Model Development 

The system model generates inflow hydrographs and analyzes the major conveyance 
components. The conveyance components include eight pump stations, one diversion, 
and the trunk and interceptor gravity sewers. The pipe and manhole data used for 
model construction was extracted from a GIS database and used in the MikeURBAN 
model. After the physical representation of the system was constructed in the model, 
the dry-weather sanitary flows, inflow and infiltration and major industrial flows (from 
Bruce Pac, Quest, and future industrial developments) were imported into the model. 

Wastewater Flow Generation 

Using projected population, land use information and GIS tools, a population factor 
(people per acre) was estimated for the City of Silverton's residential and commercial 
land uses. The population flow factor was determined for the existing population, the 
2030 projected population as determined in Chapter 4, and the ultimate build-out 
population. The ultimate build-out population was determined using information in the 
City of Silverton's Comprehensive Plan dated August 2002 and is estimated to be 
20,488. 

Table 8-1 shows the calculated population factors used for the three flow conditions 
evaluated in the model. 
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A flow factor of 90 gallons per capita per day (gpcd) was assumed based on the 
analysis described in Chapter 4. A flow contributing area was defined at each loading 
manhole using GIS tools, and the flow factor was applied to this area to generate the 
average day flow loads. Table 8-1 also shows the total average flow loaded into the 
model. 

Table 8-1: Modeled Wastewater Flow 

Flow Condition Projected 
Population 

Calculated 
Population Factor 
(People per Acre) 

Average Daily 
Wastewater Flow 

(mgd)* 

Current Condition (2006) 8,235 4.1 0.74 

2030 Condition 14,000 7.0 1.26 

Ultimate Build-Out 20,488 10.2 1.84 

* Only residential flow included in total. 

The diurnal pattern for Silverton was developed from the flow monitoring data collected 
by GEOtivity flow monitors that were in place from the beginning of April through May 
2006. A weekday and weekend diurnal pattern was developed and these patterns were 
applied to the average day flow determined as described above. The diurnal patterns 
are shown in Figure 6-2. These diurnal patterns are similar to those for other similar 
communities in the Willamette Valley. 

For Silverton the highest weekday flow peak occurs in the morning at about 7:00 am. 
Another, smaller peak occurs in the evening at about 8:00 pm. Note that the weekend 
diurnal pattern shows that the morning peak is smaller and occurs later, at about 10:00 
am. 
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Figure 8-1: Diurnal Pattern 

Wet weather flows were simulated using an inflow and infiltration (I/I) triangular 
hydrograph generated based on sewer flow monitoring and precipitation data. The I/I 
hydrograph was created using the RTK Hydrograph Method. This hydrograph is based 
on three parameters: 

• R: the fraction of rainfall over the watershed that enters the sanitary sewer 
system 

• T: the time to peak in hours 

• K: the ratio of the time to recession to the time to peak 

These values are typically determined for three generic storm events - a short duration 
storm, a medium duration storm and a long duration storm. The combination of the 
storm event and the R, T and K values help determine the shape of the I/I hydrograph. 
The R, T, and K values used for the Silverton model were determined during the 
calibration process. 
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The design storm used to evaluate wet weather system capacity was the 5-year, 24-
hour storm. For the Silverton area this storm has depth of 2.52 inches. A SCS Type 1A 
unit hydrograph was used with this depth and input into the model to simulate this 
design storm. The design storm hyetograph is shown in Figure 8-2 

Minutes 

Figure 8-2: Silverton 5-Year 24-Hour SCS Type 1A Rainfall 

Sewers and Manholes 

The GIS data was used to construct the model representation of the existing 
conveyance system in MikeURBAN. Hydraulic connectivity was verified by reviewing 
alignment profiles. When issues were identified such as missing invert information or 
inconsistent slope information, the City was asked to check as-built drawings and/or 
field check information. 

Diversion 

There is one weir diversion in the system located in manhole 67 at the intersection of 
Smith and Water Streets. This diversion allows flow to be diverted to the pipe along 
Smith Street when flow in the pipe along Water Street is deep enough to over-top the 
weir. Unfortunately specific information on this weir is unavailable. Field crews estimate 
the weir height to be ±0.5 ft. 
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Lift Stations 

The City provided lift station and wet well data. Lift station and wet well data included 
pump curves, set points and wet well dimensions and elevations. Pump curves were 
available for the Alder Avenue, Florida Drive, Grant Street and Hobart Road lift stations. 
The pump design point was used for the remaining lift stations (West Main Street, 
Monson Road, Jefferson Street, and Oregon Gardens lift stations). 

Industrial Flows 

Flows representing the two largest industrial contributors, Bruce Pac and Quest were 
assigned as point loads in the model. These flows were assigned to manholes closest 
to their actual physical location in the City. Table 6-3 shows the flow loads assumed for 
each industry and model location. Diurnal patterns were not applied to these flows. 

For future planning purposes the City has identified an industrial reserve to be included 
when analyzing the system for future flow conditions. This industrial reserve is 
assumed to be of similar size as the current Bruce Pac usage. Future model runs 
included this industrial reserve to identify capacity issues that may arise from this 
additional future load. This load was applied in one of two locations - in the industrial 
area near the current Bruce Pac location (Site A) or in a possible future industrial area 
in the northwest portion of the City (Site B). Information on the industrial reserve is also 
shown in Table 6-3. Figure 8-3 shows the locations of where these industrial loads were 
applied. 

Table 8-2: Industrial Flows 

Industry 
Maximum Day 
Flow Assumed 

(gpd) 
Location Model Location 

Bruce Pac 171,000 1st & D Streets Manhole 93 

Quest 2,300 Eska St. south of Hobart St. Manhole 858 

Industrial Reserve 300,000 1st St. south of Schlador St. (Site A) Manhole 92 Industrial Reserve 300,000 

James St. north of Western (Site B) Manhole JM202 

Oregon Gardens Hotel Future Flow 

A future resort hotel to be located near the Oregon Gardens has been identified. The 
hotel development is currently in the planning stages. For future planning purposes this 
facility has been included in the model runs evaluating future flow conditions. The 
developer anticipates opening this facility in 2008. 
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The maximum estimated flow contribution from the hotel is expected to be about 12,500 
gallons per day. This determination is based on the following assumptions: 

• 121 room resort hotel and conference center 

• Maximum occupancy of 250 people 

• Flow loading of 50 gallons per day per person 

The location where this flow was loaded into the system is also shown on Figure 8-3. 
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Model Calibration 

The model was calibrated for both wet and dry weather using flow monitoring data 
collected between April 7th and May 31st 2006. Two flow monitors were placed in the 
system to collect data. Site 1 was located on Water Street and High Street. Site 2 was 
located on Water Street between Jersey Street and Lane Street. These two monitoring 
locations are shown on Figure 8-3. Treatment plant influent data were also used for wet 
weather model calibration. The model is calibrated for peak flow value and hydrograph 
shape. 

Dry Weather Flows 

A four-step process was used to calculate the dry weather flows. The steps are: 

1. Calculate the average daily flow for each loading manhole based on current land 
use and initial unit flow factors as described above. 

2. Assign the identified diurnal flow pattern to each flow load location. 

3. Run the model and compare results to the flow monitoring locations. 

4. Re-compute the average daily flows by modifying the flow factors. 

The steps were repeated until the model results represented observed monitored data. 
The calibrated model dry weather flow at the Site 2 monitor is shown in Figure 8-4. 
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Time 

Monitoring Data . .Modeled Results 

Figure 8-4: Dry Weather Flow Model Calibration 

Inflow and Infiltration 

The model was calibrated for wet weather flows using rainfall events that occurred 
during the monitoring period and monitoring data from the treatment plant and monitors. 
Unfortunately during the largest rainfall event during the monitoring period (beginning on 
April 14, 2006 and lasting 50 hours with a total rainfall of 1.4 inches) the influent meter 
at the treatment plant was being serviced. So an alternative storm event beginning on 
April 8, 2006 and lasting about 67 hours with at total rainfall of 0.9 inches was used for 
wet weather calibration. 

The April 8, 2006 storm was used to determine the appropriate R, T and K values to be 
used for the model. The values used in the model are shown in Table 8-3 

Table 8-3: Wet Weather Calibration Factors 

Storm Type R T K 

Short Duration 0.001 3 1 

Medium Duration 0.003 8 1 

Long Duration 0.015 24 1 
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Figure 8-5 shows the results of the calibration results for the storm beginning on April 8, 
2006 for the treatment plant location. 
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Figure 8-5: Wet Weather Flow Model Calibration April 8, 2006 Event - Treatment Plant 

Figure 8-6 shows the results of the calibration for the storm beginning on April 8, 2006 
for the Site 2 monitoring location. 
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Monitored Data — M o d e l Data 

Figure 8-6: Wet Weather Flow Model Calibration April 8, 2006 Event - Site 2 Monitor 

Hydraulic Criteria 

The first task in the conveyance system analysis is to use the calibrated model to 
determine the location of problems. To characterize the hydraulics of the collection 
system, a set of hydraulic criteria were developed. The purpose of the hydraulic criteria 
is to provide a method to objectively evaluate model results and determine where 
improvements are needed. This section describes the criteria and their application. 

Criteria 

The primary goal of this study is to evaluate the ability of the sewer collection system to 
handle current and future flows by identifying areas where pipe capacity is exceeded. 
Throughout the system a pipe surcharge condition, where the hydraulic grade line of the 
water exceeds the pipe crown, is defined as an undesirable condition that could result in 
an unacceptable risk to property and health. As a result, pipes segments in the model 
where flow depths were at or above 75% of the pipe capacity for a particular flow 
condition were identified as critical locations. 
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The capacity for each lift station was also evaluated. If the modeling shows that the firm 
capacity of a lift station is exceeded then an increase in pumping ability is needed. Firm 
capacity is defined as the flow the lift station can pump with one pump out of service. 

Criteria Application 

After identifying problem locations, the problem cause was determined. For the sewer 
collection system, there are two main issues that cause the system to flood or cause 
risk to properties and health: 

1. Upstream inflows exceed the conveyance capacity of the sewer. 

2. Downstream constraints cause sewage to back up and impact upstream 
conduits. This includes pump station capacity issues. 

Problem identification and potential causes are documented in the following section. 

Conveyance System Analysis 

This section describes the methods and results of the existing collection system 
analysis. Results of the analysis were used as a basis for development of the capital 
improvement program described in Chapter 10. 

Method 

Using the calibrated model, the hydraulic capacity of the existing collection system was 
analyzed based on year 2006, 2030 and ultimate build-out flow conditions. For all 
future model conditions model runs, the I/I rates and sanitary flows were increased as 
described above. 

The model results were mapped using the GIS tools available in the model which 
enabled easy mapping of model results based on hydraulic criteria. 

Capacity Results - Current Conditions 

Figure 8-7 presents the model results with current development, Bruce Pac and Quest 
discharges, and estimated I/I using the 5-year rainfall and SCS Type IA storm pattern. 

As shown in Figure 8-7, there are three locations where utilized pipe capacity exceeds 
75%. One location is along Alder Street and crosses Silver Creek (Pipe 538-121). It is 
an inverted siphon and is expected to have the full pipe utilized. Since the inverted 
siphon does not negatively affect the capacities of surrounding pipes, the capacity of 
this pipe is sufficient for current condition flows. 
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The other two locations where pipe capacity was determined to be critical are 
summarized in Table 8-4. 

Table 8-4: Insufficient Capacity Locations for Current Conditions 

ID Location Upstream 
Manhole 

Downstream 
Manhole 

Diameter 
(in) 

Length 
(ft) 

Maximum 
Utilized 

Capacity 
(%) 

CP-1 Westfield Street MH-510 MH-507 6 910 80 

CP-2 S. James Avenue MH-116 MH-40 8 280 82 
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C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

The capacity limitation shown in Table 8-4 for pipe CP-1 is due to pipe size constraints. 
The capacity limitation in pipe CP-2 is due to the water depth in the larger downstream 
pipe along Schlador Street. 

The City has identified additional areas not identified by the model where I/I is a 
significant issue. These areas include along Schlador Street west of First Street and 
upstream of the diversion structure (MH-67) along Water Street. While the model did not 
identify Schlador Street as a critical location for capacity limitations, the capacities in 
this segment are approaching the critical stage of 75% utilized. 

Conditions that may affect pipe capacity other than hydraulic limitations include direct 
connections from stormwater facilities and/or poor pipe conditions. A pipe condition 
assessment is discussed later in this chapter. 

Capacity Results - Future Conditions 

Two future flow conditions were run - 2030 flow loading and ultimate build-out flow 
loading. For both of these conditions two additional flow contribution were included in 
addition to the flow generated by the general population: 

• An industrial reserve was included at one of two locations described above. 

• Flow contributions from the proposed Oregon Gardens hotel. 

In addition to the additional flow contribution locations additional system piping was 
added to the model. This new piping will be in place during the planning period. Flow 
loading in the model was adjusted to route future flows to these new pipelines. The 
areas include new pipes installed along Olsen Road in the south east part of the City, 
and new pipes along James Street in the northwestern part of the City. Associated with 
the James Street improvements are the addition of a new James Street lift station and 
the removal of the Jefferson Street and Florida Street lift stations. 

2030 Conditions 

Figure 8-8 and Figure 8-9 show the results of the analysis for projected 2030 population 
and include the estimated Oregon Gardens hotel load and industrial reserve. Figure 8-8 
shows the system capacity results with the industrial reserve applied at Site A, near the 
existing Bruce Pac facility. While Figure 8-9 shows the results with the industrial 
reserve applied at Site B in the northwestern portion of the City. The analysis identified 
four areas where utilized pipe capacity exceeds 75%. These locations are summarized 
in Table 8-5. 
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Table 8-5: Insufficient Capacity Locations for 2030 Conditions 

ID Location Upstream 
Manhole 

Downstream 
Manhole 

Diameter 
(in) 

Length 
(ft) 

Maximum 
Utilized 

Capacity (%) 

CP-1* Westfield Street MH-510 MH-507 6 910 83 

CP-3 S. James Avenue MH-503 MH-502 12 576 82 

CP-4 Sherman Street MH-120 MH-09 12 175 86 

CP-5 Adams Street MH-285 MH-28 8 407 79 

* Same locations as in Table 8-4 

Item CP-1 is the same as shown in Table 8-4. Item CP-2 from Table 8-4 has been 
eliminated with the system modifications associated with the new pipeline and lift station 
along James Street. The capacity limitation in pipe CP-3, shown in Table 8-5, is due to 
a lower slope in the next downstream pipe. Capacity limitations in pipes CP-4 and CP-5 
are due to the water depth in the larger downstream pipes. 

In addition to the pipe capacities, pump station capacity was also evaluated. Currently 
the at each pump station only one pump is active at a time. Modeling showed that with 
the addition of the Oregon Gardens hotel both pumps were needed to convey the 
additional flow to the rest of the system. Thus, the pumps at the Oregon Gardens Pump 
Station will need to be upgraded. With this upgrade the Oregon Gardens force main, 
currently 4-inches, will also need to be upgraded. Velocities in this forcemain including 
the projected hotel flows are about 10 ft/s. 

Ultimate Build-Out Conditions 

Figure 8-10 and Figure 8-11 show the system capacity results for the system analysis 
using the ultimate build-out population, and includes the Oregon Gardens hotel and 
industrial reserve. Figure 8-10 shows the results for the industrial reserve located at 
Site A, near the existing Bruce Pac facility. Figure 8-11 shows the results for industrial 
reserve located at Site B in the northwestern portion of the City. In addition to the areas 
identified in the 2030 analysis, the analysis identified additional locations where utilized 
pipe capacity exceeds 75%. These locations are summarized in Table 8-6. 
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Table 8-6: Insufficient Capacity Locations for Ultimate Build-Out Conditions 

ID Location Upstream 
Manhole 

Downstream 
Manhole 

Diameter 
(in) 

Length 
(ft) 

Maximum 
Utilized 

Capacity (%) 

CP-1* Westfield Street MH-510 MH-507 6 910 87 

CP-3* S. James Avenue & 
McClaine Street 

MH-504 MH-502 12 1,126 92 

CP-4* Sherman Street & 
Maple Street 

MH-121 MH-09 12 342 85 

CP-5* Adams Street MH-824 MH-28 8 850 92 

* Same locations as in 

All items in Table 8-6 are the same as those listed in Table 8-5. The reasons for the 
capacity limitations remain the same for each. For items CP-3, CP-4 and CP-5 capacity 
issues have expanded to include the next upstream pipe segment. 

Other than the Oregon Gardens Pump Station, no other pump station capacity 
improvements are anticipated for ultimate build-out conditions. 

Conclusions 

Based on model results, addressing the capacity issues identified in and Table 8-6 will 
prevent most problems seen under future flow conditions. The following conclusions 
were drawn from the system analysis. 

• Upgrade to the Oregon Garden Pump Station will be necessary to accommodate 
flows from the new Oregon Gardens hotel. 

• Capacity improvements are needed at various locations in the system. Some 
capacity improvements may be combined with improvements identified in the 
condition assessment. 

• Additional capacity issues may arise due to poor pipe condition and/or direct 
connections to stormwater facilities. These locations should be identified through 
a conditions assessment program as discussed later in this chapter. 

Solutions to the problems identified in the conveyance system analysis are described 
below. 
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Recommendations 

Capacity Improvements 

Table 8-7 lists pipeline improvement projects that are recommended to address 
capacity issues identified in the hydraulic modeling analysis. The table also lists 
estimated construction costs. Costs are in 2006 dollars (based on an ENR multiplier of 
8655) and include contingency and engineering, administrative and legal costs. 
Detailed information on the construction costs can be found in Appendix E. 

Table 8-7: Recommended Capacity Related Pipeline Improvements for 2030 

Improvement 
ID 

Capacity 
Issue ID 

Improvement 
Location 

Recommended 
Improvement 

Total 
Length 

(ft) 

Estimated 
Cost 

Project 
Timing 

IMP-1 CP-1 Westfield Street Upsize 6-inch to 8-
inch 

910 $229,800 2008 

IMP-2 n/a Oregon Gardens 
Pump Station and 
force main 

Increase pump 
station firm capacity 
from 200 gpm to 
400 gpm. 

2 new 
400 gpm 
pumps (1 
stand-by) 

$18,600 2007 - 2008 
(completed 
before hotel 

opening) 

IMP-2 n/a Oregon Gardens 
Pump Station and 
force main 

Upsize force main 
from 4-inches to 6-
inches 

909 $182,500 

2007 - 2008 
(completed 
before hotel 

opening) 

IMP-3 CP-3 S. James Street Upsize 12-inch to 
18-inch 

576 $214,600 2020-2030 

IMP-4 CP-4 Sherman Street Upsize 12-inch to 
18-inch 

175 $70,000 2020-2030 

IMP-5 CP-5 Adams Street Upsize 8-inch to 12-
inch 

850 $283,900 2020-2030 

Additional Pump Stations 

In addition to the pipeline improvements identified in Table 8-7, the City has identified 
the locations for three new pump stations to serve future growth areas within the Urban 
Growth Boundary. These pump stations are described in Table 1-5. 
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Table 8-8: Additional Pump Stations 

Improvement 
ID Pump Station Description Estimated 

Cost* 
Project 
Timing 

PMP-1 James Street New pump station & 8-inch forcemain. 
Including 18-inch and 12-inch trunk 
lines on James and Jefferson to 
connect to existing system. 
Decommission James & Florida Drive 
& Second & Jefferson Street Pump 
Stations 

$928,400 2008 

PMP-2 Pine Street New pump station & forcemain $162,100 2009 

PMP-3 Setness Lane New pump station & 6-inch forcemain 
and associated 8-inch collector pipes. 

$1,038,000 2020 

* Estimated cost for the James Street and Pine Street Pump Stations provided by the City. 

Estimated costs for the James Street and Pine Street pump stations were supplied by 
the City and adjusted, where necessary, to 2006 dollars. The cost for the Setness Lane 
Pump Station was estimated based on ultimate condition flows and estimated pipe 
lengths. All estimated costs should be revisited detailed pump station design begins. 

Improvements Based on Known Present Condition 

A limited condition assessment was completed as described in Chapter 6. Table 8-9 
lists high priority pipeline improvement projects that are recommended to address 
condition issues identified in the Electroscan condition assessment that was performed 
in August, 2006. The table also includes estimated total construction costs. 

Table 8-9: Recommended Condition Assessment Related Pipeline Improvements 

Improvement 
ID 

Improvement 
Location 

Existing 
Diameter 

(in) 

Recommended 
Improvement 

Total 
Length 

(ft) 

Estimated 
Cost 

Project 
Timing 

IMP-6 Schlador 
Street 

18 Slipline/pipeburst 572 $70,000 2007 

IMP-7 Lone Oaks 
Street 

15 Slipline/pipeburst 355 $40,000 2007 

IMP-8 Third St. 15 Slipline/pipeburst 770 $85,000 2008 

IMP-9 Meat 
Packers/High 
School Area 

18 Slipline/pipeburst 385 $46,000 2008 
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A unit cost of $110 per linear foot was used to determine the estimated cost for 
rehabilitation on the Loan Oaks and Third Street rehab projects (IMP-7 and IMP-8). A 
unit cost of $120 per linear foot was used to determine the estimated cost for 
rehabilitation on the Schlador Street and Meat Packers pipe segments (IMP-6 and IMP-
9). 

Timing of Improvements 

Recommended improvements have been prioritized based on the deficiency analysis 
described above. For each capacity and condition assessment project identified a 
recommended project initiation date has been estimated. These dates are listed in 
Table 8-7 and Table 8-9 and described further below. 

• Work on IMP-1 should prior to 2008 to accommodate existing flows as well as 
future flows associated with the planned Oregon Gardens resort hotel. 

• Upgrading the Oregon Gardens pump station and force main (IMP-2) should be 
completed prior to the opening of the planned hotel. The developer plans to 
have this hotel open in 2008. 

• IMP-3, 4 and 5 are needed to address critical capacity issues identified in the 
system for the 2030 conditions. These improvements should be in place prior to 
the end of the planning period in 2030. 

• IMP-6, 7, 8 and 9 are listed according to priority based on Electroscan results 
obtained in August, 2006. The grouping of CA-1 with CA-2 and CA-3 with CA-4 
assumes an approximate capital expenditure of approximately $120,000 per year 
during FY 2007 and 2008 respectively. 

Condition Assessment Expansion 

As stated previously, a limited condition assessment was completed as described in 
Chapter 6. However, to better understand the system condition and help refine the 
prioritization of sewer CIP projects, it is recommended that condition assessment 
continue as part of the City's routine maintenance program. In order to develop a 
systematic condition assessment approach, a complete analysis was performed on the 
collection system that utilized all known physical and historical information available. 
The primary source of information was the City's GIS database with supplementary 
information provided by the City's 1986 Sanitary Sewer Inventory. The purpose of this 
effort was to determine a prioritized schedule for expansion of the sanitary sewer 
condition assessment program. 

The following criteria (in order of importance) were used in order to rank the numerous 
sewer segments for prioritized condition assessment: 

2. Pipe Material 

a. Clay 
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b. Concrete (primarily along Water Street) 

c. Unknown material 

d. Remaining concrete 

e. Ductile iron 

f. PVC 

Within each of the pipe material classes listed above, suggested priority was given to 
larger diameter pipes over smaller diameter pipes. For example, a 15-inch diameter 
concrete pipe would have been given suggested priority over a 10-inch diameter 
concrete pipe. Also, within each diameter classification, high priority was given to long 
reaches of pipe over short reaches. 

The resulting recommended list of prioritized pipe segments is presented in Appendix F. 
A summary of the types of pipe materials and corresponding lengths required for 
condition assessment is presented in Table 8-10 below. 

Table 8-10: Prioritized Program for Future Condition Assessment 

Pipe Material 

Total Length 
Required for 
Assessment 

(ft) 

PW Cost Year(s) to be 
Performed 

Clay 6,080 $6,080 2007 

Unknown 63,530 $51,163 2008-2019 

Concrete (excluding Water St.) 24,830 $16,662 2019-2020 

Ductile Iron 1,780 $1,177 2020 

PVC 52,080 $29,830 2020-2030 

Total 148,300 $104,913 

Present worth costs were calculated for a discount rate of 3% over a 25 year period. A 
unit cost of $1.00 per linear foot inspected was assumed. 

An average assumed inspection footage of approximately 6,000 linear feet per year was 
used to determine the length of time that would be required to inspect each class of 
pipe. This is shown in the "Year(s) to be Performed" column of Table 8-10. 
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î ALDER; WEFTFIELD 

ORCHARD ORCHARD 

WILL0\ 

FAIRVIEW 

JAMES 
VIQJ_Q5!A I j 

EDISON HEIGHTS 

BRYAN 

-CHURCH 

BtfCK ti 

QUARRY 

AMES 

WALL 

HALVERS0N 

LANHAM SILVER CLIFF EAST PARK 

CLIFFORD 

TILLICUM 

EAST VIEW STEELHAMMER 

MONITOR o co a> 
BREYONNA 

AMBER 



V U l N ) A = 

-v. o M g 
U l o ^ o ^ O l Q . Q 

o o 
- N l O l 

O l 

0 s " 0 

o 

1 (D 
T | CD 
O < D 

CD 

" O ^ 

CD 5 ? 

O 3 

0 ) 
" D 
0 ) 
O 

0 ) 

: i 
L..J 

• < 
? § L . 

5 9 i 
Q _ O c / ) 

CD" £ (/) ^ •• 
o 

0 
O T l 

" D 

C/) 

S 
o ' 

0 ) 

o 
CD 

Q _ 0 ) 

o 
k ) 

o 
oo 

o 

o 
cn 

C/> 

73 
CD 
0 ) 
CD < 
CD 

i 

CO 

> 

N> 
V ) 

CO 
o 
CO 
CO 
CD 
3 T l 
O 0) CQ' 

"D 
0) 
O ^^^m m 

CD 
0 0 i 
0 0 

AIRPDRT 

_AVI_ATI0N 

MONSON MONSON 

APRIL 

FOSHOLM PUBLIC 

WESTFIELD 

ORCHARD ORCHARD 

WILL0\ 

FAIRVIEW 

JAMES 
.YIQJ05L4 I j 

EDISON HEIGHTS 

BRYAN 

.CHURCH 

BtfCK ti 

QUARRY 

AMES 

WALL 

HALVERS0N 

LANHAM SILVER CLIFF EAST PARK 

CLIFFORD 

TILLICUM 

EAST VIEW STEELHAMMER 

MONITOR o co a> 
BREYONNA 

AMBER 



V O l N ) A = 

-v. o M g ^ 
U 1 o ^ o ^ O l Q . Q 

o o 
cn 

cn 

0 s " 0 

O 

1 (D 
"T| CD 
O < D 

CD 

" O ^ 

CD 5 ? 

O 3 

0 ) 
" D 
0 ) 
O 

0 ) 

: i 
L..J 

0 
J 

O "0 

gT M 

£ ? 
Q _ O 

CD" $ 
V) ^ 

•—r-
C/> 

" D 

CO 
S 
o ' 

0 ) 

o 
CD 

O 

Q _ 0 ) 

o 
k ) 

o 
oo 

o 

o 
cn 

Q _ 
^^^m m 

3 
CO 

^^^m m 
CD 

Q)_ DO 

7 3 

c 
7 3 

^^^m m 

CD 1 o C/) 
CD 

1 o 
— ^ f " 

< r + 

CD 
i 

O CD 
i 

0 ) 

CO " D 
^^^m m 

0 ) 

CD O 

( Q 

CD 

DO 

AIRPDRT 

_AVI_ATI0N 

ItlO^JSON MONSON 

APRIL 

FOSHOLI PUBLIC 

WEFTFIELD .ALDER' 

ORCHARD ORCHARD 

WILL0\ 

FAIRVIEW 

JAMES 
VIQI.QBIA.I, 

PHELP! 

EDISON HEIGHTS 

BRYAN 

-CHURCH 

BtfCK ti 

QUARRY 

AMES 

WALL 

HALVERS0N 

LANHAM SILVER CLIFF EAST PARK 

CLIFFORD 

TILLICUM 

EAST VIEW STEELHAMMER 

MONITOR o co a> 
BREYONNA 

AMBER 



C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

Chapter 9 - Wastewater Treatment and Disposal 

Master Planning 

Liquid Treatment 

Headworks and Primary Treatment 

Based on facility plan projections for updated flows and loads, it was determined that 
projected flow would not increase beyond the existing design flows (see Chapter 4). 
Both the influent screening and primary clarifier are adequate for the existing design 
flow; therefore, they do not require expansion at this time. 

The existing influent screen was commissioned in 1996 and is in very good shape. It is 
expected that with adequate maintenance, the screen's useful life would extend to 
2030. 

The primary clarifiers are also rated for the current and future design flows and no 
additional clarifiers are required prior to 2030. The existing mechanism is over 20 years 
old, but is still working well; however, due to its age, cost for replacement should be 
anticipated between 2020 and 2030. However, it may remain in service while repair 
and maintenance efforts are within acceptable levels. The costs for the mechanism 
replacement are estimated in the range of $80,000 - $100,000. 

Secondary Treatment 

Present flows and loads are equivalent to 45 percent of the existing secondary 
treatment design capacity. Based on the existing flows and loads secondary treatment 
has a capacity of about 2.6 MGD, which would be sufficient until 2030. 

However the updated flows and loads change the design capacity of the existing plant 
as the new design waste load is stronger. Table 9-1 shows a comparison of existing 
design loading and future design loading. The reason for the different projections for 
flow and loads are outlined in Chapter 4. Based on design BOD and TSS loadings, the 
secondary treatment capacity will be reached when maximum month dry weather flows 
reach 2.2 MGD, meaning additional capacity would be required in 2020 and planning 
would have to begin in 2015. 

Due to limited historic performance data of stable operation in its design mode it is 
difficult to evaluate the potential secondary treatment system performance and related 
facility improvements needs. The effluent ammonia data show occasional effluent 
ammonia excursions in excess of the most stringent future maximum daily ammonia 
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limit (1.9 mg/L). On a monthly average basis the plant has been consistently meeting 
the future effluent ammonia requirement of 0.84 mg/L maximum monthly average. 

Table 9-1: Comparison of current and future design flows and loads 

Current Future (2030) 

DWMM Flow 2.65 MGD 2.65 MGD 

INF TSS Load 7900 lb/d 8525 lb/d 

INF BOD Load 7900 lb/d 9158 lb/d 

INF TSS concentration 357 mg/L 385 mg/L 

INF BOD concentration 357 mg/L 417 mg/L 

PE TSS concentration * 161 mg/L 173 mg/L 

PE BOD concentration * 232 mg/L: 269 mg/L 

*based on typical PCL removal rates 

Because the excursions are single day events, they indicate that for a short period of 
time, the nitrification capacity of the aeration system was exceeded resulting in 
substantial ammonia bleed through. One operational parameter that increases the 
impact of such peak loads is the air on/off mode; even when the on/off cycle is 
alternated between trains (which were not the case during the first years after startup 
with only one train running) half the flow is only partially nitrified during the air off cycle. 
With current online monitoring technology, control feedback is available to adjust the 
on/off cycle according to the nitrification requirements for permit compliance. 

The ammonia bleed through disadvantage of the air on/off cycle will be magnified with 
increasing flows and loads. 

This problem can be overcome by eliminating the air on/off cycle and instead relying on 
the racetrack DO profile to provide local anoxic conditions and subsequently 
simultaneous nitrification/denitrification. Furthermore, online ammonia analyzers could 
be installed to monitor the nitrification performance and provide a second control signal 
in addition to DO control signal. This would allow operators the run the aeration system 
for maximum nitrogen removal. The control loop would be designed such that the 
effluent ammonia concentration defines the DO set points, which control the air supply. 

Even with improved DO control, expansion of the secondary treatment system will be 
required during the planning horizon. Due to the previously mentioned lack of data 
representing normal secondary treatment operating conditions, the future capacity and 
treatment performance was estimated based on conservative design criteria and typical 
treatment performance. 
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The approach for the secondary treatment upgrade consists of two phases; (1) process 
control upgrade and optimization, which would include a rerating of the plant to its true 
capacity, and (2) capacity expansion. 

The alternatives considered for the secondary treatment capacity expansion include: 

• Capacity Expansion by addition of a third treatment train 

• Capacity expansion with Membrane Bioreactor Technology 

• Capacity expansion with Hybrid Technology 

Some future solids treatment scenarios may produce a recycle stream with high 
ammonia concentrations. It is therefore assumed that future dewatering recycle would 
be flow equalized, which minimizes the impact on secondary nitrogen removal. Under 
this scenario the recycle load would account for 5% of the total capacity. 

Phase 1 - Secondary Treatment Improvements - Process control upgrades and 
optimization 

Based on the process review conducted as part of this Facility Plan, it appears likely 
that the treatment process can be optimized to gain additional treatment capacity. In 
order to optimize the process for improved performance and increased capacity, some 
process control improvements are necessary. 

Currently the secondary treatment system is equipped with basic process control and 
monitoring equipment. While this level of control was and is adequate under current 
flows and loads, once influent flow and loading begin to approach design values, the 
lack of better control will be limiting to both effluent quality and treatment capacity. The 
recommended process upgrades (which include the necessary SCADA upgrades) are: 

• Online alkalinity control 

• Aeration control based on multi-point aeration basin DO measurement and online 
effluent ammonia analyzer 

• Automated SRT with Online MLSS meter 

These process control improvements would increase capacity and treatment 
performance. They could also eliminate certain routine tasks such as sampling and 
analysis. 

Online Alkalinity control 

Presently, alkalinity is added at a constant dosage rate, which is set based on periodic 
alkalinity analysis. To account for day to day and diurnal variability, the dosage rate is 
set conservatively to maintain a minimum alkalinity at all time. This results in 
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overdosing of alkalinity supplement at times, but also insufficient dosage other times. 
While this does not result in direct pH related permit violations, it does potentially result 
in higher chemical and cost and higher cost associated with the handling of additional 
chemical sludge. More importantly, it results in fluctuations in alkalinity and pH in the 
aeration system, which is less favorable for nitrification and overall stable treatment 
performance. 

The online alkalinity control system would include an online alkalinity meter located just 
upstream of the aeration basin but downstream of the alkalinity feed point and 
downstream of the RAS return. Based on the online alkalinity reading, the alkalinity 
supplement feed would be adjusted to the target alkalinity within a range of +/- 10 mg/L 
of the target. This design approach assumes that the current practice of air on/off 
nitrification would be replaced by simultaneous nitrification denitrification. 

Aeration Control Upgrade 

Presently, the air supply is controlled by a single DO probe per basin. The DO reading 
is used to control a modulating air control valve while a pressure sensor upstream of the 
modulating valve controls the blower output. 

To increase denitrification, the air is turned off altogether every 4.5 hours for 1.5 hours. 
While the trains are alternated, this does still allow a certain amount of ammonia bleed 
through during the air off time and could be partially responsible for the occasion 
effluent ammonia excursions. To eliminate these air-off related ammonia excursions, 
the air on/off denitrification would be replaced by simultaneous 
nitrification/denitrification. 

Simultaneous nitrification/denitrification is accomplished by varying the air supply such 
that the roughly 20 - 30% of the basin maintains anoxic conditions. To achieve the 
appropriate level of control, two more DO probes are required and would be placed at a 
distance equivalent to 30% and 40% of the basin rotation time counter clockwise from 
the beginning of the diffuser grid. 

Under this operating mode, the DO is controlled to maintain a target DO residual at the 
new probe locations. The resulting DO will still be monitored at the current location as 
additional control feedback. 

To insure maximum nitrification, an online effluent ammonia analyzer would be installed. 
If the effluent ammonia increases above the target value, the size of the anoxic basin 
fraction would be reduced or completely eliminated. This will allow maximum 
nitrification capacity at peak loading time at the expense of nitrogen removal, which is 
not a permit requirement. Conversely this control system as a whole would allow 
maximizing denitrification and with that oxygen and alkalinity recovery as well as SVI 
control through more consistent selector operation. 

The existing performance evaluation has shown a strong correlation between low 
effluent phosphate concentrations and low SVI values. Theoretically one would expect 
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low SVI values with a functioning anoxic selector that the above described control 
upgrade would provide. If effluent phosphorus remains the indicator parameter for SVI, 
online metering of phosphate and/or nitrate may be justified to control the size of an 
anaerobic selector. However it is assumed that this would not be necessary after the 
aeration control upgrades have been implemented. 

Finally, the automation of SRT control offers the advantage of operating the plant much 
more consistently while reducing day to day operator activities related to SRT control. 
The automated SRT control can be accomplished two ways; (1) installation of an online 
MLSS meter, and (2) or changing the SRT control strategy to hydraulic wasting. 

The online MLSS probe simply replaces the manual effort of taking MLSS samples, 
running the TSS analysis, and adjusting the wasting rate based on the measured SRT 
and the target SRT. To close the control loop, the WAS concentration is estimated 
based on measured MLSS and RAS rate, both of which are then used to determine the 
wasting rate and automatically adjust the WAS pump speed. This would require a 
variable speed drive for the WAS pump. 

Hydraulic wasting is a different activated sludge control approach. Instead of 
maintaining a target MLSS that is based on a target SRT, the hydraulic wasting method 
maintains a constant SRT by wasting a constant fraction of the RAS; via the flow paced 
RAS rate the WAS is also pumped flow paced. The result is a constant SRT but varying 
MLSS due to varying loadings. Further discussion is based on online MLSS monitoring, 
however either strategy is suitable for Silverton and the ultimate decision should be 
strongly influenced by staff preference. 

Process Optimization and Capacity Rerating 

The control upgrades described in the previous section are an important element in the 
process optimization as they provide the necessary tools for the operator to fine tune 
the activated sludge process. This would entail: 

• adjusting control loops and SCADA programming 

• controlled variance of key control parameters such as SRT, target DO, anoxic 
zone size, effluent ammonia concentration 

• expanded water quality parameter and process monitoring program 

Once the process and its operation is optimized, full scale stress testing would be 
conducted. During the stress testing, the load to one train will be gradually increased 
while its performance is closely monitored. The second train will treat the residual and 
be available as backup to the stress testing train. The objective of the stress testing is 
to determine the maximum capacity of the secondary system, including secondary 
clarifier capacity. The stress testing should be conducted while there is sufficient 
excess capacity and during months of spring and early summer, and would ideally span 
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a four- to six-month period. Further process optimization may become necessary 
during the stress testing. The stress testing should also include peak load events. 

It is very helpful to conduct secondary process simulation in parallel to the stress 
testing. With a calibrated process model, anticipated process performance under the 
next stress testing level can be simulated ahead of time. It also allows testing of 
scenarios that cannot be tested full scale due to the potential for causing permit 
violations. The results of the stress testing and process simulations can ultimately be 
used to rerate the secondary treatment facility to its true capacity in order to refine the 
implementation timeframe for the secondary process expansion. 

Table 9-2 shows a comparison of the existing capacity based on the updated flows and 
loads and the capacity of the optimized system. The two design parameters that stand 
out are the mixed liquor concentration of 4500 mg/L, which is higher than typical 
conservative design values but is certainly within the typical range for actual 
conventional activated sludge facility operation (including operation at Silverton, where 
the plant has been operated MLSS above 4000 mg/L in the past years). In addition the 
two large secondary clarifiers provide sufficient surface area that the resulting solids 
loading rated remain below typical design loads for modern clarifiers (25 lb/sf/d). The 
other design parameter is the oxygen uptake rate (OUR). Typically, 55 mg/L/hr is 
considered the maximum for conventional activated sludge. Thus the plant would be 
operated near the maximum oxygen uptake rate, which is acceptable for an optimized 
system with an advanced process control system. 

Table 9-2 shows that the combination of process control upgrades and process 
optimization can increase the treatment capacity substantially. This equates to adding 
one additional aeration basin, and would provide sufficient capacity beyond the 2030 
planning horizon. Since the oxygen demand increases beyond what the existing 
blowers can deliver, an additional blower would have to be installed or existing blowers 
replaced with larger blowers to increase the aeration capacity to approximately 5000 
scfm. It is assumed that aerating system upgrade would also include additional 
diffusers and some modification and expansion of the existing air piping. 

Table 9-2: Design parameters for Optimized Secondary Treatment 

Parameter Unit Existing* Optimized 

Aerobic Volume** MG 1.3 1.3 

SRT Day 10 10 

Yield lb TSS/lb BOD 0.65 0.65 

MLSS mg/L 3,000 4,500 

SCL Loading*** lb/sf/d 8.4 18.8 

OUR mg/L/hr 35.2 52.8 

Oxygen Demand lb/d 9160 13740 
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Capacity 2.2 3.3 

*based on updated flows and loads 

** 100% of aeration volume aerated under maximum month conditions 

*** with two clarifiers in service 

Table 9-3 summarizes the estimated cost (in 2006 dollars) for the process control 
upgrades and process optimization. The process control upgrade costs include any 
necessary upgrades to the SCADA system and programming. Phase 1 includes 
upgrades recommended as soon as they can be accommodated in the City's budget. 
Phase 1b should be implemented between 2010 and 2015, and Phase 1c 
improvements should be implemented when influent maximum month dry weather flows 
approach 2.2 MGD. 

Table 9-3: Estimated Cost for Process Control Upgrades and Process optimization 

Alkalinity Feed Control $75,000 

Aeration control $150,000 

Online Ammonia Analysis $50,000 

Total - Phase 1a $275,000 

Aeration system upgrade* $250,000 

Total - Phase 1b $250,000 

Automated SRT control $75,000 

Stress Testing** $40,000 

Rerating $10,000 

Total - Phase 1c $125,000 

* additional diffusers, headers, and blowers 

** does not include operator time, assumes are sample analysis would be done in-house or with online 
metering equipment 

Phase 2 - Secondary Treatment Improvements - Capacity Expansion 
Capacity Expansion with conventional treatment 

This expansion alternative would simply add an additional aeration basin as planned in 
the previous expansion, which increases the secondary treatment capacity by 50%. 
With the existing secondary clarifier surface area, no additional clarifier would be 
required. The two existing clarifiers provide sufficient capacity for the 2030 design 
condition. Table 9-4 shows a summary of design parameters expanded treatment 
system with three aeration trains and two clarifiers. 

Chapter 9 -Treatment And Disposal Planing 
April 2007 

WW Facility System Master Plan 
Page 9-10 



C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

Table 9-4: Design parameters for Secondary Treatment third Conventional Train 

Parameter Unit Optimized Existing With 3rd Train 

Aerobic Volume* MG 1.3 1.95 

SRT Day 10 10 

Yield lb TSS/lb BOD 0.65 0.65 

MLSS mg/L 4,500 4,500 

SCL Loading** lb/sf/d 18.8 12.5 

OUR mg/L/hr 52.8 35.2 

Oxygen Demand lb/d 13,740 20,610 

Capacity MGD 3.3 5.0 

*100% of aeration volume aerated under maximum month conditions, ** with two clarifiers in service 

Table 9-5 summarizes the cost estimate for this alternative, which includes a new 
aeration basin, replacing two existing blower with larger models, and yard piping. 

Table 9-5: Estimated Cost for Secondary Treatment third Conventional Train (order of 
magnitude estimate) 

3rd Aeration Basin $1,500,000 

Yard Piping $200,000 

Blower Expansion $200,000 

Capacity Expansion with MBR 

In recent years membrane bioreactors (MBRs) have become the technology of choice 
for many new facilities and for facility expansion. The main benefit of the MBR is that 
the secondary clarifier is replaced with a physical membrane barrier. This allows the 
operator to raise the maximum mixed liquor concentration and subsequently, the SRT. 
Typically, MBRs operate with MLSS between 7,000 and 10,000 mg/L while producing 
effluent quality with no suspended solids and turbidity of les the 0.1 ntu. 

However, the advantages of the smaller foot print and reuse quality effluent come at the 
price of potentially significantly higher capital cost. 

The factors that would increase the economic feasibility of MBR technology are: 
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• Requirement for reuse quality effluent 

• Need for additional capacity 

• Lack of space for conventional expansion 

Presently, neither capacity nor the lack of space provides strong incentive for MBR 
technology. Cost of a full upgrade to 2.6 MGD MBR capacity would be in the range of 
$8 - $14 million. Effluent filtration for TSS and turbidity compliance can be installed at a 
fraction of the cost. 

One option to significantly reduce the cost for MBR is to only provide MBR capacity for 
a fraction of the design flow. In the case of a single train, MBR design would lend itself 
as a solution to reduce the total cost. A separate membrane holding tank would be 
constructed which would operate in combination of either train. How much capacity 
would be installed can then be depended on the demand for reuse quality effluent or the 
demand for low TSS and low turbidity effluent for final effluent blending. For this 
alternative it is assumed that initially MBR capacity would be equal to 50% of the 
summer permit season maximum month flow. 

Table 9-6 summarizes the key design parameters for a single train MBR upgrade at 
Silverton WWTP. The design includes 

• Membrane module tank 

• Mixed liquor recycle pumps 

• Piping sized to handle 4 Q to and from either aeration basin 

• MBR effluent piping 

• MBR support building 

• MBR peripherals (Clean in place, scour air blowers, chemical feed etc) 

The flux, which is the amount of water that can be pushed through a square foot of 
membrane surface, improves with the solids retention time. Therefore, it is 
advantageous to run a higher SRT, even though a much lower SRT would be sufficient 
for nitrification. Fifteen days were selected as the design SRT. The other advantage of 
higher SRT is that it lowers the WAS yield to approximately 0.55, which reduces the 
total solids load to the digester. 

Municipal MBR system capacity is typically limited by how much oxygen can be 
transferred. Using a maximum oxygen uptake rate of 75 mg/L/hr, a single MBR train at 
Silverton would provide 2.3 MGD capacity. The second existing (optimized) train would 
add another 1.65 MGD to bring the total also to 3.9 MGD. The second train would not 
only provide additional treatment capacity but also allow a more cost efficient MBR 
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design by absorbing the peak hydraulic loads and reducing the maximum flux 
requirements for the MBR. 

One key concern with a single train MBR at Silverton is redundancy. To accomplish full 
redundancy for the MBR train, the upgrade would be designed that either train would be 
used as the MBR train. 

Table 9-6: Design summary for the single train MBR 

Parameter Unit MBR Train 
Optimized 

Conventional 
Train 

Total 

Aerobic SRT day 15 10 -

Yield lb TSS / lb BOD 0.55 0.65 -

MLSS mg/L 8,000 4500 -

Total Volume MG 0.65 0.65 1.3 

OUR* mg/L/hr 73.9 52.8 -

Oxygen Demand* lb/d 9,620 6,870 16,490 

Capacity MGD 2.3 1.65 3.9 

* 100% BOD removal, 90% TKN nitrification, 

The advantages of an MBR-based upgrade at Silverton are: 

• Reuse quality effluent from MBR train 

• Reduced energy demand on UV disinfection (lower effluent suspended solids) 

• Modular upgrade possible 

The disadvantages are: 

• Expensive upgrade 

• Increased operation cost through membrane replacement and pumping cost 

• High internal recycle flow (3- 4Q) 

• Fine screening required 

Table 9-7 summarizes the main cost items for the MBR upgrade. The MBR system 
includes equipment provided by the MBR manufacturer, most of which would be housed 
in the MBR building (i.e. scour air blower, clean-in-place system, electrical, controls). It 
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is assumed that fine screens would be installed upstream of the aeration basin and only 
screen the MBR influent. Because of the much higher oxygen demand in the MBR 
train, the aeration system would have to be modified to roughly double in capacity. 
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Table 9-7: Estimated Cost for the single train MBR (order of magnitude estimate) 

MBR upgrade $6,000,000 

Blower Expansion $200,000 

Yard Piping $200,000 

Capacity expansion with Hybrid Technology 

Hybrid systems refer to an activated sludge system with some kind of integrated 
attached growth. This attached biomass can be growing on fixed media as well as 
suspended media. Hybrid systems are further subdivided into two groups: 

• Integrated fixed film activated sludge systems (IFAS) 

• Moving bed biofilm reactor (MBBR) 

The media used in the IFAS system can be physically fixed in place and suspended 
within the aeration basin. The purpose is to allow growth of additional biomass without 
increasing the concentration of suspended biomass (and thus loadings on secondary 
clarifiers). Even more significant for nitrification, the biomass age attached to the media 
is independent from the suspended biomass SRT. This makes it possible to grow 
nitrifying bacteria at much lower suspended biomass SRTs than conventional activated 
sludge systems. 

IFAS Hybrid systems can reach stable nitrification at a suspended SRT4 of 3 - 4 days. 
This makes the IFAS system an attractive option to increase the secondary treatment 
capacity at Silverton WWTP. 

The volume displaced by the media is less then 8%, with media fill of less then 50%. 
Because the nitrifying bacteria grow on the media, the treatment capacity is dependent 
on the total media surface. This makes it possible to modulize the upgrade by only 
installing enough media to meet current permit requirements. If additional capacity is 
required, media can be added in the future. 

Figure 9-1 shows some examples of IFAS systems. For this alternative the IFAS 
technology with suspended media was selected. For the use of suspended media 
requires some basin modifications would be required including the installation of media 
retention measures and coarse bubble aeration. Suspended media has a number of 

4 Accounts only for suspended biomass and biomass attached to media 
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advantages, such as ease of installation and the ability to pump media into another 
basin or storage tank during basin maintenance. 

Figure 9-1: Examples of IFAS Hybrid media system 

The design criteria listed in Table 9-8 shows key design parameters for this alternative. 
They indicate that upgrading the existing aeration basin with IFAS would increase the 
treatment capacity by only 6% percent. The reason for the small increase is that the 
hybrid system was limited to a maximum oxygen uptake rate of 55 mg/L/hr. Since this 
is still an emerging technology little experience is available about the practicality 
operating at higher OURs than 55 mg/L/hr. It would be reasonable to assume, 
however, that by the time planning for the next expansion begins, these specific design 
questions will have been addressed through years of operating experience from 
numerous facilities. 
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Table 9-8: Design parameters for Secondary Treatment third Conventional Train 

Parameter Unit Optimized Existing With Hybrid Media 

Aerobic Volume* MG 1.3 1.3 

SRT Day 10 5 

Yield lb TSS/lb BOD 0.65 0.8 

MLSS mg/L 4500 3,000** 

Media content % - 40 

SCL Loading*** lb/sf/d 18.8 12.7 

OUR mg/L/hr 52.8 55.0 

Oxygen Demand lb/d 13,740 14,390 

Capacity 3.3 3.5 

* 100% of aeration volume aerated under maximum month conditions 
** suspended solids only 

*** with two clarifiers in service 

The advantages of upgrading Silverton WWTP with IFAS technology are: 

• Relatively simple retrofit 

• No additional aeration basin volume required 

• No increase in solids loading to the secondary clarifiers 

• Modular and staged upgrade possible 

• Nitrifying bacteria on media cannot wash out during peak flow event, thus allowing 
more stable nitrification 

• Simultaneous denitrification can occur in the media's fixed film biomass, thereby 
facilitating nitrogen removal 

• Hybrid course bubble aeration system requires less energy and less 
maintenance, while maintaining fine bubble oxygen transfer rates due to the 
extended contact time 

The disadvantages are: 

• Increased aeration basin headloss through media 

• Requires retrofit of existing aeration diffuser grid 

• Newer process 
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• Emerging technology 

Because the IFAS technology is still emerging, the type and amount of media required 
would be determined by performing a pilot test with the actual media. The required 
treatment capacity and total media surface can be calculated based on the measured 
performance and known pilot filter media surface. The setup for a Hybrid media pilot is 
shown in Figure 9-2. 

IFAS Media 

To Drain 

SL 
Anaerobic 
Selector 

IFAS Pilot 
Reactor 

Figure 9-2: Schematic of IFAS media pilot test 

Table 9-9 lists the costs for the IFA improvements, which include: 

• Installation of course bubble diffusers 

• Installation of media retention sleeves for suspended media 

• Installation of media support system for fixed media 

• Media removal, replacement, and storage infrastructure 

• Odor control (required for media storage during maintenance) 

Other design considerations for upgrading Silverton WWTP to an IFAS system are: 

• Some media types require installation of fine screens to protect media from 
clogging with debris 

• Modification of aeration system to provide role pattern aeration (for most media 
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types) 

• Odor control and storage room for removed media (during maintenance) 

• Access to media and aeration system 

Table 9-9: Required improvements for the IFAS nitrification alternative 

Cost 

Hybrid System - 3.5 MGD $1,100,000 

Alternative Analysis 

The previous section established two distinct steps in the secondary treatment capacity 
expansion. The first step includes process control upgrades followed by process 
optimization, stress testing and a rerating of the secondary treatment capacity. These 
improvements should be complete before the planning of the next secondary expansion 
occurs. Presently, the facility is projected to provide sufficient capacity until 2020, and 
planning for the next expansion should begin by 2015. However, with completion of the 
Phase 2 Optimization Improvements by the year 2015, the City will have a solid 
understanding of the true plant capacity and required timeframe for secondary treatment 
expansion. It is expected that the process control upgrades and process optimization 
will increase the plant capacity to be sufficient for the 2030 flows and loads. Thus the 
decision regarding future secondary treatment expansion technologies (conventional 
treatment, MBR, or IFAS) can likely be deferred until the next facility plan update. 

Given that the optimized facility will provide sufficient capacity well beyond the 2030 
planning horizon, a recommendation of either technology is difficult at this time since 
both MBR and Hybrid technology are still emerging. Based on today's state of the 
technology and current economic parameters, the hybrid technology appears most 
attractive, followed by the addition of a third conventional treatment train. 

The need for reuse quality water alone does not provide sufficient justification for the 
capital cost of an MBR system. Simple effluent filtration can produce the required 
effluent quality for reuse at a fraction of the cost. 

To provide Silverton WWTP with all options in the future, the site master plan reserves 
room for a third conventional treatment train, and an MBR system (the hybrid 
technology would not require additional space). 

Effluent Filtration 

Currently, Silverton WWTP does not have effluent filtration. The new effluent turbidity 
requirements; however, may require some form of backup to secondary treatment. In 
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addition, implementation of an effluent reuse program will likely be required to comply 
with the City's thermal load limit. For planning purposes, this chapter evaluates options 
for providing effluent filtration to provide 1 MGD of reuse quality water. 

Historically, the plant had the occasional effluent turbidity excursion beyond the 
estimated potential new daily maximum limit (in one instance, even the monthly limit). 
During the summer permit season excursions beyond the daily limit of 7 ntu are very 
rare - they have not occurred at all in the last two years (Figure 9-3). 

In the past, the facility has not had these effluent requirements. Consequently, there 
was no reason for operators to react to the increase in effluent turbidity if other effluent 
parameters were in compliance. Operators do have options to influence the secondary 
clarifier solids removal and, subsequently, effluent turbidity. They could divert flow to 
the equalization basin, reduce the RAS rate to reduce clarifier loading, increase effluent 
DO to minimize floatation due to denitrification, or add a coagulant or polymer to the 
secondary clarifier to improve the solids retention. 

As mentioned in the previous section, consistently lower SVIs would greatly improve the 
effluent turbidity Figure 9-4 shows that at times of low SVI, the effluent turbidity is 
consistently very low. Thus, before installing effluent filtration, to meet a future turbidity 
limit, other measures can be taken to ensure permit compliance. This could also 
include providing a small on-demand chemical feed system for a coagulant or polymer 
that could be used to mitigate secondary treatment problems resulting in high effluent 
turbidity. Therefore this analysis will review effluent filtration options to provide 1 MGD 
of filtered effluent to both meet potential reuse needs and a potential effluent turbidity 
limit. 
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Figure 9-3: Historical Effluent Turbidity 
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Figure 9-4: Relationship of Effluent Turbidity and SVI at Silverton WWTP 

Because of the desire to produce Level IV reuse water for maximum reuse applications, 
only technologies currently approved by the Department of Health Protection Services 
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for Title 22 applications would be considered for this project. Therefore the following 
filtration alternatives were reviewed: 

• Continuous Backwash Filters: 

DynaSand® filter (Figure 9-5) consists of individual 50 square foot modules which 
contain approximately 40 inches of sand media. A total of two modules makeup a 
single filter cell. It is estimated that a total of two filter cells would be required. In 
the DynaSand® filter, secondary effluent is conveyed upward through the media 
at a maximum loading rate of 5 gpm/sf. Each of the modules are continuously 
backwashed by an airlift pump and sand washer and separator. Typically, 
continuous backwash flows are about 10 percent of the feed flow based on 
discussions with operators that utilize this technology. 

Figure 9-5: Schematic of DynaSand™ 
continuous backwash filter (Image by Parkson 

Inc) 
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• Pulsed Bed Filters: 

Hydro-Clear® filters (Figure 9-6) are similar in plan geometry to conventional dual 
and monomedia filters. However, Hydro-Clear® filters have a shallow bed depth 
(10 to 12 inches) and use low-pressure air to produce air pulses. Air pulses are 
used to convey solids from the media surface down into the media thereby 
regenerating the media surface. Typically, 6 to 10 air pulses occur prior to filter 
backwashing. Instantaneous backwash demand for this technology is estimated 
to be 1,320 gpm. The maximum hydraulic loading rates do not exceed 5 gpm/sf. 

Figure 9-6: Rendering of Zimpro Hydro-Clear™ pulse 
bed filter (Source: US Filter Product Brochure) 

• Cloth Media Disk Filters: 

The AquaDISK™ filter (Figure 9-7) utilizes random weave cloth media disks to 
remove suspended solids and fine particulate matter. The cloth media is 
approximately 3.8 mm thick and has a nominal pore size of 10 ^m, which is 
considerably less than other Title 22 approved filter technologies. Each disk is 
comprised of six pie-shaped sections mounted vertically to a common hollow 
filtrate header tube. The disks are oriented vertically, to provide a relatively large 
amount of filter surface area within a small footprint area. The filter requires 
relatively low headloss and is designed to backwash automatically based on 
water level differential. Besides low backwash demand and production, this 
technology also offers the benefit of maintaining an almost constant effluent flow 
rate while backwashing. 
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Recently, this technology was approved by the Department of Health Services for 
Title 22 applications provided the hydraulic loading rate does not exceed 6 
gpm/sf. Studies conducted by the University of California, Davis found the 
AquaDISK™ filter to produce effluent turbidities values that were consistently less 
than 2 NTU for influent turbidities values up to 25 NTU, at filtration rates between 
2.5 and 6.5 gpm/sf. 

Figure 9-7: Schematic of Dynasand™ continuous backwash filter 
(image by Aqua-Aerobics) 

Figure 9-8 shows a comparison of Title 22 approved filtration technologies. The 
Aquarist cloth filter appears to perform not only better but also more consistently even 
with high influent turbidity. 

The estimated costs for the different treatment technologies are shown in Table 9-10. 
The cloth media filter is the least expensive. The O&M costs for all three technologies 
are very similar ($10,000 - $13,000), and would not change the ranking based on cost. 
These are capital costs, and do not include engineering or administration fees. 

While the cloth media filter appears to be the most cost-competitive, the capital costs 
are comparable enough that the City could refrain from choosing a desired technology 
and instead allow the various filter vendors to bid head-to-head. With this approach, it 
is recommended that the City budget around the median capital cost ($400,000) to 
provide flexibility in selecting the best filtration equipment. 
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Table 9-10: Estimated Capital cost for effluent filtration 

Continuous Backwash (Dynasand™ ) $475,000 

Pulsed Bed Filter (Hydro-Clear™) $400,000 

Cloth Media Disk Filter (AquaDISK™) $325,000 

Recommended CIP Budget $400,000 

Effluent Pump Station 

The flood level pumps and equalization basin washdown pumps have sufficient capacity 
and do not require improvements. The high service pumps that are used to convey 
effluent to the Oregon garden have a maximum capacity of 600 gpm with one pump 
running. While modification s could be made to allow both pumps to run at the same 
time, for redundancy reasons it is recommended to add a third pump and increase the 
firm capacity to 1200 gpm (1.7 mgd). The cost of this improvement is estimated at 
approximately $20,000. Additional information regarding the effluent conveyance to the 
Oregon garden can be found in the Effluent Management section of this chapter. 
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Solids Treatment 

Primary Sludge Pumping 

Primary sludge is pumped from the primary clarifiers by a single recessed impeller 
pump. This pump is located next to the administration building in a wood frame shelter 
with aluminum siding, as shown in Figure 9-9 and Figure 9-10. The suction line is too 
long (approximately 80 feet) and the elevation of the pump is too high, potentially 
causing plugging and cavitation problems. This pump and shelter should be 
demolished and replaced with a new primary sludge pump station with multiple pumps 
and should be located closer to the primary clarifiers in an underground vault. 

Figure 9-9: Primary 
Sludge Pump 
Shelter (Tan Walls 
with Blue Roof) 

Figure 9-10: 
Primary Sludge 
Pump 
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Primary Sludge Grit Removal 

Currently, primary sludge is degritted using a single cyclone and classifier, which is 
shown in Figure 9-11. The equipment is not enclosed and is located adjacent to the 
anaerobic digesters and gravity thickener. Classified grit is collected in a haul-off 
container and periodically taken to a local landfill for disposal. 

The cyclone was replaced in 1998, but the classifier is corroded and beyond its service 
life and should be replaced. Consideration should be given to enclosing the process for 
odor control purposes. 

Figure 9-11: Silverton Primary Sludge Degritting Equipment 

Sludge Thickening 

Currently, primary sludge is thickened by gravity and waste-activated sludge (WAS) is 
thickened by dissolved air flotation. 

Primary Sludge Thickening 

A single 20-foot-diameter gravity thickener (Figure 9-12), constructed in 1982, thickens 
primary sludge to approximately 3 to 4, percent depending on loading and influent solids 
concentrations. The thickener receives degritted sludge at approximately 0.5 percent 
solids concentration, and is located adjacent to the anaerobic digesters and primary 
sludge degritting equipment. The gravity thickener skimmer/sludge collector drive has 
been recently replaced, and the structure and weir are in adequate condition. 
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Figure 9-12: Silverton Gravity Thickener 

Table 9-11 shows the current and future solids and hydraulic loadings to the gravity 
thickener. Assuming a primary sludge concentration of 0.5 percent, the gravity 
thickener is adequately sized for current and future loadings; however, there is currently 
no backup for primary sludge thickening. A second gravity thickener should be 
constructed in the future to provide redundancy for primary sludge thickening. For the 
interim, a spare drive for the primary thickener mechanism should be kept onsite. 

Table 9-11: Estimated Loading Rates for Silverton Gravity Thickener* 

Units Design 
Criteria 

MMWWF 
2005 

MMWWF 
Projected 

2030 

Solids loading rate lb/sf/d 24 6.4 17 

Hydraulic loading rate gpd/sf 700 152 401 

* Assumes primary sludge solids concentration is 0.5%. 

WAS Thickening 

A single 20-foot-diameter dissolved air flotation thickener (DAFT), constructed in 1998, 
thickens WAS to approximately 3 to 4 percent, depending on loading and influent solids 
concentrations. The thickener receives WAS at approximately 5,000-8,000 mg/L solids 
concentration, and is located near the aeration basins and secondary clarifiers. The 
DAFT is shown in Figure 9-13. 
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Figure 9-13: Silverton DAFT 

Table 9-12 shows the current and 2030 solids and hydraulic loadings to the DAFT. The 
DAFT has adequate capacity to handle current and 2030 flows and loads assuming no 
changes in WAS solids concentration. However, there is currently no backup for WAS 
thickening. A second backup DAFT is recommended in the future to provide adequate 
redundancy for WAS thickening. 

Table 9-12: Estimated DAFT Loadings for Current and 2030 Projections 

Units Design 
Criteria 

MMWWF 
2005 

MMWWF 
Projected 

2030 

Solids loading rate lb/sf/d 24 4.6-4.91 11.1-11.91 

Hydraulic loading rate gpm/sf 2.5 0.0752 0.0772 

1 Range covers various stabilization and dewatering options. 
2 Value does not account for recycle. 

Recycle of Sidestream Flows 

Currently, a single 6-foot-diameter manhole with two submersible pumps returns the 
following flows to the headworks: 

• Gravity thickener overflow 

• DAFT underflow 

• Drain from grit classifier 
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• Drains from anaerobic digestion facilities 

Plant staff stated that both pumps are running on a relatively continuous basis to match 
flows into the manhole. Concrete inside the manhole is badly corroded and spalled, as 
can be seen in Figure 9-14. If a dewatering process is constructed, a larger recycle flow 
manhole and pumping station would be required to accommodate the increased flows. 

Figure 9-14: Manhole and Pump Station for Sidestream Recycle Flows 

Sludge Stabilization 

Currently, two 30-foot-diameter (81,000 gallons each) anaerobic digesters stabilize 
thickened primary sludge (TPS) and thickened WAS (TWAS) to Class B biosolids 
standards. The volatile solids destruction in the digesters averages 60 percent, which is 
very good performance and is adequate to meet vector attraction reduction 
requirements. Figure 9-15 shows a photo of the two digesters and the digester control 
building. 

Table 9-13 shows the estimated detention times at current and 2030 design flows and 
loads. The SRT in the aeration basins is currently being operated as high as 80 days to 
minimize WAS production to avoid overloading the digesters. The table shows that 
even if thickening were improved to 4 percent, digesters would still be overloaded, 
especially if a digester was taken down for cleaning. 
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Figure 9-15. Silverton Anaerobic Digesters and Digester Control Building 

Table 9-13: Anaerobic Digester Analysis 

Units Design 
Criteria 2005 Projected 

2030 

Detention time, MMWWF, all units in service days 20 13.6-13.8 5.4 

Detention time, ADWF, largest unit out of 
service 

days 15 10 3.9-4.0 

Volatile solids loading rate, MMWWF, all 
units in service 

Lb VS/d/cf 0.16 0.11 0.27 

Volatile solids loading rate, ADWF, largest 
unit out of service 

Lb VS/d/cf 0.24 0.14 0.36-0.38 

NOTES: 

1. Range covers various dewatering options analyzed. 

2. Assumes thickened primary sludge and thickened WAS are both 3% solids. 

3. Loadings for current digesters only, not including future digesters. 

• Digester Structure 

Modern anaerobic digestion facilities are designed with a separate control building 
to address the current fire code (NFPA 820, 2003). Control buildings house 
heating equipment and can house gas handling equipment if properly designed. 
Due to fire code issues, the existing building could not easily house new mixing, 
heating, and gas handling equipment without a variance from the local fire 
marshal or appropriate fire code enforcement official. 
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• Cover 

The existing digesters have floating steel covers that are in fair shape. Plant staff 
indicate the covers travel up and down with no difficulties. 

• Mixing 

Gas mixing systems were popular up until the 1990's when hydraulic/pumped and 
mechanical mixing technology improved. Gas mixing is not as effective as 
pumped or mechanical mixing and often exacerbates digester foaming issues. If 
the existing digesters continue to be operated, it is recommended the gas mixing 
system be replaced. 

• Foaming Issues 

The existing anaerobic digesters have experienced foaming problems in the past. 
Foaming is typically caused by filamentous bacteria from the secondary treatment 
system and is difficult to control for plants that nitrify because of low ammonia 
limits. Some advanced digestion processes such as acid-phase digestion, 
thermophilic digestion, and temperature-phased anaerobic digestion (TPAD) can 
mitigate foaming issues. 

• Heating 

There is one existing combination boiler and heat exchanger unit for heating both 
digesters. The unit is sufficient to heat both digesters to 95°F at current loading 
conditions during winter. 

• Recirculation Pumping 

Currently, temporary piping is used for recirculation as the original piping had a 
long vertical run and the recirculation pumps had air binding problems. This 
piping should be replaced with a permanent system. 

• Gas Handling System 

The existing digester gas flare and gas piping is beyond its service life (installed in 
1982) and should be replaced. 
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Storage 

The two solids storage lagoons have a combined capacity of 640,000 gallons and 
individual surface areas of approximately 8,000 square feet each. An abandoned 100-
foot-diameter trickling filter basin is used for additional storage. For average 2005 
solids production, the two lagoons provide approximately 230 days at average dry 
weather flows and approximately 110 days at maximum month wet weather flows. This 
storage volume would be adequate if Silverton was able to apply biosolids for 
approximately 5 to 6 months out of the year. It is currently inadequate, however, 
because biosolids application is limited to a two week period during late summer. 

Biosolids Management 

Sludge leaving the digesters is stored in one of two sludge ponds or an out-of-service 
trickling filter. Biosolids are removed on an annual basis (typically during August) for 
land application on private agricultural land near Silverton. The biosolids land 
application program is based on having a willing farmer (or farmers) to accept the 
biosolids; the City does not own the property on which biosolids are applied, nor does 
the City have formal agreements with the land owners ensuring that sites will be 
available for future land application. The current biosolids management program is not 
sustainable and a combination of management and treatment plant upgrades will be 
recommended in the sections to follow. 

Alternatives for Solids Handling and Biosolids Management 

Solids Dewatering 

The existing plant does not have a solids dewatering process other than the solids 
lagoons, which do not have adequate storage for seasonal limitations on biosolids land 
application as discussed in preceding sections. Dewatering will provide the greatest 
flexibility for on-site solids storage and is recommended due to the currently overloaded 
and under capacity solids storage lagoons. Several proven solids dewatering 
technologies are available and are presented below. 

Centrifuge 

Centrifuge dewatering is based on the application of centrifugal force to digested solids 
in order to separate as much liquid from the cake as possible. The digester effluent is 
spun at 1000-4000 rpm in a cylindrical/conical shaped bowl, utilizing the rotational force 
to pull solids from a liquid centrate. The central bowl contains a conveyor shaft that 
rotates counter to the centrifugal force, pushing solids toward one end of the unit while 
centrate is decanted at the opposite end. Polymer is added prior to the dewatering feed 
to increase the efficiency of the removal process by conglomerating smaller solid 
particles into larger units. A well designed polymer feed system is essential to 
dewatering quality. Inadequate mixing, aging, or polymer feed strategies will result in 
increased costs and lower centrifuge efficiency. 
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Centrate quality will vary from plant to plant, depending on the degree and type of solids 
processing prior to dewatering. In the case of Silverton, the post-digestion centrate will 
likely be high in nitrogen content, particularly ammonia produced during anaerobic 
digestion. This will have a significant impact on upstream liquid processes to which the 
centrate stream is recycled and must be considered when implementing such a 
dewatering program. If raw sludge is dewatered (either primary, WAS, or combined 
sludges), ammonia recycle is not significant because most of the nitrogen in the sludges 
is in the form of organic nitrogen. 

The primary design criteria for sizing a centrifuge unit are the solids feed rate and 
concentration. The unit is continuous flow, but is often designed to process a full week 
of peak month solids production during 1-2 shifts, five days a week. A redundant unit 
with the same capacity is also assumed to be included in the general design. Thus, 
accounting for approximately an hour to bring the machine up to speed and slow it down 
for clean out, the unit can be used over 5-7 days in set shifts, or run continuously for 
fewer days depending on the upstream sludge storage capacity and the operations staff 
available. 

Centrifuge units can often produce cake solids in excess of 25% for mixtures of 
anaerobically digested primary sludge and WAS, making them ideal for solids 
processing prior to composting, lime stabilization, or thermal drying. Advantages of 
centrifuges include: 

• They typically provide higher solids concentrations than belt filter press and screw 
press units. 

• A solid bowl unit typically requires minimal operator attention when running 
smoothly. 

• They typically have a smaller footprint than a belt filter press or screw press. 

• The device is easy to clean and can often maintain high solids cake content. 

• Multiple commercial vendors are avalable. 

Disadvantages of centrifuges: 

• Higher polymer dosing may be required. 

• They require specialized maintenance. 

• They are subject to excessive wear due to grit. 

• They are more difficult to monitor; the operator's view of the centrate and solids is 
blocked. 

• Higher power consumption. 
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• More noise generation than a belt filter press or screw press. 

• They require operating experience to optimize. 

• High solids centrifuges have been shown to produce relative high levels of volatile 
sulfur compounds, which can be a potential source of odor problems during cake 
storage (WERF, 2003). 

Commercially available centrifuge designs include disk nozzle, imperforate basket, and 
solid bowl. Only the latter can perform acceptably with digested solids and will be 
considered in this facility plan. Humboldt, Sharples, Alfa Laval, and Andritz are leading 
manufacturers of solid bowl units. 

Figure 9-16 shows a section cut of a typical solid bowl centrifuge. Feed is introduced 
through the central shaft, centrate exists on the left of the bowl, and solids exit on the 
right (picture used with the permission of Alfa-Laval). 

Figure 9-16: Example of a Solid Bowl Decanter Centrifuge 

Belt Filter Press 

Belt filter press (BFP) dewatering technology operates by applying pressure to solids 
squeezed between two porous belts. The sandwiched solids are passed between 
various rollers while maintaining tension on the belt. As with a centrifuge, the sludge is 
initially conditioned with polymer before passing through a gravity drainage zone, which 
is essentially a single belt conveyor that allows the initial free water to drain from the 
solids, producing a 5-10% solids cake. Next, the solids proceed through a low 
pressure, or "wedge" zone, in which upper and lower belts begin to squeeze the solids 
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as they are passed between various rollers. The pressure is typically 5-15 psi and can 
be adjusted by regulating the belt tension. Finally, a high pressure zone with multiple 
rollers completes the dewatering, which in the case of Silverton could likely reach 20% 
cake solids. 
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BFPs require continuous wash water during operation (unlike a centrifuge, which does 
not require continuous wash water) at high pressure to clear solids from the belt as it is 
recycled through the rollers. Of the three dewatering technologies discussed in this 
section, BFPs will have the highest amount of centrate/filtrate to recycle to the front of 
the plant. Wastewater with high levels of oil and grease can blind the belt filter, despite 
washing, and raw influent must be adequately screened to avoid sharp objects that can 
damage the belt fabric. Odors can also be a concern as the belts are open, and a BFP 
facility requires adequate ventilation. 

Belt width can range from approximately 0.5-3.5 meters (2 meters is the suggested 
design for Silverton) and the unit is typically sized according to the solids and/or 
hydraulic loading. Presses can be operated in a similar manner to a centrifuge (1-2 
shifts per day over multiple days to process the solids production for the week), with a 
single unit sized to handle peak month conditions along with a redundant unit as a 
backup. Advantages of BFPs: 

• Startup and shut-down are more rapid than a centrifuge. 

• Less noise generation than centrifuges. 

• Maintenance is not as specialized, allowing for plant staff to adequately service 
the unit and replace belts as needed. 

• Multiple commercial vendors are avalable. 

Disadvantages of BFPs: 

• Highest amount of recycle stream produced. 

• Lowest performance for solids concentration. 

For these reasons, BFPs will not be considered further for Silverton. 

Screw Press 

The screw press is a mechanical device used for liquid/solid separation. A cross 
section of the press is shown in Figure 9-17. Liquid/solid separation is accomplished by 
gradually reducing the volume available for the solids as they are conveyed from the 
inlet to the outlet end of the screw press. The reduction in volume is achieved by using 
a tapered shaft that is larger in diameter at the discharge end than the inlet end, as 
shown in Figure 9-17. The shaft is surrounded by a screen system that contains small 
(less than 1/8-inch diameter) punched holes. A typical screen is shown in Figure 9-18. 
The screen support housing includes adjustment nuts to adjust the screen to achieve 
the proper clearance from the screw flygts. Steam can be provided to the screw in 
conjunction with lime stabilization system for producing Class A biosolids. 
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The leading screw press manufacturer in the U.S. can provide screw presses from 4 
inch to 53 inches in diameter, with wetted lengths up to 30 feet. The machines are 
manufactured from stainless steel and are all welded. The base is typically 
manufactured from carbon steel, but is available in stainless steel by request. 

There are several drive systems available, but the most typical has a VFD-driven motor, 
cyclogear to reduce speed, and a chain drive. This combination provides for a final 
rotational speed in the range of 0.05 to 1.5 rpm. A typical rotational speed for digested 
solids is approximately 0.07 rpm. 

Cake Filtrate 

Figure 9-17: Cross-Section Schematic of Screw Press 

Figure 9-18: Typical Screw Press Screen 
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The inlet to the screw press can be piped directly into the press or introduced through 
the inlet box. In either case, the inlet box is required to allow waste solids to back up 
into the box, which places a hydraulic head on the material to force it into the screw 
area. 

On-site testing of a screw press design showed that a cake solids concentration of 
approximately 26-27 percent could be achieved on a combination of primary sludge and 
WAS, and a concentration of approximately 16-18 percent for WAS only. Testing was 
not conducted on anaerobically digested solids. 

Dewatering Summary 

Table 9-14 provides a capital cost comparison of centrifuge and screw press 
technologies. The centrifuge estimate assumes two units, each capable of handling 
2030 design flows, operating 40 hours per week. The screw press assumes two units5 
capable of handling 2030 design flows operating 60 hours per week, as the screw press 
can be operated unattended. Costs assume that anaerobically digested biosolids will 
be the influent. The backup plan when the dewatering equipment is out of service is 
assumed to be pumping liquid biosolids to the storage lagoons. 

Table 9-14: Cost Comparison of Dewatering Alternatives — Centrifuge (2), Screw Press (2) 

Item Centrifuge 
Estimate ($1,000) 

Screw Press 
Estimate ($1,000) 

Dewatering Equipment (2 each) $756 $593 

Building $240 $405 

Total Comparative Capital 
Cost1 

$996 $998 

1. Costs are comparative and are not representative of a complete dewatering facility. 

Table 9-15 provides an annual O&M cost estimation for each system. 

Table 9-15: O&M Comparison of Dewatering Alternatives (2006 Dollars) 

Item Centrifuge 
Estimate ($1,000) 

Screw Press 
Estimate ($1,000) 

Power ($0.07/kwh) $7 $2.2 

Labor ($30/hour, 1 FTE) $78 $62.4 

Materials $10 $1 

Chemicals ($2.60/active lb polymer) $44.1 $44.1 

5 This differs from the quote provided by FKC on June 23, 2005, which was for a single screw press and therefore 
did not provide redundant equipment. 

Chapter 9 -Treatment And Disposal Planing 
April 2007 

WW Facility System Master Plan 
Page 9-10 



C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

Total Current Year O&M $139.1 $109.7 

Table 9-16 and Table 9-17 summarize the qualitative and cost characteristics of the 
three dewatering options. From a feasibility standpoint, centrifuges and screw presses 
provide greater flexibility because they can consistently produce cake solids 
concentrations sufficient to make composting, lime stabilization, or thermal drying 
viable. A centrifuge requires the smallest footprint and produces the lowest volume of 
centrate requiring storage and pumping to the head of the plant, an energy savings 
which partially offsets its relatively higher operating power consumption. 

Table 9-16: Comparison of Dewatering Alternatives (1 = Poor, 5 = Excellent) 

Centrifuge Screw Press 

Compatibility with Class A alternatives 5 4 

Ease of operation 3 4 

Ease of maintenance 2 5 

Potential odors 3 4 

Power consumption 2 5 

Total 15 22 

Centrifuges have higher maintenance requirements than a screw press and the risk of 
potential odors is high; however, they are similar in cost and performance. For these 
reasons, a screw press is recommended for dewatering solids at the Silverton plant. 

1 
Table 9-17: Cost Benefit Analysis for Dewatering Options 

Option Centrifuge 
($1,000( 

Screw Press 
($1,000) 

Present worth2 $2,592 $2,256 

Benefit score 15 22 

Cost benefit ratio $173 $103 
1 Represents 2006 dollars. 
2 Based on a 6% discount rate. Based on comparative costs from Table 9-14 and Table 9-15 only. 

Depending on the solids stabilization process, the sidestream from the dewatering 
process may present some unique challenges. Sidestreams from the dewatering of 
anaerobically digested solids typically contain high levels of ammonia nitrogen. As 
described earlier, recycling of this dewatering sidestream adds a significant load to the 
secondary treatment system, which can require additional capacity. In addition, daytime 
dewatering operations can cause a spike in ammonia load (as much as twice the loads 
normally encountered during diurnal fluctuations). Because of this, storage is typically 
provided to recycle the sidestream during the night or other off hours to minimize this 
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peak. Costs for sidestream storage and recycle pumping are included in the evaluation 
of solids stabilization alternatives. 

Solids Stabilization, Storage, and Management Alternatives 

The most critical element of the solids handling process that requires improvements is 
the solids stabilization system. Three alternatives will be considered. Other solids 
stabilization options are available, such as composting. However, based on experience, 
they are less cost-effective and desirable for Silverton than the three alternatives 
presented below. The three selected alternatives are summarized below and described 
in the following sections. 

Alternative 1: 

• Continue and expand anaerobic digestion process. 

• Construct a liquid biosolids storage tank. 

• Construct a solids dewatering process. 

• Construct additional solids storage facilities. 

• Expand biosolids customer base so that biosolids can be applied for 5-6 months 
of the year. 

• Construct a Class A pasteurization or thermal drying system in the future. 

Alternative 2: 

• Abandon the existing anaerobic digestion process. 

• Provide a thickened sludge blend tank. 

• Construct a solids dewatering process. 

• Make provisions for hauling to the local solid waste incinerator. 

• Construct a Class A lime stabilization system and limed biosolids storage area. 

• Expand biosolids customer base (include the public) so that biosolids can be 
applied for 6 months of the year or more. 

Alternative 3: 

• Continue and expand anaerobic digestion process. 

• Construct a liquid biosolids storage tank. 
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• Construct a solids dewatering process. 

• Construct additional solids storage facilities. 

• Expand biosolids customer base so that biosolids can be applied for 5-6 months 
of the year. 

• Construct a Class A thermal drying system. 

Alternative 1: Anaerobic Digestion, Dewatering, Cake Storage, Land Application 

Because the two existing digester structures are in good condition, it is assumed they 
will continue in operation. For this alternative (Figure 9-19) the gas handling equipment, 
mixing equipment, and covers should be replaced if anaerobic digestion is continued. 
An additional digester is required to meet the design criteria for 2005 flows. A second 
digester/storage tank should be constructed as flows are predicted to rise in the 
immediate future. It is recommended that two 40-foot diameter digesters be 
constructed and one of the existing digesters be converted to a liquid biosolids storage 
tank. Storage prior to dewatering is required to equalize the fluctuations caused by shift 
dewatering operations and provide a buffer for unscheduled maintenance events. 

Figure 9-19: Process Schematic, Solids Processing - Alternative 1 

A new digester control building would be required to house digester heating, gas 
handling, and pumping equipment. The current fire code (NFPA 820) specifies that 
equipment and facilities within 10 feet of the wall of an anaerobic digester have 
explosion-proof motors and electrical equipment; therefore, it is more cost effective to 
construct a separate building to house this equipment. Gas storage would be provided 
by gas holder covers on the existing digesters, including the one converted to a liquid 
biosolids storage tank. 
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Dewatering 

A separate dewatering facility would be constructed to reduce the volume of solids to be 
stored and land applied. Pressate equalization tanks and recycle pumping is required 
to minimize the impact on secondary treatment. 

Cake Storage 

Oregon DEQ requires 180 days of storage unless an adequate means of managing 
biosolids is in place for winter application. A dewatered solids cake storage facility is 
recommended unless Silverton enters into a long term contract for biosolids 
management with a private company or farmer for land application during the wet 
season. A minimum of seven days storage is still recommended if road conditions do 
not allow hauling to land application sites. This could be provided in two 20-cubic-yard-
capacity trucks at the plant for 2005 maximum month wet weather flows. 

Biosolids Management 

Silverton's current biosolids customer should be informed of the change in biosolids 
characteristics due to dewatering. Additional customers should be developed to allow 
biosolids land application from spring to fall. A long term contract with a private 
biosolids management company or farmer should be seriously considered to provide 
alternative means of managing biosolids during the wet season. This will minimize 
storage requirements and provide flexibility to the biosolids management program. 

Dewatered cake application equipment will need to be purchased or a contractor with 
this type of equipment will need to be procured. Table 9-18 shows the opinion of 
probable costs for Alternative 1. 

Table 9-18: Opinion of Probable Cost for Solids Processing Alternative 1 

Item Capital Cost 
($1,000) 

Phase I 

One 40-foot-diameter anaerobic digester and digester control buildings $2,035 

Engineering, Administrative, and Legal (30% of Construction) $610 

Total Phase I Project Costs $2,645 

Phase II 

One 40-foot-diameter anaerobic digester and rehabilitation of two existing digesters $1,801 

Dewatering facility $1,527 

Biosolids storage facility $1,082 

Odor control $624 

Total Phase II Construction Costs $5,034 

Engineering, Administrative, and Legal (30% of Construction) $1,510 

Total Phase II Project Costs $6,544 
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Alternative 2: Thickened Sludge Blending, Lime Stabilization, Dewatering, and 
Storage 

Alternative 2 involves construction of a lime stabilization system of sufficient capacity to 
process the design maximum 2030 sludge flow and load. Only systems capable of 
producing Class A biosolids will be considered. Compliance with Part 503 Class A 
biosolids requirements means the pH of the solids must be greater than 12 for 72 hours 
and the temperature must be above 52°C (126°F) for at least 12 of the 72 hours (EPA, 
1999). The solids must then be air dried, typically in windrows, to more than 50 percent 
solids. Alternatively, the requirements of Part 503 Class A Alternative 1 (time-
temperature) can be met for compliance. Typically, this means that the solids are held 
for at least 30 minutes at temperatures no lower than 70°C (158°F). 

When added to sludge, lime reacts with the water and releases a tremendous amount of 
heat (exothermic). Lime could be added to either liquid sludge or dewatered cake. 
Addition to dewatered cake (sometimes referred to as "postlime stabilization") is 
preferred due to reduced lime requirements. A schematic of Alternative 2 is shown in 
Figure 9-20. 

Lime Addition 

Beneficial 
Reuse (Cake 

Y Haul or Public 
Use) 

Limed Biosolids 
Storage 

Figure 9-20: Process Schematic, Solids Processing Alternative 2 

One train of lime stabilization/pasteurization is sufficient, as long as spare parts and an 
adequate service agreement are also provided. The odor control system servicing the 
lime stabilization system must be capable of handling the odors produced during the 
processing of raw sludge. 

There are several commercially-available systems capable of producing Class A 
biosolids. Several leading systems are listed and described in Table 9-19. As shown in 
Table 9-19, RDP and FKC are the only manufacturers with Class A lime stabilization 
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systems installed in the Pacific Northwest. Figure 9-21 shows a lime stabilization facility 
in Newport, Oregon. 

The facilities would include the following: 

• Lime stabilization building. 

• Lime stabilization equipment. 

• Lime pumps. 

• Biosolids loadout. 

• Odor control equipment. 

Table 9-19: Leading Class A Lime Stabilization/Pasteurization Systems 

Manufacturer System Advantages/ 
Disadvantages 

Installations in 
Pacific Northwest 

RDP Technologies, 
Inc. 

EnVessel 
Pasteurization™ 

Time-temperature used to meet 
Class A requirements, windrow 
drying not required 

Heat added to reduce lime 
requirement, lower operating 
costs 

Centralia, Washington 
(construction) 

Chehalis, Washington 

Newport, Oregon 

Victoria, Australia 

Kelso, Washington (design) 

N-Viro N-Viro Soil 
Process 

High quality product 

Requires windrow drying to 50% 
solids 

None 

BIOSET® BIOSET 
Process 

Requires acid addition None 

FKC Requires screw press 
dewatering (proprietary system) 

Uses anhydrous lime, which is 
currently used at the plant 

Requires lime mixing with 
sludge prior to dewatering 

Sedium, Washington 

It is assumed a lime stabilization building would be constructed directly south of the 
existing anaerobic digesters. The building would include the selected dewatering 
equipment to minimize conveyance of dewatered biosolids (cake) and centrally locate 
both the dewatering and lime stabilization equipment in one building. The approximate 
footprint for this building would be 3500 square feet. 
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The market for Class A lime stabilized cake is still developing in the Pacific Northwest. 
Based on recent experience in Centralia, Washington and Newport, Oregon, cake could 
be marketed to topsoil manufacturers, farmers, or local fertilizer brokers contingent on 
low odors and consistent aesthetic characteristics. 

Figure 9-21: Lime Stabilization Facility in 
Newport, Oregon 

Lime-stabilized cake is also well suited to reclamation sites as it provides the ability to 
raise the pH of acidic soils. If Silverton selects this biosolids management alternative, a 
detailed marketing study should be performed to identify potential customers and 
revenue that could be generated from the final product. Preliminary indications from 
Centralia, Washington show there are opportunities to market the lime-stabilized 
product locally to topsoil manufacturers and fertilizer brokers, especially during summer 
months. 

Limed Biosolids Storage 

Although Class A lime-stabilized biosolids is a valuable fertilizer in western Oregon, 
adequate storage for limed biosolids should be provided for the wet season. A 
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minimum of 120 days of storage should be provided in a covered facility with adequate 
access and drainage. 

Biosolids Reuse 

Given the acidic soils in the Willamette Valley, limed stabilized biosolids can provide 
both pH adjustment and organic fertilizer. As such, it would be a valuable commodity. 
A significant amount of education and marketing effort would be required; however, 
before adequate demand for the product developed. Silverton's existing customer, as 
well as other local farmers, should be surveyed to confirm the value of limed stabilized 
biosolids. 

If the City desired, a public give-away or revenue generation program could be 
developed as the product would have unrestricted use. Even more effort in marketing 
and education would be required for this type of program. To spread the costs of 
improvements out, a two-phased approach should be taken. Table 9-20 shows the 
opinion of probable costs for Alternative 2. 

Table 9-20: Opinion of Probable Cost for Solids Processing Alternative 2 

Item Capital Cost ($1,000) 

Phase I 

Thickened sludge blend tank (conversion) $374 

Dewatering and lime stabilization facility $2,386 

(Dewatering facility only) ($1,527) 

Odor control (assume 3-stage chemical scrubber) $624 

Recycle Manhole and Pumping $305 

Total Construction $3,690 

Engineering, Administrative, and Legal (30%) $1,107 

Total Phase I Project Costs $4,796 

Phase II 

Limed biosolids storage facility $1,096 

Primary sludge pump station $420 

Grit classifier replacement $159 

Total Construction $1,675 

Engineering, Administrative, and Legal (30%) $503 

Total Phase II Project Costs $2,178 

Notes: A dewatering facility without lime stabilization would require another method of meeting Part 503 
requirements for solids stabilization. Additional costs for this option are not shown. 
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Alternative 3: Anaerobic Digestion, Dewatering, Drying 

Alternative 3 is the same as Alternative 1 except for storage requirements and the 
construction of a thermal drying system. 

Thermal Drying 

A schematic of the Silverton solids handling process with a thermal dryer is shown in 
Figure 9-22. There are several commercially-available systems capable of producing 
Class A biosolids. Fenton Environmental Technologies, Komline-Sanderson, and 
Andritz are the leading manufacturers with thermal drying equipment for small-to-
medium sized WWTPs. They are also the most economical units on the market at this 
time for facilities the size of Silverton. 

Gravity 
Th i rkpnpr 

Centrate/Fi l trate 

Polymer Addit ion 

Anaerobic 
Digestion 

iquid 
torage 

0 - 0 T 

Dewater ing 

Thermal Pellet 
Drying Storage 

»" 1 

Sludge Storage Lagoon 

(Backup) 

Beneficial 
Reuse (Liquid) 

Public 
Giveaway 

Figure 9-22: Schematic of Solids Processing Alternative 3 

DAF 

The best location for a thermal dryer is just west of the digester complex adjacent to a 
new dewatering facility. A building would be required to protect the equipment and 
attenuate the noise generated. Dewatered cake would discharge into a dryer feed 
hopper via a screw conveyor. Table 9-21 shows the opinion of probable costs for 
Alternative 3. 
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Table 9-21: Opinion of Probable Cost for Solids Processing Alternative 3 

Item Capital Cost ($1,000) 

Two 40-foot-diameter anaerobic digesters and 
digester control buildings 

$2,909 

Rehabilitation of existing digesters $717 

Dewatering facility $1,527 

Biosolids drying and storage facility $3,305 

Odor control (assume 3-stage chemical scrubber) $624 

Total Construction $9,083 

Engineering, Administrative, and Legal (30%) $2,725 

Total Project $11,807 

Dried Pellet Storage 

Storage of dried biosolids would be provided in a hopper. Careful attention to hopper 
design and dryer operations are required to minimize the risk of combustion of the dried 
product. 

Reuse 

Dried biosolids are a valuable fertilizer for farmers, golf courses, and other fertilizer 
users. The market for dried biosolids is not well established in the Pacific Northwest, 
but effort in education and marketing could develop demand for the product. Biosolids 
drying concentrates metals as some of the organic material is combusted during the 
drying process. A backup plan must be in place in the event of dryer downtime. Class 
B dewatered cake land application would be an appropriate backup as long as 
customers and permitted land application sites are maintained. 

Alternatives Analysis 

The discussion below outlines key assumptions related to each alternative, summarizes 
biosolids quantities produced under each alternative, and compares cost and non-cost 
factors related to each alternative. Detailed cost estimates for the alternatives are 
included in Appendix E 

1. Alternative 1: 

• Two 40-foot diameter, 25-foot side water depth digesters would be constructed 
immediately. New digesters would be cast-in-place concrete and geotechnical 
conditions would not require pilings. 
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• The digester control building would be approximately 900 square feet. 

• Gas handling and mixing equipment, and covers on the existing digesters would 
be replaced. Pumped mixing and gas holder covers would be provided on both 
existing digesters. Fixed steel covers with pumped mixing would be provided on 
the new digesters. 

• One screw press would be provided in the first phase of construction. Liquid 
biosolids would be stored in the existing lagoons in the event the screw press was 
out of service. 

• A covered cake storage facility would be approximately 1,750 square feet, which 
would provide 120 days of storage at 2005 maximum month wet weather flows. 

2. Alternative 2: 

• Existing digesters would be converted to thickened sludge blend tanks. Pumped 
mixing systems would be added to the tank, which would be partitioned to 
minimize the detention time in the tank. 

• Gas handling and mixing equipment on the existing digesters would be removed. 

• One screw presses would be provided in the dewatering and lime stabilization 
facility. 

• A covered limed biosolids storage facility would be approximately 2,800 square 
feet, which would provide 120 days of storage at 2005 maximum month wet 
weather flows, and about 48 days at 2030 maximum month wet weather flows. 
Depending on how the market develops, additional storage may be necessary as 
flows and loads increase. 

3. Alternative 3: 

• Two 40-foot diameter, 25-foot side water depth digesters would be constructed 
immediately. New digesters would be cast-in-place concrete and geotechnical 
conditions would not require pilings. 

• The digester control building would be approximately 900 square feet. 

• Gas handling and mixing equipment, and covers on the existing digesters would 
be replaced. Pumped mixing and gas holder covers would be provided on both 
existing digesters. Fixed steel covers with pumped mixing would be provided on 
the new digesters. 
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• One screw press would be provided in the first phase of construction. Liquid 
biosolids would be stored in the existing lagoons in the event the screw press was 
out of service. 

• One thermal dryer with a capacity for 2030 MMWWF would be provided. 

• The dewatering and drying facility would be approximately 2,200 square feet. 

• A dried biosolids storage silo would provide 90 days of storage at 2005 maximum 
month wet weather flows. 

4. Operations and Maintenance Costs: 

• Electricity: $0.07/kW-hr 

• Natural gas: $0.74/therm 

• Lime: $80/ton 

• Lime Dose: 400 lb/dry ton 

• Polymer: $2.60/lb active 

• Polymer Dose: 20 lb active/dry ton 

• Labor Rate (Loaded): $30/hr 

• Materials: 1% of equipment costs 

• Approximate Management Costs: 

• Dewatered cake biosolids (Alternative 1): $80/dry ton. 

• Lime stabilized biosolids (Alternative 2) and the dried biosolids (Alternative 3): 
$20/dry ton. 

Comparisons of all three alternatives are shown in the tables below. Projected biosolids 
quantities produced at 2005 and 2030 are shown in Table 9-22. Alternative 2 will 
produce substantially more solids due to the solids not being digested and the 
precipitation of the added lime. However, the volumes produced by the lime 
stabilization process will not be directly proportional to the additional solids produced 
due to increased dryness of the solids. Alternative 3 would produce substantially less 
volume of solids due volume of liquid removed during the drying process. 
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Operations and maintenance cost estimates are presented in Table 9-23 Table 9-24 
presents a life cycle cost comparison; Table 9-25 presents a non-cost evaluation of the 
alternatives; and Table 9-26 shows a cost benefit analysis. 

Table 9-22: Biosolids Quantities Produced for Three Alternatives 

Design Condition Alternative 1 Alternative 2 Alternative 3 

2005 ADWF (lb/d) 1,137 2,578 1,137 

2030 ADWF (lb/d) 2,881 6,511 2,881 

2005 ADWF (cf/d) 79.2 125.2 19.8 

2030 ADWF (cf/d) 200.7 316.1 50.2 

1. Assumes no combustion of solids during drying. 

2. Assumes dried biosolids have a solids concentration of 92%. 

Table 9-23: Operations and Maintenance Cost Estimates for Biosolids Management 
Alternatives 

Alternative 1 
($1,000) 

Alternative 2 
($1,000) 

Alternative 3 
($1,000) 

Power $26.5 $13.9 $32.3 

Fuel $1.7 $3.4 $28.1 

Chemicals $47.6 $71.3 $47.6 

Labor $53 $84.2 $87.4 

Materials $23.6 $14.2 $36.1 

Biosolids Management $29.3 $16.6 $7.3 

S u m $182 $204 $245 

Table 9-24: Life Cycle Cost Comparison of the Three Alternatives 

Alternative 1 
($1,000) 

Alternative 2 
($1,000) 

Alternative 3 
($1,000) 

Total Capital cost of all 
phases 

$9,402 $6,397 $12,020 

Annual O&M cost $182 $204 $245 

Life cycle cost $11,273 $8,655 $14,615 

Table 9-25: Non-Cost Analysis of the Three Alternatives 

Alternative 1 Alternative 2 Alternative 3 

Impact on liquid stream 1 3 1 

Biosolids Marketability 1 2 3 

Ease of O&M 3 2 1 
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Reliability 3 2 1 

Regulatory Sensitivity 1 2 3 

Potential Odors 2 1 3 

S u m 11 12 12 

Table 9-26: Cost Benefit Analysis of the Three Alternatives 

Alternative 1 Alternative 2 Alternative 3 

Life cycle cost $11,273 $8,665 $14,615 

Benefit score 11 12 12 

Cost benefit ratio $1,025 $722 $1,218 

Recommended Solids Handling Improvements 

Based on the analysis above, Alternative 2 (screw press dewatering with lime 
stabilization) provides the greatest benefits to the City at the lowest capital and life cycle 
cost. The capital cost is still significantly higher than the budget currently allocated in the 
City's capital improvement plan, so two modifications to this alternative were included 
as part of the Recommended Plan. These modifications include constructing a covered, 
open-air limed biosolids storage facility using the City's existing sludge storage lagoons, 
and identifying other potential disposal sites to avoid short-term capacity limitations 
while funding is obtained. 

It is recommended that the City proceed immediately with design and construction of 
improvements related to increasing the biosolids treatment capacity. Additional 
improvements related to equipment condition and reliability (e.g., primary sludge 
pumping and grit classifier improvements) can be deferred to a later phase if funding is 
not available to include these elements in the initial solids handling expansion. 

Initial Biosolids Storage Improvements 

Temporary limed biosolids storage will be provided by retrofitting one existing biosolids 
storage lagoons to be capable of storing limed and dewatered biosolids. A lightweight, 
open-frame building (such as that made by Cover-all, Inc.) should be constructed over 
one of the existing sludge storage lagoons. Roof drainage needs to be directed away 
from the storage lagoon, preferably to a nearby storm drain. The lagoons are concrete 
lined and have slopes at an angle that allows driving a vehicle in and out. A front-end 
loader or dump truck would collect biosolids from the discharge screw conveyor of the 
Dewatering and Lime Stabilization Building and move it to the storage area. A front end 
loader or dump trucks could also be used to unload and remove biosolids from the 
storage area. 

The total project cost associated with this storage facility (including contingency, 
administration, and engineering) is approximately $400,000, representing a significant 
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savings over the $1.1 million required to construct an enclosed biosolids storage facility. 
The open-frame facility does have greater potential to create offsite odors than an 
enclosed facility, with odor potential increasing in relationship to the length of storage. If 
the City is able to implement a limed biosolids reuse program that results in minimal 
storage time, it may be possible to avoid the need for enclosed biosolids storage in the 
future. 

Temporary Biosolids Disposal Options 

The Marion County waste-to-energy (incineration) facility was contacted regarding the 
potential to accept Silverton's dewatered biosolids. After internal discussions, staff 
indicated that biosolids were not accepted at this facility due to operations and 
maintenance issues (see Appendix B for correspondence). Discussions with local 
landfills were held regarding disposal of Silverton's sludge/biosolids. Only Coffin Butte 
landfill (near Corvallis, OR) indicated that biosolids would be accepted pending 
analytical data from dewatered cake solids (see Appendix C for data required). Tipping 
fees were not obtained as the landfill requires analytical data before quoting a price. 
Coffin Butte officials would not state whether or not raw sludge could be accepted 
without analytical data and a sample of the material. A dewatering process is required 
for landfilling sludge/biosolids, but it is possible that other plant improvements could be 
avoided pending further analytical evaluation and subsequent discussions with Coffin 
Butte. 

Discussions with Silverton's current biosolids customer regarding the change in product 
from liquid to dewatered cake should be started immediately. Additional customers 
should be sought to allow the City to apply biosolids for a longer time period during the 
dry season and provide more flexibility for the biosolids management program. The 
recommended capital improvements are presented in Table 9-27. 

Table 9-27: Recommended Capital Improvements for Silverton Solids Processing 
($1,000)1 

Improvement Cost 

Phase 1a 

Thickened Sludge Blend Tanks $374 

Dewatering and lime stabilization facility2 $2,386 

Covered Limed Biosolids Storage $342 

Odor control (assume 3-stage chemical scrubber) $624 

Recycle Pump Station $305 

Total Phase 1a Construction Costs $4,032 

Engineering, Administrative, and Legal (30%) $1,175 

Total Phase 1a Project Costs $5,027 

Phase 1b 
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Primary Sludge Pump Station $420 

Grit Classifier Replacement $159 

Storage $1,096 

Total Phase 1b Construction Costs $579 

Engineering, Administrative, and Legal (30%) $174 

Total Phase 1b Project Costs $753 

1. Costs include engineering, administrative, and legal costs (estimated at 20% of construction 
cost for biosolids storage facility; 30% of construction costs for other improvements) 

2. $1,527 of this cost is attributable to the dewatering facility only. 

Laboratory and Administrative Facilities 

As noted in Chapter 7, improvements to the lab and administrative building are required 
to support the staff functions required for efficient long-term operation and maintenance 
of the treatment plant. Recommended improvements include: 

o Adding a new laboratory space with a dedicated HVAC system 

o Remodeling the existing laboratory to provide office space for operations and 
records storage 

o Providing new male and female locker room facilities 

The cost of these improvements was estimated assuming the total area for new and 
renovated facilities would be approximately 1,000 square feet. The estimated project 
cost is $300,000, including contingency, engineering, and administrative fees. The City 
should initiate this project with a Schematic Design effort to determine specific facility 
needs, adjacencies, and layout. 

Effluent Management 

As described in Chapter 5, the City's NPDES permit establishes excess thermal load 
limits based on the allowable temperature impacts outlined in the Oregon Temperature 
Standard (OAR 340-041-0028). These limits become effective upon expiration of the 
permit or completion of the Molalla-Pudding TMDL. 

The City has been monitoring effluent temperature, and recognizes that compliance with 
the current excess thermal load limit will be challenging. Daily maximum effluent 
temperatures have been recorded since mid-September 2005. They indicate that 
during the warmest parts of the summer, the effluent temperature significantly exceeds 
the stream criteria. Table 9-28 below shows the excess thermal load discharges to 
Silver Creek based on daily maximum temperature data through June 8, 2006. 
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Figure 9-23: Excess Thermal Load Discharge to Silver Creek 

Future Thermal Load Evaluation 

Analysis of projected future thermal discharges is based on: 

• Projected maximum month WWTP flows at the end of the planning period 

• Projected flows to the Oregon Garden 

• Assumed effluent temperatures (7-Dday Average of Daily Maximum, 7DADM) 

Projected Maximum Month Flows 

Projected thermal loads are based on a maximum month flow of 2.3 MGD for the period 
of May through October, and 4.2 MGD for the period of November through April. 

Projected Flows to the Oregon Garden 
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In recent years, the City has operated the treatment system to maximize flow to the 
Oregon Garden. As shown in Figure 9-24 below, flow to the garden has averaged 0.4 -
0.8 MGD since spring 2004. 

Figure 9-24: Historical Flow to Oregon Garden 

The City and the Oregon Garden jointly developed a plan describing how treated 
effluent will be provided from the City to the Garden (Oregon Garden Foundation/City of 
Silverton Oregon Garden Water Management Plan, HDR Engineering, November 
2000). This plan outlines the anticipated month-by-month effluent quantities to be 
accepted by the Garden. The monthly flows were based on the City's previous NPDES 
permit, which limited the discharge volume to Silver Creek to a three-month average 
(July through September) of 1.0 MGD. The document indicates the Oregon Garden will 
accept up to 120 percent of the monthly flows outlined in the plan. Table 9-28 below 
shows allowable discharges based on the Water Management Plan, average historical 
discharges, and recommended discharge rates based on agronomic irrigation of current 
and planned plantings at the Garden and related facilities. Future discharge rates are 
based on the following assumptions: 

• The Oregon Garden will continue to develop under new ownership, with additional 
plantings on the current 80-acre site resulting in additional irrigation demand. 
This demand is assumed to grow to projected 2015 demands detailed in the 
Water Management Plan. 

• The development of a destination hotel on an 11-acre site overlooking the Garden 
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will be irrigated from existing effluent-supplied ponds at the Garden. It is 
assumed that fifty percent of the site will require irrigation at typical landscape 
irrigation rates of 4-9 inches/month during the period of May through September. 

• Based on these assumptions, monthly flows to the Oregon Garden are anticipated 
to be as follows (Table 9-28): 

Table 9-28: Assumed Flow to the Oregon Garden 

Month 
Projected 2015 

Demand at 
Garden (MGD) 

Garden Hotel 
Irrigation 

Demand (MGD) 

Total Flow to 
Garden (MGD) 

January1 0.50 

February1 0.50 

March1 0.50 0.40 

April1 0.50 0.40 

May1 0.50 0.02 0.40 

June2 0.67 0.03 0.40 

July2 1.01 0.04 0.52 

August2 1.00 0.03 0.70 

September2 0.92 0.02 1.05 

October2 0.43 1.04 

November1 0.50 0.94 

December1 0.50 0.43 
1 Based on historical discharge 
2 Based on Oregon Garden Water Management Plan 

The maximum pumping rate to the Oregon Garden is 600 gpm (0.87 MGD); therefore, a 
third pump must be added to the effluent pump station to provide the anticipated total 
flow to the Garden. 

Monthly Effluent Temperature 

Monthly effluent temperatures for use in future excess thermal load calculations were 
selected as the maximum values from the running 7DADM temperatures at the 
treatment plant from September 13, 2005 through June 10, 2006. Monthly 
temperatures were used rather than seasonal temperatures so that allowable 
discharges could be correlated with the Oregon Garden Plan. In addition, monthly 
temperatures allow consistency with DEQ's current approach of establishing monthly 
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thermal load limits in the Willamette Basin. Unfortunately, the available data did not 
include the months of July, August, and early September - times when effluent 
temperatures are typically high. Therefore, the highest maximum 7DADM from the 
dataset (observed during September) was used for the months of July, August, and 
September. 

Table 9-29: Future 7DADM Temperatures 

Maximum 
7DADM 

Temperature 
(°C) 

Maximum 
7DADM 

Temperature 
(°F) 

Stream 
Criteria 

(°F) 

September 23.1 73.6 64.4 

October 1-15 21.6 70.9 64.4 

October 16-31 21.2 70.2 55.4 

November 18.3 64.9 55.4 

December 14.5 58.0 55.4 

January 12.5 54.5 55.4 

February 14.0 57.2 55.4 

March 14.6 58.3 55.4 

April 17.4 63.3 55.4 

May 1-15 19.5 67.1 55.4 

May 16-31 20.2 68.3 64.4 

June 19.9 67.8 64.4 

July 23.1 73.6 64.4 

August 23.1 73.6 64.4 

Projected Future Excess Thermal Loads 

Based on the data and assumptions described above, projected future excess thermal 
loads were calculated on a monthly basis. Excess thermal loads are based on the 
projected 2030 flows to the treatment facility, which as described in Chapter 3, are lower 
than the current design flows. Table 9-30 identifies projected excess thermal loads, and 
also shows the additional flow that must be diverted from Silver Creek to meet the 
excess thermal load limits in the City's current NPDES permit. 

Table 9-30 highlights two important conclusions: 

• At projected 7DADM temperatures, some additional flow diversion or cooling will 
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be required to meet the existing thermal load limits during all but the coolest 
months of the year (December through February). 

• The required flow diversion is approximately 1 MGD, with the exception of the 
months of November and April, when the required diversion is estimated at 2.5 -
2.7 MGD. 

Table 9-30: Projected Future Excess Thermal Load and Additional Flow Diversions 
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September 73.6 1.62 0.94 13 5.2 1.7 -20 

October 1-15 70.9 1.79 0.43 19 5.2 1.7 -5 

October 16-31 70.2 1.79 0.43 42 21.0 1.7 -11 

November 64.9 2.56 0.40 43 21.0 0.0 43 

December 58.0 4.55 0.40 23 21.0 0.0 23 

January 54.5 4.32 0.40 -8 21.0 0.0 -8 

February 57.2 3.37 0.40 11 21.0 0.0 11 

March 58.3 3.23 0.40 17 21.0 0.0 17 

April 63.3 3.1 0.40 45 21.0 0.0 45 

May 1-15 67.1 2.26 0.42 45 21.0 0.0 45 

May 16-31 68.3 2.26 0.02 18 5.2 1.7 4 

June 67.8 1.68 0.70 7 5.2 1.7 -5 

July 73.6 1.41 1.05 7 5.2 0.50 -3 

August 73.6 1.54 1.03 10 5.2 0.50 0 

September 73.6 1.62 0.94 13 5.2 1.7 -20 

Future Effluent Management Strategies 

Winter Discharge 

The existing year-round limits on thermal load to Silver Creek are based on statewide 
criteria and not on specific conditions or natural thermal potential in the stream. It is 
extremely difficult to achieve reductions in winter excess thermal load discharges in 
Western Oregon, as there are no consumptive uses for treated effluent. The Oregon 
Administrative Rules allow for variances from the winter criteria, described in OAR 340-
041-0028(11)(b): 
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"A point source that discharges into or above salmon and steelhead spawning 
waters that are colder than the spawning criterion, may not cause the water 
temperature in the spawning reach where the physical habitat for spawning exists 
during the time spawning through emergence use occurs, to increase more than the 
following amounts after complete mixing of the effluent with the river: 

(A) If the rolling 60 day average maximum ambient water temperature, between the 
dates of spawning use as designated under subsection (4)(a) of this rule, is 10 to 
12.8 degrees Celsius, the allowable increase is 0.5 Celsius above the 60 day 
average; or 

(B) If the rolling 60 day average maximum ambient water temperature, between the 
dates of spawning use as designated under subsection (4)(a) of this rule, is less 
than 10 degrees Celsius, the allowable increase is 1.0 Celsius above the 60 day 
average, unless the source provides analysis showing that a greater increase will 
not significantly impact the survival of salmon or steelhead eggs or the timing of 
salmon or steelhead fry emergence from the gravels in downstream spawning 
reach." 

If the final Molalla-Pudding TMDL includes a winter thermal load limit that appears 
unattainable based on existing data, it is recommended that the City conduct a 
biological evaluation to determine actual impacts on salmonids and assess whether a 
variance can be granted. 

A previous review by Fishman Environmental determined that habitat and other 
physical conditions (unaffected by the wastewater treatment plant discharge) limit 
salmonid production in Silver Creek, and that the removal of the treatment plant effluent 
from the stream would not impact the likelihood of salmonid spawning or rearing 
downstream of the outfall. Therefore, if the final Molalla-Pudding TMDL includes a 
winter thermal load limit that appears unattainable based on existing data, it is 
recommended that the City conduct an updated biological evaluation to determine 
actual impacts on salmonids and assess whether a variance can be granted. 

If a variance cannot be granted and if diurnal low stream temperatures are lower than 
the designated stream criteria, it may be possible to store effluent during the day in the 
existing equalization basin and discharge at night. There is limited diurnal temperature 
data available for Silver Creek upstream of the treatment plant discharge, so it was not 
possible to evaluate the potential impacts of diurnal storage and release as part of this 
Facility Plan. 

Summer Discharge 

As shown above, the City's discharge exceeds the allowable excess thermal load limits 
under future conditions, and could exceed limits under current conditions. Many 
communities in Oregon are facing similar issues, and are exploring or implementing a 
range of options to address these issues. The options that hold the most promise for 
Silverton include: 

Chapter 9 -Treatment And Disposal Planing 
April 2007 

WW Facility System Master Plan 
Page 9-10 



C i t y o f S i l v e r t o n W a s t e w a t e r T r e a t m e n t a n d C o l l e c t i o n 

• Optimization of the Oregon Garden Wetland. 

Monitoring data shows that the Oregon Garden wetlands provide limited 
temperature reduction during portions of the summer. As flows to the Garden are 
increased it will be important to ensure that the wetland function is optimized to 
provide the maximum water quality benefit and thermal reduction. 

• Subsurface Discharge and Rapid Infiltration. 

A number of communities in Oregon and Washington are studying or 
implementing subsurface discharge for cooling. The City conducted an Effluent 
Management Study in 1998 , including examination of the potential to infiltrate 
effluent on approximately 3 acres of property immediately west of the treatment 
plant. The study showed that the adjacent property contains a gravel layer 
suitable for infiltration, and that significant temperature reduction can be achieved, 
especially during the early summer and late fall months. At the maximum 
hydraulic rate of 1.7 MGD determined through field testing, estimated effluent 
temperatures following subsurface infiltration were as shown in Table 9-31 below. 

Table 9-31: Projected Cooling from Subsurface Infiltration* 

Silver Creek 
Temperature 

Average Effluent 
Temperature (°F) 

Effluent 
Temperature After 

Subsurface 
Discharge (°F) 

May 54.5 63.5 62.3 

June 58.8 64.4 63.2 

July 63.2 71.6 69.5 

August 66.2 73.4 71.0 

September 57.0 64.4 63.1 

October 50.5 57.2 56.6 

*From Effluent Management Study, HDR Engineering, December 1998 

This table shows that subsurface infiltration on the adjacent property has the 
potential to cool effluent to below the stream criteria. As shown in Table 9-30, 
diversion of 1.7 MGD from the Silver Creek outfall would significantly reduce the 
effluent thermal load discharge. 

Perhaps more importantly, the regulatory climate in Oregon has changed such 
that subsurface infiltration is becoming a more accepted practice than it was 
during the previous plant expansion. Subsurface discharge was recently 
permitted in Lebanon, Oregon, and is being considered as an allowed reuse 
practices in the current revisions to Division 55 of the Oregon Administrative 
Rules. Therefore, implementing subsurface discharge on property adjacent to the 
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treatment plant appears to be a viable option to reduce thermal load to Silver 
Creek. 
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• Effluent Reuse. 

Even with increased discharge to the Garden and development of subsurface 
infiltration, additional effluent must be diverted from Silver Creek during July and 
August. Since this is the period of peak irrigation demand, implementing an 
effluent reuse program is a logical component of the City's temperature 
management strategy. Production of Level IV effluent would allow relatively 
unrestricted use of treated effluent for irrigation. While actual irrigation rates are 
use-specific, typical rates in Western Oregon are 5-10 inches per month during 
the summer irrigation season (May - September). Since irrigation requirements 
in July are typically close to 10 inches, providing reuse opportunities for 0.5 MGD 
of flow requires approximately 75 acres of irrigated area. A 29-acres school 
property located roughly between the treatment plant and the Oregon Garden 
would be a likely candidate for reclaimed water irrigation. Additional reclaimed 
water customers could be identified through one-on-one contacts with property 
owners near the treatment plant. 

• Additional Wetland Construction. 

If the waste load allocations in the TMDL cannot be met with the methods 
described above, the City could construct another wetland for temperature 
reduction. The City of Salem operates a wetland system designed to provide a 
full two days of detention, with a design loading rate of 3.65 inches/day. 
Intermittent discharge is typically required, as flow through open water wetlands 
undergoes warming during the day and cooling at night. At a loading rate of 3.65 
inches/day, an additional 10 acres of wetland would be required per MGD of 
effluent discharged. It would be preferable for wetlands to be constructed in the 
vicinity of Silver Creek upstream of the existing outfall, resulting in potential 
temperature credits for wetland cooling. 

• Mechanical Cooling. 

Many communities are considering mechanical cooling of effluent to meet thermal 
load limits; however, the high energy demands associated with this type of 
treatment result in high life-cycle costs over a 20 year planning period. 
Mechanical cooling would be a viable option if no other alternatives are available; 
however, it is not the most cost-effective option. 

• Thermal Credit Trading. 

A group of stakeholders has formed an organization called the Willamette 
Partnership. Their goal is to develop a market-based program for meeting 
regulatory goals in the Willamette Basin as cost effectively as possible. The 
Partnership is focusing its initial efforts on developing a thermal credit trading 
program that allows regulated parties to purchase credits and use them toward 
implementing high-value temperature reduction measures in the Willamette Basin. 
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While the Partnership is in the early stages of program development, it is feasible 
that a thermal credit trading plan will be in place before the end of the compliance 
period related to the Molalla-Pudding TMDL. 

Effluent Management Recommendations 

Modeling and data analysis conducted through the Molalla-Pudding TMDL may result in 
a modified thermal waste load allocation for the City, raising or lower the City's 
allowable thermal discharge. Therefore, it is recommended that Silverton initiate 
activities to facilitate compliance with a waste load allocation similar to the excess 
thermal load in the current NPDES permit, but refrain from making significant capital 
investments until the TMDL is completed. As described in Chapter 4, the TMDL 
completion in late 2006 or early 2007 will trigger a compliance schedule within which the 
City can complete additional capital improvement. 

Recommended near-term activities include the following: 

• Budget for installation of a third pump in the effluent pump station to allow 
increased flow to the Oregon Garden 

• Conduct a study to optimize performance of the Oregon Garden Wetland for 
increased temperature reduction and water quality improvement. 

• Update the 1998 thermodynamic model of subsurface discharge on the property 
adjacent to the wastewater treatment plant to evaluate potential temperature 
reduction based on current effluent and stream temperatures. 

• Initiate discussions with the Silver Falls School District regarding irrigation of 
school property with reclaimed water. 

• Initiate a public outreach program to identify additional potential users of 
reclaimed water. 

• Continue to monitor activities of the Willamette Partnership to identify 
opportunities to buy or sell temperature credits. 

Costs related to these activities are shown in Table 9-32. 

Table 9-32: Costs of Effluent Management Recommendations 

Cost 

Install Third Effluent Pump $20,000 

Oregon Garden Wetland Optimization Study $25,000 

Updated Thermodynamic Model $35,000 
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TOTAL $80,000 
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Chapter 10 - Recommended Plan 

Overview 

This chapter summarizes the recommended improvements to provide adequate 
conveyance, treatment, and discharge capacity to serve the City of Silverton's needs 
through 2030. The project descriptions, costs, and timing are intended to serve as the 
basis for a Capital Improvement Plan (CIP) for implementing the necessary 
improvements. All costs are presented in 2006 dollars. 

Recommended Future Projections 

The future projected flows and loadings are presented in Table 4- below. The table also 
includes the current facility design flow for comparative purposes. 

As Table 4- clearly illustrates, the projected 2030 flows are lower than the current 
design flow capacity for all conditions other than peak day and peak instantaneous 
flows. Design BOD, TSS, and ammonia loadings are not shown in Table 4-, as they are 
lower than the projected 2030 loadings. 

Table 10-1: Projected 2030 Total Flow and Loading 

Projected 
Flow 

(MGD) 

Current 
Design 

Flow 
(MGD) 

CBOD 
(lb/day) 

TSS 
(lb/day) 

TKN 
(lb/day) 

NH3 
(lb/day) 

Dry Weather 

ADWF 1.71* 2.5 7,765 5,788 1,313 821 

MMDWF 2.65 4.3 9,158 8,525 1,504 940 

MWDWF 3.06 N/A 

MDDWF 6.0 

Wet Weather 

AWWF 2.54 4.6 

MMWWF 4.17 6.6 9,158 8,525 1,504 940 

MWWWF 6.62 N/A 

PDAF 10.87 10.0 

PIF 15.73 12.0 

* The average dry weather flow was also adjusted by adding 0.2 MGD to account for baseline infiltration in the 
measured plant effluent (on average, measured plant effluent exceeds influent by approximately 0.2 MGD). 
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Because the design capacity has already been provided as part of the previous facility 
upgrades, the current design capacity will be used as the future planning basis for all 
flow conditions other than PDAF and PIF. For those two flow conditions (as well as 
CBOD, TSS, and nutrient loadings) the projected 2030 values will serve as the future 
planning basis. This approach results in the recommended facility plan flow and loading 
values shown in Table 10-2. 

Table 10-2: Recommended Facility Plan Flow and Loading 

Flow 
(MGD) 

CBOD 
(lb/day) 

TSS 
(lb/day) 

TKN 
(lb/day 

NH3 
(lb/day) 

Dry Weather 

ADWF 2.5 7,800 5,800 1,300 820 

MMDWF 4.3 9,200 8,500 1,500 940 

MWDWF 

MDDWF 6.0 

Wet Weather 

AWWF 4.6 

MMWWF 6.6 9,200 8,500 1,500 940 

MWWWF 

PDAF 11 

PIF 16 

Wastewater Collection System Recommendations 

Collection system recommendations address three specific system needs, which are 
described individually below. 

• Improvements to Increase Hydraulic Capacity 

• Improvements to Address Condition Deficiencies 

• Implementation of a Comprehensive Condition Assessment Program 

Hydraulic analysis of the collection system has identified several locations where 
improvements need to be made to the collection system to handle current and future 
flow loading. The overall goal of the collection system improvements is to eliminate 
surcharging in the system; therefore, improvements were identified in pipe segments 
where flow depths under future conditions were at or above 75%of the pipe capacity. 

Table 8-7 shows the recommended pipeline improvements to address hydraulic 
capacity issues in the collection system. The hydraulic analysis revealed that several 
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pipe segments will exceed design capacity in the near future, and additional capacity 
will be required in the Oregon Gardens Lift Station and force main to serve the new 
hotel located near the Oregon Garden. Otherwise, the system is generally adequately 
sized to meet the City's needs through the planning horizon. Several additional pipe 
segments exceeded the 75% criteria near the end of the planning horizon; however, no 
surcharging was predicted under design conditions. 

Table 10-3: Recommended Capacity Related Pipeline Improvements 

Improvement 
ID 

Capacity 
Issue ID 

Improvement 
Location 

Recommended 
Improvement 

Total 
Length 

(ft) 

Estimated 
Cost 

Project 
Timing 

IMP-1 CP-1 Westfield Street Upsize 6-inch to 8-
inch 

910 $229,800 2008 

IMP-2 n/a Oregon Gardens Lift 
Station and force 
main 

Increase lift station 
firm capacity from 
200 gpm to 400 
gpm. 

2 new 
400 gpm 
pumps (1 
stand-by) 

$18,600 2007 - 2008 
(complete 

before hotel 
opening) 

IMP-2 n/a Oregon Gardens Lift 
Station and force 
main 

Upsize force main 
from 4-inches to 6-
inches 

909 $182,500 

2007 - 2008 
(complete 

before hotel 
opening) 

IMP-3 CP-3 S. James Street Upsize 12-inch to 
18-inch 

576 $214,600 2020-2030 

IMP-4 CP-4 Sherman Street Upsize 12-inch to 
18-inch 

175 $70,000 2020-2030 

IMP-5 CP-5 Adams Street Upsize 8-inch to 12-
inch 

850 $283,900 2020-2030 

In addition to the pipeline improvements identified in Table 8-7, the City has identified 
the locations for three new pump stations to serve future growth areas within the Urban 
Growth Boundary. These pump stations are described in Table 1-5. 

Table 10-4: Additional Pump Stations 

Improvement 
ID Pump Station Description Estimated 

Cost 
Project 
Timing 

PMP-1 James Street New pump station & 8-inch forcemain. 
Including 18-inch and 12-inch trunk 
lines on James and Jefferson to 
connect to existing system. 
Decommission James & Florida Drive 
& Second & Jefferson Street Pump 
Stations 

$928,400 2008 

PMP-2 Pine Street New pump station & forcemain $162,100 2009 

PMP-3 Setness Lane New pump station & 6-inch forcemain 
and associated 8-inch collector pipes. 

$1,038,000 2020 
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Figure 10-1 shows the locations of these recommendations in the collection system. 

Table 10-5 lists high priority pipeline improvement projects that are recommended to 
address condition issues identified in the Electroscan pipe condition assessment that 
was performed in August, 2006. 

Table 10-5: Recommended Condit ion Assessment Related Pipeline Improvements 

Improvement 
ID 

Improvement 
Location 

Existing 
Diameter 

(in) 

Recommended 
Improvement 

Total 
Length 

(ft) 

Estimated 
Cost 

Project 
Timing 

IMP-6 Schlador 
Street 

18 Slipline/pipeburst 572 $70,000 2007 

IMP-7 Lone Oaks 
Street 

15 Slipline/pipeburst 355 $40,000 2007 

IMP-8 Third St. 15 Slipline/pipeburst 770 $85,000 2008 

IMP-9 Meat 
Packers/High 
School Area 

18 Slipline/pipeburst 385 $46,000 2008 

It is recommended that CCTV collection system condition assessment continue as part 
of the City's routine maintenance program. A summary of the types of pipe materials 
and corresponding lengths required for condition assessment is presented in Table 10-6 
below. In general, the pipe condition or rate of pipe deterioration is often related to the 
pipe material. For example, clay pipe is typically found in older collection systems and 
therefore has higher defect rates whereas PVC is associated with newer construction 
and generally has lower defect rates. The condition assessment priorities were 
established based on HDR's experience and observations of pipe condition in other 
similar systems. 

Table 10-6: Prioritized Program for Future Condit ion Assessment 

Pipe Material 

Total Length 
Required for 
Assessment 

(ft) 

PW Cost Year(s) to be 
Performed 

Clay 6,080 $6,080 2007 

Unknown 63,530 $51,163 2008-2019 

Concrete (excluding Water St.) 24,830 $16,662 2019-2020 

Ductile Iron 1,780 $1,177 2020 

PVC 52,080 $29,830 2020-2030 

Total 148,300 $104,913 
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Wastewater Treatment Facility Recommendations 

The major focus of improvements at the wastewater treatment plant is on the biosolids 
treatment and storage processes. Additional improvements were identified to enhance 
biological treatment, address operational and/or condition deficiencies, provide the 
capability to produce Level IV reclaimed water, and enhance lab and administrative 
facilities. Recommended improvements are shown on the site plan in Figure 10-1. 

Liquid Stream Treatment Improvements 

Because the flows to the treatment plant are generally not projected to increase beyond 
the current design capacity, few improvements are required in the liquid stream 
treatment process. Furthermore, the facility was initially designed based on 
conservative assumptions regarding treatment performance, and process modeling 
conducted as part of this Facility Plan indicates that the actual treatment capacity is 
greater than the current design capacity. 

Based on the evaluation of the secondary treatment, it is recommended that initial 
improvements (Phase 1) focus on process control upgrades and optimization, including 
a rerating of the plant to its true capacity. Treatment expansion options (Phase 2) were 
examined, but these are not expected to be required during the planning horizon. 

Process control upgrades and optimization during Phase 1 include the following 

• Online alkalinity control 

• Aeration control based on multi-point aeration basin DO measurement and online 
effluent ammonia analyzer 

• Automated SRT with Online MLSS meter 

• Process Optimization, stress testing and capacity rerating 

The optimized process is expected to provide 50% more treatment capacity than the 
current 2.2 MGD capacity; and therefore, only improvements to the existing aeration 
system are required during the planning horizon. 

For the Phase 2 expansion phase, three alternatives were reviewed: 

• Additional capacity using existing activated sludge process configuration 

• MBR technology 

• Hybrid technology 
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Given that the optimized facility will provide sufficient capacity well beyond the 2030 
planning horizon, and that both MBR and Hybrid technologies are still emerging, a 
specific technology is not appropriate. Based on today's state of the technology and 
current economic parameters, the hybrid technology appears most attractive, followed 
by the addition of a third conventional treatment train. 

The cost of the secondary treatment improvements is estimated at $650,000. The 
aeration system upgrade does not have to occur until approximately 2020 when the 
plant loading exceeds the aeration capacity of the existing system. Once aeration 
system improvements are in place, the City can proceed with stress testing and system 
rerating. Table 10-7 shows the cost breakdown of the improvements, which are broken 
up into three phases. Phase 1a includes recommendations that should be implemented 
immediately, and Phase 1b includes upgrades recommended as soon as they can be 
accommodated in the City's budget. Phase 2 should be implemented between 2010 
and 2015. Phase 3 improvements should be implemented when influent maximum 
month dry weather flows approach 2.2 MGD, which is expected to occur in 2020. 

Table 10-7: Estimated Cost for Process Control Upgrades and Process optimization 

Improvement Estimated Cost 

Phase 1b 

Alkalinity Feed Control $75,000 

Aeration control $150,000 

Online Ammonia Analysis $50,000 

Total - Phase 1b $275,000 

Phase 2 

Automated SRT control $75,000 

Aeration System upgrade** $250,000 

Total - Phase 2 $325,000 

Phase 3 

Stress Testing* $40,000 

Rerating $10,000 

Total - Phase 3 $50,000 

* does not include operator time, assumes are sample analysis would be done in-house or with online 
metering equipment 

** additional diffusers, headers, and blowers 

Liquid stream improvements are also required to provide additional effluent pumping 
capacity. This project is described under the Effluent Management Recommendations 
below. 
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Effluent Filtration 

The existing treatment plant does not include effluent filtration; however, filtration may 
be required to comply with future effluent turbidity limits described in Chapter 5. In 
addition, implementation of an effluent reuse program will likely be required to comply 
with the City's thermal load limit. For planning purposes, this Plan evaluated options for 
providing effluent filtration to provide 1 MGD of reuse quality water. 

The cloth filter technology appears to be the most compact and least expensive option 
that also delivers the lowest effluent turbidity. However, filter technologies are 
improving rapidly, and costs amongst the various technologies evaluated in this Plan 
were very competitive. Therefore it may be beneficial for the City to allow other filtration 
technologies in the bidding process to produce the most favorable bids possible. The 
estimated cost for a cloth media effluent filtration system is $380,000. This cost only 
includes yard piping within the treatment plant property lines. Construction cost for a 
reuse discharge line and potential reuse pump station are not included. 

Solids Stream 

Major improvements to the plant's solids handling facilities are required to provide 
adequate treatment capacity, reduce the volume of solids stored onsite, and address 
equipment condition and operational deficiencies. Recommended solids handling 
improvements include: 

• Replacing the primary sludge pump station and grit classifier 

• Implementing sludge dewatering and lime stabilization, including: 

• Conversion of the existing digesters to thickened sludge blend tanks 

• Construction of a new building to house new screw press dewatering and lime 
stabilization equipment 

• Conversion of an existing sludge storage lagoon to an open-air dewatered 
biosolds storage facility 

It is recommended that the City proceed immediately with design and construction of 
improvements related to increasing the biosolids treatment capacity. The primary sludge 
pumping and grit classifier improvements can be deferred to a later phase if funding is 
not available to include these elements in the initial solids handling expansion. As it is 
not feasible to provide odor control for the open-air biosolids storage facility, it may 
ultimately be necessary for the City to construct an enclosed storage building with 
appropriate odor control facilities. The need for this building will be determined in large 
part by the success of the City's limed biosolids reuse program and the length of time 
for which biosolids must be stored. 
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The recommended solids handling capital improvements are presented in Table 10-8. 

1 
Table 10-8: Recommended Capital Improvements for Silverton Solids Processing 

Improvement Cost 

Phase 1a 

Thickened Sludge Blend Tanks $374 

Dewatering and lime stabilization facility2 $2,386 

Covered Limed Biosolids Storage $342 

Odor control (assume 3-stage chemical scrubber) $624 

Recycle Pump Station $305 

Total Phase 1a Construction Costs $4,032 

Engineering, Administrative, and Legal (30%) $1,175 

Total Phase 1a Project Costs $5,207 

Phase 1b 

Primary Sludge Pump Station $420 

Grit Classifier Replacement $159 

Total Phase 1b Construction Costs $579 

Engineering, Administrative, and Legal (30%) $174 

Total Phase 1b Project Costs $753 

1. Costs include engineering, administrative, and legal costs (estimated at 20% of construction cost for 
biosolids storage facility; 30% of construction cost for other improvements) 

2. $1,527 of this cost is attributable to the dewatering facility only 

Laboratory and Administrative Facilities 

Improvements to the lab and administrative building are required to support the staff 
functions required for efficient long-term operation and maintenance of the treatment 
plant. Recommended improvements include: 

• Adding a new laboratory space with a dedicated HVAC system 

• Remodeling the existing laboratory to provide office space for operations and 
records storage 

• Providing new male and female locker room facilities 

The cost of these improvements was estimated assuming the total area for new and 
renovated facilities would be approximately 1,000 square feet. The estimated project 
cost is $300,000, including contingency, engineering, and administrative fees. The City 
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should initiate this project with a Schematic Design effort to determine specific facility 
needs, adjacencies, and layout. 

Effluent Management Recommendations 

Future Effluent Management Strategies 

The recommended effluent management strategy is driven by the need to meet an 
excess thermal load limit during the summer season. Recommendations are based on 
the calculated thermal load limits that will become effective upon expiration of the City's 
permit, but may be modified through implementation of the Molalla-Pudding TMDL. The 
City has been actively following the development of the TMDL, and should continue to 
monitor its progress and potential impacts on the City's program. It is recommended 
that Silverton initiate activities to facilitate compliance with a waste load allocation 
similar to the excess thermal load in the current NPDES permit, but refrain from making 
significant capital investments until the TMDL is completed. 

Winter Discharge 

The existing year-round limits on thermal load to Silver Creek are based on statewide 
criteria and not on specific conditions or natural thermal potential in Silver Creek. It is 
extremely difficult to achieve reductions in winter excess thermal load discharges, since 
there are no consumptive uses for treated effluent. A prior study by Fishman 
Environmental suggested that removal of the treatment plant effluent from the stream 
would not impact the likelihood of salmonid spawning or rearing downstream of the 
outfall. Therefore, if the final Molalla-Pudding TMDL includes a winter thermal load limit 
that appears unattainable based on existing data, it is recommended that the City 
conduct a biological evaluation to determine actual impacts on salmonids and assess 
whether a variance can be granted. 

Summer Discharge 

• A number of options were evaluated for compliance with the anticipated summer 
excess thermal load limits. Recommended near term activities include the 
following: 

• Budget for installation of a third pump in the effluent pump station to allow 
increased flow to the Oregon Garden 

• Conduct a study to optimize performance of the Oregon Garden Wetland for 
increased temperature reduction and water quality improvement. 

• Update the 1998 thermodynamic model of subsurface discharge on the property 
adjacent to the wastewater treatment plant to evaluate potential temperature 
reduction based on current effluent and stream temperatures. 
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• Initiate discussions with the Silver Falls School District regarding irrigation of 
school property with reclaimed water. 

• Initiate a public outreach program to identify additional potential users of 
reclaimed water. 

• Continue to monitor activities of the Willamette Partnership to identify 
opportunities to buy or sell temperature credits. 

Costs related to these activities are shown in Table 10-9. 

Table 10-9: Costs of Effluent Management Recommendations (all Phase 1) 

Cost 

Install Third Effluent Pump $20,000 

Oregon Garden Wetland Optimization Study $25,000 

Updated Thermodynamic Model $35,000 

TOTAL $80,000 

Summary of Project Costs and Implementation Schedule 

Table 1-9 summarizes recommended collection system and treatment plant 
improvement projects, costs, and timing. Five discrete wastewater treatment plant 
projects were identified, incorporating various elements of the overall treatment 
improvement recommendations. The projects are described below. 

o Project 1: Phase 1 Biosolids Expansion, Phase 1a Process Optimization, 
Effluent Pumping. This project includes the Phase 1 capacity-related biosolids 
improvements (blend tank, dewatering/lime stabilization facility, odor control, 
recycle pump station improvements, sludge storage), addition of the third effluent 
pump, and installation of alkalinity feed control, aeration control, and online 
ammonia analyzers associated with Phase 1a of the secondary treatment 
improvements. Ongoing process optimization will begin at the completion of 
Project 1. 

o Project 2: Phase 2 Biosolids Handling, Lab & Admin Facilities. This project 
includes upgrading the primary sludge pump station and replacing the grit 
classifier, as well as expansion of the lab and administrative facilities. 

o Project 3: Aeration System Upgrade. This project provides additional blower 
and aeration capacity to support treating higher loads in the secondary treatment 
process. This project will be required when maximum month influent flows 
approach 2.2 mgd, which is anticipated to occur after 2015. 
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o Project 4: Secondary Treatment Stress Testing/Rerating. The secondary 
treatment system stress testing and rerating will be completed following the 
aeration system upgrade. 

o Project 5: Effluent Filtration/Subsurface Discharge/Reuse. This project 
includes capital improvements required to meet temperature TMDL requirements 
or support development of an effluent reuse program. The timing and cost of this 
project will depend on the final thermal load allocation in the Molalla-Pudding 
TMDL, and/or opportunities to use effluent for beneficial reuse applications. 
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Table 10-10: Recommended Capital Improvements for Silverton Collection System and Treatment Plant Improvements ($1,000s 

2007 2008 2009 2010 2011 2015 2020-2030 
uost 

($1,000s) 

COLLECTION SYSTEM IMPROVEMENTS $ 1,345 
IMP-1 (Westfield Street Capacity) $ 230 
IMP-2 (Oregon Garden Lift Station Capacity) $ 201 
I MP-3 (S. James Street Capacity) $ 215 
IMP-4 (Sherman Street Capacity) $ 70 
IMP-5 (Adams Street Capacity $ 284 
IMP-6 (Schlador Street Condition) $ 70 
IMP-7 (Lone Oaks Street Condition) $ 40 
IMP-8 (Third Street Condition) $ 85 
IMP-9 (Meat Packers/High School Condition) $ 46 

$ 1 n^ 
ADDITIONAL PUMP STATIONS $ 2,128 
PMP-1 James Street Pump Station $ 928 
PMP-2 Pine Street Pump Station $ 162 
PMP-3 Setness Lane Pump Station $ 1,038 
WASTEWATER TREATMENT PLANT IMPROVEMENTS $ 7,018 
Studies $ 85 

Thermodynamic Model Update $ 35 
Wetland Optimization Study 

L£> 
CM 

Laboratory/Admin Facility Schematic Design $ 30 
Project 1 - Phase 1 Biosolids Expansion; Phase 1a Process Optimization; Effluent Pum ping $ 5,507 

Solids/Effluent Pumping Expansion $ 5,232 
Predesign • 
Design 
Construction 

Phase 1a Process Optimization • $ 275 

Project 2 - Phase 2 Biosolids Handling/Lab & Udmin $ 1,023 
Design 
Construction 

Project 3 - Aeration System Upgrade $ 325 
Project 4 - Secondary Treatment Stress Testing/Rerating m $ 163 
Project 5 - Effluent Filtration/Subsurface Discharge/Other Reuse w / / / / / / / / / / / / / / / / / / / / / / / / / / / / / / / / / , w/////////////////////////////////^ 
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Expiration Date: 12-31 -2009 
Permit Number: 101720 
File Number: 81395 
Page 1 of 22 Pages 

NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM 
WASTE DISCHARGE PERMIT 

Department of Environmental Quality 
Western Region - Salem Office 

750 Front Street NE, Suite 120, Salem, OR 97301-1039 
Telephone: (503) 378-8240 

Issued pursuant to ORS 468B.050 and The Federal Clean Water Act 

ISSUED TO; SOURCES COVERED BY THIS PERMIT: 

City of Silverton 
306 S. Water Street 
Silverton, OR 97381 

Type of Waste 
Treated Wastewater 
Oregon Gardens Wetland 

Emergency Overflow 
Surge Basin Overflow 

Outfall 
Number 

001 
002 

003 

Outfall 
Location 

R.M. 2.35 
Oregon Gardens 
Wetland 

R.M. 2.35 

FACILITY TYPE AND LOCATION: 

Activated Slud&e 
Silverton STP 
400 Schemmel Lane 
Silverton 
Treatment System Class: Level IV 
Collection System Class: Level HI 

EPA REFERENCE NO: QR002065-6 

RECEIVING STREAM INFORMATION: 

Basin: Willamette 
Sub-Basin: Molalla-Pudding 
Receiving Stream: Silver Creek 
LLID: 1228414450001 - 2.35 - D 
County: Marion 

Issued in response to Application No. 983753 received January 29, 2004, This permit is issued based on the land use 
findings in the permit record. 

Michael H. Kortenhof, Western Region Water Quality Manager Date 
August 2. 2005 

PERMITTED ACTIVITIES 
Until this permit expires or is modified or revoked, the permittee is authorized to construct, install, modify, or operate a 
wastewater collection, treatment, control and disposal system and discharge to public waters adequately treated 
wastewaters only from the authorized discharge point or points established in Schedule A and only in conformance with 
all the requirements, limitations, and conditions set forth in the attached schedules as follows: 

Page 
Schedule A - Waste Discharge Limitations not to be Exceeded 2 
Schedule B - Minimum Monitoring and Reporting Requirements 6 
Schedule C - Compliance Conditions and Schedules 12 
Schedule D - Special Conditions 13 
Schedule F - General Conditions 16 

Unless specifically authorized by this permit, by another NPDES or WPCF permit, or by Oregon Administrative Rule, 
any other direct or indirect discharge of waste is prohibited, including discharge to waters of the state or an 
underground injection control system. 
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SCHEDULE A 

L Waste Discharge Limitations not to be exceeded after permit issuance. 

a. Treated Effluent Outfall 001 (to Silver Creek) 

(1) May 1-October 31: 
Average Effluent 

•;Concentrations ' 
Monthly Weekly 

Monthly* ; 
Average 
lb/day 

Weekly* 
v Average 

lb/day 

Daily* 
Maximum \MaMMD:. 

CBODs (see Note 1) lOme/l 15 ms/l 300 330 420 
TSS 10 mg/l 15 mg/l 300 330 420 

(2) November 1 - April 30: 

Parameter 

Average Effluent 
Concentrations 

Monthly Weekly 

Monthly** 
Average 
lb/day 

Weekly** 
Average 

, ib/day 

Daily** 
Maximum 

lbs 
CBOD. (see Note H 25 me/1 40 me/1 830 1100 1500 
TSS 30 mg/l 45 mg/l 1300 1700 2200 

Average dry weather design flow to the facility is 2.5 MGD. Effluent loadings are based on the capability of 
the treatment works at 3.6 MGD monthly average, 4.0 MGD weekly average and 5.0 MGD daily maximum 
(two year recurrence flows). 

Average wet weather design flow to the facility is 4.6 MGD. Effluent loadings are based on the capability of 
the treatment works at 5.0 MGD monthly average, 6.6 MGD weekly average and 8.8 MGD daily maximum 
(two year recurrence flows). 

(3) Other parameters 
Year-round (except as noted) AA.< Limitations .:. ^ i - i : jAr. •': 
E. coli Bacteria Shall not exceed 126 organisms per 100 mL monthly 

geometric mean. No single sample shall exceed 406 
organisms per 100 mL. (see Note 2) 

PH Shall be within the range of 6.5 - 9,0 
CBODs and TSS Removal 
Efficiency 

Shall not be less than 85% monthly average for CBODs 
and TSS. 

Dissolved Oxygen Shall not be less than 6.5 mg/l as a daily average (May 1 -
October 31). 

Ammonia-N (May 1 through 
October 31) 

Shall not exceed a monthly average concentration of 0.88 
mg/L and a daily maximum concentration of 2.0 mg/L 
(see Note 3) 

Excess Thermal Load (May 16 
through October 14) 

Shall not exceed a weekly average of 5.2 million 
Kcals/day (see Note 4) 

Excess Thermal Load (October 15 
through May 15) 

Shall not exceed a weekly average of 21 million Kcals/day 
(see Note 4) 

(4) No chlorine or chlorine compounds shall be used for disinfection purposes and no 
chlorine residual shall be allowed in the effluent due to chlorine used for maintenance 
purposes. 

(5) Except as provided for in OAR 340-045-0080, no wastes shall be discharged and no 
activities shall be conducted which violate Water Quality Standards as adopted in 
OAR 340-041-0445 except in the following defined mixing zone: 
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The allowable mixing zone is that portion of the Silver Creek where the effluent 
mixes with 25 percent of the stream flow but in no case shall it extend farther than 
seventeen (17) feet from the north bank of the river and extending from a point ten 
(10) feet upstream of the outfall to a point one hundred sixty (160) feet downstream 
from the outfall. The Zone of Immediate Dilution (ZID) is defined as that portion 
of the allowable mixing zone that is within sixteen (16) feet of the point of 
discharge. 

b. Treated Effluent Outfall Number 002 (to Oregon Gardens) 

Parameter 

Average Effluent "% 
Concentrations 

Monthly Weekly 

Monthly* 
Average 
lb/day 

Weekly* 
Average 

Daily* 
Maximum 

CBODs (see Note H lOms/i 15 ms/1 300 330 420 
TSS 10 mg/l 15 mg/l 300 330 420 

Effluent loadings are based on the capability of the treatment works at 3.6 MGD monthly average, 4.0 MGD 
weekly average and 5.0 MGD daily maximum (two year recurrence flows). 

(2) Other parameters 
Year-round Limitations 

coli Bacteria Shall not exceed 126 organisms per 100 mL monthly 
geometric mean. No single sample shall exceed 406 
organisms per 100 mL. (see Note 2) 

pH Shall be within the range of 6.5-8.5 
CBOD5 and TSS Removal Efficiency Shall not be less than 85% monthly average for CBODs and 

85 TSS. 
Dissolved Oxygen Shall not be less than 5.5 mg/l as a daily average. 
Ammonia-N(seeNote 3) Temperature dependent (see below) 

Monthly average effluent 
temperature < 12°C 

Shall not exceed a monthly average concentration of 1.3 
mg/L and a daily maximum concentration of 3.0 mg/L 

Monthly average effluent 
temperature >12°C but < 14°C) 

Shall not exceed a monthly average concentration of 1.3 
mg/L and a daily maximum concentration of 3.0 mg/L 

Monthly average effluent 
temperature >14°C but < 16°C) 

Shall not. exceed a monthly average concentration of 1.3 
mg/L and a daily maximum concentration of 2.9 mg/L 

Monthly average effluent 
temperature >16°C but < 18°C) 

Shall not exceed a monthly average concentration of 1.3 
mg/L and a daily maximum concentration of 2.9 mg/L 

Monthly average effluent 
temperature >1E°C but < 20°C) 

Shall not exceed a monthly average concentration of 1.3 
mg/L and a daily maximum concentration of 2.9 mg/L 

Monthly average effluent 
temperature >20°C but < 22°C) 

Shall not exceed a monthly average concentration of 1.1 
mg/L and a daily maximum concentration of 2.5 mg/L 

Monthly average effluent 
temperature >22°C but < 24°C) 

Shall not exceed a monthly average concentration of 0.96 
mg/L and a daily maximum concentration of 2.2 mg/L 

Monthly average effluent 
temperature >24°C) 

Shall not exceed a monthly average concentration of 0.84 
mg/L and a daily maximum concentration of 1.9 mg/L 

(3) No chlorine or chlorine compounds shall be used for disinfection purposes and no 
chlorine residual shall be allowed in the effluent due to chlorine used for maintenance 
purposes. 

(4) Not withstanding the effluent limitations established by this permit, except as provided 
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for in OAR 340-045-0080, no wastes shall be discharged and no activities shall be 
conducted which violate Water Quality Standards as adopted in OAR 340-041-0445. 
No acute or chronic toxicity due to ammonia or other compounds as measured by 
whole effluent toxicity testing shall be allowed in the effluent 

c. Combined Mass Load Discharge from Outfall 001 and 002: 

The mass load of CBODs and TSS in the combined discharge from Outfalls 001 and 002 shall not 
exceed the seasonally appropriate CBODs and TSS mass load limits for Outfall 001. 

d- Surge Basin Overflow Outfall Number 003 

No waste shall be discharged from this outfall and no activities shall be conducted which violate Water 
Quality Standards as adopted in OAR 340-041-0445, unless the cause of the discharge is due to storm 
events as allowed under OAR 340-041-0120(13) and (14) as follows: 

Raw sewage discharges are prohibited to waters of the State from November 1 through May 2i, except 
during a storm event greater than the one-in-five-year, 24-hour duration storm, and from May 22 
through October 31, except during a storm event greater than the one-in-ten-year, 24-hour duration 
storm. If an overflow occurs between May 22 and June 1, and if the permittee demonstrates to the 
Department's satisfaction that no increase in risk to beneficial uses occurred because of the overflow, 
no violation shall be triggered if the storm associated with the overflow was greater than the one-in-five-
year, 24-hour duration storm. 

e. No activities shall be conducted that could cause an adverse impact on existing or potential beneficial 
uses of groundwater. All wastewater and process related residuals shall be managed and disposed in a 
manner that will prevent a violation of the Groundwater Quality Protection Rules (OAR 340-040). 

NOTES: 

1. The CBOD5 concentration limits are considered equivalent to the minimum design criteria for BODS specified 
in Oregon Administrative Rules (OAR) 340-041. These limits and CBODS mass limits may be adjusted (up or 
down) by permit action if more accurate information regarding CBOD5/BOD5 becomes available. 

2. If a single sample exceeds 406 organisms per 100 mL, then five consecutive re-samples may be taken at four-
hour intervals beginning within 28 hours after the original sample was taken. If the log mean of the five re-
samples is less than or equal to 126 organisms per 100 mL, a violation shall not be triggered. 

3. The ammonia limits in Schedule A, Condition l.a (3) and Condition l.b (2) shall become effective upon 
completion of the compliance schedule contained in Schedule C, Condition 3 or by the expiration date of this 
permit, whichever is sooner. The ammonia limits are based on the estimated background concentration, 
estimated dilution in the mixing zone and the 1986 EPA Gold Book Criteria. The ammonia limits are 
considered interim. The State of Oregon has adopted the EPA 1999 ammonia criteria. Upon approval of the 
new standard by the EPA, the following limits will automatically be applied to the discharge without a permit 
modification: 

Outfall 001 
Limitations ; iv^t' "•VX^^^t-.y 

Ammonia-N (May 1 to 
October 31) 

Shall not exceed a monthly average concentration of 3.0 mg/L and a 
daily maximum concentration of 7.8 mg/L 

Outfall 002 
Limitations 
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< 12°C No limit 
>12°C but< 14°C Shall not exceed a monthly average concentration of 4.4 

mg/L and a daily maximum concentration of 10.0 mg/L 
>14°C but< 16°C Shall not exceed a monthly average concentration of 3.9 

mg/L and a daily maximum concentration of 8.8 mg/L 
>16°C but< 18°C Shall not exceed a monthly average concentration of 3.4 

mg/L and a daily maximum concentration of 7.7 mg/L 
>18°Cbut<20°C Shall not exceed a monthly average concentration of 3.0 

mg/L and a daily maximum concentration of 6.8 mg/L 
>20°C but < 22°C Shall not exceed a monthly average concentration of 2.6 

mg/L and a daily maximum concentration of 6.0 mg/L 
>22°C but < 24°C Shall not exceed a monthly average concentration of 2.3 

mg/L and a daily maximum concentration of 5.2 mg/L 
>24°C Shall not exceed a monthly average concentration of 2.0 

mg/L and a daily maximum concentration of 4.6 mg/L 

The revised limits shall apply to Schedule A, Condition l.a (3) from May 1 through October 31. The revised 
limit shall apply to Schedule A, Condition l.b (2) year-round. 

The Permittee shall comply with the Excess Thermal Load limits upon completion of Schedule C, Condition 3 
or by the expiration date of this permit, whichever is sooner. The Excess Thermal Load limit is considered 
interim and may be adjusted up or down or eliminated when more accurate effluent temperature data becomes 
available. In addition, upon approval of a Total Maximum Daily Load for temperature for this sub-basin, this 
permit may be re-opened to include new or revised limits or other conditions or requirements regarding 
temperature and/or thermal loads. 
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SCHEDULE B 

Minimum Monitoring and Reporting Requirements (unless otherwise approved in writing by the Department). 
The permittee shall monitor the parameters as specified below at the locations indicated. The laboratory used 
by the permittee to analyze samples shall have a quality assurance/quality control (QA/QC) program to verify 
the accuracy of sample analysis. If QA/QC requirements are not met for any analysis, the results shall be 
included in the report, but not used in calculations required by this pennit When possible, the permittee shall 
re-sample in a timely manner for parameters failing the QA/QC requirements, analyze the samples, and report 
the results. 

a. Influent 

The facility influent grab and composite samples and all measurements samples are taken just after the 
barscreen. The composite sampler is located on the catwalk over influent channel. 

Item or Parameter Mimmum Frequency Type of Sample 
Total Flow (MGD) Daily Measurement 
Flow Meter Calibration Semi-Annual Verification 
CBODs 2/Week 24-hour Composite 
TSS 2/Week 24-hour Composite 
pH 3/Week Grab 

b. Treated Effluent Outfall 001 

The facility effluent composite samples and measurements are taken just before the effluent meter in 
the effluent pumping station. The composite sampler is located on the concrete walkway beside the 
Parshall flume. Grab samples are taken from the post aeration basin. 

••;•?. v Item 6r parameter j : Mimmwn fr , Type of Sample > * 
Total Flow (MGD) Daily Measurement 
Flow Meter Calibration Semi-Annual Verification 
CBODs 2/Week 24-hour Composite 
Ammonia-N 2/Week 24-hour Composite 
TSS 2/Week 24-hour Composite 
PH 3/Week Grab 
E. coli 2/Week Grab (see Note 1) 
UV Radiation Dose Daily Reading (see Note 2) 
Pounds Discharged (CBODs and 
TSS) 

2/Week Calculation 

Average Percent Removed 
(CBODs and TSS) 

Monthly Calculation 

Temperature: 
Effluent Temperature, Daily Max Daily Continuous (see Note 3) 
Effluent Temperature, Average of 
Daily Maximums 

Weekly Calculation 

Excess Thermal Load (May 16 
through October 14) 

Weekly Calculation (see Note 4) 

Excess Thermal Load (October 15 
through May 15) 

Weekly Calculation (see Note 5) 
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b. Treated Effluent Outfall 001 (Continued) 

Item or Parameter •.;:•; : Minimum Frequency ;y 
Nutrients: 
TKN, N02+N03-N, Total 
Phosphorus 

1/Week (May-Oct) 24-hour Composite 

Toxics: 
Metals (Ag, Cd, Cu, Hg, Pb, Se, 
Zn) measured as total and Cyanide 
in mg/L (see Note 6) 

Semi-annually 
(see Note 7) 

24-hour daily composite 

Priority Pollutants (see Note 8) 24-hour daily composite 
Whole Effluent Toxicity Annually (see Note 9) Acute & chronic 

c. Treated Effluent Outfall 002 (Oregon Gardens) , 

The sampling location is the same as for Outfall 001. It is not intended that duplicate sampling or 
analysis be performed when the treated wastewater is discharged through both Outfalls. 

i 

d. Emergency Overflow Outfall 003 (Surge Basin) 

Item orPiarameter Minimum Frequency Type of Sample ;••.''•:" v 
Flow Daily (during each occurrence) Duration and volume 

Item or Parameter Minimum Frequency , j Type, of Sample 
Total Flow (MGD) Daily Measurement 
Flow Meter Calibration Semi-Annual Verification 
CBODs 2/Week 24-hour Composite 
Ammonia-N 2/Week 24-hour Composite 
TSS 2/Week 24-hour Composite 
pH 3/Week Grab 
E. coli 2/Week Grab (see Note I) 
UV Radiation Dose Daily Reading (see Note 2) 
Pounds Discharged (CBODs 
and TSS) 

2/Week Calculation 

Average Percent Removed 
(CBODs and TSS) 

Monthly Calculation 

Nutrients: 
TKN, N02+N03-N, Total 
Phosphorus 

1/Week 24-hour Composite 

Toxics: 
Metals (Ag, Cd, Cu, Hg, Pb, 
Se, Zn) measured as total and 
Cyanide in mg/L (see Note 6) 

Semi-annually (see Note 7) 24-hour daily composite 

Priority Pollutants (see Note 8) 24-hour daily composite 
Whole Effluent Toxicity Annually (see Note 9) Acute & chronic 
Temperature: 
Effluent Temperature, Daily 
Max 

Daily Continuous (see Note 3) 
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e. Biosolids Management (see Note 10) 

Item or Parameter ; | Minimum Frequency Type of Sample 
Sludge analysis including: 
Total Solids (% diy wt.) 
Volatile solids (% dry wt.) 

Biosolids nitrogen for: 
NHh-N; N03-N; & TKN 
(% dry wt.) 

Phosphorus (% dry wt.) 
Potassium (% dry wt.) 
pH (standard units) 
Sludge metals content for: 
As, Cd, Cu, Hg, Mo, Ni, Pb, 
Se & Zn, measured as total in 
mg/kg 

Annually Composite sample to be 
representative of the product to 
be land applied from the 
facultative storage lagoon (see 
Note 11) 

Record of locations where 
biosolids are applied on each 
DEQ approved site. (Site 
location maps to be maintained 
at treatment facility for review 
upon request by DEQ) 

Each Occurrence Date, volume & locations 
where sludges were applied 
recorded on site location map. 

Record of % volatile solids 
reduction accomplished 
through stabilization 

Monthly Calculation (see Note 12) 

Record of digestion days 
(mean cell residence time) 

Monthly Calculation (see Note 13) 

Daily Minimum Sludge 
Temperature 

Daily Record 

f. Silver Creek 

;Mtem oirlParameter .̂ ̂ : - v-iKiij^inti® W • t • • } "> Type of Sample 
Cd, Cu, Pb, Se, Ag, Se, 
Zn& Cyanide, measured 
as total in mg/L 

Semi-annually during one day of the 3 
consecutive days of effluent metals monitoring 
(See Note 14) 

Grab 

TSS See Note 14 Grab . 
Hardness (mg/L CaC03) See Note 14 Grab 

g. Oregon Gardens Wetlands (Complexes A, B and C) 

. Item or Parameter . Minimum Frequency Type of Sample 
Ammonia-N Once oer 2 Weeks Grab 
Dissolved Oxygen Once per 2 Weeks Grab 
Temperature Once per 2 Weeks Record 
pH Once per 2 Weeks Grab 
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h. Brush Creek 

Item or Parameter Minimum Frequency ;.•. Type of Sample 
Ammonia-N Once Der 2 Weeks Grab 
Dissolved Oxygen Once per 2 Weeks Grab 
Temperature Once per 2 Weeks Record 
pH Once per 2 Weeks Grab 

Reporting Procedures 

a. Monitoring results shall be reported on approved forms. The reporting period is the calendar month. 
Reports must be submitted to the Department's Western Region - Salem office by the 15th day of the 
following month. 

b. State monitoring reports shall identify the name, certificate classification and grade level of each 
principal operator designated by the permittee as responsible for supervising the wastewater collection 
and treatment systems during the reporting period. Monitoring reports shall also identify each system 
classification as found on page one of this permit. 

c. Monitoring reports shall also include a record of the quantity and method of use of all sludge removed 
from the treatment facility and a record of all applicable equipment breakdowns and bypassing. 

3. Report Submittals 

a. The permittee shall have in place a program to identify and reduce inflow and infiltration into the 
sewage collection system. An annual report shall be submitted to the Department by June 1 each year 
which details sewer collection maintenance activities that reduce inflow and infiltration. The report 
shall state those activities that have been done in the previous year and those activities planned for the 
following year. 

b. For any year in which biosolids are land applied, a report shall be submitted to the Department by 
February 19 of the following year that describes solids handling activities, for the previous year and 
includes, but is not limited to, the required information outlined in OAR 340-0504)03 5(6)(a)-(e). 

NOTES: 

1. E. coli monitoring must be conducted according to any of the following test procedures as specified in 
Standard Methods for the Examination of Water and Wastewater, 19th Edition, or according to any test 
procedure that has been authorized and approved in writing by the Director or an authorized representative: 

Method Reference Page Method Number 
mTEC agar, MF Standard Methods, 18th Edition 9-29 9213 D 
NA-MUG, MF Standard Methods, 1.9th Edition 9-63 9222 G 
Chromogenic Substrate, MPN Standard Methods, 19th Edition 9-65 9223 B 
Colilert QT Idexx Laboratories, Inc. 

2. The UV radiation dose passing through the water column will affect the systems ability to kill organisms. To 
track the UV dose, the UV disinfection system must include a UV intensity meter with a sensor located in the 
water column at a specified distance from the UV bulbs. This meter will measure the dose of UV radiation in 
mWatts~seconds/cm2. The daily UV radiation dose shall be determined by reading the meter each day. If more 
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than one meter is used, the daily recording will be an average of all meter readings each day. 

3. When continuous monitors are used, indicate the time interval between temperature readings, and results are to 
be tabulated and submitted in an annual report. All continuous temperature monitors are to be checked 
visually monthly to insure that the devices are still in place and submerged. All continuous temperature 
monitors must be audited quarterly following procedures described in DEQ Procedural Guidance for Water 
Temperature Monitoring. The Department acknowledges that uninterrupted data collection is not guaranteed 
due to vandalism, theft, damage or disturbance. In the event of equipment failure or loss, the permittee shall 
notify the Department and deploy new equipment to minimize interruption of data collection. 

4. Calculated as follows: 
(Weekly average of daily maximum effluent temperatures in °C - applicable stream temperature 
standard, 18°C) X (Weekly average of daily flow in MGD) X 3.785 = Excess Thermal Load, in 
Million Kcals/day. 

5. Calculated as follows: 
(Weekly average of daily maximum effluent temperatures in °C - applicable stream temperature 

, standard, 13°C) X (Weekly average of daily flow in MGD) X 3.785 = Excess Thermal Load, in 
Million Kcals/day. 

6. For effluent cyanide samples, at least six (6) discrete grab samples shall be collected over the operating day. 
Each aliquot shall not be less than 100 mL and shall be collected and composited into a larger container which 
has been preserved with sodium hydroxide for cyanide samples to insure sample integrity. 

7. During the first two years after permit issuance, special monitoring for cyanide, cadmium, copper, lead, 
mercury, selenium, silver and zinc shall be conducted on the effluent. TSS and hardness shall be monitored 
simultaneously. The special monitoring for cyanide, cadmium, copper, lead, selenium, silver and zinc shall be 
conducted using a "clean" sampling method, an "ultra-dean" sampling method, EPA method 1669 or any other 
test method approved by the Department. The special monitoring for mercury shall be conducted in 
accordance with EPA Method 1631. After the first two years, special monitoring of the effluent may be 
eliminated unless otherwise notified in writing by the Department. For all tests, the method detection limit 
shall be reported along with the sample result. 

8. The permittee shall perform all testing required in Part D of EPA Form 2A. The testing includes all metals 
(total recoverable), cyanide, phenols, hardness and the 85 pollutants included under volatile organic, acid 
extractable and base-neutral compounds, hi addition, the permittee shall monitor for the pesticide pollutants 
listed in Table II of Appendix D of 40 CFR Part 122. The monitoring needs to be conducted using EPA 
Methods 624 for volatile organic compounds, EPA Method 625 for semi-volatile organic compounds and 
Polycyclic Aromatic Hydrocarbons, and EPA Method 608 for pesticides. Three scans are required during the 4 
Vi years after permit issuance. Two of the three scans must be performed no fewer than 4 months and no more 
than 8 months apart. The effluent samples shall be 24-hour daily composites, except where sampling volatile 
compounds. In this case, six (6) discrete samples (not less than 40 mL) collected over the operating day are 
acceptable. The permittee shall take special precautions in compositing the individual grab samples for the 
volatile organics to insure sample integrity (i.e. no exposure to the outside air). Alternately, the discrete 
samples collected for volatiles may be analyzed separately and averaged. 

9. Beginning no later than calendar year 2005, the permittee shall conduct Whole Effluent Toxicity testing for a 
period of four (4) years in accordance with the frequency specified above. If the Whole Effluent Toxicity tests 
show that the effluent samples are not toxic at the dilutions determined to occur at the Zone of Immediate 
Dilution and the Mixing Zone, no further Whole Effluent Toxicity testing will be required during this permit 
cycle. Note that four Whole Effluent Toxicity test results will be required along with the next NPDES permit 
renewal application. 
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Biosolids monitoring results shall be tabulated and submitted with the annual biosolids report as required in 
Schedule B.3.b. Submittal of biosolids monitoring results with the monthly Discharge Monitoring Report is 
not required. 

Composite samples from the storage lagoon or pond shall be taken from reference areas in the Storage lagoon 
or pond pursuant to Test Methods for Evaluating Solid Waste. Volume 2; Field Manual. Physical/Chemical 
Methods. November 1986. Third Edition, Chapter 9. 

Inorganic pollutant monitoring must be conducted according to Test Methods for Evaluating Solid Waste. 
Physical/Chemical Methods. Second Edition (1982) with Updates I and H and third Edition (1986) with 
Revision I. 

Calculation of the % volatile solids reduction is to be based on comparison of a representative grab sample of 
total and volatile solids entering each digester (a weighted blend of the primary and secondaiy clarifier solids) 
and a representative composite sample of solids exiting each digester withdrawal line (as defined in note 3 
above). 

The days of digestion shall be calculated by dividing the effective digester volume by the average daily volume 
of sludge production. 

During the first year after permit issuance, special monitoring for cyanide, cadmium, copper, lead, selenium, 
silver and zinc shall be conducted on the receiving stream. TSS and hardness shall be monitored 
simultaneously. The special monitoring for cyanide, cadmium, copper, lead, selenium, silver and zinc shall be 
conducted using a "clean" sampling method, an "ultra-clean" sampling method, EPA method 1669 or any other 
test method approved by the Department. After the first year, special monitoring of the receiving stream may 
be eliminated. For all tests, the method detection limit shall be reported along with the sample result. 
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SCHEDULE C 

Compliance Schedules and Conditions 

1. By November 2, 2005, the permittee shall submit to the Department a report which either identifies known 
sewage overflow locations and a plan for estimating the frequency, duration and quantity of sewage 
overflowing, or confirms that there are no overflow points. The report shall also provide a schedule to 
eliminate the overflow(s), if any. 

2. Industrial Waste Survey/Pretreatment Program 

a. As soon as practicable, but by February 2, 2005, the permittee shall submit to the Department an 
industrial waste survey as described in 40 CFR 403.8(f)(2)(i-iii) suitable to make a determination as to 
the need for development of a pretreatment program. 

b. Should the Department determine that a pretreatment program is required, the permit shall be reopened 
and modified in accordance with 40 CFR 403.8(e) to incorporate a compliance schedule to require 
development of a pretreatment program. The compliance schedule requiring program development 
shall be developed in accordance with the provisions of 40 CFR 403.12(k), and shall not exceed twelve 
(12) months. 

3. By no later than six (6) months after notification that the Molalla-Pudding Total Maximum Daily Load 
(TMDL) has been approved, the permittee shall submit to the Department an evaluation of whether or not the 
treatment facilities can consistently comply with the ammonia limitations, any Waste Load Allocation (WLA) 
established by the TMDL and all other requirements of the TMDL. If the evaluation indicates the permittee is 
not able to consistently comply with the ammonia limits and TMDL, the permittee shall complete the following 
schedule: 

a. By no later than one (1) year after notification that the TMDL has been approved, the permittee shall 
submit to the Department an evaluation of alternatives for facility improvements necessaiy to comply 
with the ammonia limits and TMDL. 

b. By no later than two (2) years after notification that the TMDL has been approved, the permittee shall 
submit to the Department for approval final engineering plans and specifications for any necessary 
improvements. 

c. By no later than three (3) years after notification that the TMDL has been approved, the permittee shall 
submit documentation to the Department that contracts for the construction of necessary improvements 
have been awarded. 

d. By no later than four (4) years after notification that the TMDL has been approved, the permittee shall 
complete construction of all necessary improvements and comply with the ammonia limits and TMDL. 

4. The permittee is expected to meet the compliance dates which have been established in this schedule. Either 
prior to or no later than 14 days following any lapsed compliance date, the permittee shall submit to the 
Department a notice of compliance or noncompliance with the established schedule. The Director may revise a 
schedule of compliance if he/she determines good and valid cause resulting from events over which the 
permittee has little or no control. 
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SCHEDULE D 
Special Conditions 

1. All biosolids shall be managed in accordance with the current, DEQ approved biosolids management plan, and 
the site authorization letters issued by the DEQ. Any changes in solids management activities that significantly 
differ from operations specified under the approved plan require the prior written approval of the DEQ. 

All new biosolids application sites shall meet the site selection criteria set forth in OAR 340-050-0070 and 
must be located within western Oregon. All currently approved sites are located in Marion County. No new 
public notice is required for the continued use of these currently approved sites. Property owners adjacent to 
any newly approval application sites shall be notified, in writing or by any method approved by DEQ, of the 
proposed activity prior to the start of application. For proposed new application sites that are deemed by the 
DEQ to be sensitive with respect to residential housing, runoff potential or threat to groundwater, an 
opportunity for public comment shall be provided in accordance with OAR 340-050-0030. 

Sludge disposal in a Department approved landfill as a solid waste (either in a landfill cell or is used as interim 
cover) must be in accordance with OAR Chapter 340, Division 93. Proper waste monitoring would be 
prescribed by the landfill in accordance with that rule. Monitoring of such sludge as biosolids is not required 
under this permit. 

2. This permit may be modified to incorporate any applicable standard for biosolids use or disposal promulgated 
under section 405(d) of the Clean Water Act, if the standard for biosolids use or disposal is more stringent than 
any requirements for biosolids use or disposal in the permit, or controls a pollutant or practice not limited in 
this permit. 

3. Whole Effluent Toxicity Testing 

a. The permittee shall conduct whole effluent toxicity tests as specified in Schedule B of this permit. 

b. Whole effluent toxicity (WET) tests may be dual end-point tests, only for the fish tests, in which both 
acute and chronic end-points can be determined from the results of a single chronic test (the acute end-
point shall be based upon a 48-hour time period). 

c. Acute Toxicity Testing - Organisms and Protocols 

(1) The permittee shall conduct 48-hour static renewal tests with the Ceriodaphnia dubia (water 
flea) and the Pimephales promelas (fathead minnow). 

(2) The presence of acute toxicity will be determined as specified in Methods for Measuring the 
Acute Toxicity of Effluents and Receiving Waters to Freshwater and Marine Organisms, 
Fourth Edition, EPA/600/4-90/027F, August 1993. 

(3) An acute WET tests shall be considered to show toxicity if there is a statistically significant 
difference in survival between the control and 100 percent effluent, unless the permit 
specifically provides for a Zone of Immediate Dilution (ZID) for toxicity. If the permit 
specifies such a ZID, acute toxicity shall be indicated when a statistically significant difference 
in survival occurs at dilutions greater than that which is found to occur at the edge of the ZED. 

d. Chronic Toxicity Testing - Organisms and Protocols 

(1) The permittee shall conduct tests with: Ceriodaphnia dubia (water flea) for reproduction and 
survival test endpoint, Pimephales promelas (fathead minnow) for growth and survival test 
endpoint, and Raphidocelis subcapitata (green alga formerly known as Selanastrum 
capricomutum) for growth test endpoint. 
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(2) 

(3) 

e. Quality Assurance 

(1) Quality assurance criteria, statistical analyses and data reporting for the WET tests shall be in 
accordance with the EPA documents stated in this condition and the Department's Whole 
Effluent Toxicity Testing Guidance Document, January 1993. 

f. Evaluation of Causes and Exceedances 

(1) 

(2) 

g. Reporting 

(1) Along with the test results, the permittee shall include: 1. the dates of sample collection and 
initiation of each toxicity test; 2. the type of production; and 3, the flow rate at the time of 
sample collection. Effluent at the time of sampling for WET testing should include samples of 
required parameters stated under Schedule B, condition 1. of this permit. 

(2) The permittee shall make available to the Department, on request, the written standard 
operating procedures they, or the laboratory performing the WET tests, are using for all 
toxicity tests required by the Department. 

h. Reopener 

(1) If WET testing indicates acute and/or chronic toxicity, the Department may reopen and modify 
this permit to include new limitations and/or conditions as determined by the Department to be 
appropriate, and in accordance with procedures outlined in Oregon Administrative Rules, 
Chapter 340, Division 45. 

4. The permittee shall comply with Oregon Administrative Rules (OAR), Chapter 340, Division 49, "Regulations 
Pertaining To Certification of Wastewater System Operator Personnel" and accordingly: 

a. The permittee shall have its wastewater system supervised by one or more operators who are certified 
in a classification and grade level (equal to or greater) that corresponds with the classification 
(collection and/or treatment) of the system to be supervised as specified on page one of this permit. 

The presence of chronic toxicity shall be estimated as specified in Short-Term Methods for 
Estimating the Chronic Toxicity of Effluents and Receiving Waters to Freshwater 
Organisms, Third Edition, EPA/600/4-91/002, July 1994. 

A chronic WET tests shall be considered to show toxicity if a statistically significant difference 
in survival, growth, or reproduction occurs at dilutions greater than that which is known to 
occur at the edge of the mixing zone. If there is no dilution data for the edge of the mixing 
zone, any chronic WET test that shows a statistically significant effect in 100 percent effluent 
as compared to the control shall be considered to show toxicity. 

If toxicity is shown, as defined in sections c.(3) or d.(3) of this permit condition, another 
toxicity test using the same species and Department approved methodology shall be conducted 
within two weeks, unless otherwise approved by the Department. If the second test also 
indicates toxicity, the permittee shall follow the procedure described in section f.(2) of this 
permit condition. 

If two consecutive WET test results indicate acute and/or chronic toxicity, as defined in 
sections c.(3) or d.(3) of this permit condition, the permittee shall evaluate the source of the 
toxicity and submit a plan and time schedule for demonstrating compliance with water quality 
standards. Upon approval by the Department, the permittee shall implement the plan until 
compliance has been achieved. Evaluations shall be completed and plans submitted to the 
Department within 6 months unless otherwise approved in writing by the Department. 
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Note: A "supervisor" is defined as the person exercising authority for establishing and executing the specific 
practice and procedures of operating the system in accordance with the policies of the permittee and 
requirements of the waste discharge permit "Supervise" means responsible for the technical operation 
of a system, which may affect its performance or the quality of the effluent produced. Supervisors are 
not required to be on-site at all times, 

b. Hie permittee's wastewater system may not be without supervision (as required by Special Condition 
4.a. above) for more than thirty (30) days. During this period, and at any time that the supervisor is not 
available to respond on-site (i.e. vacation, sick leave or off-call), the permittee must make available 
another person who is certified at no less than one grade lower then the system classification. 

c. If the wastewater system has more than one daily shift, the permittee shall have the shift supervisor, if 
any, certified at no less than one grade lower than the system classification. 

d. The permittee is responsible for ensuring the wastewater system has a properly certified supervisor 
available at all times to respond on-site at the request of the permittee and to any other operator. 

e. The permittee shall notify the Department of Environmental Quality in writing within thirty (30) days 
of replacement or redesignation of certified operators responsible for supervising wastewater system 
operation. The notice shall be filed with the Water Quality Division, Operator Certification Program, 
811 SW 6th Ave, Portland, OR 97204. This requirement is in addition to the reporting requirements 
contained under Schedule B of this permit. 

f. Upon written request, the Department may grant the permittee reasonable time, not to exceed 120 days, 
to obtain the services of a qualified person to supervise the wastewater system. The written request 
must include justification for the time needed, a schedule for recruiting and hiring, the date the system 
supervisor availability ceased and the name of the alternate system supervisors) as required by 4.b. 
above. 

5. The permittee shall notify the DEQ Western Region - Salem Office (phone: (503) 378-8240) in accordance 
with the response times noted in the General Conditions of this permit, of any malfunction so that corrective 
action can be coordinated between the permittee and the Department. 

6. The permittee shall not be required to perform a hydrogeologic characterization or groundwater monitoring 
during the term of this permit provided: 

a. The facilities are operated in accordance with the permit conditions, and; 

b. There are no adverse groundwater quality impacts (complaints or other indirect evidence) resulting 
from the facility's operation. 

If warranted, at permit renewal the Department may evaluate the need for a full assessment of the facilities 
impact on groundwater quality. 

7. All reclaimed water used at the treatment plant site for landscape irrigation shall be exempt from OAR 340-055 
provided the reclaimed water receives secondary treatment and disinfection. All landscape irrigation shall be 
confined to the treatment plant site. No spray or drift shall be allowed off the treatment plant site. Landscape 
irrigation shall be conducted following sound irrigation practices. 
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KR Telephone Record 
P r o j e c t : Silverton Facilities Plan P r o j e c t N o : 39068 

D a t e : September 13, 2006 S u b j e c t : Acceptance of sludge/biosolids 

Ca l l to : Marion County Waste-to-Energy Facility P h o n e N o : 503-393-0890 x214 (Darby R.) 

Ca l l f r o m : Greg Moen, HDR P h o n e N o : 425-450-6222 

Discussion, Agreement and/or Action: 

Spoke with Lori Wallace, who referred me to Darby Rancliff(spelling?). 

Are biosolids accepted? Darby was not sure, and would have to check with their staff. 

Darby called back September 25, 2006: 

No biosolids are currently accepted. Staff are unwilling to accept them at this time due to concerns about 
operational and maintenance impacts on the incineration equipment. 

HDR Engineering, Inc. 
Q:\007503-City of Silverton\39068-WW System Facility Master Plan\14-Reports\14.1 Draft 
Reports\14.1.4 Report Chapters\City of Silverton Appendices\B-Silverton phone record Incineration 
nogo.doc 

Address Line 1 X X X 

Address Line 2 X X X 

City, State, X X X X X - X X X X 

Phone (XXX) XXX-XXXX 

Fax (XXX) X X X - X X X X 

www.hdr inc .com 

Page 1 of 1 

http://www.hdrinc.com


KR Telephone Record 
P r o j e c t : Silverton Facilities Plan P r o j e c t N o : 39068 

D a t e : October 10, 2006 S u b j e c t : Acceptance of biosolids 

Ca l l to : Brown's Island Demolition Landfill P h o n e N o : 503-588-5169 

Ca l l f r o m : Greg Moen, HDR P h o n e N o : 425-450-6222 

Discussion, Agreement and/or Action: 

Left a message with Jeff Bickford: 
1. Are treated biosolids accepted? No 

Jeff recommended the Coffin Butte landfill, which is privately operated, as an alternative disposal site. 

HDR Engineering, Inc. 
Q:\007503-City of Silverton\39068-WW System Facility Master Plan\14-Reports\14.1 Draft 
Reports\14.1.4 Report Chapters\City of Silverton Appendices\B-Silverton phone record Brown's 
Island.doc 

Address Line 1 X X X 

Address Line 2 X X X 

City, State, X X X X X - X X X X 

Phone (XXX) XXX-XXXX 

Fax (XXX) X X X - X X X X 

www.hdr inc .com 

Page 1 of 1 

http://www.hdrinc.com


KR Telephone Record 
P r o j e c t : Silverton Facilities Plan P r o j e c t N o : 39068 

D a t e : October 11, 2006 S u b j e c t : Acceptance of biosolids 

Ca l l to : Coffin Butte Landfill P h o n e N o : 1-800-204-4242 x116 

Ca l l f r o m : Greg Moen, HDR P h o n e N o : 425-450-6222 

Discussion, Agreement and/or Action: 

Spoke with Joe Griffith, Allied Waste, at 11:00 a.m. 
1. Are treated biosolids accepted? Yes 

2. Analytical requirements? Paint Filter Test and other testing. Joe will send me a form via email to 
be filled out by the City. 

3. Long-term contract? Standard contract for one-year. However, customer can develop their own 
contract with longer period if desired. 

Mark Arena (sales) will get back to me regarding tipping fees. 

HDR Engineering, Inc. 
Q:\007503-City of Silverton\39068-WW System Facility Master Plan\14-Reports\14.1 Draft 
Reports\14.1.4 Report Chapters\City of Silverton Appendices\B-Silverton phone record Coffin Butte 
2.doc 

Address Line 1 X X X 

Address Line 2 X X X 

City, State, X X X X X - X X X X 

Phone (XXX) XXX-XXXX 

Fax (XXX) X X X - X X X X 

www.hdr inc .com 

Page 1 of 1 

http://www.hdrinc.com


KR Telephone Record 
P r o j e c t : Silverton Facilities Plan P r o j e c t N o : 39068 

D a t e : October 11, 2006 S u b j e c t : Acceptance of biosolids 

Ca l l to : Coffin Butte Landfill P h o n e N o : 503-288-1234 

Ca l l f r o m : Greg Moen, HDR P h o n e N o : 425-450-6222 

Discussion, Agreement and/or Action: 

Spoke with Melissa, 11:30 a.m. 
1. Are treated biosolids accepted? Yes 

2. Are treated biosolids accepted as alternative daily cover (ADC)? No, Oregon DEQ requires a 
one-year trial with the material before it can accepted. 

3. Analytical requirements? Paint Filter Test and other testing. Need to talk with Joe Griffith at the 
corporate office for specific requirements and forms. (1-800-204-4242) 

4. Are untreated biosolids accepted? Need to talk with Joe Griffith at the corporate office for specific 
requirements and forms. (1-800-204-4242) 

HDR Engineering, Inc. 
Q:\007503-City of Silverton\39068-WW System Facility Master Plan\14-Reports\14.1 Draft 
Reports\14.1.4 Report Chapters\City of Silverton Appendices\B-Silverton phone record Coffin Butte 
1.doc 

Address Line 1 X X X 

Address Line 2 X X X 

City, State, X X X X X - X X X X 

Phone (XXX) XXX-XXXX 

Fax (XXX) X X X - X X X X 

www.hdr inc .com 

Page 1 of 1 

http://www.hdrinc.com
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ALLIED WASTE 

Page 1 of 2 

GENERATOR WASTE PROFILE SHEET 

Requested Disposal Facility: 
an Allied Waste Company 

Waste Profile # 

I. Generator Information Date: 
Generator Name: 
Generator Site Address: 
City: County: State: Zip: 
Generator State ID Number: SIC Code Number: 
Generator Mailing Address (i f different): 
City: County: State: Zip: 
Generator Contact Name: 
Phone Number: Fax Number: 

II. Transporter Information 
Transporter Name: 
Transporter Address: 
City: County: State: Zip: 
Transporter Contact Name: 
Phone Number: Fax Number: 
State Transportation Number: 

III. Waste Stream Information 
Name of Waste: 
Process Generating Waste: 
Type of Waste: • INDUSTRIAL PROCESS WASTE or • POLLUTION CONTROL WASTE 
Physical State: • SOLID SEMI-SOLID I"! POWDER 1 1 LIOUID 1 1 OTHER: 
Method of Shipment: BULK I"! DRUM 1 1 BAGGED 1 1 OTHER: 
Estimated Annual Volume: CUBIC YARDS: 1 1 TONS: 1 1 OTHER: 
Frequency: _ ONE TIME DAILY I"! WEEKLY 1 1 MONTHLY 1 1 OTHER: 
Special Handling Instructions: 

IV. Representative Sample Certification • NO SAMPLE TAKEN 
Is the representative sample collected to prepare this profile and laboratory analysis, 
collected in accordance with U.S. EPA 40 CFR 261.20(c) guidelines or equivalent rules? • YES or • NO 

Sample Date: Type of Sample: Q COMPOSITE SAMPLE Q GRAB SAMPLE 
Sampler's Employer: 
Sampler's Name (printed): Signature: 

© Allied Waste, August 2000 



ALLIED WASTE 

Page 2 of 2 

GENERATOR WASTE PROFILE SHE IT (continued) 
Waste Profile # 

V. Physical Characteristics of Waste 
Characteristic Components % by Weight (range) 
_L 
_2. 

3. 
Color: Odor (describe): Free Liquids: % Solids: pH: Flash Point: Phenol 

• YES or • NO °F 
Content % ppm 

Attach Laboratory Analytical Report (and/or Material Safety Data Sheet) 
Including Required Parameters Provided for this Profile 

Does this waste or generating process contain regulated concentrations of the following Pesticides and/or Herbicides: 
Chlordane, Endrin, Heptachlor (and it epoxides), Lindane, Methoxychlor, Toxaphene, 2,4-D, or 2,4,5-TP Silvex as 
defined in 40 CFR 261.33? 

• YES or • NO 

Does this waste or generating process cause it to exceed OSHA exposure limits from high levels of Hydrogen Sulfide or 
Hydrogen Cyanide as defined in 40 CFR 261.23? • YES or • NO 

Does this waste contain regulated concentrations of Polychlorinated Biphenyls (PCBs) as defined in 40 CFR Part 761? • YES or • NO 
Does this waste contain regulated concentrations of listed hazardous wastes defined in 40 CFR 261.31, 261.32, 261.33, 
including RCRA F-Listed Solvents? • YES or • NO 
Does this waste contain regulated concentrations of 2,3,7,8-Tetrachlorodibenzodioxin (2,3,7,8-TCCD), or any other 
dioxin as defined in 40 CFR 261.31? • YES or • NO 
Is this a regulated Toxic Material as defined by Federal and/or State regulations? YES or NO 
Is this a regulated Radioactive Waste as defined by Federal and/or State regulations? YES or NO 
Is this a regulated Medical or Infectious Waste as defined by Federal and/or State regulations? YES or NO 
Is this waste generated at a Federal Superfund Clean Up Site? YES or NO 

VI. Generator Certification 
I hereby certify that to the best of my knowledge and belief, the information contained herein is a true and accurate description of the waste 
material being offered for disposal. I further certify that by utilizing this profile, neither myself nor any other employee of the company will 
deliver for disposal or attempt to deliver for disposal any waste which is classified as toxic waste, hazardous waste or infectious waste, or any 
other waste material this facility is prohibited from accepting by law. Our company hereby agrees to fully indemnify this disposal facility against 
any damages resulting from this certification being inaccurate or untrue. I further certify that the company has not altered the form or content of 
this profile sheet as provided by Allied Waste Industries, Inc. 

AUTHORIZED REPRESENTATIVE NAME AND TITLE (Printed) COMPANY NAME 

AUTHORIZED REPRESENTATIVE SIGNATURE DATE 

VII. Allied Waste Decision 
| | Approved Rejected Expiration: 

Conditions: 

Name, Title Signature Date 

© Allied Waste, August 2000 
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HD ;ineering - Sewer Electro-Scan Pilot Study 
City jilverton, OR 

Appendix D 1 o f 2 7 
Test by Leak Busters Inc 
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HDR Engineering - Sewer Electro-Scan Pilot Study 
City of Silverton, OR 

Appendix D Page 6 o f 2 7 
Test by Leak Busters Inc 
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HDR E n g i n e e r i n g - Sewer Electro-Scan Pilot Study 
City of Silverton, OR 

Appendix D Page 9 o f 2 7 
Test by Leak Busters Inc 
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Test by Leak Busters Inc 
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Test by Leak Busters Inc 
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Cost Calculations for Pipe: IMP-1 Westfield St 

Project year: 2006 

The estimated construction cost below, which includes contractor overhead and 
profit, isfor planningpurposes only. The output does NOT include contingency, 
sales tax, or allied costs (design, permitting, construction management, etc.). 

Assumptions 

Construction Year: 2006 
Length: 910 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 5 ft 
Trench Backfill Type: Native 
Disposal Type: No Disposal Cost 
Manhole Spacing: None 
Existing Utilities: Average 
Dewatering: None 
Pavement Restoration: Trench Width 
Traffic: Light 
Land Acquisition: None 
Required Easements: None 
Trench Safety: Standard 
Pipe Diameter: 8 in. 

Geometry 

Outer Diameter 
Trench Width 

0.875 ft 
3.64 ft 

Excavation Depth 
Complete Surface Rest. Width 5.64 ft 

6.88 ft 

Unit Costs (Basis 2005) 

Item 
Excavation 
Backfill 
Complete Pavement Restoration 
Trench Safety 
Spoil Load and Haul 
Pipe Unit Material Cost 
Pipe Installation 
Place Pipe Zone Fill 
Existing Utilities 
Traffic Control 

Quantity Unit Unit Cost ItemCost 
843 CY 12.00 10,100 
490 CY 8.00 3,920 
570 SY 55.00 31,400 

12,513 SF 0.50 6,260 
352 CY 12.00 4,230 
910 If 8.00 7,280 
910 If 18.00 16,400 
332 CY 32.00 10,600 
910 If 25.00 22,800 
910 If 8.00 7.280 

Year 2005 subtotal 120,000 



Mobilization/Demobilization at 10% 1.10 
Multiplier from ENRCCI 8390 (2005) to 8655 (2006) 1.03 

Effective M ult ip lier 1.13 

Subtotal 136,000 

Total: $136,000 



Cost Calculations for Pipe: IMP-2 Oregon Gartens Force Main 

Project year: 2006 

The estimated construction cost below, which includes contractor overhead and 
profit, is for planning^purposes only. The output does NOT include contingency, 
sales tax, or allied costs (design, permitting, construction management, etc. ). 

Assumptions 

Construction Year: 2006 
Length: 909 ft 
Conduit Type: Force Main 
Depth of Cover: 5 ft 
Trench Backfill Type: Native 
Disposal Type: No Disposal Cost 
Manhole Spacing: None 
Existing Utilities: Average 
Dewatering: None 
Pavement Restoration: Trench Width 
Traffic: Light 
Land Acquisition: None 
Required Easements: None 
Trench Safety: Standard 
Pipe Diameter:'8 in. ftc-tvfr-1 Pifu 6 " 

C A.0-t Â L Y) T o . loU I c t f r r f t f ^ W & O 

Geometry 

Outer Diameter 0.754 ft 
Trench Width 3.48 ft 
Excavation Depth 6.75 ft 
Complete Surface Rest. Width 5.48 ft 

Unit Costs (Basis 2005) 

Item Ouantitv Unit Unit Cost ItemCost 
Excavation 791 CY 12.00 9,500 
Backfill 469 CY 8.00 3,750 
Complete Pavement Restoration 554 SY 55.00 30,400 
Trench Safety 12,279 SF 0.50 6,140 
Spoil Load and Haul 323 CY 12.00 3,870 
Pipe Unit Material Cost 909 If 18.00 16,400 
Pipe Installation 909 If 18.00 16,400 
Place Pipe Zone Fill 308 CY 32.00 9,850 
Existing Utilities 909 If 25.00 22,700 
Traffic Control 909 If 8.00 7.270 

Year 2005 subtotal 126,000 



Mobilization/Demobilization at 10% 1.10 
Multiplier from ENRCCI 8390 (2005) to 8655 (2006) . 1.03 

Effective M ultip lier 1.13 

Subtotal 143,000 

Total: $143,000 - H (o " fefcW ^ c<n-L p*.r 
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Cost Calculations for Pipe: IMP-1 Westfield St 

Project year: 2006 

The estimated construction cost below, which includes contractor overhead and 
profit, is forplanningpurposes only. The output does NOT include contingency, 
sales tax, or allied costs (design, permitting, construction management, etc.). 

Assumptions 

Construction Year: 2006 
Length: 576 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 5 ft 
Trench Backfill Typ e: Native 
Disposal Type: No Disposal Cost 
Manhole Spacing None 
Existing Utilities: Average 
Dewatering: None 
Pavement Restoration: Trench Width 
Traffic: Light 
Land Acquisition: None . 
Required Easements: None 
Trench Safety: Standard 
Pipe Diameter: 18 in. 

Geometry 

Outer Diameter 
Trench Width 
Excavation Depth 
Complete Surface Rest. Width 

1.92 ft 
4.99 ft 
7.92 ft 
6.99 ft 

Unit Costs (Basis 2005) 

Complete Pavement Restoration 
Trench Safety 
Spoil Load and Haul 
Pipe Unit Material Cost 
Pipe Installation 
Place Pipe Zone Fill 
Existing Utilities 
Traffic Control 

Item 
Excavation 
Backfill 

Quantity Unit Unit Cost ItemCost 
843 CY 12.00 10,100 
426 CY 8.00 3,410 
447 SY 55.00 24,600 

9,120 SF 0.50 4,560 
417 CY 12.00 5,010 
576 If 22.00 12,700 
576 If 27.00 15,600 
356 CY 32.00 11,400 
576 If 35.00 20,200 
576 If 8.00 4.610 

Year 2005 subtotal 120,000 



Mobilization/Demobilization at 10% 1.10 
Multiplier from ENRCCI 8390 (2005) to 8655 (2006) 1.03 

Effective Multiplier 1.13 

Subtotal 127,000 

Total: $127,000 



Cost Calculations for Pipe: IMP-1 Westfield St 

Project year: 2006 

The estimated construction cost below, which includes contractor overhead and 
pro/it, isfor planningpurposes only. The output does NOT include contingency, 
sales tax, or allied costs (design, permitting, construction management, etc.). 

Assumptions 

Construction Year: 2006 
Length: 175 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 8 ft 
Trench Backfill Type: Native 
Disposal Type: No Disposal Cost 
Manhole Spacing: None 
Existing Utilities: Average 
Dewatering: None 
Pavement Restoration: Trench Width 
Traffic: Light 
Land Acquisition: None 
Required Easements: None 
Trench Safety: Standard 
Pipe Diameter: 18 in. 

Geometry 

Outer Diameter 
Trench Width 
Excavation Depth 
Complete Surface Rest. Width 

1.92 ft 
4.99 ft 
10.9 ft 
6.99 ft 

Unit Costs (Basis 2005) 

Item 
Excavation 
Backfill 
Complete Pavement Restoration 
Trench Safety 
Spoil Load and Haul 
Pipe Unit Material Cost 
Pipe Installation 
Place Pipe Zone Fill 
Existing Utilities 
Traffic Control 

Quantity Unit Unit Cost ItemCost 
353 CY 12.00 4,240 
226 CY 8.00 1,810 
136 SY 55.00 7,480 

3,821 SF 0.50 1,910 
127 CY 12.00 1,520 
175 If 22.00 3,850 
175 If 27.00 4,730 
108 CY 32.00 3,460 
175 If 35.00 6,130 
175 If 8.00 1.400 

Year 2005 subtotal 1 2 0 , 0 0 0 



M obilization/Demobilization at 10% 1.10 
Multiplier from ENRCCI 8390 (2005) to 8655 (2006) 1.03 

Effective Multiplier 1.13 

Subtotal 41,400 

Total: $41,400 



Cost Calculations for Pipe: IMP-1 Westfield St 

Project year: 2006 

The estimated construction cost below, which includes contractor overhead and 
profit, isfor planningpurposes only. The output does NOT include contingency, 
sales tax, or allied costs (design, permitting, construction management, etc.). 

Assumptions 

Construction Year: 2006 
Length: 850 ft 
Conduit Type: Gravity Sewer 
Depth of Cover: 8 ft 
Trench Backfill Type: Native 
Disposal Type: No Disposal Cost 
Manhole Spacing: None 
Existing Utilities: Average 
Dewatering: None 
Pavement Restoration: Trench Width 
Traffic: Light 
Land Acquisition: None 
Required Easements: None 
Trench Safety: Standard 
Pipe Diameter: 12 in. 

Geometry 

Outer Diameter 
Trench Width 
Excavation Depth 
Complete Surface Rest. Width 

1.42 ft 
4.34 ft 
10.4 ft 
6.34 ft 

Unit Costs (Basis 2005) 

Item 
Excavation 
Backfill 

Quantity Unit Unit Cost ItemCost 

Complete Pavement Restoration 
Trench Safety 
Spoil Load and Haul 
Pipe Unit Material Cost 
Pipe Installation 
Place Pipe Zone Fill 
Existing Utilities 
Traffic Control 

1,424 CY 12.00 17,100 
957 CY 8.00 7,650 
599 SY 55.00 32,900 

17,708 SF 0.50 8,850 
467 CY 12.00 5,600 
850 If 16.00 13,600 
850 If 24.00 20,400 
417 CY 32.00 13,400 
850 If 25.00 21,300 
850 If 8.00 6.800 

Year 2005 subtotal 120,000 



Mobilization/Demobilization at 10% 1.10 
Multiplier from ENRCCI 8390 (2005) to 8655 (2006) 1.03 

Effective Multiplier 1.13 

Subtotal 167,000 

Total: $167,000 



Cost Calculations for Project: Silverton Capacity Improvements 

Project year: 2006 

The estimated construction cost below, which includes contractor overhead and 
profit, isfor planningpurposes only. The output does NOT include contingency, 
sales tax, or allied costs (design, permitting, construction management, etc.). 

Assumptions 

Project Year: 2006 
Comments: Silverton Improvements 

Sub Items 

Name 
IMP-1 Westfield St 
IMP-2 Oregon Gardens Force Main 
IMP-3 James St 
IMP-4 Sherman St 
IMP-5 Adams St 

Type XeaL Multiplier 2006 Cost. 
Pipe 2006 136,000 1.00 136,000 
Pipe 2006 143,000 1.00 143,000 
Pipe 2006 127,000 1.00 127,000 
Pipe 2006 41,400 1.00 41,400 
Pipe 2006 167,000 1.00 167.000 

Subtotal 616,000 

Total: $616,000 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
102 101 MAP12-SH UNKNOWN N 1ST ST UNKNOWN CLAY 330.0 
310 98 S-316 NOV 197 7 MILL ST 8 CLAY 680.0 
546 545 MAP23-SH UNKNOWN CENTRAL ST 8 CLAY 520.0 
220 98 S-084 AUG 1940 S 3RD ST 8 CLAY 500.0 
544 542 MAP12-SH UNKNOWN S JAMES AVE 8 CLAY 405.0 
545 524 MAP12-SH UNKNOWN S JAMES AVE 8 CLAY 385.0 
180 179 MAP07-SH UNKNOWN JEFFERSON ST 8 CLAY 375.0 
162 161 S-245 OCT 1973 ORCHARD ST 8 CLAY 370.0 
173 172 MAP18-SH UNKNOWN LEWIS ST 8 CLAY 300.0 
174 173 MAP18-SH UNKNOWN LEWIS ST 8 CLAY 285.0 
172 22 MAP07-SH UNKNOWN WASHINGTON ST 8 CLAY 280.0 
171 170 MAP18-SH UNKNOWN E MAIN ST 8 CLAY 270.0 
543 542 MAP12-SH UNKNOWN BROOK ST 8 CLAY 105.0 
600 548 MAP06-SH UNKNOWN FLORIDA DR 6 CLAY 350.0 
319 AlderPS S-060 SEP1922 SILVER ST 6 CLAY 325.0 
97 96 MAP17-SH UNKNOWN WELCH ST 6 CLAY 240.0 
98 274 MAP17-SH UNKNOWN WELCH ST 6 CLAY 180.0 

602 558 MAP13-SH UNKNOWN PARK ST 6 CLAY 155.0 
318 319 S-060 SEP1922 SILVER ST 6 CLAY 20.0 

318A 318 S-060 SEP1922 SILVER ST 6 CLAY 0.0 

Mat. Total 6075 

100 99 MAP22-SH JAN 1998 OREGON GARDENS UNKNOWN UNKNOWN 170.0 
101 100 MAP22-SH JAN 1998 OREGON GARDENS UNKNOWN UNKNOWN 140.0 
104 103 P-535 JAN 1995 LONE OAKS LP 21 UNKNOWN 121.0 
110 108 S-084 AUG1940 PINE ST 18 UNKNOWN 457.7 

1136 1135 S-084 AUG 1940 PINE ST 18 UNKNOWN 457.7 
112 111 S-084 AUG 1940 N JAMES AVE 18 UNKNOWN 336.0 

1 



City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft ) 
107 36 S-084 AUG 1940 SHERMAN ST 18 UNKNOWN 210.0 
113 112 P-535 JAN 1995 LONE OAKS LP 18 UNKNOWN 206.0 
108 107 S-084 AUG 1940 PINE ST 18 UNKNOWN 178.0 
106 105 S-084 AUG 1940 SHERMAN ST 18 UNKNOWN 165.0 
105 104 S-084 AUG 1940 SHERMAN ST 18 UNKNOWN 144.5 

1135 1134 . S-084 AUG 1940 N JAMES AVE 18 UNKNOWN 104.0 
115 114 S-351E MAY1983 TODD CT 15 UNKNOWN 369.5 
124 38 S-428 AUG1988 ESKA WAY 15 UNKNOWN 352.5 
118 117 S-351E MAY 1983 N CHURCH ST 15 UNKNOWN 347.0 
123 122 S-428 AUG1988 ESKA WAY 15 UNKNOWN 339.6 
119 118 S-351E MAY 1983 N CHURCH ST 15 UNKNOWN 334.7 
117 FloridaPS S-351E MAY1983 MILL ST 15 UNKNOWN 268.1 
122 37 S-351E MAY 1983 ESKA WAY 15 UNKNOWN 267.2 
116 • 60 S-351E MAY 1983 MILL ST 15 UNKNOWN 266.5 
120 09 S-351E MAY1983 N CHURCH ST 15 UNKNOWN 264.4 
121 120 S-351E MAY1983 N CHURCH ST 15 UNKNOWN 15.9 
129 124 S-084 AUG 1940 BROOK ST 12 UNKNOWN 676.0 
130 273 S-084 AUG 1940 S JAMES AVE 12 UNKNOWN 575.5 
131 ' 82 S-084 AUG1940 McCLAINE ST 12 UNKNOWN 550.0 
135 83 S-084 AUG 1940 S WATER ST 12 UNKNOWN 368.7 
137 136 S-522 APR1981 W MAIN ST 12 UNKNOWN 295.5 
128 126 S-084 AUG1940 ALDER ST 12 UNKNOWN 266.0 
132 131 S-084 AUG 1940 WESTFIELD ST 12 UNKNOWN 174.5 
126 125 S-084 AUG 1940 MAPLE ST 12 UNKNOWN 167.0 
138 137 S-522 APR1981 W MAIN ST 12 UNKNOWN 145.2 
134 133 S-084 AUG 1940 S WATER ST 12 UNKNOWN 100.0 
136 135 . S-522 APR1981 W MAIN ST 12 UNKNOWN 44.0 
125 124 S-084 AUG 1940 SHERMAN ST 12 UNKNOWN 0.0 
140 139 S-084 AUG 1940 N 1ST ST 10 UNKNOWN 375.0 
139 81 S-084 AUG 1940 N 1ST ST 10 UNKNOWN 310.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
141 140 S-084 AUG 1940 N 1ST ST 10 UNKNOWN 220.0 
142 148 S-084 AUG 1940 N 1ST ST 10 UNKNOWN 220.0 
550 525 S-084 AUG 1940 MADISON ST 8 UNKNOWN 643.0 
154 153 S-084 AUG 1940 GRANT ST 8 UNKNOWN 635.0 
241 238 S-084 AUG 1940 NORWAY AVE 8 UNKNOWN 585.0 
549 600 S-084 AUG 1940 MADISON ST 8 UNKNOWN 552.0 
236 235B S-084 AUG 1940 BARTLETT ST 8 UNKNOWN 522.0 
35 35A S-428 AUG 1988 OAK ST 8 UNKNOWN 501.5 
164 163 S-084 AUG 1940 PINE ST 8 UNKNOWN 487.0 
507 506 MAP12-SH UNKNOWN ALDER ST 8 UNKNOWN 485.0 
148 81 S-084 AUG 1940 S CHURCH ST 8 UNKNOWN 483.0 
402 401 S-351E MAY 1983 N CHURCH ST 8 UNKNOWN 468.2 
39 38 S-428 AUG 1988 OAK ST 8 UNKNOWN 467.5 
577 568 S-428 AUG1988 OAK ST 8 UNKNOWN 467.5 
38 37 S-428 AUG1988 OAK ST 8 UNKNOWN 460.6 

526 550 S-195D FEB 1967 WEIBY AVE 8 UNKNOWN 451.0 
559 547 P-487 NOV 1991 SWEDEN CIR 8 UNKNOWN 445.0 
501 538 S-183 JUN1964 EUREKA AVE 8 UNKNOWN 437.1 
534 533 S-195C DEC 1966 ROSS AVE 8 UNKNOWN 436.7 
576 575 S-351E MAY 1983 BARTLETT ST 8 UNKNOWN 425.5 
155 95 P-521 UNKNOWN EASEMENT 8 UNKNOWN 415.0 
502 501 S-183 JUN1964 EUREKA AVE 8 UNKNOWN 407.6 
400 399 S-428 AUG1988 N STEELHAMMER RD 8 UNKNOWN 407.2 
215 214 S-084 AUG 1940 S 1ST ST 8 UNKNOWN 400.0 
218 217 S-084 AUG 1940 S 3RD ST 8 UNKNOWN 400.0 
283 10 S-084 AUG 1940 WELL ST 8 UNKNOWN 400.0 
415 414 P-250 FEB 1975 W MAIN ST 8 UNKNOWN 398.0 
580 579 MAP13-SH UNKNOWN N 2ND ST 8 UNKNOWN 395.0 
407 406 S-428 AUG1988 OAK ST 8 UNKNOWN 394.2 
40 39 S-428 AUG1988 OAK ST 8 UNKNOWN 392.5 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
401 400 S-428 AUG1988 N STEELHAMMER RD 8 UNKNOWN 390.0 
532 531 S-195C DEC 1966 ASH ST 8 UNKNOWN 388.0 
144 143 MAP13-SH UNKNOWN OAK ST 8 UNKNOWN 385.0 
228 101 S-082 SEP 1964 BARGER ST 8 UNKNOWN 383.0 
523 522 S-195D FEB 1967 EDGEWOOD DR 8 UNKNOWN 381.0 
315 274 MAP13-SH UNKNOWN N 3RD ST 8 UNKNOWN 380.0 
560 561 P-487 NOV 1991 SWEDEN CIR 8 UNKNOWN 375.0 
409 408 S-428 AUG1988 WALL ST 8 UNKNOWN 360.2 
413 412 P-250 FEB 1975 WESTFIELD ST 8 UNKNOWN 351.0 
147 142 S-084 AUG 1940 S CHURCH ST 8 UNKNOWN 350.0 
551 625 S-084 AUG 1940 SMITH ST 8 UNKNOWN 350.0 
145 144 MAP13-SH UNKNOWN OAK ST 8 UNKNOWN 345.0 
27A 27 S-286 NOV1976 N 2ND ST 8 UNKNOWN 342.9 
235B 235A S-084 AUG 1940 N CHURCH ST 8 UNKNOWN 336.3 
237 236 S-084 AUG 1940 NORWAY AVE 8 UNKNOWN 331.7 
534 535 S-195C DEC 1966 HAZEL ST 8 UNKNOWN 331.0 
313 270 S-286 NOV 1976 N 2ND ST 8 UNKNOWN 327.5 
542 523 S-181 APR1964 JEROME AVE 8 UNKNOWN 327.1 
224 223 S-084 AUG 1940 BARGER ST 8 UNKNOWN 326.0 
168 167 S-084 AUG 1940 BROWN ST 8 UNKNOWN 325.0 
287 180 S-084 AUG 1940 BROWN ST 8 UNKNOWN 325.0 
412 411 P-250 FEB 1975 WESTFIELD ST 8 UNKNOWN 325.0 
556 555 S-084 AUG 1940 S WATER ST 8 UNKNOWN 324.0 
557 556 S-084 AUG 1940 S WATER ST 8 UNKNOWN 324.0 
525 524 S-195D FEB 1967 EDGEWOOD DR 8 UNKNOWN 323.0 
37 36 S-428 AUG 1988 OAK ST 8 UNKNOWN 320.0 

513 512 S-181 APR 1964 JEROME AVE 8 UNKNOWN 311.8 
177 176 MAP07-SH UKNOWN CHESTER ST 8 UNKNOWN 310.0 
406 405 S-351E MAY 1983 LIBERTY ST 8 UNKNOWN 307.7 
208 401 MAP13-SH UNKNOWN OAK ST 8 UNKNOWN 305.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
234 53 P-220A AUG 1976 MADISON ST 8 UNKNOWN 300.0 

235A 235 S-084 AUG 1940 N CHURCH ST 8 UNKNOWN 300.0 
36 35 S-428 AUG1988 OAK ST 8 UNKNOWN 300.0 

414 413 P-250 FEB 1975 W MAIN ST 8 UNKNOWN 300.0 
167 166 S-084 AUG 1940 N JAMES AVE 8 UNKNOWN 298.0 
232 231 P-220A AUG 1976 MADISON ST 8 UNKNOWN 293.0 
233 52 P-220A AUG 1976 MADISON ST 8 UNKNOWN 290.0 
552 551 S-084 AUG 1940 S WATER ST 8 UNKNOWN 289.0 
527 626 S-195E FEB 1967 ANDERSON DR 8 UNKNOWN 287.0 
454 455 S-181 APR 19 64 W MAIN ST 8 UNKNOWN 281.0 
156 95 S-084 AUG 1940 N JAMES AVE 8 UNKNOWN 280.0 
244 243 MAP13-SH UNKNOWN MILL ST 8 UNKNOWN 280.0 
195 194 S-082 JUN1949 C ST 8 UNKNOWN 276.0 
403 402 S-351E MAY 1983 NORWAY AVE 8 UNKNOWN . 273.5 
161 18 S-245 OCT1973 ORCHARD ST 8 UNKNOWN 272.0 
404 403 S-351E MAY 1983 NORWAY AVE 8 UNKNOWN 268.2 
399 396 S-428 AUG1988 OAK ST 8 UNKNOWN 263.6 
272 39 S-084 AUG 1940 E MAIN ST 8 UNKNOWN 263.0 
160 159 S-082 JUN1965 FLORIDA DR 8 UNKNOWN 260.0 
520 519 S-195C DEC 1966 S CENTER ST 8 UNKNOWN 258.0 
265 263 S-084 AUG 1940 5THST 8 UNKNOWN 244.5 
511 51 OA S-181 APR1964 W MAIN ST 8 UNKNOWN 242.2 
539 519 S-195C DEC1966 KEENE AVE 8 UNKNOWN 242.0 
192 63 S-084 AUG 1940 MAPLE ST 8 UNKNOWN 241.0 
405 404 S-351E MAY 1983 NORWAY AVE 8 UNKNOWN 235.3 
143 168 MAP13-SH UNKNOWN MILL ST 8 UNKNOWN 230.0 
182 175 MAP07-SH UNKNOWN JEFFERSON ST 8 UNKNOWN 230.0 
214 250 MAP18-SH UNKNOWN JERSEY ST 8 UNKNOWN 230.0 
301 597A MAP18-SH UNKNOWN JAY ST 8 UNKNOWN 230.0 
243 236 S-084 AUG 1940 OAK ST 8 UNKNOWN 225.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft ) 
288 96 MAP13-SH UNKNOWN B ST 8 UNKNOWN 225.0 
529 528 S-195D FEB 1967 KEENE AVE 8 UNKNOWN 225.0 
269 85 S-084 AUG 1940 5THST 8 UNKNOWN 221.0 
152 153 S-084 AUG 1940 PINE ST 8 UNKNOWN 220.0 
530 529 S-195D FEB 1967 KEENE AVE 8 UNKNOWN 219.0 
225 224 S-084 AUG 1940 BARGER ST 8 UNKNOWN 218.0 
554 553 P-487 NOV 1991 NORWAY AVE 8 UNKNOWN 210.0 
547 525 S-083 DEC 1966 S 1ST ST 8 UNKNOWN 206.0 
398 399 S-428 AUG1988 OAK ST 8 UNKNOWN 202.1 
518 517 S-195J DEC 1966 S CENTER ST 8 UNKNOWN 200.5 
159 97 S-082 JUN1965 FLORIDA DR 8 UNKNOWN 200.0 
190 64 MAP06-SH UNKNOWN N 2ND ST 8 UNKNOWN 200.0 
221 310 S-084 AUG 1940 COWING ST 8 UNKNOWN 200.0 
226 225 S-084 AUG 1940 CENTRAL ST 8 UNKNOWN 200.0 
229 228 S-084 AUG 1940 CENTRAL ST 8 UNKNOWN 200.0 
35A 39 S-428 AUG1988 OAK ST 8 UNKNOWN 200.0 
563 562 MAP06-SH UNKNOWN N 2ND ST 8 UNKNOWN 200.0 
548 547 S-084 AUG 1940 COWING ST 8 UNKNOWN 197.0 
153 94 S-084 AUG 1940 PINE ST 8 UNKNOWN 195.0 
519 518 S-195J DEC1966 S CENTER ST 8 UNKNOWN 195.0 
503 502 S-183 JUN1964 EUREKA AVE 8 UNKNOWN 192.8 
553 552 P-487 NOV1991 NORWAY AVE 8 UNKNOWN 190.0 
594 591 MAP12-SH UNKNOWN McCLAINE ST 8 UNKNOWN 190.0 
536 535 S-195C DEC 1966 ROSS AVE 8 UNKNOWN 182.0 
303 292 P-278A MAR1978 W CENTER ST 8 UNKNOWN 181.0 
178 177 S-316 UKNOWN CHESTER ST 8 UNKNOWN 180.0 
504 503 S-183 JUN1964 EUREKA AVE 8 UNKNOWN 171.2 
558 551 P-487 NOV 1991 SWEDEN CIR 8 UNKNOWN 170.0 
166 20 S-084 AUG 1940 BROWN ST 8 UNKNOWN 166.0 
250 209 S-084 AUG 1940 5THST 8 UNKNOWN 165.5 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
522 521 S-195C DEC1966 EDGEWOOD DR 8 UNKNOWN 164.0 
509 508 P-248 JAN1975 PHELPS ST 8 UNKNOWN 161.5 
235 234 P-220A AUG 1976 PEACH ST 8 UNKNOWN 156.0 
151 120 S-084 AUG 1940 S CHURCH ST 8 UNKNOWN 152.0 
222 221 S-084 AUG 1940 HICKS ST 8 UNKNOWN 150.0 
528 527 S-195D FEB 1967 WEIBY AVE 8 UNKNOWN 150.0 
217 214 S-083 DEC1966 S 1ST ST 8 UNKNOWN 148.0 
555 554 P-487 NOV 1991 SWEDEN CIR 8 UNKNOWN 146.0 
194 193 S-082 JUN1949 C ST 8 UNKNOWN 140.6 
531 530 S-195C DEC 1966 ROSS AVE 8 UNKNOWN 139.0 
508 597 S-084 AUG 1940 ALDER ST 8 UNKNOWN 136.0 
521 520 S-195C DEC 1966 ROSS AVE 8 UNKNOWN 136.0 
230 229 S-084 AUG 1940 CENTRAL ST 8 UNKNOWN 130.0 
179 619 S-316 NOV1977 MILL ST 8 UNKNOWN 125.0 
270 269 S-084 AUG 1940 5THST 8 UNKNOWN 124.0 
538 121 S-195C DEC 1966 KEENE AVE 8 UNKNOWN 124.0 
408 407 S-428 AUG1988 WALL ST 8 UNKNOWN 121.6 
292 293 MAP18-SH UNKNOWN KOONS ST 8 UNKNOWN 120.0 
297 186 P-305 JUL1975 N SILVER LP 8 UNKNOWN 120.0 
302 291 MAP18-SH UNKNOWN JAY ST 8 UNKNOWN 119.0 
304 510A P-305 JUL1975 S SILVER LP 8 UNKNOWN 119.0 
578 573 S-428 AUG1988 N STEELHAMMER RD 8 UNKNOWN 115.0 
537 AlderPS S-195C DEC 1966 KEENE AVE 8 UNKNOWN 114.0 
187 297 MAP07-SH UNKNOWN MILL ST 8 UNKNOWN 105.0 
223 222 S-084 AUG 1940 COWING ST 8 UNKNOWN 103.5 
316 54 P-535 JAN 1995 LONE OAKS LP 8 UNKNOWN 102.3 
510 509 P-248 JAN 1975 PHELPS ST 8 UNKNOWN 96.5 
309 138 P-305 JUL1975 N SILVER LP 8 UNKNOWN 90.0 
298 297 S-300 SEP1976 BARGER ST 8 UNKNOWN 81.0 
246 237 MAP13-SH UNKNOWN MILL ST 8 UNKNOWN 80.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
312 248 MAP13-SH UNKNOWN MILL ST 8 UNKNOWN 78.0 
517 516 S-195J DEC1966 S CENTER ST 8 UNKNOWN 77.0 
314 313 S-286 NOV 1976 N 2ND ST 8 UNKNOWN 75.0 
560 528 S-195C DEC 1966 KEENE AVE 8 UNKNOWN 75.0 
516 502 S-195J DEC 1966 S CENTER ST 8 UNKNOWN 72.5 
216 215 S-083 DEC 1966 S 1ST ST 8 UNKNOWN 61.0 
165 164 S-084 AUG 1940 PINE ST 8 UNKNOWN 55.0 
541 540 P-278A MAR1978 W CENTER ST 8 UNKNOWN 48.0 
163 19 S-084 AUG 1940 PINE ST 8 UNKNOWN 33.0 
58 25 MAP13-SH UNKNOWN C ST 8 UNKNOWN 30.0 

274 97 S-286 NOV1976 N 2ND ST 8 UNKNOWN 29.7 
512 511 S-181 APR1964 JEROME AVE 8 UNKNOWN 23.3 
568 567 MAP07-SH UNKNOWN WHITTIER ST 8 UNKNOWN 20.0 
524 624 S-195D FEB 1967 EDGEWOOD DR 8 UNKNOWN 18.9 
157 156 S-351F MAY1982 N JAMES AVE 8 UNKNOWN 14.0 
231 230 P-220A AUG 1976 MADISON ST 8 UNKNOWN 13.0 

. 453 454 S-522 APR1981 W MAIN ST 8 UNKNOWN 2.0 
184 620 MAP07-SH UNKNOWN LINCOLN ST 8 UNKNOWN 0.0 
185 184 MAP07-SH UNKNOWN LINCOLN ST 8 UNKNOWN 0.0 
191 62 MAP06-SH UNKNOWN JEFFERSON ST 8 UNKNOWN 0.0 
213 212 MAP18-SH UNKNOWN JERSEY ST 8 UNKNOWN 0.0 
410 409 P-250 FEB 1975 WESTFIELD ST 8 UNKNOWN 0.0 
411 410 P-250 FEB 1975 WESTFIELD ST 8 UNKNOWN 0.0 
416 933 MAP12-SH UNKNOWN S JAMES AVE 8 UNKNOWN 0.0 
417 415 MAP12-SH UNKNOWN S JAMES AVE 8 UNKNOWN 0.0 
418 417 MAP12-SH UNKNOWN S JAMES AVE 8 UNKNOWN 0.0 
419 418 MAP12-SH UNKNOWN McCLAINE ST 8 UNKNOWN 0.0 
420 417 MAP12-SH UNKNOWN McCLAINE ST 8 UNKNOWN 0.0 
421 420 MAP12-SH UNKNOWN McCLAINE ST 8 UNKNOWN 0.0 
457 456 MAP17-SH UNKNOWN W MAIN ST 8 UNKNOWN 0.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
458 457 MAP17-SH UNKNOWN W MAIN ST 8 UNKNOWN 0.0 
459 458 MAP17-SH UNKNOWN W MAIN ST 8 UNKNOWN 0.0 

510A 510 MAP17-SH UNKNOWN W MAIN ST 8 UNKNOWN 0.0 
56 A 56 MAP07-SH UNKNOWN WHITTIER ST 8 UNKNOWN 0.0 
596 601 UNKNOWN 8 UNKNOWN 0.0 
597 507 1998 8 UNKNOWN 0.0 
603 537 MAP13-SH UNKNOWN HIGH ST 6 UNKNOWN 565.0 
91 90 S-084 AUG 1940 WESTFIELD ST 6 UNKNOWN 497.5 

C0265 265 S-084 AUG 1940 PHELPS ST 6 UNKNOWN 475.0 
93 92 S-084 AUG 1940 WESTFIELD ST 6 UNKNOWN 452.0 

S-084 AUG 1940 FAIRVIEW ST 6 UNKNOWN 382.0 
S-084 AUG 1940 FAIRVIEW ST 6 UNKNOWN 365.0 

83 82 S-084 AUG 1940 N CHURCH ST 6 UNKNOWN 360.0 
96 95 MAP18-SH UNKNOWN COOLIDGE ST 6 UNKNOWN 345.0 
88 87 MAP18-SH UNKNOWN DRAKE ST 6 UNKNOWN 330.0 

P-511 JAN 1994 WESTFIELD ST 6 UNKNOWN 325.0 
689 685 S-084 AUG 1940 JERSEY ST 6 UNKNOWN 315.0 

P-465 JUN1990 CHERRY ST 6 UNKNOWN 314.0 
P-465 JUN1990 CHERRY ST 6 UNKNOWN 300.0 

65 64 S-084 AUG 1940 N CHURCH ST 6 UNKNOWN 298.0 
68 67 S-084 AUG 1940 OAK ST 6 UNKNOWN 291.5 
626 625 S-084 AUG 1940 N CHURCH ST 6 UNKNOWN 282.0 
81 JeffersonPS S-084 AUG 1940 E MAIN ST 6 UNKNOWN 276.0 

693 692 S-084 AUG 1940 RESERVE ST 6 UNKNOWN 256.0 
84 83 S-082 OCT 1962 S 2ND ST 6 UNKNOWN 247.6 
92 44 S-084 AUG 1940 WESTFIELD ST 6 UNKNOWN 238.0 

686 685 S-084 AUG 1940 KENT ST 6 UNKNOWN 236.6 
620 56 S-083 DEC 1966 S 1ST ST 6 UNKNOWN 230.0 
94 93 MAP 18-SH UNKNOWN FISKE ST 6 UNKNOWN 220.0 

624 MainPS S-084 AUG 1940 N CHURCH ST 6 UNKNOWN 211.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
C0225 225 S-084 AUG 1940 PHELPS ST 6 UNKNOWN 206.0 

S-084 AUG 1940 PHELPS ST 6 UNKNOWN 206.0 
90 89 S-084 AUG 1940 WESTFIELD ST 6 UNKNOWN 202.5 

S-084 AUG 1940 W CENTER ST 6 UNKNOWN 200.0 
S-084 AUG 1940 WESTFIELD ST 6 UNKNOWN 200.0 

601 551 P-155 MAY 1967 N 2ND ST 6 UNKNOWN 198.5 
692 689 S-084 AUG 1940 ROCK ST 6 UNKNOWN 194.0 

HobartPS 861 S-084 AUG 1940 WELCH ST 6 UNKNOWN 192.5 
JeffersonPS 45 S-084 AUG1940 WELCH ST 6 UNKNOWN 192.5 

68A 68 S-084 AUG 1940 JERSEY ST 6 UNKNOWN 188.5 
701 587 S-084 AUG 1940 ROCK ST 6 UNKNOWN 177.0 
67 66 S-084 AUG 1940 OAK ST 6 UNKNOWN 174.0 
66 65 S-084 AUG 1940 MILL ST 6 UNKNOWN 164.5 

690 689 S-084 AUG 1940 UNKNOWN 6 UNKNOWN 150.0 
S-084 AUG 1940 RESERVE ST 6 UNKNOWN 150.0 

933 415 P-248 JAN 1975 PHELPS ST 6 UNKNOWN 145.0 
S-084 AUG 1940 OAK ST 6 UNKNOWN 130.1 

609 194 MAP18-SH UNKNOWN S 2ND ST 6 UNKNOWN 112.0 
85 84 S-300 SEP 1976 BARGER ST 6 UNKNOWN 111.0 
69 68 A S-084 AUG 1940 UNKNOWN 6 UNKNOWN 96.5 
89 88 S-351E MAY1983 NORWAY AVE 6 UNKNOWN 93.9 

C0288 288 S-084 AUG 1940 CHERRY ST 6 UNKNOWN 90.0 
P-572 OCT 1997 WELCH ST 6 UNKNOWN 89.0 

82 81 S-084 AUG 1940 ROCK ST 6 UNKNOWN 75.0 
660 506 S-084 AUG 1940 OAK ST 6 UNKNOWN 62.0 
606 516 MAP13-SH UNKNOWN OAK ST 6 UNKNOWN 60.0 
625 624 S-084 AUG 1940 N CHURCH ST 6 UNKNOWN 50.0 
685 212 S-084 AUG 1940 DIGERNESS ST 6 UNKNOWN 50.0 
691 690 S-084 AUG 1940 UNKNOWN 6 UNKNOWN 50.0 

P-487 NOV 1991 STARK ST 6 UNKNOWN 45.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
924 453 S-084 AUG 1940 WESTFIELD ST 6 UNKNOWN 18.0 
95 94 MAP17-SH UNKNOWN COOLIDGE ST 6 UNKNOWN 15.0 

597A 597 MAP06-SH UNKNOWN MONTE VISTA ST 6 UNKNOWN 0.0 
619 178 MAPI 8-SH UNKNOWN S 2ND ST 6 UNKNOWN 0.0 
935 421 MAPI 8-SH UNKNOWN W MAIN ST 6 UNKNOWN 0.0 

C034 34 MAP17-SH UNKNOWN CHERRY ST 6 UNKNOWN 0.0 
FloridaPS 116 S-181 APR 1964 APPLE AVE 6 UNKNOWN 0.0 

S-084 AUG 1940 FAIRVIEW ST 6 UNKNOWN 0.0 
MAP17-SH UNKNOWN CHERRY ST 6 UNKNOWN 0.0 
MAPI 8-SH UNKNOWN S 2ND ST 6 UNKNOWN 0.0 
MAP06-SH UNKNOWN N 2ND ST 6 UNKNOWN 0.0 

S-084 AUG 1940 FAIRVIEW ST 6 UNKNOWN 0.0 
S-351G JUN1982 N WATER ST 6 UNKNOWN 0.0 

MAP17-SH UNKNOWN FAIRVIEW ST 6 UNKNOWN 0.0 
MAP17-SH UNKNOWN FAIRVIEW ST 6 UNKNOWN 0.0 
MAP17-SH UNKNOWN FAIRVIEW ST 6 UNKNOWN 0.0 

UNKNOWN 6 UNKNOWN 0.0 
S-082 JUN1965 N JAMES AVE 4 UNKNOWN 0.0 

MAP17-SH UNKNOWN WESTFIELD ST 4 UNKNOWN 0.0 
868 867 MAP17-SH UNKNOWN WESTFIELD ST 4 UNKNOWN 0.0 
934 933 MAP17-SH UNKNOWN WESTFIELD ST 4 UNKNOWN 0.0 

UNKNOWN 2 UNKNOWN 0.0 
UNKNOWN UNKNOWN 0.0 

UNKNOWN 
Mat. Total 63525 

103 102 MAP06-SH UNKNOWN N 2ND ST UNKNOWN CONC 30.0 
133 132 S-084 AUG1940 LANE ST 12 CONC 345.0 
591 590 S-351G JUN1982 S WATER ST 8 CONC 685.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
S-084 AUG 1940 STARK ST 8 CONC 591.1 

212 211 MAP18-SH UNKNOWN JERSEY ST 8 CONC 580.0 
210 209 MAP18-SH UNKNOWN E MAIN ST 8 CONC 520.0 
262 263 S-084 AUG 1940 CHAD WICK ST 8 CONC 448.0 
570 569 MAP07-SH UNKNOWN MILL ST 8 CONC 440.0 
582 532 MAP13-SH UNKNOWN B ST 8 CONC 440.0 
186 55 MAP07-SH UNKNOWN LINCOLN ST 8 CONC 405.0 
183 56 MAP06-SH UNKNOWN N 2ND ST 8 CONC 400.0 
515 514 MAP17-SH UNKNOWN WELCH ST 8 CONC 400.0 
25 24 S-084 AUG 1940 SHERIDAN ST 8 CONC 400.0 
196 195 MAP12-SH UNKNOWN N 1ST ST 8 CONC 385.0 
592 591 MAP18-SH UNKNOWN W MAIN ST 8 CONC 385.0 
59 58 S-428 AUG1988 WALL ST 8 CONC 380.0 

593 592 MAP17-SH UNKNOWN W MAIN ST 8 CONC 365.0 
567 566 MAP07-SH UNKNOWN WHITTIER ST 8 CONC 360.0 
211 210 MAP18-SH UNKNOWN LEWIS ST 8 CONC 350.0 
247 235 S-083 DEC1966 ROCK ST 8 CONC 346.4 

P-474 AUG 1990 MILL ST 8 CONC 340.0 
240 239 S-272 FEB 1976 ROBINSON ST 8 CONC 340.0 
209 208 MAP06-SH UNKNOWN LINCOLN ST 8 CONC 330.0 
583 582 S-290 DEC 1977 HILL ST 8 CONC 330.0 

S-522 DEC1982 N JAMES AVE 8 CONC 327.0 
S-084 AUG 1940 LONE OAKS LP 8 CONC 323.0 

193 192 MAP12-SH UNKNOWN C ST 8 CONC 320.0 
569 568 MAP07-SH UNKNOWN WHITTIER ST 8 CONC 320.0 
239 238 S-288 JUL 1977 RESERVE ST 8 CONC 315.0 
201 200 MAP13-SH UNKNOWN HIGH ST 8 CONC 310.0 
588 701 S-522 APR1981 W MAIN ST 8 CONC 310.0 
295 196 MAP12-SH UNKNOWN MEADE ST 8 CONC 308.0 
200 199 MAP13-SH UNKNOWN PARK ST 8 CONC 300.0 

12 



City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
514 513 MAP17-SH UNKNOWN W MAIN ST 8 CONC 295.0 
571 566 MAP07-SH UNKNOWN MILL ST 8 CONC 295.0 
176 175 MAP07-SH UNKNOWN CHESTER ST 8 CONC 290.0 
169 21 MAP07-SH UNKNOWN WASHINGTON ST 8 CONC 285.0 
175 23 MAP07-SH UNKNOWN MILL ST 8 CONC 285.0 
238 237 P-350 SEP1979 N 1ST ST 8 CONC 285.0 
248 247 S-351G JUN1982 S WATER ST 8 CONC 282.0 
181 176 MAP07-SH UNKNOWN JEFFERSON ST 8 CONC 280.0 

S-351 OCT 1984 WASTE TREATMENT PLANT 8 CONC 278.0 
219 211 P-474 AUG 1990 MILL ST 8 CONC 269.0 
581 530 MAP13-SH UNKNOWN B ST 8 CONC 260.0 
273 41 S-290 DEC1977 HILL ST 8 CONC 255.0 
253 78 P-301 DEC 1973 WALNUT AVE 8 CONC 251.0 

S-260 DEC 1975 FISKE ST 8 CONC 250.0 
259 253 P-301 DEC 1973 WALNUT AVE 8 CONC 249.0 
264 220 S-083 DEC 19 66 5THST 8 CONC 240.7 

S-258 APR1975 GRANT ST 8 CONC 233.0 
24 23 S-288 JUL1977 RESERVE ST 8 CONC 231.0 

564 563 MAP06-SH UNKNOWN N 2ND ST 8 CONC 230.0 
254 253 P-301 DEC1973 WALNUT AVE 8 CONC 225.0 
587 586 S-522 APR1981 W MAIN ST 8 CONC 220.0 

S-351 OCT 1984 WASTE TREATMENT PLANT 8 CONC 210.1 
263 264 S-083 DEC 1966 5THST 8 CONC 209.3 
266 288 S-095 DEC 1957 AMES ST 8 CONC 200.0 
281 07 S-083 DEC 1966 EMAIN ST 8 CONC 199.0 
562 561 MAP06-SH UNKNOWN JEFFERSON ST 8 CONC 195.0 
589 506 S-428 AUG1988 ESKA WAY 8 CONC 195.0 

247A 247 S-083 DEC1966 ROCK ST 8 CONC 192.0 
505 504 P-637 MAY 1999 EUREKA AVE 8 CONC 190.0 
533 532 MAP17-SH UNKNOWN W MAIN ST 8 CONC 190.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US Mil DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
590 589 S-428 AUG1988 OAK ST 8 CONC 185.0 
584 582 MAP13-SH UNKNOWN N 2ND ST 8 CONC 180.0 
168 142 MAP07-SH UNKNOWN WASHINGTON ST 8 AC 170.0 
566 565 MAP06-SH UNKNOWN N 2ND ST 8 CONC 170.0 
256 254 P-301 DEC 1973 WALNUT AVE 8 CONC 170.0 
506 505 P-637 MAY 1999 EUREKA AVE 8 CONC 160.0 
565 564 MAP06-SH UNKNOWN N 2ND ST 8 CONC 145.0 

S-268 JAN 1977 MILL ST 8 CONC 144.0 
P-301 DEC 1973 FILBERT WAY 8 CONC 143.0 

26 25 P-301 DEC 1973 WALNUT WAY 8 CONC 132.0 
197 195 MAP13-SH UNKNOWN N 1ST ST 8 CONC 130.0 
199 65 MAP13-SH UNKNOWN N 1ST ST 8 CONC 130.0 
579 564 MAP12-SH UNKNOWN C ST 8 CONC 130.0 
260 261 P-301 DEC 1973 WALNUT WAY 8 CONC 130.0 

S-211 APR1969 JEFFERSON ST 8 CONC 125.0 
146 145 MAP13-SH UNKNOWN OAK ST 8 CONC 120.0 
586 585 P-507 MAR1994 HOBART RD 8 CONC 120.0 
296 295 MAP13-SH UNKNOWN N 2ND ST 8 CONC 111.0 
203 202 MAP13-SH UNKNOWN OAK ST 8 CONC 110.0 
585 533 MAP12-SH UNKNOWN PINE ST 8 CONC 110.0 
299 298 S-084 AUG 1940 S 3RD ST 8 CONC 100.0 
540 539 S-195C DEC 1966 KEENE AVE 8 CONC 100.0 
245 244 S-272 FEB 1976 ROBINSON ST 8 CONC 100.0 
28 27 S-095 DEC1957 E MAIN ST 8 CONC 80.0 

255 254 P-301 DEC1973 WALNUT AVE 8 CONC 75.0 
261 262 S-351 OCT1984 WASTE TREATMENT PLANT 8 CONC 57.0 

S-351 OCT1984 WASTE TREATMENT PLANT 8 CONC 50.0 
27 311 S-282 FEB 1977 D ST 8 CONC 47.0 

S-522 DEC1982 N JAMES AVE 8 CONC 33.0 
199 66 P-155 MAY 1967 N 2ND ST 8 CONC 20.0 

14 



City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
S-351 OCT1984 WASTE TREATMENT PLANT 8 CONC 10.0 
S-178 JUL1963 RESERVE ST 8 CONC 3.0 

201 201 MAP13-SH UNKNOWN HIGH ST 8 CONC 0.0 
170 169 MAPI 8-SH UNKNOWN EMAIN ST 8 CONC 0.0 

S-351G JUN1982 S WATER ST 8 CONC 0.0 
99 98 MAP17-SH UNKNOWN WELCH ST 6 CONC 470.0 
87 86 MAP13-SH UNKNOWN 5THST 6 CONC 390.0 
86 85 MAP17-SH UNKNOWN SOUTH ST 6 CONC 360.0 
64 63 S-084 AUG 1940 N CHURCH ST 6 CONC 175.0 

607 606 MAPI 8-SH UNKNOWN S 2ND ST 6 CONC 165.0 
612 241 MAPI 8-SH UNKNOWN S 2ND ST 6 CONC 85.0 

Mat. Total 24833 

07 06 S-351G JUN1982 PINE ST 30 DI 865.9 
06 05 S-351G JUN1982 PINE ST 30 DI 456.0 
05 04 S-351G JUN1982 WASTE TREATMENT PLANT 30 DI 301.3 
613 612 S-351 OCT1984 WASTE TREATMENT PLANT 30 DI 0.0 
859 858 P-547-2 AUG1998 MONSON RD 12 DI 20.0 
860 858 S-288 JUL 1977 RESERVE ST 8 DI 68.2 

P-395 NOV 1984 IKE MOONEY RD 8 DI 45.0 
P-547-2 AUG 1998 MONSON RD 8 DI 16.0 

GrantPS 110 P-507 MAR 1994 ESKA WAY 8 DI 0.0 
ORGardPS 513 P-507 MAR1994 ESKA WAY 8 DI 0.0 

P-547-2 AUG 1998 MONSON RD 8 DI 0.0 
P-521 UNKNOWN GRANT ST 6 DI 0.0 
P-521 JUN1983 ALDER ST. 4 DI 7.0 

P-547C JAN1998 OREGON GARDENS 4 DI 0.0 
S-351F MAY1982 N JAMES AVE 4 DI 0.0 
P-402 SEP1984 W MAIN ST 4 DI 0.0 

Mat. Total 1779 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 

111 GrantPS P-699 JUL2004 IKE MOONEY RD UNKNOWN PVC 10.0 
1116 ORGardPS P-553 JUN1995 N 1ST ST UNKNOWN PVC 0.0 
1118 1117 P-547W MAR2000 WASTE TREATMENT PLANT 30 PVC 297.5 
1120 1119 P-547W MAR2000 WASTE TREATMENT PLANT 30 PVC 82.0 
1119 1118 P-547W MAR2000 WASTE TREATMENT PLANT 30 PVC 35.0 
1127 1126 S-705 AUG2004 S WATER ST 18 PVC 470.0 
1125 1124 S-705 AUG2004 S WATER ST 18 PVC 297.0 
1124 1123 S-705 AUG2004 S WATER ST 18 PVC 291.0 
1123 1121 S-705 AUG2004 S WATER ST 18 PVC 265.0 
1122 1123 S-705 AUG2004 S WATER ST 18 PVC 260.0 
1126 1125 S-705 AUG2004 S WATER ST 18 PVC 209.0 
1121 1120 S-705 AUG2004 S WATER ST 18 PVC 30.0 
1129 1128 P-547-2 AUG1998 SILVERTON RD 16 PVC 0.0 
1129 1128 P-547-2 AUG1998 MONSON RD 16 PVC 0.0 
1130 1123 P-547-2 AUG 1998 RAILWAY AVE 16 PVC 0.0 
1131 1130 P-547-2 AUG1998 W MAIN ST 16 PVC 0.0 
1132 1131 P-547-2 AUG1998 MONSON RD 16 PVC 0.0 
1133 1132 MAP22-SH JAN 1998 OREGON GARDENS 16 PVC 0.0 
1134 1133 P-547W MAR2000 WASTE TREATMENT PLANT 16 PVC 0.0 
1137 1131 P-547W MAR2000 WASTE TREATMENT PLANT 16 PVC 0.0 
1138 1137 P-547W MAR2000 WASTE TREATMENT PLANT 16 PVC 0.0 
1154 80 P-507 MAR1994 ESKA WAY 15 PVC 497.0 
1148 1147 S-705 AUG2004 S WATER ST 15 PVC 467.0 
1140 654 P-547-2 AUG1998 MONSON RD 15 PVC 350.0 
1141 1140 P-547-2 AUG 199 8 MONSON RD 15 PVC 350.0 
1142 1141 P-547-2 AUG1998 MONSON RD 15 PVC 350.0 
1149 1150A S-705 AUG2004 S WATER ST 15 PVC 350.0 
1143 1142 P-547-2 AUG 1998 MONSON RD . 15 PVC 348.0 
1150 73 S-705 AUG2004 S WATER ST 15 PVC 324.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
1152 73 S-705 AUG2004 S WATER ST 15 PVC 261.0 
1147 1146 S-705 AUG2004 S WATER ST 15 PVC 258.0 

1150A 1150 S-705 AUG2004 S WATER ST 15 PVC 215.0 
1144 1145 P-547-2 AUG 1998 SILVERTON RD 15 PVC 152.0 
1151 1150 S-705 AUG2004 S WATER ST 15 PVC 135.0 
1153 80 P-507 MAR1994 ESKA WAY 15 PVC 97.0 
1139 1138 S-705 AUG2004 IKE MOONEY RD 15 PVC 53.0 
1145 1146 P-547-2 AUG 199 8 MONSON RD 15 PVC 18.0 
1146 70 P-500 SEP 1993 LONE OAKS LP 15 PVC 0.0 
1155 1154 P-547-2 AUG 1998 RAILWAY AVE 15 PVC 0.0 
1164 1163 P-699 JUL2004 PIONEER DR 12 PVC 476.0 
1159 1158 P-699 JUL2004 S WATER ST 12 PVC 473.0 
1170 1169 P-547-2 AUG 199 8 RAILWAY AVE 12 PVC 440.0 
1163 1161 P-699 JUL2004 PIONEER DR 12 PVC 321.0 
1302 1301 P-597 JAN 1998 SCHEMMEL LN 12 PVC 291.0 
1305 1304 P-597 JAN1998 SCHEMMEL LN 12 PVC 245.0 
1304 1303 P-597 JAN1998 SCHEMMEL LN 12 PVC 243.0 
1307 1306 P-547W MAR2000 WASTE TREATMENT PLANT 12 PVC 205.0 
1158 1157 P-699 JUL2004 S WATER ST 12 PVC 201.0 
1160 1158 P-699 JUL2004 S WATER ST 12 PVC 177.0 
1303 1302 P-597 JAN1998 SCHEMMEL LN 12 PVC 177.0 
1157 1156 P-627 JUL 1999 S WATER ST 12 PVC 167.9 
1156 1155 P-627 JUL 1999 S WATER ST 12 PVC 159.7 
1165 1164 P-699 JUL2004 PIONEER DR 12 PVC 156.0 
1169 1168 P-699 JUL2004 PIONEER DR 12 PVC 155.0 
1162 1161 P-699 JUL2004 PIONEER DR 12 PVC 131.0 
1168 1164 P-699 JUL2004 PIONEER DR 12 PVC 123.0 
117 1116 P-699 JUL2004 IKE MOONEY RD 12 PVC 110.0 
227 226 P-547W MAR2000 WASTE TREATMENT PLANT 12 PVC 104.0 
206 GrantPS P-547W MAR2000 WASTE TREATMENT PLANT 12 PVC 93.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
188B 188A P-547W MAR2000 WASTE TREATMENT PLANT 12 PVC 75.0 
188C 188B P-547W MAR2000 WASTE TREATMENT PLANT 12 PVC 52.0 
1161 1160 P-699 JUL2004 S WATER ST 12 PVC 50.0 
188A 188 P-547W MAR2000 WASTE TREATMENT PLANT 12 PVC 38.0 
188 27A P-547W MAR2000 WASTE TREATMENT PLANT 12 PVC 32.0 

1306 1305 P-597 JAN1998 WASTE TREATMENT PLANT 12 PVC 0.0 
237 247A P-547W MAR2000 WASTE TREATMENT PLANT 12 PVC 0.0 
285 28 P-507 MAR1994 ESKA WAY 10 PVC 400.0 
251 76 P-507 MAR 1994 ESKA WAY 10 PVC 320.0 
286 285 P-597 JAN 1998 SILVERTON HIGH SCHOOL 10 PVC 298.0 
291 75 P-597 JAN 1998 SILVERTON HIGH SCHOOL 10 PVC 228.0 

252A 252 P-507 MAR 1994 ESKA WAY 10 PVC 173.0 
252 1153 P-507 MAR1994 ESKA WAY 10 PVC 157.0 
275 13 P-507 MAR 1994 ESKA WAY 10 PVC 147.0 
293 74 P-547W MAR2000 WASTE TREATMENT PLANT 10 PVC 0.0 

299A 299 P-547-2 AUG1998 MONSON RD 10 PVC 0.0 
301 MonsonPS P-547-2 AUG1998 RAILWAY AVE 10 PVC 0.0 
863 862 P-565 JUL1997 CHEE CHEE CT 8 PVC 731.0 

S-522 APR1981 W MAIN ST 8 PVC 604.0 
450 405 MAP12-SH UNKNOWN McCLAINE ST 8 PVC 468.0 
616 612 P-633 JAN2001 JOHNA LN 8 PVC 453.0 
954 953 P-629 JAN 1999 CRESTVIEW DR 8 PVC 438.0 
79 78 P-476 NOV 1991 EDGEWOOD DR 8 PVC 410.0 

904 903 P-507 MAR1994 ESKA WAY 8 PVC 402.0 
903 AprilPS P-507 MAR1994 ESKA WAY 8 PVC 400.0 
905 04 P-507 MAR 1994 ESKA WAY 8 PVC 400.0 
958 957 P-665 MAY2001 IOWA ST 8 PVC 400.0 
959 960 P-665 MAY2001 IOWA ST 8 PVC 400.0 
867 861 P-583 NOV 1997 KLOSHE CT 8 PVC 393.3 
941 939 S-382 JUL 1981 N 1ST ST 8 PVC 386.0 

18 



City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
650 649 S-191 NOV1966 FENNE LN (PVT) 8 PVC 375.0 
672 46 P-305 JUL 1975 S SILVER LP 8 PVC 365.0 
846 847 P-565 JUL 1997 SHELOKUM DR 8 PVC 354.0 
802 801 SD-475 AUG 1990 N 2ND ST 8 PVC 343.8 
845 846 P-565 JUL 1997 SHELOKUM DR 8 PVC 343.0 
963 188A P-665 MAY2001 PRINCETON AVE 8 PVC 336.0 

SilvertonHSPS 896 P-700 DEC2003 EAST VIEW LN 8 PVC 330.0 
946 947 P-629 JAN 1999 S STEELHAMMER RD 8 PVC 327.0 

800A 800 S-484 NOV 1991 EDGEWOOD DR 8 PVC 323.0 
864 863 P-565 JUL 1997 ADAMS ST 8 PVC 321.0 
629 66 P-612 OCT1998 ENSTAD LN 8 PVC 319.0 
964 805 P-665 MAY2001 CAMBRIDGE AVE. 8 PVC 316.0 

C0227 227 P-700 DEC2003 TILLICUM DR 8 PVC 316.0 
70 33B P-500 SEP1993 LONE OAKS LP 8 PVC 309.7 

456 455 MAP17-SH UNKNOWN W MAIN ST 8 PVC 308.0 
960 961 P-665 MAY2001 SPENCER DR (PVT) 8 PVC 305.0 
948 947 P-629 JAN 1999 CRESTVIEW DR 8 PVC 303.0 

686A 686 P-305 JUL1975 N SILVER LP 8 PVC 300.0 
75 74 P-476 NOV 1991 ANDERSON DR 8 PVC 295.0 

824 286 P-565 JUL1997 TILLICUM DR 8 PVC 290.0 
809 810 P-564 JUN1996 DENMARK LP 8 PVC 289.9 
688 687 P-525 DEC 1994 MILL ST 8 PVC 288.0 
922 627 P-566 JUN1995 ESKA WAY 8 PVC 284.0 
815 816 P-534 MAR 1994 KEENE AVE 8 PVC 274.0 
702 701 P-469 JUN1991 ANDERSON DR 8 PVC 272.0 
940 939 S-638 NOV2000 ORCHARD ST 8 PVC 270.0 
752 751 S-484 NOV 1991 LOT 8 PVC 265.0 
811 821 P-564 JUN1996 SWEDEN CIR 8 PVC 264.0 
944 943 P-629 JAN 1999 S STEELHAMMER RD 8 PVC 263.0 
951 950 P-629 JAN 1999 BREYONNA WAY 8 PVC 262.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
949 418 P-629 JAN 1999 BREYONNA WAY 8 PVC 259.0 
643 642 P-699 JUL2004 DIVISION ST 8 PVC 256.0 
653 652 S-435 AUG1988 WEBB ST 8 PVC 256.0 
855 854 P-565 JUL 1997 CHIKAMIN LP 8 PVC 256.0 

AprilPS 754A P-700 DEC2003 TILLICUM DR 8 PVC 254.0 
393 400 P-547-PH1 JAN 1998 . OREGON GARDENS 8 PVC 250.0 
73 72 S-379 MAY1981 SMITH ST 8 PVC 250.0 

617 616 P-633 JAN2001 ENSTAD LN 8 PVC 246.0 
754 753 P-476 NOV 1991 ANDERSON DR 8 PVC 246.0 
822 823 P-565 JUL 1997 RESERVE ST 8 PVC 244.0 
920 119 P-507 MAR 1994 ESKA WAY 8 PVC 244.0 
33A 33 P-547C JAN 199 8 OREGON GARDENS 8 PVC 242.0 
945 944 P-629 JAN1999 S STEELHAMMER RD 8 PVC 242.0 

P-474 AUG1990 MILL ST 8 PVC 240.0 
694A 686 P-525 DEC 1994 BOEDIE'S DR 8 PVC 238.0 
455 408 MAP17-SH UNKNOWN W MAIN ST 8 PVC 235.0 
972 971 P-700 DEC2003 TILLICUM DR 8 PVC 233.0 
961 953 P-665 MAY2001 CAMBRIDGE AVE. 8 PVC 228.0 
74 73 P-469 JUN1991 ANDERSON DR 8 PVC 225.0 

753 752 S-484 NOV 1991 LOT 8 PVC 225.0 
79A 79 S-484 NOV 1991 EDGEWOOD DR 8 PVC 225.0 
71 70 P-469 JUN1991 ANDERSON DR 8 PVC 223.0 

392 393 P-547-PH1 JAN1998 OREGON GARDENS 8 PVC 220.0 
967A 967 P-665 MAY2001 BREYONNA WAY 8 PVC 220.0 
751 905 P-476 NOV 1991 ANDERSON DR 8 PVC 219.0 
850 410 P-565 JUL 1997 CHEE CHEE CT 8 PVC 218.0 
957 955 P-665 MAY2001 IOWA ST 8 PVC 213.0 
694 694A P-525 DEC1994 BOEDIE'S DR 8 PVC 212.0 
317 318 P-547C JAN 1998 OREGON GARDENS 8 PVC 210.0 

754B 754A P-476 NOV 1991 EDGEWOOD DR 8 PVC 210.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
652 651 P-368 FEB 1981 IKE MOONEY RD 8 PVC 208.0 
866 865 P-565 JUL 1997 CHEE CHEE CT 8 PVC 208.0 
642 641 P-699 JUL2004 WAGON WHEEL CT 8 PVC 207.0 
967 966 P-665 MAY2001 BREYONNA WAY 8 PVC 207.0 
825 823 P-565 JUL1997 SHELOKUM DR 8 PVC 206.0 
947 941 P-629 JAN 1999 S STEELHAMMER RD 8 PVC 206.0 
852 853 P-565 JUL1997 SHELOKUM DR 8 PVC 205.0 
942 941 P-486 JUL1991 N 2ND ST 8 PVC 205.0 
387 388 P-547C JAN 1998 OREGON GARDENS 8 PVC 201.0 
574 573 P-702 NOV2003 SHADOW RIDGE CT 8 PVC 199.7 
953 952 P-629 JAN 1999 HILLSDALE LN 8 PVC 197.0 
970 967 P-565 JUL1997 TILLICUM DR 8 PVC 194.0 
804 805 P-564 JUN1996 NORWAY AVE 8 PVC 193.6 
812 811 P-564 JUN1996 SWEDEN CIR 8 PVC 189.0 
640 575 P-612 OCT 1998 ENSTAD LN 8 PVC 187.0 
819 820 P-631 FEB2000 PINE ST 8 PVC 187.0 
388 390 P-547-PH1 JAN 1998 OREGON GARDENS 8 PVC 185.0 
927 608 P-631 FEB2000 COX WAY 8 PVC 182.0 
700 697 SD-475 AUG 1990 N 2ND ST 8 PVC 181.2 
649 648 S-451 JUL1988 GRANT ST 8 . PVC 180.0 
950 949 P-629 JAN 1999 BREYONNA WAY 8 PVC 178.0 
80 79A S-484 NOV 1991 EDGEWOOD DR 8 PVC 175.0 

MonsonPS 04 P-700 DEC2003 KALAPUYA DR 8 PVC 175.0 
573 572 P-702 NOV2003 SHADOW RIDGE CT 8 PVC '173.3 
575 574 P-633 JAN2001 ENSTAD CT 8 PVC 173.0 

896P 897P P-583 NOV 1997 KLOSHE CT 8 PVC 172.0 
77 76 P-476 NOV 1991 EDGEWOOD DR 8 PVC 170.0 

938 937 P-631 FEB2000 APRIL LANE NE 8 PVC 166.0 
390 391 P-547-PH1 JAN 1998 OREGON GARDENS 8 PVC 165.0 

C0262 262 P-700 DEC2003 EAST VIEW LN 8 PVC 165.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
818 817 P-631 FEB2000 PINE ST 8 PVC 164.0 
687 686A P-583 NOV 1997 JAY ST 8 PVC 163.0 
853 854 P-565 JUL 1997 CHIKAMIN LP 8 PVC 163.0 

S-690 MAY2002 LIBERTY ST 8 PVC 163.0 
703 702 P-469 JUN1991 ANDERSON DR 8 PVC 160.0 
848 299A P-565 JUL1997 SHELOKUM DR 8 PVC 156.0 
696 695 P-525 DEC 1994 BRYAN CT 8 PVC 154.0 
851 852 P-565 JUL 1997 SHELOKUM DR 8 PVC 150.0 
854 856 P-565 JUL 1997 CHIKAMIN LP 8 PVC 148.0 
808 809 P-487 NOV 1991 DENMARK LP 8 PVC 143.0 
816 819 P-534 MAR1994 WEIBY AVE 8 PVC 140.0 
820 821 P-565 JUL1997 RESERVE ST 8 PVC 140.0 
968 969 S-483 JUN1991 CHARLES ST 8 PVC 138.0 
969 965 P-618 JAN2000 CLIFF CT 8 PVC 138.0 
76 75 P-476 NOV 1991 EDGEWOOD DR 8 PVC 137.0 

618 617 P-633 JAN2001 DENTON CT 8 PVC 135.0 
813 812 P-564 JUN1996 SWEDEN CIR 8 PVC 134.0 
857 856 P-565 JUL1997 CHEE CHEE CT 8 PVC 133.0 
823 824 P-565 JUL 1997 TILLICUM DR 8 PVC 132.0 

Liberty CO 455 P-700 DEC2003 PUBLIC WALKWAY 8 PVC 130.0 
695 694 P-525 DEC 1994 TODD CT 8 PVC 128.0 
803 800 P-487 NOV 1991 NORWAY AVE 8 PVC 127.0 
698 697 P-525 DEC 1994 BRYAN CT 8 PVC 126.0 
648 647 P-618 JAN2000 KOONS ST 8 PVC 124.0 
971 970 P-700 DEC2003 TILLICUM DR 8 PVC 123.0 
936 935 P-631 FEB2000 APRIL LANE NE 8 PVC 121.0 
33B 33A P-547C JAN 1998 OREGON GARDENS 8 PVC 120.0 
645 640 S-605 UNKNOWN KOONSST 8 PVC 120.0 

813A 813 P-564 JUN1996 SWEDEN CIR 8 PVC 120.0 
955 954 P-629 JAN 1999 CRESTVIEW DR 8 PVC 120.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS MH SOURCE DATE LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
572 571 P-702 NOV2003 SHADOW RIDGE CT 8 PVC 119.8 
847 848 P-565 JUL 1997 SHELOKUM DR 8 PVC 119.0 
697 687 P-525 DEC 1994 BRYAN CT 8 PVC 117.0 
952 951 P-629 JAN 1999 HILLSDALE LN 8 PVC 117.0 
956 955 P-665 MAY2001 IOWA ST 8 PVC 117.0 
389 388 P-547C JAN 1998 OREGON GARDENS 8 PVC 115.0 

754A 754 P-476 NOV 1991 ANDERSON DR 8 PVC 112.0 
78 77 P-476 NOV 1991 EDGEWOOD DR 8 PVC 111.0 

641 640 P-612 OCT1998 ENSTAD LN 8 PVC 109.0 
699 697 P-525 DEC 1994 TODD CT 8 PVC 109.0 
962 549 P-665 MAY2001 CAMBRIDGE AVE. 8 PVC 106.0 

S-704 MAR2003 DIGERNESS ST 8 PVC 106.0 
821 822 P-565 JUL 1997 RESERVE ST 8 PVC 100.0 
865 864 P-565 JUL 1997 ADAMS ST 8 PVC 100.0 

MainPS 21 P-700 DEC2003 KALAPUYA DR 8 PVC 100.0 
P-661 DEC2002 CRAIG ST 8 PVC 98.0 

817 816 S-568 AUG 1995 SHERIDAN ST 8 PVC 96.9 
943 942 P-615 JAN 1999 SILVER CLIFF D R W (PVT) 8 PVC 96.1 
712 711 P-469 JUN1991 ANDERSON DR 8 PVC 96.0 
452 453 MAP17-SH UNKNOWN McCLAINE ST 8 PVC 94.0 
386 387 P-547C JAN 1998 OREGON GARDENS 8 PVC 92.0 
858 Hobart PS P-565 JUL1997 CHEE CHEE CT 8 PVC 90.0 

897P SilvertonHSPS P-583 NOV 1997 JAY ST 8 PVC 89.0 
810 811 P-564 JUN1996 DENMARK LP 8 PVC 86.0 
391 392 P-547-PH1 JAN1998 OREGON GARDENS 8 PVC 85.0 
608 318A P-633 JAN2001 ENSTAD LN 8 PVC 83.0 
805 807 P-564 JUN1996 NORWAY AVE 8 PVC 80.0 
647 569 S-605 UNKNOWN KOONS ST 8 PVC 71.8 
627 621 P-633 JAN2001 ENSTAD LN 8 PVC 70.0 
966 965 P-665 MAY2001 BREYONNA WAY 8 PVC 68.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US M H DS M H S O U R C E D A T E L O C A T I O N DIA (in.) M A T E R I A L L E N G T H (ft.) 
861 862 P-565 JUL1997 CHEE CHEE CT 8 PVC 67.0 
807 808 P-564 JUN1996 DENMARK LP 8 PVC 67.0 
896 754 P-583 NOV 1997 KLOSHE CT 8 PVC 63.0 
851 850 P-565 JUL1997 SHELOKUM DR 8 PVC 60.0 
856 858 P-565 JUL 1997 CHIKAMIN LP 8 PVC 56.0 

P-637 MAY 1999 EUREKA AVE 8 PVC 56.0 
644 643 P-547C JAN 1998 OREGON GARDENS 8 PVC 50.0 

P-629 JAN 1999 S STEELHAMMER RD 8 PVC 43.0 
965 964 P-665 MAY2001 CAMBRIDGE AVE. 8 PVC 40.0 
72 71 S-382 JUL1981 N 1ST ST 8 PVC 34.0 

46A 46 P-702 NOV2003 EDGEWOOD DR 8 PVC 30.3 
67 33 MAP18-SH UNKNOWN ADAMS ST 8 PVC 30.0 
801 800 S-351G JUN1982 S WATER ST 8 PVC 30.0 
937 936 P-631 FEB2000 APRIL LANE NE 8 PVC 24.0 

P-566 JUN1995 ESKA WAY 8 PVC 23.0 
925 410 P-597 JAN 1998 SILVERTON HIGH SCHOOL 8 PVC 16.0 

P-482 JUN1991 MILL ST 8 PVC 12.0 
308 55 P-521 JUN1983 GRANT ST 8 PVC 0.0 
395 394 MAP22-SH JAN2003 OREGON GARDENS 8 PVC 0.0 
396 47 MAP22-SH JAN2003 OREGON GARDENS 8 PVC 0.0 
646 645 S-605 UNKNOWN KOONS ST 8 PVC 0.0 
651 647 P-368 FEB 1981 IKE MOONEY RD 8 PVC 0.0 
654 653 MAP18-SH UNKNOWN ADAMS ST 8 PVC 0.0 
901 902 P-507 MAR 1994 ESKA WAY 8 PVC 0.0 
902 903 P-507 MAR 1994 ESKA WAY 8 PVC 0.0 
923 46A P-507 MAR1994 HOBART RD 8 PVC 0.0 

P-597 JAN 1998 SILVERTON HIGH SCHOOL 8 PVC 0.0 
P-547-2 AUG1998 MONSON RD 8 PVC 0.0 
S-705 AUG2004 S WATER ST 8 PVC 0.0 
S-705 AUG2004 S WATER ST 8 PVC 0.0 
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City of Silverton 
Wastewater Facility Masterplan 
Summary of Recommended Sanitary Sewer Segments for Condition Assessment 
Sorted by Priority 

US MH DS_MH SOURCE DATE_ LOCATION DIA (in.) MATERIAL LENGTH (ft.) 
S-705 AUG2004 IKE MOONEY RD 8 PVC 0.0 
P-631 FEB2000 COX WAY 8 PVC 0.0 

MAP22-SH JAN2003 OREGON GARDENS 8 PVC 0.0 
P-507 MAR1994 ESKA WAY 8 PVC 0.0 
P-507 MAR1994 ESKA WAY 8 PVC 0.0 
P-637 MAY 1999 EUREKA AVE 8 PVC 0.0 
P-665 MAY2001 IOWA ST 8 PVC 0.0 
P-665 MAY2001 IOWA ST 8 PVC 0.0 
P-507 MAR 19 94 ESKA WAY 6 PVC 800.0 
P-541 JUL 1994 AMES CT 6 PVC 220.0 
S-391 MAY1987 WILLOW ST 6 PVC 210.0 

P-547-PH1 JAN 1998 OREGON GARDENS 6 PVC 195.0 
P-362 MAY1981 LANE ST 6 PVC 190.0 
P-551 MAR1995 S JAMES AVE 6 PVC 174.0 
P-541 JUL1994 AMES CT 6 PVC 162.0 

P-547-PH1 JAN 1998 OREGON GARDENS 6 PVC 158.0 
S-084 AUG 1940 DIGERNESS ST 6 PVC 146.0 
S-381 SEP1981 EMAIN ST 6 PVC 50.0 
P-551 MAR1995 SILVER ST 6 PVC 47.0 
P-678 SEP2001 WELCH ST 6 PVC 42.0 

MAP22-SH JAN2000 OREGON GARDENS 6 PVC 0.0 
MAP22-SH JAN2000 OREGON GARDENS 6 PVC 0.0 
MAP22-SH JAN2000 OREGON GARDENS 6 PVC 0.0 
MAP22-SH JAN2000 OREGON GARDENS 6 PVC 0.0 
MAP22-SH JAN2000 OREGON GARDENS 6 PVC 0.0 
MAP22-SH JAN2000 OREGON GARDENS 6 PVC 0.0 

S-705 AUG2004 ENSTAD LN 6 PVC 0.0 
P-541 JUL1994 RESERVE ST 6 PVC 0.0 

MAP12-SH JAN2003 McCLAINE ST 6 PVC 0.0 
MAPI 8-SH JAN2004 WESLEY ST 6 PVC 0.0 
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City of Si lverton 
Wastewater Facility Masterplan 
S u m m a r y of R e c o m m e n d e d Sanitary Sewer Segments for Condit ion Assessment 
Sorted by Priority 

US M H DS M H S O U R C E D A T E L O C A T I O N D I A (in.) M A T E R I A L L E N G T H (ft.) 
P-541 JUL 1994 RESERVE ST 6 PVC 0.0 
P-482 JUN1991 MILL ST 6 PVC 0.0 
P-482 JUN1991 MILL ST 6 PVC 0.0 
P-482 JUN1991 MILL ST 6 PVC 0.0 
P-482 JUN1991 MILL ST 6 PVC 0.0 
P-482 JUN1991 MILL ST 6 PVC 0.0 
P-406 SEP 1985 4TH ST 6 PVC 0.0 

MAP17-SH UNKNOWN PHELPS ST 6 PVC 0.0 
MAP17-SH UNKNOWN PHELPS ST 6 PVC 0.0 
MAP17-SH UNKNOWN PHELPS ST 6 PVC 0.0 

P-631 FEB2000 APRIL LANE NE 4 PVC 360.0 
S-494 APR1993 COOLIDGE ST 4 PVC 31.0 

. S-704 MAR2003 DIGERNESS ST 4 PVC 25.0 
S-494 APR1993 COOLIDGE ST 4 PVC 0.0 
S-494 APR1993 COOLIDGE ST 4 PVC 0.0 
S-494 APR 1993 COOLIDGE ST 4 PVC 0.0 
S-494 APR1993 COOLIDGE ST 4 PVC 0.0 
P-553 JUN1995 N 1ST ST 4 PVC 0.0 
P-553 JUN1995 N 1ST ST 3 PVC 0.0 
P-646 NOV 199 8 WESTFIELD ST 2 PVC 458.0 
P-661 DEC2002 CRAIG ST 2 PVC 136.0 
P-661 DEC2002 CRAIG ST 2 PVC 136.0 
P-661 DEC2002 CRAIG ST 2 PVC 69.0 
P-553 JUN1995 N 1ST ST 2 PVC 0.0 

MAP12-SH UNKNOWN TRIX ST 2 PVC 0.0 
MAP12-SH UNKNOWN TRIXST 2 PVC 0.0 

Mat. Total 52081 

Total Pipe Length 148293 
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