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About SCI

The Sustainable Cities Institute (SCI) 
is an applied think tank focusing on 
sustainability and cities through applied 
research, teaching, and community 
partnerships. We work across 
disciplines that match the complexity 
of cities to address sustainability 
challenges, from regional planning to 
building design and from enhancing 
engagement of diverse communities 
to understanding the impacts on 
municipal budgets from disruptive 
technologies and many issues in 
between.

SCI focuses on sustainability-based 
research and teaching opportunities 
through two primary efforts:

1. Our Sustainable City Year Program 
(SCYP), a massively scaled university-
community partnership program that 
matches the resources of the University 
with one Oregon community each 
year to help advance that community’s 
sustainability goals; and

About SCYP

The Sustainable City Year Program 
(SCYP) is a year-long partnership 
between SCI and a partner in Oregon, 
in which students and faculty in courses 
from across the university collaborate 
with a public entity on sustainability 
and livability projects. SCYP faculty 
and students work in collaboration with 
staff from the partner agency through 
a variety of studio projects and service-

2. Our Urbanism Next Center, which 
focuses on how autonomous vehicles, 
e-commerce, and the sharing economy 
will impact the form and function of 
cities. 

In all cases, we share our expertise 
and experiences with scholars, 
policymakers, community leaders, and 
project partners. We further extend 
our impact via an annual Expert-in-
Residence Program, SCI China visiting 
scholars program, study abroad course 
on redesigning cities for people on 
bicycle, and through our co-leadership 
of the Educational Partnerships for 
Innovation in Communities Network 
(EPIC-N), which is transferring SCYP 
to universities and communities 
across the globe. Our work connects 
student passion, faculty experience, 
and community needs to produce 
innovative, tangible solutions for the 
creation of a sustainable society.

learning courses to provide students 
with real-world projects to investigate. 
Students bring energy, enthusiasm, 
and innovative approaches to difficult, 
persistent problems. SCYP’s primary 
value derives from collaborations 
that result in on-the-ground impact 
and expanded conversations for a 
community ready to transition to a 
more sustainable and livable future.
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About City of Troutdale

Troutdale is a dynamic suburban community in Multnomah 
County, situated on the eastern edge of the Portland 
metropolitan region and the western edge of the Columbia 
River Gorge. Settled in the late 1800s and incorporated in 
1907, this “Gateway to the Gorge” is approximately six square 
miles in size with a population of nearly 17,000 residents. 
Almost 75% of that population is aged 18-64.

Troutdale’s median household 
income of $72,188 exceeds the State 
of Oregon’s $59,393. Troutdale’s 
neighbors include Wood Village and 
Fairview to the west, Gresham to the 
south, and unincorporated areas of 
Multnomah County to the east. 

For the first part of the 20th century, 
the city remained a small village serving 
area farmers and company workers 
at nearby industrial facilities. Starting 
around 1970, Troutdale became a 
bedroom community in the region, with 
subdivisions and spurts of multi-family 
residential housing occurring. In the 
1990s, efforts were made to improve 
the aesthetics of the community’s 
original core, contributing to an award-
winning “Main Street” infill project that 
helped with placemaking. In the 2010s, 
the City positioned itself as a jobs 
center as it worked with stakeholders to 
transform a large superfund area to one 
of the region’s most attractive industrial 
centers – the Troutdale-Reynolds 
Industrial Park. 

The principal transportation link 
between Troutdale and Portland is 
Interstate 84. The Union Pacific Railroad 
main line runs just north of Troutdale’s 
city center. The Troutdale area is the 
gateway to the famous Columbia River 
Gorge Scenic Area and Sandy River 
recreational areas, and its outdoor 
pursuits. Troutdale’s appealing and 

beautiful natural setting, miles of trails, 
and parkland and conservation areas 
draw residents and visitors alike. The 
City’s pride in place is manifested 
through its monthly gatherings and 
annual events, ranging from “First 
Friday” art walks to the city’s long-
standing Summerfest celebration 
each July. A dedicated art scene and 
an exciting culinary mix have made 
Troutdale an enviable destination and 
underscore the community’s quality of 
life. Troutdale is home to McMenamins 
Edgefield, one of Portland’s beloved 
venues for entertainment and 
hospitality.

In recent years, Troutdale has 
developed a robust economic 
development program. The City’s 
largest employers are Amazon and 
FedEx Ground, although the City 
also has numerous local and regional 
businesses that highlight unique assets 
within the area. Troutdale’s recent 
business-related efforts have focused 
on the City’s Town Center, where 12 
“opportunity sites” have been identified 
for infill development that respects the 
small-town feel while offering support 
to the existing retail environment. The 
next 20 years promise to be an exciting 
time for a mature community to protect 
what’s loved and expand opportunities 
that contribute to Troutdale’s pride in 
place.
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E XECUTIVE    S UMMARY   

The  City  of  Troutdale  has  planned  to  construct  Sandy  Riverfront  Park  on  a  reclaimed  site  just                  
north  of  downtown  Troutdale,  which  previously  housed  an  old  water  treatment  plant.  The  park                
will  be  part  of  Troutdale’s  Urban  Renewal  Project,  which  aims  to  create  a  natural  space  for                  
walkers  and  bicyclists  to  enjoy  the  local  flora  and  the  Sandy  River.  The  city  requested  a                  
cantilevered  deck  designed  at  30%  to  provide  a  commanding  view  of  the  river  and  serve  as  a  rest                    
area  for  park  visitors.  The  design  considerations  include  cost-effectiveness,  minimal  deck             
deflection,  minimal  obstruction  to  existing  site  conditions,  and  ease  of  access  for  long-term               
maintenance   tasks.   
  

The  proposed  cantilever  deck  design  was  based  on  a  “short  and  wide”  layout,  with  a  longer  width                   
parallel  to  the  trail  and  a  comparatively  shorter  cantilever  length.  After  several  design  iterations                
and  feedback  from  the  City  of  Troutdale,  the  proposed  design  was  restructured  into  a  roughly                 
square  deck,  with  a  width  of  18’  and  a  cantilever  length  of  17’.  The  reasoning  behind  this  ultimate                    
design  includes  enhancing  the  view  of  the  Sandy  River  and  providing  enough  space  for  both                 
visitors   and   amenities,   such   as   benches.   
  

Materials  involved  in  the  design  were  chosen  based  on  client  preference,  ease  of  maintenance,  and                 
overall  resiliency.  The  decking  material  chosen  was  pultruded  fiberglass  paneling,  the  same              
material  that  will  be  used  in  the  elevated  walkway  from  the  Sandy  Riverfront  Park  Trail  plan.                  
These  panels  are  a  plastic  product  reinforced  with  fiberglass  and  are  appropriately  referred  to  as                 
“fiberglass  reinforced  plastic”  (abbreviated  as  FRP).  The  material  is  lightweight,  weather-resistant,             
and  manufactured  to  be  ADA-compliant  and  slip-resistant.  FRP  can  also  be  manufactured  in  grate                
panels,   allowing   easy   maintenance   and   superb   drainage.   
  

Six  steel  stringers  support  the  decking;  all  six  utilize  the  wide  flange  beam  shape  due  to  its                   
universal  application  in  most  designs  and  high  flexural  strength-to-weight  ratio.  These  stringers              
will  be  spaced  3.4’  on-center  to  keep  the  deflections  of  the  deck  panels  within  the  allowable                  
tolerance,   while   minimizing   the   number   of   stringers   utilized.   

  
There  will  be  two  reinforced  concrete  girders  below  the  steel  stringers;  these  girders  will  span  the                  
17’  cantilever  distance  and  an  additional  1.5  times  the  cantilever  distance  (25.5’),  with  a  total                 
girder  length  of  42.5’.  The  additional  length  extends  behind  the  cantilever  as  the  “backspan”,  and                 
acts  as  a  balance  against  the  bending  force  exerted  on  the  cantilevered  portion.  This  backspan  will                  
be  buried  below  grade  from  beyond  where  the  deck  ends,  and  the  weight  of  the  topsoil  will                   
provide  additional  resistance  against  bending.  Since  the  girders  will  be  in  contact  with  soil                
throughout  their  service  life,  they  will  be  constructed  of  reinforced  concrete.  This  material  was                
chosen  for  its  extensive  corrosion  resistance  when  compared  to  steel,  as  well  as  its  great                 
compressive   strength.   

  
Since  the  site  is  sloped,  a  standalone  retaining  wall  is  recommended  to  prevent  soil  erosion  from                 

i   
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the  loading  on  the  deck.  The  retaining  wall  will  be  located  at  the  beginning  of  the  cantilever.  The                    
structure  will  be  founded  upon  spread  footings  of  reinforced  concrete  and  connected  to  the                
backspan  portion  of  the  girders.  This  style  of  foundation  was  selected  for  its  simplicity  in                 
construction.  There  was  also  a  lack  of  deep  soil  data  at  the  site  -  if  more  data  was  available,  it                      
could   guide   deep   pile   foundation   design   instead   of   spread   footing   design.   

  
Included  in  this  report  is  the  30%  design  plan  set  and  a  construction  cost  estimate.  This                  
preliminary  design  report  informs  the  City  of  Troutdale  the  magnitudes  of  cost  and  construction                
efforts  needed  to  bring  the  project  to  completion.  As  such,  the  design  may  be  modified  according                  
to   the   preferences   and   vision   of   the   City.   
  

 ii   
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I NTRODUCTION   

The  City  of  Troutdale  has  a  planned  park  and  trail  system  running  along  the  Sandy  River.  The  City                    
wished  to  provide  trail  users  with  a  scenic  rest  area  and  a  commanding  view  of  the  river,  and                    
expressed  a  preference  for  a  cantilevered  observation  deck  to  accomplish  this.  The  2021  Portland                
State  University  Capstone  group,  2021.TROUT.03,  has  been  assigned  to  compile  a  30%  design               
package  and  cost  estimate.  The  package  will  include  sheets  containing  plan  and  profile  views  of                 
the   structure   on-site,   super-   and   substructure   dimensions,   and   detail   sheets.     
  

1.0   P ROJECT    B ACKGROUND   

The  scope  of  the  project  is  to  design  an  observation  deck  for  the  Sandy  Riverfront  Park  for  the  city                     
of  Troutdale.  The  Sandy  Riverfront  Park  is  a  future  project  that  is  part  of  the  city's  20-year  plan                    
for  the  Urban  Renewal  Area  (URA)  program,  consisting  of  a  3  million  dollar  clean-up  of  the                  
Sandy  Riverfront.  The  future  park  will  occupy  20  acres  of  land  along  the  Sandy  River,  just  north                   
of  Depot  City  Park  and  downtown  Troutdale.  The  new  park  will  be  a  natural  attraction  for                  
residents  and  tourists  to  enjoy  while  out  walking  the  trails  or  shopping  in  Troutdale’s  downtown                 
area.  The  proposed  observation  deck  will  enhance  the  park  with  an  impressive  view  of  the  Sandy                  
River   and   will   tie   in   with   the   planned   Sandy   River   Access   Trail.   

  
The  site  of  the  Sandy  Riverfront  Park  has  had  the  historic  water  treatment  structures  removed.  The                  
Sandy  River  Access  Trail  project  has  completed  its  60%  design  phase,  which  includes  a  section  of                  
trail  that  will  feature  an  offshoot  path  leading  up  to  the  observation  deck.  An  arborist  report                  
evaluating  native  and  invasive  tree  species  has  been  conducted,  and  provides  guidance  on  which                
thickets  to  avoid  constructing  by.  A  geotechnical  evaluation  of  the  site  soil  properties  was  also                 
completed   and   compiled   in   a   report   by   GRI.   
  

The  ultimate  goal  of  the  project  is  to  deliver  a  30%  cantilevered  deck  design  package  to  the  City                    
of  Troutdale.  Design  calculation  sheets,  drafted  plan  sets,  and  construction  cost  estimates  will               
fulfill  this  deliverable.  Collaboration  with  and  guidance  from  the  landscape  architect  and              
engineers  designing  the  Sandy  Riverfront  Park  trails  is  critical  to  facilitate  project  development.               
Feedback  from  these  design  professionals  will  also  ensure  that  the  deck’s  design  elements  are                
congruent   with   their   trail   designs.   

   

1.1   E XISTING    S ITE    C ONDITIONS   

The  specific  site  location  is  the  future  Sandy  Riverfront  Park.  It  is  located  on  the  embankment                  
of  the  Sandy  River  at  the  confluence  site  in  Troutdale  Urban  Renewal  Area,  and  is  outlined  in                   
red  in  Figure  1.1.  The  park  terrain  includes  gravel  trails,  sections  of  grass,  thickets  of  brush                  
and  blackberry  bushes,  and  a  collection  of  trees  along  the  riverbank.  See  Figure  2.10  for  a                  

1   
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magnified  aerial  view  of  the  current  site.  There  is  a  stormwater  outfall  pipe  extending  out  from                  
the   river   bank   towards   the   river   (Figure   1.3),   with   a   20’-wide   easement.   
  

The  layout  of  the  site  and  its  use  has  changed  multiple  times  over  the  past  100  years.  USGS                    
historical  maps  show  the  historic  changes  to  this  site  from  1918  to  2020.  One  important  piece                  
of  information  that  can  be  discerned  from  the  oldest  geological  historic  map  from  1918  is  that                  
the  location  of  the  western  river  bank  has  not  moved  drastically  in  the  last  100  years  (Figure                  
1.10).  This  particular  condition  is  a  solid  ground  for  designing  in  this  area  since  the  movement                  
of   the   contours   is   minimal.     
  

The  historic  site  uses  and  features  can  be  seen  on  the  USGS  maps  in  Figures  1.4-1.9.  The                   
current  site  layout  is  displayed  in  Figure  1.4.  In  1918,  a  road  ran  parallel  to  the  Sandy  River                    
through  a  portion  of  the  site  (Figure  1.5).  A  historic  creek  also  ran  through  the  middle  of  the                    
site  into  the  river.  In  1941,  a  Camas,  WA  map,  shows  the  formation  of  a  small  island  in  the                     
middle  of  the  river  near  the  site  (Figure  1.6);  the  island  was  smaller  than  the  current  island                   
seen  today.  A  Camas,  WA  map  from  1954  displays  the  I-84  highway  crossing  the  river  on  the                   
upper  edge  of  the  site  (Figure  1.7).  The  historic  creek  seen  in  the  1918  map  is  filled,  and                    
additional  infrastructure  has  been  added  (including  a  water  tank).  In  1975,  the  Camas,  WA                
map  displayed  a  black  and  white  aerial  image  taken  over  Troutdale  and  the  site  (Figure  1.8).                  
Finally,  the  1993  Camas,  WA  map  shows  the  location  of  the  previous  wastewater  treatment                
plant  that  took  up  a  portion  of  the  site  (Figure  1.9).  As  part  of  the  Urban  Renewal  Area,  and  in                      
preparation  for  the  new  Sandy  Riverfront  Park,  the  wastewater  treatment  structures  on  site              
have   been   removed.     

2   
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Figure   1.1:   Area   Map   with   Proposed   Project   Location   (highlighted   in   red)   
  
  

  
Figure   1.2:   Current   Site   Conditions   looking   East   from   Site   Entrance   along   Interstate-84   

3   
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Figure   1.3:   Drone   Photo   of   Current   Site   Conditions   from   Above   Sandy   River   Looking   Northwest   

  

  
Figure   1.4:   Current   map Figure   1.5:   1918   map     

4   
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Figure   1.6:   1941   map Figure   1.7:   1954   map   

  
Figure   1.8:   1975   map Figure   1.9:   1993   map   

  

  
Figure   1.10:   Overlay   of   1918   map   over   a   current   map   showing   river   bank   

  
  

5   
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1.2   S TAKEHOLDERS   

This  project  was  initiated  by  the  City  of  Troutdale  as  part  of  the  Sandy  River  Access  Plan.  The                    
city  of  Troutdale  collaborated  with  Oregon  Metro,  Eastwinds  Development,  LLC,  Sandy  River              
Watershed  Council,  and  Troutdale  Parks  and  Facilities.  End-users  of  the  Observation  Deck              
shall   be   the   local   public.     

  
1.2.1   The   City   of   Troutdale   (Urban   Renewal   Agency)   

The  City  of  Troutdale’s  Urban  Renewal  Agency  is  the  principal  stakeholder.  They  are  the                
originators  of  the  Sandy  River  Access  Plan,  which  the  observation  deck  is  part  of.  They                 
have  the  final  say  over  planning  and  design  decisions  and  serve  as  a  link  between  the                  
various  stakeholders,  contractors,  and  human  resources  being  utilized  for  the  project.             
Chris  Damgen  is  the  primary  contact  at  the  City  of  Troutdale  who  is  overseeing  the                 
project.   

  
1 .2.2   Oregon   Metro   

The  City  of  Troutdale  has  submitted  an  application  for  a  NIN  (Nature  in  Neighborhoods)                
grant  from  Oregon  Metro  for  this  project.  Oregon  Metro  collects  revenue  from  property               
taxes  and  enterprise  activities.  These  funds  are  then  disbursed  as  grants  to  voter-approved               
programs  such  as  Nature  in  Neighborhoods,  which  focuses  on  the  restoration  of  and               
sustainable  access  to  nature  sites  in  Oregon’s  populated  areas.  Oregon  Metro’s  input  will               
be  considered  in  determining  the  appropriate  allocation  of  funds  throughout  the  life  of  the                
project.   
  

1.2.3   E ASTWINDS    D EVELOPMENT ,   LLC   

Eastwinds  Development,  LLC  is  a  private  company  that  owns  35%  (7  acres)  of  the                
property  being  developed  in  the  Sandy  River  Access  Plan.  Eastwinds  has  enthusiastically              
partnered  with  the  City  of  Troutdale  on  this  project  and  intends  to  match  the  funds                 
provided  by  the  Nature  in  Neighborhoods  grant  from  Oregon  Metro.  They  have              
committed  to  providing  on-site  project  management,  printing,  and  supplies.  As  a  major              
sponsor,  Eastwinds  should  have  a  considerable  say  in  determining  the  appropriate             
allocation  of  funds  throughout  the  project.  As  a  landowner,  Eastwinds  should  also  be               
considered  a  resource  for  site-specific/access-related  inquiries  throughout  planning  and           
construction.   

  
1.2.4   S ANDY    R IVER    B ASIN    W ATERSHED    C OUNCIL   

The  Sandy  River  Basin  Watershed  Council  is  a  non-profit  involved  in  restoring  and               
conserving  resources  and  habitats  of  the  Sandy  River,  as  well  as  its  tributaries.  The                

6   
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Council  is  committed  to  recruiting  additional  stakeholders  through  their  existing  partners             
who  can  provide  technical  support  in  defining  how  this  project  can  interface  with  existing                
restoration  efforts  in  the  area.  The  Council  and  its  partners  will  be  useful  when                
considering   stormwater   and   FEMA   flood   line   impacts   on   the   structure.   

  
1.2.5   T ROUTDALE    P ARKS     AND    F ACILITIES   
Troutdale  Parks  and  Facilities  will  be  charged  with  the  maintenance  of  the  observation               
deck  as  well  as  the  rest  of  the  park  once  it  is  complete.  There  are  currently  six  city                    
employees  in  this  office  including  a  superintendent,  a  maintenance  technician,  and  four              
park  maintenance  personnel.  Their  input  will  be  considered  when  determining  the  type              
and   frequency   of   maintenance   for   the   observation   deck.   

  
1.2.6   E ND    U SERS   

The  end-users  for  this  project  will  be  the  visitors  who  utilize  the  observation  deck  for                 
recreation  and  leisure.  This  includes  pedestrians,  bicyclists,  and  anybody  utilizing  the             
river  itself  for  fishing,  kayaking,  or  other  activities.  As  a  public  works  project,  the  end                 
users’   enjoyment   and   access   to   the   area   is   a   primary   goal.   

  
   

7   
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2.0   A LTERNATIVES    A NALYSIS   

The  client,  the  City  of  Troutdale,  has  identified  their  preference  for  a  cantilevered  deck  design.  In                  
order  to  evaluate  the  viability  of  different  deck  designs,  an  alternatives  analysis  was  utilized.  Four                 
designs  were  compared,  along  with  a  control  “No  Build”  option,  using  seven  weighted  criteria  and                 
a   1-5   score   per   criteria.   The   two   highest-scoring   designs   were   presented   to   the   client   for   approval.   
  

This  section  is  divided  into  four  subsections:  Alternatives  Considered,  Criteria  Descriptions,             
Alternative  Scoring,  and  Preferred  Alternative,  wherein  the  components  of  the  alternative  analysis              
will   be   elaborated   upon   in   detail.   
  

2.1   A LTERNATIVES    C ONSIDERED   

PSU  CEE  Capstone  proposed  a  total  of  five  alternatives,  including  a  no-build  option.  These                
alternatives  took  into  consideration  the  size,  location,  user  experience,  and  public  service              
requirements  that  the  clients  requested,  as  well  as  future  maintenance.  The  alternatives  were               
then  presented  and  adjusted  per  client  comments,  and  the  Pugh  matrix  was  used  to  evaluate                 
and   score   each   alternative.   

  
2.1.1:   Large   Cable-stayed   Deck   

This  design  focuses  on  a  cable-stayed  structure  with  a  large  deck  (Figures  2.1,  2.2).                
Smaller,  intermediate  foundations  will  be  utilized.  Foundations  will  be  a  combination  of              
grade  beams,  piles,  and  pile  caps  with  a  post-tensioned  deck.  The  deck  will  span  the  Sandy                  
River.  This  design  is  suitable  for  multiple  locations.  It  also  allows  the  observation  deck  to                 
be  a  visual  attraction  for  the  community  and  takes  full  advantage  of  the  space  and  view  of                   
the   river.   

  
Figure   2.1:   Plan   view   of   the   proposed   large   cable-stayed   deck   design   

8   
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Figure   2.2:   Profile   view   of   the   proposed   large   cable-stayed   deck   design   

  
2.1.2:   Large   Cantilever   Deck   

This  design  focuses  on  a  large  cantilevered  deck  (not  cable-stayed)  (Figures  2.3,  2.4).  This                
option  would  require  the  largest  foundation,  consisting  of  piles  and  tie-back  anchors.  The               
deck   will   span   over   the   Sandy   River.   This   design   is   suitable   for   multiple   locations.     

  
Figure   2.3:   Plan   view   of   the   proposed   large   cantilever   deck   design   

9   
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Figure   2.4:   Profile   view   of   the   proposed   large   cantilever   deck   design   

  
2.1.3:   Small   Cantilever   Deck   

This  design  focuses  on  utilizing  a  cantilevered  deck  with  a  smaller,  intermediate-sized              
foundation  to  improve  economy  and  sustainability  (Figures  2.5,  2.6).  The  foundation  will              
use  piles  and  the  deck  will  be  supported  on  cantilevered  joists.  The  deck  will  span  the                  
Sandy   River.   This   design   is   also   suitable   for   multiple   locations.   

  
Figure   2.5:   Plan   view   of   the   proposed   small   cantilever   deck   design   
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Figure   2.6:   Profile   view   of   the   proposed   small   cantilever   deck   design   

  
2.1.4:   Wide   Shallow   Deck   

This  alternative  consists  of  a  longer  and  thinner  design  that  focuses  on  economy  and                
efficiency  in  multiple  aspects  of  the  design  (Figures  2.7,  2.8).  It  will  utilize  a  series  of                  
cantilever  beams  to  support  the  deck.  The  foundation  will  include  piles/micro  piles.  The               
platform  to  foundation  ratio  will  be  1:1:5  (Deck:Foundation  width:Foundation  length).  It  is              
suitable  for  any  location  chosen.  The  foundation  dimensions  are  subject  to  change  based               
on   the   structure’s   location.   

  
Figure   2.7:   Plan   view   of   the   proposed   wide   and   shallow   deck   design   

  

11   
  



20

Troutdale   Observation   Deck   (2021.TROUT.03) 2021   
Final   Design   Report   

  

  
Figure   2.8:   Profile   view   of   the   proposed   wide   and   shallow   deck   design   

  
2.1.5   No   Build   Option   

This  alternative  aims  at  keeping  the  site  in  its  current  condition  without  any  further  design.                 
See   Figures   2.9   and   2.10   below   for   current   site   conditions.   

  
Figure   2.9:   Drone   photo   of   current   site   conditions   from     

above   Sandy   River   looking   southeast   

12   
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Figure   2.10:   Aerial   view   of   current   site   conditions   
  

2.2   C RITERIA    D ESCRIPTIONS   

The  criteria  development  started  out  with  engineering  proposals  in  the  form  of  a  Pugh  Matrix.                 
These  criteria  focused  on  representing  the  client’s  requests  for  the  design.  The  final  criteria                
descriptions  were  presented  to  and  approved  by  the  client  before  officially  being  included  in                
this   report.     

  
2.2.1   Cost     

This  criteria  refers  to  the  overall  cost  of  the  structure,  including  the  costs  of  construction,                 
permits,  and  materials.  Based  on  the  City  of  Troutdale’s  request,  cost  is  an  important                
deciding  factor  in  the  design  of  the  structure.  The  costs  of  each  design  is  important  to                  
consider  due  to  the  public  nature  of  the  funding  for  the  project.  A  higher  construction  cost                  
will  result  in  a  lower  score  for  this  criteria  (Table  1),  and  this  criteria  was  assigned  a                   
weight   of   9.   
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Table   1: Cost   criteria   scoring   and   descriptions   

  
2.2.2   Constructability   

The  project’s  constructability  refers  to  the  probability  of  significant  challenges  arising             
during  construction.  Simpler  designs  lead  to  easier  and  faster  builds,  whereas  complex              
designs  can  create  challenges  that  delay  construction  schedules  and  increase  costs.  This              
can  lead  to  issues  that  the  client  and  project  team  need  to  resolve.  Extra  earthwork  may                  
also  be  needed  for  different  designs.  Earthwork  includes  permeability,  corrosion  &  erosion              
protection,  and  foundation  work.  Additional  earthwork  on  a  design  will  result  in  changes               
to  the  schedule  and  increased  complexity  of  construction.  An  easier  design  construction              
process  will  produce  a  higher  constructability  score  (Table  2),  and  this  criteria  was               
assigned   a   weight   of   6.     

  
Table   2: Constructibility   criteria   scoring   and   descriptions   
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Score   Criteria   

1   Most   expensive   design   

2   Very   expensive   design   

3   Moderately   expensive   design   

4   Less   expensive   design   

5   Least   expensive   design   

Score   Criteria   

1   Design   is   very   intricate   and   complex   with   
overwhelming   construction   complications.   

2   Design   is   intricate   and   complex   with   many   
complications   in   the   construction.   

3   Design   is   moderately   complex   with   several   
complications   in   the   construction.   

4   Design   is   mildly   intricate   with   minor   
complications   in   the   construction.   

5   Very   simple   and   straightforward   design   with   
no   complications   in   the   construction.   
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2.2.3   Environmental   Impact   

Sustainability  is  important  in  the  design,  including  the  preservation  of  the  surrounding              
natural  environment  and  existing  soil  quality.  It  is  vital  to  minimize  ground  disturbance,               
erosion,  runoff,  and  removal  of  trees,  as  well  as  floodplain  impact.  This  can  be                
accomplished  by  minimal-disturbance  designs  and  consideration  of  the  design’s  location.            
Designs  with  lower  environmental  impact  will  receive  a  higher  score  (Table  3),  and  this                
criteria   was   assigned   a   weight   of   5.   

  
Table   3: Environmental   impact   criteria   scoring   and   descriptions   

  
2.2.4   User   Experience   

The  user  experience  score  will  be  based  upon  the  flow  of  the  structure  within  the                 
surrounding  park  and  trails,  the  ease  of  access  to  the  trails  and  structure,  and  the  sound                  
pollution  from  both  the  nearby  freeway  and  nearby  railroad  bridge.  For  the  purposes  of                
scoring,  “engagement”  will  be  defined  by  the  level  of  positive  interaction  from  the  public                
and  the  volume  of  visitors.  An  aesthetic  design  is  crucial  for  drawing  visitors  to  the  park.                  
This  portion  of  the  criteria  will  be  met  by  designs  with  spatial  aesthetics  and  appealing                 
geometry  and  size.  Alternatives  with  an  appealing  aesthetic  and  good  user  experience  will               
receive   a   higher   score   (Table   4),   and   this   criteria   was   assigned   a   weight   of   7.   
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Score   Criteria     

1   Severe   environmental   disturbance.   All   or   
majority   of   trees   removed   from   the   site.     

2   High   environmental   disturbance.   Substantial   
tree   removal   from   site.     

3   Moderate   environmental   disturbance.   
Multiple   trees   removed   from   the   site.   

4   Mild   environmental   disturbance.   Low   
overall   local   environment   disruption.     

5   No   impact   or   disturbance   of   the   local   
environment.   
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Table   4: User   experience   criteria   scoring   and   descriptions   

  
2.2.5   Resiliency   &   Strength   

The  resiliency  &  strength  criteria  will  depend  on  the  length  of  the  structure’s  estimated                
lifespan,  as  well  as  the  seismic  and  structural  capacity  of  the  structure.  Any  additional                
reinforcement  that  is  required  after  completion  of  the  structure  will  lead  to  increased  costs                
and  extended  construction  time.  The  structure’s  ability  to  withstand  floods,  landslides,  and              
wind  and  seismic  loads  will  also  significantly  contribute  to  its  score  in  this  criteria.                
Designs  with  less  required  additional  reinforcement  and  longer  lifespans  will  receive  a              
higher   score   (Table   5),   and   this   criteria   was   assigned   a   weight   of   8.   

  
Table   5: Resiliency   and   strength   criteria   scoring   and   descriptions   
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Score   Criteria   

1   No   engagement   

2   Mild   engagement   

3   Moderate   engagement     

4   Substantial   engagement     

5   High   engagement     

Score   Criteria   

1   Shortest   lifespan/requires   most   additional   
reinforcement   

2   Short   lifespan/requires   more   additional   
reinforcement   

3   Average   lifespan/requires   some   additional   
reinforcement   

4   Long   lifespan/requires   little   additional   
reinforcement   

5   Longest   lifespan/requires   no   additional   
reinforcement   
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2.2.6   Maintenance  

The  client  has  made  it  very  clear  that  the  long-term  maintenance  of  the  structure  is  an                  
important  part  of  choosing  an  alternative.  The  maintenance  score  will  be  based  on  how                
often  each  alternative  will  need  to  be  replaced  and/or  cleaned.  This  score  will  also  take                 
into  account  how  intensive  the  maintenance  will  be.  Alternatives  with  high  maintenance              
will   receive   lower   scores   (Table   6),   and   this   criteria   was   assigned   a   weight   of   9.     

  
Table   6: Maintenance   criteria   scoring   and   descriptions   

  
2.2.7   Permitting   

The  complexity  of  the  designs  will  determine  the  permitting  that  is  necessary  for  each                
different  alternative.  Increased  permitting  requirements  could  significantly  raise  the  cost            
and  duration  of  a  project.  The  designs  with  simpler  permitting  requirements  will  receive  a                
higher   score   (Table   7),   and   this   criteria   was   assigned   a   weight   of   8.   

  
Table   7: Permitting   criteria   scoring   and   descriptions   
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Score   Criteria   

1   High   Maintenance     

2   Substantial    Maintenance   

3   Moderate   Maintenance     

4   Mild   Maintenance     

5   No   Maintenance   

Score   Criteria   

1   High   Permitting   

2   Substantial   Permitting   

3   Moderate   Permitting   

4   Mild   Permitting   

5   No   Permitting   
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2.3   A LTERNATIVE    S CORING   

Each  of  the  alternatives  were  scored  based  on  their  cost,  constructability,  environmental              
impact,  user  experience,  resilience  &  strength,  maintenance,  and  permitting.  The  scoring  was              
completed  by  comparing  the  criteria  descriptions  above  with  each  alternative’s  proposed            
design.   

  
2.3.1   Pugh   Matrix   

  
Table   8:   Pugh   Matrix   Alternative   Analysis   

  
Table   9:   Pugh   Matrix   Analysis   Results   

   
18   

  

CRITERIA   
ALTERNATIVE   

TITLE   &   
DESCRIPTION   

Cost   
Construc 
tability   

Environmenta 
l   Impact   

User   
Experienc 

e   

Resiliency   
and   

Strength   
Maintenance  Permitting  

1)   Large   Deck,   
Cable-Stayed   

1   1   3   5   5   4   3   

2)   Large   Deck,   
Cantilevered   

2   2   3   4   2   1   3   

3)   Small   Cantilever   
Deck   

4   3   3   2   3   2   4   

4)   Small   Deck,   Wide  
and   Shallow   

3   4   4   2   4   3   4   

5)   No-Build   5   5   5   1   5   5   5   

CRITERIA   
WEIGHTS   9   6   5   7   8   9   8   

ALTERNATIVE   TITLE   &   
DESCRIPTION   

TOTAL   
SCORE   

Order   by   
score   

(high-low)   

1)   Large   Deck,   Cable-Stayed   165   2nd   
2)   Large   Deck,   Cantilevered   122   4th   

3)   Small   Cantilever   Deck   157   3rd   
4)   Wide   and   Shallow   Cantilever     176   1st   
5)   No-Build   232   N/A   
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2.3.2   Large   Cable-stayed   Deck   

The  cable-stayed  deck  design  is  more  unique  and  ambitious  than  the  other  designs.  The                
cable-stayed  aspect  of  the  design  means  that  it  has  a  costly  and  complicated  construction,                
which  is  reflected  in  very  low  scores  for  the  cost  and  constructability  criteria.  However,  the                
increased  cost  and  complexity  of  the  design  results  in  a  more  resilient  structure  than  the                 
other  alternatives.  It  also  has  a  substantially  better-proposed  user  experience  because  the              
design  will  allow  for  the  deck  to  be  suspended  over  the  river.  This,  combined  with  the                  
post-tensioned  deck,  will  contribute  to  an  impressive  visual  experience.  Because  the  design              
requires  more  space,  its  impact  on  the  surrounding  environment  will  be  greater  than  the                
other  alternatives.  Maintenance  is  expected  to  be  moderately  difficult  because  special             
equipment  will  be  required  to  access  the  vertical  elements  of  the  structure.  The  amount  of                 
permitting  required  for  the  project  is  significant  and  also  comparable  to  that  of  the  large                 
cantilevered   deck.   
  

2.3.3   Large   Cantilever   Deck   

This  design  consists  of  a  large  deck  with  deep  foundations.  The  cost  of  construction  and                 
design  complexity  is  significant,  which  results  in  this  alternative’s  cost  and  constructability              
scores  coming  in  second  to  the  cable-stayed  deck.  However,  the  larger  deck  size  and                
proximity  to  the  river  contribute  to  a  higher  user  experience  score.  This  design’s  site                
footprint  is  on  par  with  that  of  the  cable-stayed  deck,  leading  to  a  similar  score  in                  
environmental  impact.  As  the  structure  is  supported  solely  by  a  cantilever,  additional              
reinforcement,  frequent  inspections,  and  routine  repairs  are  to  be  expected.  The  amount  of               
permitting  needed  is  similar  to  the  cable-stayed  deck,  resulting  in  a  tie  between  the  two                 
designs’   scores.   

  
2.3.4   Small   Cantilever   Deck   

The  small  size  of  this  cantilever  deck  design  emphasizes  the  structure’s  ease  of               
construction  and  maintenance.  Fewer  materials,  smaller  construction  costs,  and  less  site             
impact  are  also  a  result  of  the  structure’s  smaller  size.  The  simple  structure  is  also                 
forecasted  to  require  fewer  permits  and  less  frequent  maintenance.  However,  the  small  size               
is  less  capable  of  hosting  visitors  than  the  larger  alternatives  considered  and  will  not                
extend   over   the   water.   

  
2.3.5   Wide   and   Shallow   Cantilever   

This  design  features  a  short  but  wide  cantilever  deck  contouring  along  the  trail  alignment.                
The  wide  structure  lends  less  to  an  impressive  user  experience  but  its  proposed  location                
compliments  a  rest  area  directly  across  the  trail.  Its  simplicity  and  short  cantilevered  length                
make  this  alternative  much  easier  to  build,  resulting  in  a  higher  constructability  score.  The                

19   
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quantity  of  materials  required  for  this  structure  is  greater  than  the  other  small  cantilever                
design.  The  degree  of  environmental  disturbance  is  less  than  the  other  alternatives,  which               
leaves   room   for   future   landscaping   to   assimilate   the   deck   into   the   park’s   landscape.   
  

2.3.6   No   Build     

The  no-build  option  intuitively  scored  the  greatest.  These  scores  reflect  the  fact  that  if  we                 
simply  leave  the  site  as  it  is  then  there  will  be  no  cost,  no  constructability  score,  and  no                    
foundational  work  or  environmental  impact.  On  the  other  side  of  the  spectrum,  this  option                
scored  poorly  in  the  aesthetics  and  capacity  criteria.  Without  making  changes  to  the  site  it                 
will  remain  as  an  empty  lot.  The  maintenance  score  is  a  nine  due  to  the  fact  that  currently,                    
the  city  does  try  to  maintain  the  site  to  some  degree  by  planting  grass  seed  and  keeping                   
pathways  clear  of  debris.  Currently,  the  site  has  a  low  user  experience  simply  because  it  is                  
being  used  as  a  frisbee  golf  course  and  leaving  the  site  as  it  does  not  affect  the  floodplain                    
at   all.   

  
2.4   P REFERRED    A LTERNATIVE   

After  calculating  the  weighted  total  for  each  alternative,  design  Alternative  #4,  the  Wide  and                
Shallow  Cantilever,  scored  highest  behind  the  No  Build  option.  The  final  recommendation  for               
the  client  is  the  Wide  and  Shallow  Cantilever  design  because  they  are  not  considering  the  No                  
Build   option   at   this   time.   
  

The  client  presented  the  Pugh  Matrix  and  the  recommended  design  to  stakeholders.  The              
preferred  alternative  chosen  by  the  stakeholders  was  Alternative  #4,  the  Wide  and  Shallow               
Cantilever   because   it   is   small   and   aesthetically   complements   the   planned   trail   design.   

  
After  presenting  the  Alternative  Analysis  from  PSU  Capstone  Team  to  the  Public  Committee               
of  the  City  of  Troutdale.  The  City  of  Troutdale  decided  to  proceed  with  this  alternative  to  the                   
30%   design   phase.     
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3.0   F ACILITY    D ESIGN   

The  following  subsections  outline  the  different  elements  comprising  this  proposed  30%  design.              
These  sections  include  Design  Summary  (Section  3.1),  Structural  Design  (Section  3.2),  Standards              
and  Specifications  (Section  3.3),  Geotechnical  Design  (Section  3.4),  Calculations  (Section  3.5),             
AutoCAD   (Section   3.6),   and   Construction   (Section   3.7).   
  

3.1   D ESIGN    S UMMARY     

The  proposed  design  Alternative  #4  (Small  Deck  Wide  and  Shallow)  will  be  constructed  of                
pultruded  fiberglass  decking  (Fibergrate’s  Safe-T-Span®  Pultruded  Grating  or  equivalent).  The            
deck  will  be  cantilevered  17’  from  its  support  and  have  an  overall  width  of  18’.  The  fiberglass                   
decking  will  be  supported  by  six  steel  girders  placed  perpendicular  to  the  cantilever  length  and                 
spanning  the  full  18’  width.  These  steel  girders  will  then  be  supported  by  two  reinforced                 
concrete  beams  parallel  to  the  cantilever  length  and  located  at  opposite  sides  of  the  deck.                 
These  beams  span  the  17’  cantilever  length,  as  well  as  a  back  span  of  1.5  times  the  cantilever                    
length  -  equalling  25.5’.  The  back  span  will  be  underground  with  the  purpose  of               
counterbalancing   a   portion   of   the   weight   on   the   cantilever   side   of   the   deck.   
  

The  design  will  have  its  centerline  located  at  station  6+30  along  the  planned  trail  alignment.                 
This  trail  is  featured  in  the  Marianne  Zarkin  Landscape  Architects  30%  Design  Plan  and                
contains   the   base   files   utilized   for   drafting.     

  
3.2   S TANDARDS     AND    S PECIFICATIONS     

The  specifications  and  standards  used  for  calculations  and  construction  will  be  included  in  this                
section.   This   includes   ORSS,   ASTM,   AASHTO,   TDT   and   ODOT   Bridge   Design.     

  
3.2.1   ORSS   (2019)     

The  Oregon  Structural  Specialty  Code  Section  1607  contains  Table  1607.1,  which  features              
a  series  of  different  uniform  and  concentrated  live  loads  to  be  applied  to  a  structure  based                  
on   its   occupancy   or   use.   
This  project  utilizes  the  loading  for  Exterior  Foot  Bridge,  with  100  psf  and  1000-pound                
pedestrian  live  loads.  These  loads  were  selected  to  align  with  the  applied  vehicle  loading                
from   the   AASHTO   Pedestrian   Bridge   Design.   
  

3.2.2   ASTM   A6   

ASTM  A6  contains  dimensions  and  parameters  for  wide  flange  steel  W  beams.  This               
section   is   utilized   in   the   steel   stringer   design.   
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3.2.3   AASHTO   

The  2009  edition  of  the  AASHTO  LRFD  Guide  Specifications  for  the  Design  of               
Pedestrian  Bridges  was  used  to  incorporate  maintenance  vehicle  loads  into  the  structural              
design.  Section  3.2  contains  discussions  on  vehicle  loading,  and  Table  3.2.1  contains  the               
vehicle  axle  loads  and  geometry.  There  were  two  options  for  design  loads  based  on  the                 
clear  deck  width.  For  this  design  with  a  clear  width  of  18’,  the  H10  design  maintenance                  
truck   geometry   and   loads   were   utilized.   

  
3.2.4   Troutdale   Development   Code   (TDC)   

The  Troutdale  Development  Code  is  a  set  of  standard  details  and  guidelines  to  follow                
when  installing  or  constructing  something  in  the  City  of  Troutdale.  The  TDC  (Troutdale               
Development  Code,  2019)  is  primarily  used  by  construction  workers  and  is  often  referred               
to   in   plan   sets.   
  

Flood  management  codes  need  to  be  met  due  to  the  structure’s  location  on  the  bank  of  the                   
Sandy  River,  which  may  be  affected  during  flood  storms.  These  codes  ensure  that  public                
health,  safety,  and  general  welfare  are  maintained  during  flood  conditions  (Troutdale             
Development   Code,   2019).     
  

3.2.5   ODOT   Bridge   Design   

The  Oregon  Department  of  Transportation  provides  standard  drawings  for  bridge  design,             
and  the  BR700  series  features  retaining  wall  standards.  For  the  purpose  of  this  30%  design,                 
the   BR709   Cast-In-Place   Semi   Gravity   Retaining   Wall   standard   drawing.   
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3.3   S TRUCTURAL    D ESIGN   

Structural  design  of  Observation  Deck  includes:  concrete  girder  design,  steel  stringer  design,             
and  fiberglass  pultruded  decking.  A  retaining  wall  is  recommended  and  a  standard  design  by                
Oregon  Department  of  Transportation  is  also  included.  The  design  criteria  satisfy  safety              
requirements,  aesthetics,  and  long-term  ease  of  access  maintenance.  Design  criteria  follow             
stipulated  specifications  as  required  by  the  State  of  Oregon  and  the  City  of  Troutdale.  Detailed                 
design  criteria  are  described  in  the  following  sections.  For  the  general  load  calculations               
applied  to  the  deck,  pedestrian  live  loads  were  selected  from  ORSS  Table  1607.1  and  a                 
maintenance  vehicle  load  from  Section  3.2  in  AASHTO  Bridge  Design.  For  these  deck  load                
calculations,   see   Appendix   D1.   

  
3.3.1   Concrete   Girder   Design   

The  concrete  girders  were  designed  to  resist  the  loading  from  the  steel  stringers  and  the                 
live  loads.  For  the  live  loads,  a  moving  load  analysis  was  performed  of  a  100  psf                  
pedestrian  load  from  and  a  vehicular  load  of  an  H10  design  vehicle.  The  loadings  were                 
analyzed  in  a  structural  analysis  program  called  SAP2000  to  obtain  a  maximum  bending               
moment  and  a  maximum  shear.  In  order  to  provide  the  strength  to  resist  the  loading,  a  30”                   
by  18”  beam  was  chosen  with  6  #10  bars  in  the  top  steel,  2  #10  bars  in  the  bottom  steel,                      
and  #4  stirrups  spaced  at  12  inches.  The  girder  provides  a  demand  to  capacity  ratio  of  0.73                   
for  the  bending  moment  and  0.69  for  the  shear.  The  girder's  stirrup  detailing  needs  to  be                  
further  examined;  the  30%  design  only  considered  designing  for  shear  capacity  and  did  not                
consider   the   stirrup   spacing   design.   See   Appendix   D2   for   the   associated   calculations   sheet.   
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Figure   3.1:   Schematic   of   structural   design   

  
Figure   3.2:   Design   load   distribution   

  
Figure   3.3:   Loading   distribution   modeled   in   SAP   2000   
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3.3.2   Concrete   Retaining   Wall   Design   

  
The  BR709  Cast-In-Place  Semi  Gravity  Retaining  Wall  standard  drawing  will  be  utilized              
in  the  design.  The  wall  will  be  a  standalone  structure  and  placed  just  behind  the  beginning                  
of  the  cantilever.  The  design  is  in  compliance  with  ODOT  Bridge  Design  Standard  BR705                
and   BR706.     

  
3.3.3   Steel   Stringer   Design   

  
The  steel  stringers  are  designed  assuming  six  18  ft  long  steel  girders,  spaced  3.4  ft  on                  
center.  Under  this  geometry  and  worst-case  H10  design  vehicular  loading,  the  factored              
loading  includes  a  distributed  load  of  302  plf,  a  point  load  of  14.4  kips,  and  a  second  point                    
load  of  12.8  kips.  The  placement  of  the  point  loads  varies  with  each  limit  state  to                  
maximize  internal  girder  forces  or  deflection.  The  specified  W10X54  provides  a  demand              
to  capacity  ratio  (D/C)  of  0.92  for  flexural  torsional  buckling.  Shear  and  bending  do  not                 
control  the  design  and  provide  D/Cs  of  0.31  and  0.47,  respectively.  Unfactored  service               
loads  meet  serviceability  deflection  criteria  per  ORSS  1604.3.3.  Please  see  Appendix  D3              
for   further   details.     
  

3.2.4   Pultruded   Fiberglass   Decking   
  

The  material  chosen  for  the  decking  is  the  HI3730  pultruded  fiberglass.  This  is  the  high                 
load  capacity  grating  offered  by  fibergrate  that  is  capable  of  supporting  AASHTO  vehicle               
loads.  The  material  chosen  by  our  team  is  able  to  withstand  loads  of  an  H10  vehicle  at  a                    
span  of  3’-6”  with  a  30%  increased  impact  rate  and  a  factor  of  safety  of  3.0.  The                   
deflection  under  max  loading  conditions  is  below  0.25  inches  which  is  below  the               
deflection  code  limits.  On  top  of  that,  it  is  ADA  compliant  with  an  open  area  of  only  37%.                    
For   deflection   calculation,   see   Appendix   D4     
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Figure   3.4:   Pultruded   Fiberglass   Material   

  

3.4   G EOTECHNICAL    D ESIGN   

The   geotechnical   assumptions,   data,   methods   of   calculation,   and   results   are   included   in   this   
section,   along   with   a   description   of   the   site’s   geotechnical   conditions   and   design   foundation   
recommendations.   See   Appendix   E   for   calculations,   figures,   and   plan   set.     

  
3.4.1   Current   Site   Conditions   

The  scope  of  the  current  site’s  soil  information  has  been  created  using  a  nearby  hand  auger                  
and  boring  logs  from  the  GRI   Geotechnical  Investigation  for  the  Sandy  Riverfront  Park .               
The  proposed  location  for  the  cantilevered  overlook  falls  between  2  sets  of  auger  locations                
and  some  distance  from  one  of  the  boring  logs,  hand  auger  locations  4/5  and  6/7,  and                  
boring  log  B-1.  This  means  that  the  foundation  design  for  the  project  was  completed  using                 
data  that  is  not  completely  representative  of  the  soil  profile  at  the  exact  location  of  the                  
overlook.  For  the  30%  design  work  found  in  this  report,  this  was  determined  to  be                 
acceptable.  However,  for  a  complete  design  of  the  Sandy  Riverfront  Overlook,  a  new  hand                
auger  and  boring  samples  should  be  taken  in  the  location  of  the  project  site.  CPT  and  SPT                   
testing   methods   should   also   be   considered.   
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Figure   3.5:   Current   site   condition   soil   conditions   groundwork   for   geotechnical   design   
  

The  site  was  found  to  have  a  variable  fill  top-layer,  clay/sand/silt  mid-layer,  and  a                
gravel/cobbles  bottom-layer  using  the  available  soil  information.  The  focus  of  the             
foundation  design  of  this  project  is  on  these  three  layers  of  the  soil  profile  from  boring  log                   
B1.  The  upper  variable  fill  layer  reaches  a  depth  of  twenty  feet  and  consists  of  different                  
structural  fills  including  silty  sands  containing  organic  materials  as  well  as  gravel  and               
cobbles.  The  middle  layer  is  made  up  of  22  feet  of  silty  clay  and  sand,  this  layer  and  the                     
silty  fill  portions  of  the  upper  layer  are  moisture  sensitive  and  therefore  easily  disturbed                
during  construction  in  wet  weather.  The  final  layer  is  made  up  of  33  feet  of  gravel  and                   
cobbles  which  is  what  we  used  as  a  reference  of  how  deep  our  pile  foundation  would  need                   
to  go  given  the  stability  of  the  layer.  The  GRI  report  recommends  the  use  of  a  spread                   
footing  foundation  for  the  cantilevered  portion  of  the  overlook.  This  design  was  looked               
into  initially  but  deemed  insufficient  for  our  design.  This  led  us  towards  the  use  of  deep                  
piles   which   could   reach   the   lower   and   more   stable   soil   layers.   
  

The  GRI  geotechnical  report  brought  up  a  significant  concern  related  to  the  soil  profile  for                 
the  project  site.  Based  on  the  report,  the  silty  soils  in  this  area  are  extremely  moisture                  
dependent  and  could  be  unsuitable  fill  for  the  project.  This  would  require  extra  soil                
excavation  to  replace  the  silty  soil  fill  with  a  more  stable  structural  fill.  This  issue  depends                  
heavily  on  the  time  and  weather  conditions  during  construction.  If  construction  took  place               
in  drier  months,  it  would  pose  less  of  an  issue  than  building  during  the  wetter  months  later                   
in   the   year.   
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3.4.2   Deep   Pile   Design   Assumptions   and   Methods     

In  calculating  the  dimensions  needed  for  the  deep  pile  foundation,  the  following              
assumptions  were  made:  The  load  on  the  cantilevered  section  of  the  overlook  is  a  uniform                 
area  load,  there  is  no  bearing  capacity  in  the  horizontal  direction,  there  is  a  factor  of  safety                   
of  three,  and  that  the  soil  profile  from  boring  B-1  of  the  GRI  geotechnical  report  is  similar                   
to  the  soil  profile  at  the  project  site.  The  final  assumption  made  regarding  the  soil  profile                  
was  used  because  the  project  site  is  approximately  five  hundred  feet  from  the  closest                
boring  site,  B-1.  To  make  up  for  any  differences  in  the  soil  profile  of  the  project  site  and                    
the  boring  log  used  for  the  design,  the  calculations  for  the  deep  piles  were  done                 
conservatively.     

  
Figure   3.6:   Schematic   of   the   deep   pile   design   for   Observation   Deck   

   
The  current  method  is  using  the  bearing  capacity  of  deep  piles  in  the  lowest  layer  of                  
cobbles  and  gravel  beginning  at  a  depth  of  forty  two  feet.  This  takes  into  account  the                 
loading  and  moments  on  the  structure,  the  effective  bearing  angle,  the  unit  weight  of  the                 
soil,   and   many   other   factors   that   can   be   seen   on   the   table.     

  
3.4.3   Recommendations   for   Future   Development   
Based  on  the  available  data,  we  recommend  that  further  subsurface  exploration  be              
conducted  at  the  site.  CPT  and  SPT  sampling  should  be  considered.  The  current  design  is                 
based  on  information  provided  by  the  GRI  Geotechnical  report,  where  the  most  relevant               
data   was   from   the   B1   boring   log.     
  

Collecting  samples  for  laboratory  analysis  is  also  recommended  in  order  to  provide  further               
information  about  the  local  soil’s  engineering  properties.  Laboratory  results  can  help  to              
determine   if   the   native   soils   are   suitable   for   use   in   construction   or   not.     
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3.5   C ALCULATIONS   

Structural  calculations  done  for  Observation  Deck  took  into  account  the  stability  of  the               
structure  under  design  loads  as  well  as  service  life  and  maintenance  ease-of-access.  PSU               
Capstone  Team  used  the  Oregon  Structural  Specialty  Code  for  allowable  deflections  (ORSS              
1604.3.3)  and  applied  pedestrian  live  loads  (ORSS  1607.1-36),  the  2009  AASHTO  LRFD              
Guide  Specifications  for  the  Design  of  Pedestrian  Bridges  for  vehicular  loading  (AASHTO              
3.2-1,  2009),  American  Society  for  Testing  and  Materials  specifications  for  wide  flange  steel               
beams  (W  beams)  that  offers  high  flexural  strength  (ASTM  A6),  AASHTO  Soil              
Classifications  system,  and  The  Troutdale  Development  Code  (TDC).  Please  see  Appendix  E             
for   detailed   calculations.     
  

3.6   V ISUAL    A IDS     AND    C ONSTRUCTION    D RAWINGS   

Visual  aids  are  instructive  images  including  sketches,  aerial  photos,  and  drone  photos  with               
minimal  mark-ups  to  show  details.  The  PSU  Capstone  Team  used  the  sketching  software               
SketchUp  to  showcase  the  conceptual  design  and  presented  it  to  the  City  for  approval.                
Construction  drawings  for  the  design  were  drafted  using  AutoCAD  Civil  3D.  Please  see               
Appendix   C   and   D   for   more   information.       
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3.6.1   AutoCAD   Civil   3D   

Planning  design  drawings  were  done  using  AutoCAD  Civil  3D.  The  purpose  of  the               
drawings  was  to  specify  detailed  views  of  the  structure  for  approval  and  construction.               
Please   see   Appendix   D   for   the   plan   sets.     

  
3.6.2   SketchUp     

SketchUp  Pro  2021  was  the  3D  modeling  software  used  to  draft  a  conceptual  overview  of                 
the  proposed  design,  including  the  cantilever  deck  and  the  surrounding  landscape  after              
construction.  The  version  of  SketchUp  used  was  a  trial  version,  and  as  such  there  was                 
limited  access  to  complex  tools  and  features.  These  led  to  difficulties  that  the  SketchUp                
drafting  team  faced  when  modeling  the  structure  and  adding  more  realistic  graphics.              
Accurately  representing  the  landscape  of  the  site,  acquiring  ideal  material  textures,  and              
laying  in  conceptual  entities  like  planters  and  pedestrians  were  the  key  modeling              
components  that  were  impacted  by  trial  version  challenges.  The  process  of  becoming              
familiar  with  SketchUp,  drawing,  and  then  designing  this  project,  took  over  15  hours  until                
a   complete   structure   model   was   finalized.     

  
3.7   C ONSTRUCTION     

The  construction  scheduling  process  and  cost  estimate  of  the  proposed  design  is  heavily               
dependent  on  the  permitting  process.  The  permitting  process  requires  a  longer  processing              
timeline  due  to  an  extensive  pre-application  process  for  municipal  land  use  and  building               
permits.  Any  changes  relating  to  site  grade,  contours,  floodway  boundaries,  and  overall  design               
will   further   lengthen   the   construction   schedule.     

  
  

3.7.1   Construction   Cost   Estimate     

The  detailed  construction  cost  estimate  summary  can  be  found  in  the  appendices  and               
includes  project  coordination,  surveying,  geotechnical  investigation,  substructure  and          
superstructure  materials,  sediment  control  during  construction,  and  final  stabilization.           
Preliminary  construction  cost  estimates  sum  to  $546,180.00,  not  including  general            
contractors  overhead  and  profit.  Please  see  the  Cost  Estimates  spreadsheet  in  the  Appendix               
for   more   information.     

  
3.7.2   Construction   Schedule     

The  construction  schedule  was  estimated  to  take  approximately  seven  months  to  complete.              
This  process  includes:  permitting,  earthwork,  foundation  works,  deck  installation,  and            
inspection.  The  permitting  process  requires  The  State  of  Oregon  and  City  of  Troutdale’s               
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approval.  The  permitting  process  could  take  between  two  and  four  months  due  to  land  use                 
and  building  permit  pre-application  and  submittal  review  processes,  which  can  be             
complicated  by  any  floodplain  management  requirements.  Please  see  the  Construction            
Schedule   in   Appendix   B   for   more   information.     
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4.0   R EGULATORY    C OMPLIANCE     AND    P ERMITTING   

The  Observation  Deck  design  and  construction  involve  the  following  permitting:  construction             
stormwater  general  permit,  flood  hazard  permit  (FEMA  floodplain  management),  land  use             
application,  wetlands/waterway  removal-fill.  This  is  due  to  the  Observation  Deck  location             
belonging  to  the  public  land  and  near  a  FEMA  line.  The  requirement  of  permitting  is  subject  to                   
change  in  accordance  with  the  design  of  the  structure  and  foundation.  The  processing  time  for                 
each  organization  is  as  follows,  Oregon  DEQ  (48  days),  Troutdale  (63  days)  and  Oregon  DSL                 
(120   days).     
  

4.1   O REGON    DEQ:   C ONSTRUCTION    S TORMWATER    G ENERAL    P ERMIT   

The  Observation  Deck  structure  is  an  outside  structure  with  rainwater  directly  falling  off               
from  the  structure  to  the  stormwater  inlet.  A  permit  is  required  for  any  outside  structure                 
with  water  conveying  through.  The  permit  has  an  application  process  through  the              
Department   of   Environmental   Quality   located   in   Portland,   Oregon.     
  

4.2   T ROUTDALE :   F LOOD    H AZARD    P ERMIT ,   L AND    U SE    P ERMIT   

The  location  of  the  Observation  Deck  is  within  the  Flood  Management  Area  mapped  by  the                 
Federal  Emergency  Management  Agency  (FEMA).  The  design  team  used  the  FEMA’s             
maps  Flood  Insurance  Rate  Maps  (FIRMs)  as  one  of  the  base  maps  for  design.  The  Flood                  
Hazard  Permit  is  issued  by  the  City  of  Troutdale.  A  member  of  the  City’s  representative                 
was  also  in  charge  of  FHP  of  the  City  of  Troutdale.  The  design  aimed  for  Type  I  Permit  for                     
general   construction   without   triggering   any   further   types   of   the   type.     
  

The  Land  Use  Application  permit  involves  all  projects  within  the  limit  of  the  City  of                 
Troutdale.  This  permit  involves  a  flood  hazard  permit,  development  permit,  site             
development  review,  tree  removal  permit,  temporary  use  permit,  etc.  The  Planning  Division              
of   the   City   of   Troutdale   issues   the   Land   Use   Application   permit.     

  
         4.3   O REGON    DSL:   W ETLANDS /W ATERWAY    R EMOVAL -F ILL   

The  State  of  Oregon  requires  any  waterways  and  wetland  construction  projects  to  obtain               
permits  and  authorizations  prior  to  construction.  The  authorizations  include  Removal-Fill            
permits  and  Proprietary  waterway  authorizations.  The  Removal-Fill  permits  allow  the            
removal  or  fill  activity  in  waterways  and  wetlands  over  fifty  cubic  yards.  Observation  Deck                
construction  shall  require  removing  and  filling  into  the  construction  site.  The  Proprietary              
waterway  authorizations  for  use  of  state-owned  waterways  which  are  the  Sandy  River  and               
Storm   outlets.   The   Oregon   Department   of   State   Lands   is   in   charge   of   issuing   these   permits.    
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5.0   C ONCLUSION   

The  proposed  design  has  an  18’  wide  by  17’  cantilever  deck,  constructed  out  of  pultruded                 
fiberglass  grating  panels.  The  substructure  consists  of  six  steel  W10X54  beams  spaced  3.4’               
on-center  and  supporting  the  deck,  with  two  reinforced  concrete  girders  dimensioned  at  18”  wide                
and  30”  in  depth.  The  two  girders  are  placed  at  both  ends  of  the  18’  width  and  span  the  17’                     
cantilever  and  25.5’backspan.  A  standalone  retaining  wall  is  placed  behind  the  beginning  of  the                
cantilever  and  in  front  of  the  spread  footing  foundation,  which  is  attached  to  the  reinforced                 
concrete   girder   backspan.   
  

This  design  benefits  from  its  simplicity  manifested  in  its  $546,180.00  cost  to  construct.  The                
structural  calculations  utilized  in  this  design  report  include  a  cushion  of  extra  capacity  in  the                 
structure,  allowing  for  future  additions  and  design  changes  to  take  place  without  requiring  a  total                 
redesign.   

  
There  are  some  key  limitations  that  inhibit  this  design  in  its  30%  phase  and  will  impact  future                   
work  to  be  done.  The  greatest  limitation  is  the  need  for  extensive  soil  data  near  the  site.  Boring                    
data  further  to  the  south  of  the  park  is  available,  but  the  distance  between  the  borings  and  the                    
project  location  is  too  great  to  depend  on  the  boring  results.  For  a  more  advanced  and  accurate                   
foundation  recommendation,  further  subsurface  exploration  in  the  immediate  vicinity  of  the  site  is               
critical.   

  
Another  limitation  considers  the  maintenance  vehicle  loads  on  the  structure.  AASHTO’s  H10              
design  maintenance  truck  specifies  a  rear  axle  load  of  16  kips  and  a  front  axle  load  of  4  kips.                     
These  vehicular  loads  are  the  controlling  element  in  determining  the  model  of  pultruded  fiberglass                
decking,  the  spacing  of  steel  stringers  to  mitigate  deck  deflection,  and  the  design  of  the  steel                  
stringers,  reinforced  concrete  girders,  and  spread  footing.  To  prevent  such  conservatism,  future              
designers  should  consider  permanent  bollards  to  obstruct  vehicular  entry  to  the  deck,  thereby               
disqualifying   the   H10   maintenance   truck   loads.   

  
The  limitations  described  above  should  be  the  focus  of  future  designers  to  ensure  confidence  in                 
foundations   and   structural   efficiency.   
  

Aside  from  the  above  mentioned  design  work  and  the  completion  of  this  30%  Design  Report  by                  
the  PSU  Capstone  Team,  the  City  of  Troutdale  and  related  stakeholders  are  to  provide  suitable                 
management  arrangements  for  this  project;  select  and  appoint  suitable  personnels;  notify  relevant              
parties   and   agree   to   the   cost   projected   for   the   project.     
  

33   
  



42

 Troutdale   Observation   Deck   (2021.TROUT.03) 2021   
 Final   Design   Report   

  
R EFERENCES   

City   of   Troutdale.   (2019).   “Troutdale   Development   Code.”   Troutdale,   OR.   
  

City   of   Troutdale.   (2019).   “Troutdale   Development   Code,   Chapter   14   -   Flood   Management.”   
Community   Development,   
< https://www.troutdaleoregon.gov/commdev/page/troutdale-development-code >   (Mar.   4,   2021).   
  

City   of   Troutdale.   (2021).   “Flood   Hazard   Permit.”   Troutdale,   OR,   
< https://www.troutdaleoregon.gov/commdev/page/flood-hazard-permit >   
  

City   of   Troutdale.   (2021).   “Land   Use   Permit.”   Troutdale,   OR,   
https://www.troutdaleoregon.gov/commdev/page/land-use-application-form     
  

State   of   Oregon   (2021).   “Department   of   State   Removal-Fill   Permit.”   
< https://www.oregon.gov/DSL/WW/Pages/Permits.aspx    >   
  

Geotechnical   Investigation   Sandy   Riverfront   Park,   GRI.   
https://drive.google.com/drive/folders/1Hy34eEb7w4HGe9keZruBVLsw5fhpmluo     

 34   
  



43

 Troutdale   Observation   Deck   (2021.TROUT.03) 2021   
 Final   Design   Report   

  
A PPENDICES   

The   following   appendices   are   attached.   
  

A. C ONSTRUCTION    C OST    E STIMATE   

  
B. C ONSTRUCTION    S CHEDULE   

  
C. D RAWINGS   

  
D. S ITE    P HOTOS   

E. C ALCULATIONS   

  



44

  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

A PPENDIX    A   
C ONSTRUCTION    C OST    E STIMATE   

  



45

  

 
 

 

  



46

  

 
  

 
 

  



47

  

 
  

 
 

  

  

 
  

 
 

  



48

  

 
  

 
 

  



49

  

  
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

A PPENDIX    B   
C ONSTRUCTION    S CHEDULE   

    

  



50

W
BS

Ta
sk

 D
es

cr
ip

tio
n

D
ur

at
io

n
St

ar
t

Fi
ni

sh

1
Si

te
 P

re
p

10
1 

da
ys

M
on

 6
/1

4/
21

M
on

 1
1/

1/
21

1.
1

Pe
rm

itt
in

g/
Su

bm
itt

al
 

ap
pr

ov
al

30
 d

ay
s

M
on

 6
/1

4/
21

Fr
i 7

/2
3/

21

1.
2

Ci
ty

 o
f T

ro
ut

da
le

 
Pe

rm
itt

in
g

68
 d

ay
s

M
on

 7
/2

6/
21

W
ed

 1
0/

27
/2

1

1.
2.

1
Pr

e-
ap

pl
ic

at
io

n 
Pr

oc
es

s
23

 d
ay

s
M

on
 7

/2
6/

21
W

ed
 8

/2
5/

21

1.
2.

2
La

nd
 U

se
/F

lo
od

 
Ha

za
rd

 P
er

m
its

45
 d

ay
s

Th
u 

8/
26

/2
1

W
ed

 1
0/

27
/2

1

1.
3

St
at

e 
of

 O
R 

Pe
rm

itt
in

g
23

 d
ay

s
M

on
 6

/1
4/

21
W

ed
 7

/1
4/

21
1.

4
Er

os
io

n 
Co

nt
ro

l
2 

da
ys

Th
u 

10
/2

8/
21

Fr
i 1

0/
29

/2
1

1.
5

Co
ns

tr
uc

tio
n 

Su
rv

ey
 - 

St
ak

in
g

1 
da

y
M

on
 1

1/
1/

21
M

on
 1

1/
1/

21

2
Ea

rt
hw

or
k

11
 d

ay
s

Tu
e 

11
/2

/2
1

Tu
e 

11
/1

6/
21

2.
1

Ea
rt

h 
ex

ca
va

tio
n

5 
da

ys
Tu

e 
11

/2
/2

1
M

on
 1

1/
8/

21
2.

2
Pi

le
 in

st
al

la
tio

n
5 

da
ys

Tu
e 

11
/9

/2
1

M
on

 1
1/

15
/2

1
2.

3
Co

ns
tr

uc
tio

n 
Su

rv
ey

 - 
Ve

rif
y

1 
da

y
Tu

e 
11

/1
6/

21
Tu

e 
11

/1
6/

21

3
De

ck
 in

st
al

la
tio

n 
- 

St
ru

ct
ur

al
 

19
 d

ay
s

W
ed

11
/1

7/
21

M
on

 1
2/

13
/2

1

3.
1

Co
nc

re
te

 fo
rm

 a
nd

 re
ba

r
5 

da
ys

W
ed

11
/1

7/
21

Tu
e 

11
/2

3/
21

3.
2

Co
nc

re
te

 p
ou

r a
nd

 c
ur

e
7 

da
ys

W
ed

11
/2

4/
21

Th
u 

12
/2

/2
1

3.
3

Co
nc

re
te

 fo
rm

 re
m

ov
al

 
an

d 
su

rf
ac

e 
w

or
k

2 
da

ys
Fr

i 1
2/

3/
21

M
on

 1
2/

6/
21

3.
4

St
ee

l g
ird

er
 in

st
al

la
tio

n
1 

w
k

Tu
e 

12
/7

/2
1

M
on

 1
2/

13
/2

1

3.
5

Co
nc

re
te

 b
ea

m
 

in
sp

ec
tio

n
0 

da
ys

M
on

12
/1

3/
21

M
on

 1
2/

13
/2

1

4
De

ck
 in

st
al

la
tio

n 
- F

in
al

 
10

 d
ay

s
Tu

e 
12

/1
4/

21
M

on
 1

2/
27

/2
1

4.
1

In
st

al
l F

RP
 d

ec
ki

ng
1 

w
k

Tu
e 

12
/1

4/
21

M
on

 1
2/

20
/2

1
4.

2
In

st
al

l r
ai

lin
g

1 
w

k
Tu

e 
12

/2
1/

21
M

on
 1

2/
27

/2
1

5
Pu

nc
h 

lis
t i

te
m

s
2 

w
ks

Tu
e 

12
/2

8/
21

M
on

 1
/1

0/
22

6
Fi

na
l i

ns
pe

ct
io

n
0 

w
ks

M
on

 1
/1

0/
22

M
on

 1
/1

0/
22

7
Ev

en
t d

ay
/G

ra
nd

 o
pe

n
0 

da
ys

M
on

 1
/1

0/
22

M
on

 1
/1

0/
22

8
As

 b
ui

lt 
su

rv
ey

 a
nd

 p
la

ns
1 

w
k

Tu
e 

1/
11

/2
2

M
on

 1
/1

7/
22

9
Pr

oj
ec

t C
lo

se
ou

t
0 

da
ys

M
on

 1
/1

7/
22

M
on

 1
/1

7/
22

75
 d

ay
s

6
13

20
27

4
11

18
25

1
8

15
22

29
5

12
19

26
3

10
17

24
31

7
14

21
28

5
12

19
26

2
9

16
23

Ju
n 

'2
1

Ju
l '

21
Au

g 
'2

1
Se

p 
'2

1
O

ct
 '2

1
N

ov
 '2

1
D

ec
 '2

1
Ja

n 
'2

2

Cr
iti

ca
l

Cr
iti

ca
l S

pl
it

Ta
sk

Sp
lit

M
ile

st
on

e

Sl
ac

k

Sl
ip

pa
ge

Su
m

m
ar

y

Pr
oj

ec
t S

um
m

ar
y

Ro
lle

d 
Up

 C
rit

ic
al

Ro
lle

d 
Up

 C
rit

ic
al

 S
pl

it

In
ac

tiv
e 

Ta
sk

In
ac

tiv
e 

M
ile

st
on

e

In
ac

tiv
e 

Su
m

m
ar

y

M
an

ua
l T

as
k

D
ur

at
io

n-
on

ly

M
an

ua
l S

um
m

ar
y 

Ro
llu

p

M
an

ua
l S

um
m

ar
y

St
ar

t-
on

ly

Fi
ni

sh
-o

nl
y

Ex
te

rn
al

 T
as

ks

Ex
te

rn
al

 M
ile

st
on

e

D
ea

dl
in

e

Pr
og

re
ss



51

  

  
  
  
  
  

A PPENDIX    C   
D RAWINGS   

  
      

  



52

  

  
  

 
 

  



53

  

  
  

 
 

  



54

  

  
 

   



55

    



56

    



57

      

  

  



58

  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

A PPENDIX    D   
C ALCULATIONS   

    

  



59

Troutdale Observation Deck
D1 Deck Load Calculations

2021.TROUT.03
06/11/2021

DESIGN INPUTS

Key Assumptions

n R/C 2 [-] Number of R/C Girders

Geometry

Deck Dimensions

B deck 18 [ft] Deck width
L deck 17 [ft] Deck cantilever length
L back 25.5 [ft] Deck backspan length
d deck 3 [in] Pultruded Fiberglass decking depth

Steel Stringer Dimensions

L stringer 18 [ft] Length of steel stringers supporting the decking
d stringer 10.1 [in] Depth of steel stringers supporting the decking
S center 3.4 [ft] Center-to-center span between steel stringers (from Steel Stringer Design)

Reinforced Conrete (R/C) Beams

L R/C 42.5 [ft] Length of  R/C Girder (L deck  + L back )
b R/C 18 [in] Width of  R/C Girder (from R/C Girder Design)
b R/C 1.5 [ft] Width of  R/C Girder

h R/C 30 [in] Height of  R/C Girder (from R/C Girder Design)
h R/C 2.5 [ft] Height of  R/C Girder

AASHTO Design Vehicle Geometry

L veh 14 [ft] Axle-to-axle length of the vehicle
b veh 6 [ft] Tire-to-tire width of the vehicle

Material Properties

p deck 17.7 [psf] Pultruded Fiberglass area weight (Model HI3730)

D1 Deck Load Calculations 1/6
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Troutdale Observation Deck
D1 Deck Load Calculations

2021.TROUT.03
06/11/2021

γ asphalt 145 [pcf] Asphalt overlay unit weight
t asphalt 0.5 [in] Asphalt overlay thickness (0.5" - 1")
w asphalt 6.04 [psf] Asphalt overlay weight

w steel 54 [plf] Steel stringer linear weight (from Steel Stringer Design)
γ conc 150 [pcf] Reinforced concrete unit weight

Live Loads

AASHTO Design Vehicle Load

Locations measured parallel to the cantilever length, origin at the end of cantilever
P veh 20 [kip] Total design H10 vehicle load (AASHTO Ped Bridge Design Table 3.2-1)
P veh.f 4 [kip] Vehicle load distributed to front axle
P veh.r 16 [kip] Vehicle load distributed to rear axle
x veh.f 14.0 [ft] Vehicle front axle load location
x veh.r 0 [ft] Vehicle rear axle load location

Location measured perpendicular to the cantilever length, origin at longitudinal centerline of deck
y veh 3 [+/- ft] Vehicle load location 

ORSS Live Loads

Locations measured parallel to the cantilever length, origin at the end of cantilever
p L 100 [psf] Pedestrian area live load via ORSS Table 1607.1 36. "Exterior foot bridge"
P L 1 [kip] Pedestrian point live load via ORSS Table 1607.1 36. Exterior foot bridge
x L 0.5 [ft] Pedestrian concentrated live load location

Location measured perpendicular to the cantilever length, origin at longitudinal centerline of deck
y L 0 [+/- ft] Pedestrian concentrated live load location

CALCULATED STEEL STRINGER LOADS

Dead Loads

Exterior Stringers, @ 0' from cantilever end, affected by vehicle load

B Trib.steel 1.7 [ft] Tributary width (end stringer)

D1 Deck Load Calculations 2/6
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Troutdale Observation Deck
D1 Deck Load Calculations

2021.TROUT.03
06/11/2021

w d.steel 94.36 [plf] Total dead load acting on steel stringers

R d.steel 0.85 [kip] Reactions at either R/C Girder (symmetrical loading pattern)

Interior Stringers (3, unaffected by vehicle load)

B Trib.steel 3.4 [ft] Tributary width

w d.steel 134.72 [plf] Total dead load acting on steel stringers

R d.steel 1.21 [kip] Reactions at either R/C Girder (symmetrical loading pattern)

Interior Stringer, @ 13.6', affected by vehicle load

B Trib.steel 3.4 [ft] Tributary width

w d.steel 134.72 [plf] Total dead load acting on steel stringers

R d.steel 1.21 [kip] Reactions at either R/C Girder (symmetrical loading pattern)

Exterior Stringers, @ 17' from cantilever end, affected by vehicle load

B Trib.steel 1.7 [ft] Tributary width (end stringer)

w d.steel 94.36 [plf] Total dead load acting on steel stringers

R d.steel 0.85 [kip] Reactions at either R/C Girder (symmetrical loading pattern)

Live Loads

Exterior Stringer, @ 0' from cantilever start

B Trib.steel 1.7 [ft] Tributary width (end stringer)

w l.steel 170.00 [plf] Lineal live load acting on steel stringers

P l.steel 17.00 [kip] Concentrated live load acting on steel stringers

R l.steel 10.03 [kip] Reactions at either R/C Girder (symmetrical loading pattern)

D1 Deck Load Calculations 3/6
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Troutdale Observation Deck
D1 Deck Load Calculations

2021.TROUT.03
06/11/2021

Interior Stringers (3 of them, unaffected by vehicle load)

B Trib.steel 3.4 [ft] Tributary width

w l.steel 340.00 [plf] Lineal live load acting on steel stringers

R l.steel 3.06 [kip] Reactions at either R/C Girder (symmetrical loading pattern)

Interior Stringer, @ 13.6' affected by vehicle load

B Trib.steel 3.4 [ft] Tributary width

w l.steel 340.00 [plf] Lineal live load acting on steel stringers

P l.steel 3.53 [kip] Concentrated live load acting on steel stringers (front axle vehicle loads)

R l.steel 4.82 [kip] Reactions at either R/C Girder (symmetrical loading pattern)

Exterior Stringer, @ 17' affected by vehicle load

B Trib.steel 1.7 [ft] Tributary width (end stringer)

w l.steel 170.00 [plf] Lineal live load on steel stringers (pedestrian uniformly distributed load)

P l.steel 0.47 [kip] Concentrated live load acting on steel stringers (front axle vehicle loads)

R l.steel 1.53 [kip] Reactions at one R/C Girder (symmetrical for both girders)

Ultimate Factored Reactions

All locations measured parallel to the cantilever length, origin at the end of cantilever

Exterior Stringer, @ 0' from cantilever start

R d.steel 0.85 [kip] Dead load reaction
R l.steel 10.03 [kip] Live load reaction
R u1 1.19 [kip] LRFD combo #1: P u  = 1.4P D

R u2 17.07 [kip] LRFD combo #2: P u  = 1.2P D +  1.6P L

D1 Deck Load Calculations 4/6
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Troutdale Observation Deck
D1 Deck Load Calculations

2021.TROUT.03
06/11/2021

R u 17.07 [kip] Ultimate Reaction (max of the two combos)

x 0.00 [ft] Steel stringer location

Interior Stringers (3 of them, unaffected by vehicle load)

R d.steel 1.21 [kip] Dead load reaction (same for all 3 stringers)
R l.steel 3.06 [kip] Live load reaction (same for all 3 stringers)
R u1 1.70 [kip] LRFD combo #1: P u  = 1.4P D

R u2 6.35 [kip] LRFD combo #2: P u  = 1.2P D +  1.6P L

R u 6.35 [kip] Ultimate Reaction (max of the two combos)

x 1 3.40 [ft] Interior steel stringer 1 location

x 2 6.80 [ft] Interior steel stringer 2 location

x 3 10.20 [ft] Interior steel stringer 3 location

Interior Stringer, @ 13.6' impacted by vehicle load

R d.steel 1.21 [kip] Dead load reaction
R l.steel 4.82 [kip] Live load reaction
R u1 1.70 [kip] LRFD combo #1: P u  = 1.4P D

R u2 9.17 [kip] LRFD combo #2: P u  = 1.2P D +  1.6P L

R u 9.17 [kip] Ultimate Reaction (max of the two combos)

x 13.60 [ft] Steel stringer location

Exterior Stringer, @ 17' 

R d.steel 0.85 [kip] Dead load reaction
R l.steel 1.53 [kip] Live load reaction
R u1 1.19 [kip] LRFD combo #1: P u  = 1.4P D

R u2 3.47 [kip] LRFD combo #2: P u  = 1.2P D +  1.6P L

R u 3.47 [kip] Ultimate Reaction (max of the two combos)

D1 Deck Load Calculations 5/6
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Troutdale Observation Deck
D1 Deck Load Calculations

2021.TROUT.03
06/11/2021

x 17.00 [ft] Steel stringer location

D1 Deck Load Calculations 6/6
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Observation Deck
D2 Reinforced Concrete Girder

2021.TROUT.03
06/05/2021

DESIGN INPUTS

Loading

M u-pos 0 [kip ft] Max. positive moment obtained from SAP2000 Model
M u-neg 660 [kip ft] Max. negative moment obtained from SAP2000 Model

V u 77 [kips] Max. shear obtained from SAP2000 Model

Concrete Detail

Concrete Dimensions and Properties

b 22 [in] Girder thickness
h 32.5 [in] Girder depth
L 1 25.5 [ft] Length of backspan
L 2 17 [ft] Length of cantilever
f' c 4 [ksi] Concrete strength
w c 150 [pcf] Weight of concrete

Conc. Cover 3 [in] Concrete cover 
β 1 0.85 [-] ACI Table 22.2.2.4.3

w self 744.79 [plf] Lineal self-weight of the girder

Reinforcement Details 

Steel Properties

f y 60 [ksi] ACI Table 22.2.2.4.3
E s 29000 [ksi] Modulus of Elasticity for Steel

Bottom Steel

Bar No. #10 [-] Bar size
A bar 1.27 [in2] Bar area
d bar 1.27 [in] Bar diameter

# of Bars 2 [-]

Top Steel

Bar No. #10 [-] Bar size

D2 RC Girder Calculations 1/5



66

Observation Deck
D2 Reinforced Concrete Girder

2021.TROUT.03
06/05/2021

A bar 1.27 [in2] Bar area
d bar 1.27 [in] Bar diameter

# of Bars 6 [-]

Shear Steel

Bar No. #4 [-] Bar size
A bar 0.2 [in2] Bar area
d bar 0.5 [in] Bar diameter

s 10 [in] Stirrup spacing

GIRDER CALCULATIONS

Negative Moment Girder Design

Effective Depth

d 29.5 [in] Effective depth to tension steel centroid
d' 3.00 [in] Effective depth to compression steel centroid

Area of Steel

A' s 2.54 [in2] Area of compression steel
A s 7.62 [in2] Area of tension steel

Stress Block Depth

Case 1:  If ε s ' < ε y

c 7.19 [in] Compression zone depth ACI 22.2.2.4.1
ε y 0.00207 [in/in] Longitudinal reinforcement tensile yield strain ACI 21.2.2

ε s ' 0.00175 [in/in] Longitudinal reinforcement compression strain @ Ult. ACI 21.2.2
ε s ' < ε y CASE 1 [-] Check if steel is yielding, if steel has yielded than assumption is 

valid, if steel has not yielded, Case 2 is valid.
Case 2:  If ε s ' > ε y

c 5.58 [in] Compression zone depth ACI 22.2.2.4.1
ε s ' 0.00139 [in/in] Longitudinal reinforcement compression strain @ Ult. ACI 21.2.2

D2 RC Girder Calculations 2/5
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Observation Deck
D2 Reinforced Concrete Girder

2021.TROUT.03
06/05/2021

ε t 0.0129 [in/in] Longitudinal reinforcement tensile strain @ Ult. (in/in)

Moment Capacity

a 6.11 [in] Stress block depth
ε s ' 0.00175 [in/in] Longitudinal reinforcement compression strain @ Ult. ACI 21.2.2
ε t 0.0129 [in/in] Longitudinal reinforcement tensile strain @ Ult. (in/in)
f' s 60.0 [ksi] Longitudinal reinforcement compression stress
A s1 5.08 [in2]
A s2 2.54 [in2]

M n1 8060 [kip in] Nominal moment for A s1

M n2 4039 [kip in] Nominal moment for A s2

φ b 0.90 [-] Strength reduction factor for moment ACI 21.2.2
φ b M n 10889 [kip in] Factored nominal moment

Demand to Capacity Ratio

M u-neg 660 [kip ft] Max. negative moment 
φ b M n 907 [kip ft] Factored nominal moment 

M u /φ b M n 0.73 [-] Demand-capacity ratio

M u  < φ b M n OK [-] Factored nominal moment strength check

Positive Moment Girder Design

Effective Depth

d 29.50 [in] Effective depth to tension steel centroid
d' 3.00 [in] Effective depth to compression steel centroid

Area of Steel

A' s 7.62 [in2] Area of compression steel
A s 2.54 [in2] Area of tension steel

Stress Block Depth

Case 1:  If ε s ' < ε y

D2 RC Girder Calculations 3/5
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Observation Deck
D2 Reinforced Concrete Girder

2021.TROUT.03
06/05/2021

c 2.40 [in] Compression zone depth ACI 22.2.2.4.1
ε y 0.00207 [in/in] Longitudinal reinforcement tensile yield strain ACI 21.2.2

ε s ' -0.00075 [in/in] Longitudinal reinforcement compression strain @ Ult. ACI 21.2.2
ε s ' < ε y CASE 2 [-] Check if steel is yielding, if steel has yielded than assumption is 

Case 2:  If ε s ' > ε y valid, if steel has not yielded, Case 2 is valid.

c 2.87 [in] Compression zone depth ACI 22.2.2.4.1
ε s ' 0.00014 [in/in] Longitudinal reinforcement compression strain @ Ult. ACI 21.2.2
ε t 0.0278 [in/in] Longitudinal reinforcement tensile strain @ Ult. (in/in)

Moment Capacity

a 2.04 [in] Stress block depth
ε s ' 0.00014 [in/in] Longitudinal reinforcement compression strain @ Ult. ACI 21.2.2
ε t 0.0278 [in/in] Longitudinal reinforcement tensile strain @ Ult. (in/in)
f' s 3.9 [ksi] Longitudinal reinforcement compression stress
A s1 2.04 [in2]
A s2 0.50 [in2]

M n1 3484 [kip in] Nominal moment for A s1

M n2 797 [kip in] Nominal moment for A s2

φ b 0.90 [-] Strength reduction factor for moment ACI 21.2.2
φ b M n 3853 [kip in] Factored nominal moment

M u-pos 0 [kip ft] Max. positive moment 
φ b M n 321 [kip ft] Factored nominal moment 

M u /φ b M n 0 [-] Demand-capacity ratio

M u  < φ b M n OK [-] Factored nominal moment strength check

Shear Design

V c 82.1 [kips] Shear strength of concrete
V s 70.8 [kips] Shear strength of steel
V n 152.9 [kips] Nominal shear strength

D2 RC Girder Calculations 4/5
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Observation Deck
D2 Reinforced Concrete Girder

2021.TROUT.03
06/05/2021

φ v 0.75 [-] Strength reduction factor for shear ACI 21.2.1
φ v V n 114.7 [kips] Factored nominal shear

V u /φ v V n 0.67 [-] Demand-capacity ratio
V u  < φ v V n OK [-] Factored nominal shear strength check

DESIGN CHECKS

Min. Girder Thickness

Backspan

l /16 19.1 [in] Min. thickness for length of backspan

Cantilever

l /8 25.5 [in] Min. thickness for length of cantilever

Design Check

h ≥ h min OK [-] Girder thickness must be greater than min. thickness

Steel Reinforcement Ratio Check

ρ max 0.021 [-] Max. reinforcing ratio
ρ min 0.1 [-] Min. reinforcing ratio

ρ 0.016 [-] Reinforcing ratio

ρ min  < ρ < ρ max OK [-] Reinforcing ratio check

Bar Spacing

b min 15.0 [in] Minimum width for bars need to  be spaced properly ACI 25.2.1
b > b min OK [-] Bar spacing check

D2 RC Girder Calculations 5/5
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Troutdale Observation Deck
D3 Steel Stringer Design

2021.TROUT.03
05/25/2021

STEEL STRINGER ANALYSIS AND DESIGN

Assumptions

Cross-Sectional Properties and Geometry

Designation W10 X 54
F y 60 [ksi] Grade of steel
A 15.80 [in2] Gross cross sectional area
d 10.10 [in] Actual beam depth
t f 0.62 [in] Flange thickness
b f 10.00 [in] Flange width
t w 0.37 [in] Web thickness
I x 303.00 [in4] Moment of inertia about lateral axis
r x 4.37 [in] Radius of gyration about lateral axis
I y 103.00 [in4] Moment of inertia about vertical axis
r y 2.56 [in] Radius of gyration about vertical axis
Z x 60 [in3] Plastic section modulus

A web 3.28 [in2] Area of web
J 1.71 [in4] Torsion Constant [note formula used in this sheet is ONLY  for a W beam]

w self 54 [plf] Self weight

Overall Stringer Dimensions

Braces 0 [-] Number of equally spaced braces to prevent flexural torsional buckling
L 18 [ft] Beam length
S 3.4 [ft] Beam OC spacing

Structural Analysis

Loads

w D1 17.70 [psf] Dead load from pultruded fiberglass decking
w D2 6.04 [psf] Dead load from asphalt overlay
w L 100 [psf] Pedestrian area live load via ORSS Table 1607.1 36. Exterior foot bridge
P L 1000 [lbs] Pedestrian concentrated live load via ORSS Table 1607.1 36. Exterior foot bridge

P HL10(Rear) 8 [kips] Vehicular point load
w u 301.66 [plf] Ultimate uniform load
P u1 14.4 [kips] Ultimate point load 1 includes P L  and P H10(Rear)

D3 Steel Stringer Calculations 1/6
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Troutdale Observation Deck
D3 Steel Stringer Design

2021.TROUT.03
05/25/2021

P u2 12.8 [kips] Ultimate point load 2 includes P H10(Rear)

Reactions and Governing Internal Forces

Assuming stringer is simply supported
R y 25.65 [kips] Vertical Reaction
V u 25.65 [kips] Max Shear
M u 1190.75 [kip in] Max Moment

Structural Design

Servicability

Δ max(D+L) 0.90 [in] Maximum deflection limit per ORSS 1604.3.3
Δ D+L 0.48 [in] Deflection of designated beam under service loads W D  + W L  and P L  + P HL10(Rear)

Δ D+L  < Δ max(D+L)  ? Pass [-] Check serviceability of Dead + Live

Δ max(L) 0.60 [in] Maximum deflection limit per ORSS 1604.3.3
Δ L 0.44 [in] Deflection of designated beam under service loads W L  and P L  + P HL10(Rear)

Δ L  < Δ max(L)  ? Pass [-] Check serviceability of Live

Shear Strength Limit State

φ v 0.7 [-] Reduction factor for shear
V n 118.15 [kips] Nominal shear strength

V u < φ v V n ? Pass [-] Test shear
(D/C) V 0.31 [-] Demand to capacity ratio for shear

D3 Steel Stringer Calculations 2/6



72

Troutdale Observation Deck
D3 Steel Stringer Design

2021.TROUT.03
05/25/2021

Bending Strength Limit State

φ b 0.7 [-] Reduction factor for bending (flexure)
M n 3600 [kip in] Nominal moment strength

M u < φ b M n ? Pass [-] Test bending
(D/C) b 0.47 [-] Demand to capacity ratio for bending

Flexural Buckling Limit State

F e 117.15 [ksi] Eulerian Buckling Stress

L c /r<4.71(E/F y ) 0.5 ? Eq E3-2 [-] Determine if buckling is Eulerian
F cr 102.74 [ksi] Critical Buckling Stress
P n 1623.34 [kips] Nominal internal buckling force capacity

Flexural-Torsional Buckling Limit State

r 0
2 51.10 [in2]

H 0.91 [in-1]
F ey 40.20 [ksi] Eulerian Buckling Stress in y direction
F ez 23.73 [ksi] Eulerian Buckling Stress in z direction
F e 21.45 [ksi] Eulerian Buckling Stress

D3 Steel Stringer Calculations 3/6
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Troutdale Observation Deck
D3 Steel Stringer Design

2021.TROUT.03
05/25/2021

F y /F e < 2.25? Eq E3-3 [-] Determine if buckling is Eulerian
F cr 18.81 [ksi] Critical Buckling Stress
P n 297.27 [kips] Nominal internal buckling force capacity

Buckling Checks

L eff 18 [ft] Effective buckling length with bracing
φ 0.7 [-] Buckling reduction factor
P u 191.60 [kips] Maximum internal force in beam flange calculated from extreme fiber stress

P u < φ*min(P n ) Pass [-] Testing Buckling
DCR 0.92 [-] Demand to capacity ratio for buckling

D3 Steel Stringer Calculations 4/6
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Troutdale Observation Deck
D4 Deck Deflection Calculations

2021.TROUT.03
06/11/2021

DESIGN INPUTS

Assumptions

Modulus of Elasticity

Calculated using different fiberglass decking models from the same manufacturer
E 4107143 [psi] E value used for 2" deep T3320
E 631313 [psi] E value used for 1" deep l4010
E 1458333 [psi] E value used for 1-1/2" deep l4015

E 4107143 [psi] E value providing most conservative deflections

Loading

P 10400 [lb] 1/2 AASHTO H-10 Truck + 1.3 Upscale for Impact

Deflection Calculations

1" Deep HI3710

S max 40 in Max allowable span from manufacturer
FS 3 [-] Factor of safety
S 1.1 [ft]

1-1/2" Deep HI3715

S max 55 in Max allowable span from manufacturer
FS 3 [-] Factor of safety
S 1.5 [ft]

2" Deep HI3720

S max 68 in Max allowable span from manufacturer
FS 3 [-] Factor of safety
S 1.9 [ft]

D4 Deck Deflection Calculations 1/2
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Troutdale Observation Deck
D4 Deck Deflection Calculations

2021.TROUT.03
06/11/2021

2-1/2" Deep HI3725

S max 81 in Max allowable span from manufacturer
FS 3 [-] Factor of safety
S 2.2 [ft]

3" Deep HI3730

S max 92 in Max allowable span from manufacturer
FS 3 [-] Factor of safety
S 2.6 [ft]

Use 3" Deep HI3730
Provides the greatest span

D4 Deck Deflection Calculations 2/2
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Troutdale Observation Deck
D5 Compression Pile Design

2021.TROUT.03
06/11/2021

COMPRESSION PILE DESIGN

Site Soil Engineering Properties

Layer 1:

Soil Type Fill [-]
z 1 52 to 15 [ft] Layer Depth
γ 1 130.00 [pcf] Soil Unit Weight

Strength Type M-C [-] Strength Type (M-C = Mohr-Coulomb)
c 0.00 [psf] Cohesion

φ 1 40.00 [deg] Friction Angle φ
z w 25.00 [ft] Water Table Depth

Layer 2:

Soil Type Sand + Gravel [-]
z 2 15 to - 5 [ft] Layer Depth
γ 2 125.00 [pcf] Soil Unit Weight

Strength Type M-C [-] Strength Type (M-C = Mohr-Coulomb)
c 0.00 [psf] Cohesion

φ 2 38.00 [deg] Friction Angle φ
z w 25.00 [ft] Water Table Depth

Layer 3:

Only measuring to the bottom of the pile. This layer continues.
Soil Type Silty Clay [-]

z 3 -5 to -8 [ft] Layer Depth
γ 3 120.00 [pcf] Soil Unit Weight

Strength Type M-C [-] Strength Type (M-C = Mohr-Coulomb)
c 0.00 [psf] Cohesion

φ 3 34.00 [deg] Friction Angle φ
z w 25.00 [ft] Water Table Depth

D5 Pile Calculations 1/7
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Troutdale Observation Deck
D5 Compression Pile Design

2021.TROUT.03
06/11/2021

Skin Friction Calculations

u, eff. vert stress, qs, and Qs are calculated based only on the depth of each layer. These values are added 
in a cumulative fashion to calculate Total Qs

Layer 1:

Soil Type Fill [-]
t 1 37 [ft] Layer thickness
u 1 748.80 [psf] Pore Water Pressure, u
γ 1 130.00 [pcf] Soil Unit Weight

σ' v0,1 4061.20 [psf] Effective Vertical Stress for Layer σ'v0 
K 1 0.643 [-] Lateral Earth Pressure Coefficient K = (1.8)*(Ko)
δ 1 26.00 [deg] Friction Angle for Pile Material δ
δ 1 0.454 [rad]
q s1 177125 [psf) Unit Skin Friction, qs = K*σ'v0*tanδ
D 1.00 [ft] Pile diameter
P 3.14 [ft] Pile perimeter
L 37.00 [ft] Pile length

Q s1 20588785 [lb] Total Skin Friction, Qs = qs*π*D*L

Layer 2:

Soil Type Sand + Gravel [-]
t 2 20 [ft] Layer thickness
u 2 1248.00 [psf] Pore Water Pressure, u
γ 2 125.00 [pcf] Soil Unit Weight

σ' v0,2 1252.00 [psf] Effective Vertical Stress for Layer σ'v0 
K 2 0.692 [-] Lateral Earth Pressure Coefficient K = (1.8)*(Ko)
δ 2 24.70 [deg] Friction Angle for Pile Material δ
δ 2 0.431 [rad]
q s2 2071 [psf) Unit Skin Friction, qs = K*σ'v0*tanδ
D 1.00 [ft] Pile diameter
P 3.14 [ft] Pile perimeter
L 20.00 [ft] Pile length

Q s2 130122 [lb] Total Skin Friction, Qs = qs*π*D*L

Layer 3:

Soil Type Silty Clay [-]

D5 Pile Calculations 2/7
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Troutdale Observation Deck
D5 Compression Pile Design

2021.TROUT.03
06/11/2021

t 3 3 [ft] Layer thickness
u 3 187.20 [psf] Pore Water Pressure, u
γ 3 120.00 [pcf] Soil Unit Weight

σ' v0,3 5212.80 [psf] Effective Vertical Stress for Layer σ'v0 
K 2 0.793 [-] Lateral Earth Pressure Coefficient K = (1.8)*(Ko)
δ 3 22.10 [deg] Friction Angle for Pile Material δ
δ 3 0.052 [rad]
q s3 73289 [psf) Unit Skin Friction, qs = K*σ'v0*tanδ
D 1.00 [ft] Pile diameter
P 3.14 [ft] Pile perimeter
L 3.00 [ft] Pile length

Q s3 53690 [lb Total Skin Friction, Qs = qs*π*D*L
Q s 20772597 [lb] Total Skin Friction Qs (lb)

End Bearing Calculations

Soil Type Silty Clay [-] Total End Bearing (lb)

φ' 34 [deg] Friction Angle φ'

φ' 0.593 [rad] Friction Angle φ'
N q 29.40 [-]
 q p 19.83 [psf] Unit End Bearing q p  = σ' v0 *N q *50≤(tanφ')*N q

A base 0.785 [ft2] Area of the pile base
Q p 15.60 [lb] Total End Bearing (lb) Q p  = q p *A base

Bearing Capacities: Q ultimate, Q allowable, # of Piles 

Q ult 2072613 [lb] Qult = Qp + Qs
 FS 3 [-]
Q all 6924204 [lb] Qall = Qult/FS

Factored load 30181140 [lb]
# of piles 4.00 [-]

D5 Pile Calculations 3/7
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Troutdale Observation Deck
D5 Tension Pile Design

2021.TROUT.03
06/11/2021

TENSION PILE DESIGN

Site Soil Engineering Properties

Layer 1:

Soil Type Fill [-]
z 1 52 to 15 [ft] Layer Depth
γ 1 130.00 [pcf] Soil Unit Weight

Strength Type M-C [-] Strength Type (M-C = Mohr-Coulomb)
c 0.00 [psf] Cohesion

φ 1 40.00 [deg] Friction Angle φ
z w 25.00 [ft] Water Table Depth

Layer 2:

Soil Type Sand + Gravel [-]
z 2 15 to - 5 [ft] Layer Depth
γ 2 125.00 [pcf] Soil Unit Weight

Strength Type M-C [-] Strength Type (M-C = Mohr-Coulomb)
c 0.00 [psf] Cohesion

φ 2 38.00 [deg] Friction Angle φ
z w 25.00 [ft] Water Table Depth

Layer 3:

Only measuring to the bottom of the pile. This layer continues.
Soil Type Silty Clay [-]

z 3 -5 to -8 [ft] Layer Depth
γ 3 120.00 [pcf] Soil Unit Weight

Strength Type M-C [-] Strength Type (M-C = Mohr-Coulomb)
c 0.00 [psf] Cohesion

φ 3 34.00 [deg] Friction Angle φ
z w 25.00 [ft] Water Table Depth

D5 Pile Calculations 1/3
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Troutdale Observation Deck
D5 Tension Pile Design

2021.TROUT.03
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Skin Friction Calculations

u, eff. vert stress, qs, and Qs are calculated based only on the depth of each layer. These values are added 
in a cumulative fashion to calculate Total Qs

Layer 1:

Soil Type Fill [-]
t 1 37 [ft] Layer thickness
u 1 748.80 [psf] Pore Water Pressure, u
γ 1 130.00 [pcf] Soil Unit Weight

σ' v0,1 4061.20 [psf] Effective Vertical Stress for Layer σ'v0 
K 1 0.643 [-] Lateral Earth Pressure Coefficient K = (1.8)*(Ko)
δ 1 26.00 [deg] Friction Angle for Pile Material δ
δ 1 0.454 [rad]
q s1 177125 [psf) Unit Skin Friction, qs = K*σ'v0*tanδ
D 1.00 [ft] Pile diameter
P 3.14 [ft] Pile perimeter
L 37.00 [ft] Pile length

Q s1 8519017 [lb] Total Skin Friction, Qs = qs*π*D*L

Layer 2:

Soil Type Sand + Gravel [-]
t 2 20 [ft] Layer thickness
u 2 1248.00 [psf] Pore Water Pressure, u
γ 2 125.00 [pcf] Soil Unit Weight

σ' v0,2 1252.00 [psf] Effective Vertical Stress for Layer σ'v0 
K 2 0.692 [-] Lateral Earth Pressure Coefficient K = (1.8)*(Ko)
δ 2 24.70 [deg] Friction Angle for Pile Material δ
δ 2 0.431 [rad]
q s2 11517 [psf) Unit Skin Friction, qs = K*σ'v0*tanδ
D 1.00 [ft] Pile diameter
P 3.14 [ft] Pile perimeter
L 20.00 [ft] Pile length

Q s2 723642 [lb] Total Skin Friction, Qs = qs*π*D*L

Layer 3:

Soil Type Silty Clay [-]

D5 Pile Calculations 2/3
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Troutdale Observation Deck
D5 Tension Pile Design

2021.TROUT.03
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t 3 3 [ft] Layer thickness
u 3 187.20 [psf] Pore Water Pressure, u
γ 3 120.00 [pcf] Soil Unit Weight

σ' v0,3 5212.80 [psf] Effective Vertical Stress for Layer σ'v0 
K 2 0.793 [-] Lateral Earth Pressure Coefficient K = (1.8)*(Ko)
δ 3 22.10 [deg] Friction Angle for Pile Material δ
δ 3 0.385 [rad]
q s3 6350 [psf) Unit Skin Friction, qs = K*σ'v0*tanδ
D 1.00 [ft] Pile diameter
P 3.14 [ft] Pile perimeter
L 3.00 [ft] Pile length

Q s3 59848 [lb Total Skin Friction, Qs = qs*π*D*L

Q s 20772597 [lb] Total Skin Friction Qs (lb)

End Bearing Calculations

End bearing not considered for tension piles
 Q p 0.00 [lb] Total End Bearing (lb)

Bearing Capacities: Q ultimate, Q allowable, # of Piles 

Q ult 9302507 [lb] Q ult  = Q p  + Q s

 FS 3 [-] Factor of Safety
Q all 3100836 [lb] Q all  = Q ult /FS

Factored load 111826000 [lb]
# of piles 4.00 [-]

D5 Pile Calculations 3/3
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Sandy River Observation Deck
Group: 2021.TROUT.03

● Location:

○ Sandy Riverfront Park in Troutdale, OR

○ South of I-84, north of downtown Troutdale, 

east of the Columbia Gorge Outlets

Project Purpose 
and Background

● Key Criteria: 

○ Maintenance, Cost and Strength

○ Higher total scores indicate the alternative is 

preferable

● Design must optimize user experience and comply with 

regulations

● Provide aesthetic views to the Sandy River

Alternatives 
Analysis

Alternative 
Design 

Solution

TABLE 1: Pugh Matrix used in the Alternative Analysis 

TABLE 2: Alternative Scoring

● Site use and layout has changed several times in the last 100 years

○ In that time, the river course has remained unchanged

● Soil is mostly fill, loose and gravelly

● Moderately vegetated with grass, blackberry, and several species of trees

● Stormwater drainage pipe with an easement south of the site

Existing Site Conditions

Figure 3: View of the site facing southeast towards the 
scenic bluff, retrieved via drone

Figure 2: Aerial view of the project location, 
retrieved via drone

Figure 1: Project location

CRITERIA

ALTERNATIVE TITLE & 
DESCRIPTION Cost Constructability Environmental 

Impact
User 

Experience
Resiliency 

and 
Strength

Maintenance Permitting

1) Large Deck, Cable-Stayed 1 1 3 5 5 4 3

2) Large Deck, Cantilevered 2 2 3 4 2 1 3

3) Small Cantilever Deck 4 3 3 2 3 2 4
4) Small Deck, Wide and  
Shallow 3 4 4 2 4 3 4

5) No-Build 5 5 5 1 5 5 5
CRITERIA WEIGHTS 9 6 5 7 8 9 8

ALTERNATIVE TITLE & 
DESCRIPTION

TOTAL 
SCORE

Order by 
high-score 

to low
1) Large Deck, Cable-
Stayed 165 2nd

2) Large Deck, 
Cantilevered 122 4th

3) Small Cantilever 
Deck 157 3rd

4) Small Deck, Wide 
and Shallow 176 1st

5) No-Build 232 N/A

● City of Troutdale Urban Renewal Agency

● Eastwinds Development, LLC

● Oregon Metro

● Sandy River Basin Watershed Council

● Troutdale Parks and Facilities

● End user: the general public

Stakeholders

● Accurate aerials for conceptual design and drafting

● 2D orthomosaic imaging for large, high-resolution photos

● Required FAA authorization to fly in local airport airspace

Aerial View and Drone Pictures

Figure 5: Alternative 4 Small Deck, Wide and Shallow

Prepared by:

Casey Keller
Anh Le

Ezra Albright
Ian Buslach
Elijah Kling

Leen Qwider
Marie Roza
Tran Tran

Savko Zagaryuk

Drew Hill
Jillian Pfeifer

Brooke Annotti
Elizabeth Gartner

Justin Potts
Jordan Real

Matthew Stewart
Arthur Yurov

● This capstone team is split up into different departments:  

○ Geotechnical Design

○ Structural Design

○ CAD Team

○ General Civil

● Each team is managed by an APM 

Consideration for 
Professional Practice

● Objectives:

○ Design a cantilevered observation deck with a scenic view of the 

Sandy River

○ The deck must blend with the flow of the nearby planned trail

○ Provide a space for local trail users to slow down and enjoy the 

scenic riverfront

○ Orient the deck to face the railroad bridge across a scenic bluff 

to the southeast

Figure 4: Organizational Chart outlining the 
structure of the team
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● Dimensions:

○ Cantilever length = 15’ 

○ Back Span length = 22.5’ 

○ Deck width = 12’

● Design Elements:

○ Rounded deck for natural feel

○ Deck surrounded by plaza

○ Setback from FEMA 100-year event line

○ At Finished Grade of nearby trail

● Key Design Assumptions:

○ Deck is effectively rectangular for structural 

calculations

○ Modeling the deck this way provides more 

conservative load estimates

● Codes:

○ Oregon Structural Specialty Code (ORSS)

○ PROWAG ADA-Compliance

● Permits:

○ Permit for Floodplain Development – FEMA

○ Flood Hazard Permit – City of Troutdale

○ Basic Public Works Permit – City of Troutdale

● Decking Material: Pultruded Fiberglass 

Next Steps

Decking and 
Structural Framing

Proposed 
Design Drafts

Design 
Assumptions, 

Codes, and 
Permits

Proposed Design 
Description

● Deep piles supporting the above reinforced concrete beams

○ Site soil is relatively unstable fill

○ Piles provide friction from soil to stabilize structure

Structure 
Foundation

● Refine Deep Foundation (Pile) Design

● Refine Structural Framing Design

● Cost Estimating

● Final Permit Checks

● Polished CAD and SketchUp views

Pros:

○ Lightweight and durable

○ Low maintenance

Cons:

○ Moderate upfront cost● Decking Support: Steel Girders 

Pros:

○ High strength-to-weight ratio

○ Low construction costs

Cons:

○ Initial cost is higher (compared to concrete and timber)● Girder Support: Reinforced Concrete Beams

Pros:

○ Resistant to weathering

○ Low maintenance

○ Durable

Cons:

○ Weaker in tension

Figure 5: Southeast view of the deck design, drafted using SketchUp

Figure 8: East-facing view of the deck design, drafted using SketchUp

*Note: Deck dimensions have changed as of the client meeting 

on Friday (04/23). Drafted designs featured in this poster 

are based on the previous proposed width of 24’

Figure 6: Legend for the drafted plan view (see Figure 7)

Figure 7: Plan view of the proposed design, drafted using Autodesk Civil 3D

*Note: Deck dimensions have changed as of the client meeting 

on Friday (04/23). The dimensions below are the updated 

dimensions.
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Appendix F
Final Presentation
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