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Dear Fellow Citizens:

The members of your City COWlcil are proud to present the 2009 COWlcil Work Plan,
a document that transparently explains the work the City of Gresham expects to
conduct on behalf of our citizens this year, along with projected milestones and
completion dates.

More common in the priv~te sector, work plans like this help us closely monitor the
perfonnance and outcomes of the organization. Now in its third year, this approach
enables us to align the work of City Hall with the service needs of the community.

This document represents a substantial undertaking for 2009. The projects outlined
reflect the City of Gresham's important work towards building community, realizing
opportunity, and practicing sustainability in our operations.

Weare very proud ofthe work that this document represents, and are very excited for
the year to come. We hope that Gresham citizens will also find this to be a source of
pride and a helpful tool to understand the functions and activities of their govenunent.
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CITY AMENITIES     

 

Owner(s) 

Dave Rouse, Director of Environmental Services 

Alice Rouyer, Executive Manager 

 

Community Outcome Statement 

This project will: 

• Develop protocols for usage and a maintenance plan for Sports Park and Arts Plaza 
facilities 

• Develop a strategy for future improvements of the Sports Park and Arts Plaza using 
public/private partnerships 

• Construct phase one of the Gresham Skate Park 

 

Project Timeline: Sports Park 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Apr - Apr
April

Project status report & briefings

August ‐ October
Public/private Partnership 
Plan to build future phases

5/19/09
Council Business Meeting:  

Maintenance contract and use guidelines

Jul - Jul
July

Sports Park 
Grand Opening
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Project Timeline: Center for the Arts Plaza 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

April - April
April

Plaza Grand Opening

October ‐ November
Public/private partnership plan 
to build future phases of plaza

5/19/09
Council Business Meeting:  

Consideration of Arts Plaza Use Guidelines and 
potential maintenance contract

 

 

 

 

Project Timeline: Skate Park 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

4/14/09
Council Policy Development: 

Skate Park concept plan review

October ‐ November
Skate Park (Ph 1) construction 
complete – grand opening

 

 

Public Involvement Plan 

Goal:  All of the individual projects identified in the city amenities project have gone through an 
extensive public involvement process, including general public, constituent groups & Council 
Advisory Committees (CAC).  

Activities and Tools:   Additional open house meetings with the skating community and public 
are scheduled for the Skate Park this winter and spring prior to commencing construction. 

Public Involvement Coordinator:  Dave Rouse 
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EAST COUNTY JUSTICE CENTER 

Owner 

Erik Kvarsten, City Manager 

 

Community Outcome Statement 

This project will develop a strategy to:  

• Determine the location for development of an adequate County Court facility to serve 
Gresham 

• Determine the feasibility of combining aspects of the Gresham Police and Multnomah 
County Sherriff’s office operations 

 

Project Timeline 

The Council will receive quarterly briefings and updates via memorandum and other methods. 

 

Public Involvement Plan 

Multnomah County will be the primary party responsible for public involvement. 
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ECONOMIC DEVELOPMENT 

Owner 

Janet Young, Economic Development Director 

 

Community Outcome Statement 

This project will develop a strategy to:  

• Improve the community’s economic vitality by aggressively targeting the solar and clean 
technology businesses to locate on industrial lands 

• Convene an economic development summit in spring 2009 to develop strategies and 
actions to strengthen Gresham’s role as the region’s economic hub 

• Develop a scope of work and strategy to best position Springwater for development, 
including implementing short and long term plans to access Highway 26 

• Update the City’s industrial district codes to facilitate efficient development and 
redevelopment in industrial land areas 

 
 

Project Timeline – on next page 
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Project Timeline 

 

 

 

 

Public Involvement Plan 

Solar Strategy Outreach:  To counsel recruitment partners such as realtors, Oregon Economic 
and Community Development Department, and companies, as appropriate. 
 

Economic Development Summit  

Goal:  The goal of outreach for the Summit is to gain needed information to guide content of 
the Summit, and to encourage a good turnout at the event.   

Activities and Tools: Public outreach to date has included focus groups, and meetings with 
partner agencies.  Outreach for the Summit  will include advertising, targeted emails and phone 
calls and website posting.   

Public Involvement Coordinator:  Janet Young 
 

Public Involvement Plan – continued on next page 
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Public Involvement Plan – continued 

Springwater:  The public involvement for this project is unique in that the City is not the sole 
agency involved.  Oregon Department of Transportation (ODOT) is leading the Highway 26 
interchange project and will be leading the public involvement work with the City supporting 
their outreach efforts. The infrastructure funding outreach is primarily a legislative effort, thus 
there is limited role for city public involvement. 
 
Annexation Criteria 

Goal: To provide for citizen input in the annexation criteria modification process. 

Activities and Tools:   Annexation criteria modifications require a Type IV Development Code 
amendment, with required property owner notification.  In addition, outreach will occur with 
potentially affected property owners, neighborhood associations and development groups. 

Public Involvement Coordinator:  Janet Young 
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FISCAL HEALTH 

Owner 

Erik Kvarsten, City Manager 

 

Community Outcome Statement 

This project will: 

• Adopt a balanced budget for fiscal year 2009 – 10 

• Update the City’s Long Range Finance Plan (LTFP) and include strategies for financial 
recovery 

• Advocate for fiscal reform 

 

Project Timeline 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

3/23/09
Planning Commission Hearing on CIP Budget

Apr - Apr
April 16, 21, 23, 30

Budget Committee Meetings

6/2/09
Council Hearing on CIP Budget

6/16/09
Council Adoption of 2009/10 

Budget and 5 year CIP

Jul - Sep
Summer

Pending future development in 
State & local economy, further 
discussion with Council on
 recommendations of LTFP
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Public Involvement Plan 

The public process for the budget are the four public meetings to be held in April where all 
citizens have an opportunity each meeting to express their views and opinions thereby 
influencing the outcome.  The budget committee is made up of seven council members and 
seven finance committee members.  The seven finance committee members are the "at large" 
citizen group that meets the criteria under Oregon Budget Law for public participation.   

Goal:  To approve a balanced budget that meets with council work plan objectives, the city's 
service priorities and the capital improvement plan. The five year capital improvement program 
is reviewed and approved by the Planning Commission. Again, these plans and priorities were 
discussed at open public meetings were citizen input is encouraged. 

Activities and Tools:  The primary public involvement activity for this project is the budget 
hearings, Finance Committee, Planning Commission and Council meetings which are open to 
the public.  The primary tool used is the budget document, Council work plan, the Long Term 
Financial Plan and the Capital Improvement Program document. 

Public Involvement Coordinators: Erik Kvarsten and Deborah Bond 
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PUBLIC SAFETY 

 

Owner(s)   

Chief Junginger, Police Chief 

Chief Lewis, Fire Chief 

 

Community Outcome Statement 

This project will: 

• Develop a public safety strategy and act upon the Staffing and Facility Study that 
calibrates the current and future needs for staffing, programming, equipment and 
facilities 

• Receive mid‐year report from Chief Junginger assessing challenges and opportunities for 
the Police Department 

• Review Fire and Emergency Services study on traffic and response times 

• Seat the Public Safety Advisory Committee and develop a work plan 

• Advocate for continued Gang Task Force funding 

 

Project Timeline – on next page
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Project Timeline 

 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

April ‐ June
Formation and appointment of 

Council Citizen Advisory 
Committee on Public Safety

7/14/09
Council Policy Development: 

Public Safety Report –
Police and Fire Chiefs to assess their services areas.

Apr - May
April 14 or May 12

Council Policy Development: 
Review of Public Safety, Staffing and Facility Study

Sep - Sep
Late 3rd Quarter 

Joint Fire, Police and Transportation, Traffic and 
Response Time study report to Council  

 

 

 

Public Involvement Plan 

Goal:  To provide an opportunity for community members to share their concerns and ideas 
and recommendations, related to public safety, with the Police and Fire Departments and 
ultimately with Council.   

Activities and Tools:   The Council Citizen Advisory Committee will provide the forum for public 
involvement and communication on issues of public safety in the community.  This will include, 
but may not be limited to, outreach to other stakeholders, community groups, and 
neighborhood associations.   

Published agendas and meeting minutes will provide the basis of the projects communications.  
Specific press releases, news briefings, and articles in various formats will be used to 
communicate with the public.   

Public Involvement Coordinators:  Chief Junginger and Chief Lewis, as the project owners, will 
designate the appropriate staff liaison to individual public involvement and/or communication 
projects as they become identified.  The Chiefs will serve as the Staff Liaisons with the Council 
Citizen Advisory Committee for Public Safety. 
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URBAN RENEWAL 

 

Owner 

Alice Rouyer, Director, Rockwood‐ West Gresham Urban Renewal Agency 

 

Community Outcome Statement 

This project will: 

• Facilitate redevelopment activity on the Cultural Marketplace site and the “triangle” 

• Initiate potential Gresham Redevelopment Commission (GRDC) purchase of the former 
East County Justice Center site 

• Improve Urban Renewal efforts in response to a five‐year Urban Renewal Program 
Assessment 

• Incorporate new Rockwood Design Standards into urban renewal efforts 

 

Project Timeline – on next page 
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Project Timeline 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

January ‐May
Evaluate status of East County Justice Center site

March ‐ September
GRDC consideration of Five Year Program Assessment recommendations

July ‐ July
July

Rockwood Design Standards: 
Community workshops & focus groups

9/8/2009
Council Policy Development: 
Rockwood Design Standards

September ‐ November
Rockwood Design Standards: 

Community workshops, focus groups 
on alternative development & selection

12/8/09
Council Policy Development: 
Rockwood Design Standards

2010
January – Rockwood Design Standards: Community workshops on alternatives
April ‐ Council Hearing: Rockwood Design Standards

Jan - Dec
Ongoing

Cultural Marketplace site redevelopment activities to be presented 
to Gresham Redevelopment Commission as project activity dictates

 

 

Public Involvement Plan 

Goal:  To provide and opportunity for community members to share their ideas about future 
redevelopment in the Rockwood – West Gresham Urban Renewal Area. 

Activities and Tools:   The Gresham Redevelopment Commission Advisory committee (GRDAC), 
will continue to provide a forum for sharing ideas and making policy/project recommendations 
to the GRDC.   

Other business and citizen outreach efforts will be identified in response to recommendations 
outlined in the Five‐year Urban Renewal Program Assessment. 

Public Involvement Coordinator:  Alice Rouyer and assigned staff.
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BUILDING COMMUNITY 
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ADMINISTRATIVE PENALTY FOR 

ENFORCEMENT 

Owner 

David Ris, City Attorney 

 

Community Outcome Statement 

Administrative penalties are similar to citations except that an independent hearings officer, 
not a judge, reviews whether the penalty is valid.  

This project will: 

• Evaluate and implement an administrative penalty program for Gresham 

• Create a new tool for the enforcement of the Gresham Revised Code and the Gresham 
Community Development Code 

• Likely result in more efficient enforcement than citations to court because the City has 
control over the scheduling of hearings and the collection of penalties 

 

Project Timeline 
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Public Involvement Plan 

Goal:  The public involvement goal is to provide the public with information about the current 
enforcement tools available to city, describe the advantages and disadvantages of 
administrative penalties, and to obtain feedback regarding the addition of administrative 
penalties to the City’s enforcement toolbox.   

Activities and Tools:   The communication tool will be a fact sheet that will be modified as 
appropriate for each of the activities described above. 

Public involvement activities will include general information on the webpage, in the spring 
edition of GRESHAM, and in Neighborhood Connections.  Information will also be provided to 
the Citizen Advisory Committees. 

Public Involvement Coordinator:  David Ris 
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CORRIDOR DISTRICTS REVIEW  

 

Owner(s) 

Mike Abbaté, Urban Design and Planning Director 

Jonathan Harker, Comprehensive Planning Manager 

 

Community Outcome Statement 

This project is a follow‐up to the Residential Districts Review project on the 2008 Council Work 
Plan which examined the appropriate locations for density in residential neighborhoods.  The 
Residential Districts Review identified corridors and centers as locations that had the facilities 
to accommodate higher density residential development.   

This project will:   

• Evaluate and improve the existing design standards for multi‐family developments in all 
districts 

• Incorporation of Crime Prevention through Environmental Design (CPTED) measures  

• Examine the capacity of corridors and centers to accommodate higher density 
residential development and compatibility with adjacent uses 

• Be done in two legislative rounds  

o Round one resulting in updated multi‐family design standards  

o Round two resulting in amendments to the Plan Map and Development Code 
that may reflect higher residential housing density in areas that are suited to 
accommodate and other related changes to support the potential increase in 
residential density 

• Be closely coordinated with the 2009 Residential Districts Review project that will 
address innovative housing and residential compatibility issues 
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Project Timeline:  MultiFamily Design Standards 

 
 

 

Project Timeline:  Residential Map / Code Amendments 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Apr - Apr
April

Community workshop on issue

Jun - Jun
June

Sub area workshops, focus 
groups on research and analysis issues

7/21/09
Council Business Meeting:  

Project update on research and analysis

Aug - Aug
August

Community workshops, focus 
groups on alternative development

11/10/09
Council Policy Development:  

Policy direction on selected alternative

2010
Council Hearing

 

Public Involvement Plan 

Goal:  Ensure stakeholders are consulted and involved in the development of alternatives for 
corridors in terms of locations for more intense housing, compatibility, and design standards.   

Stakeholders include: the general public, business owners, residents of the area, neighborhood 
associations, the Design Commission, and public entities such as Metro and TriMet.  Additional 
work should occur to reach out to groups that have not participated as much in public 
processes, such as the Latino and Russian communities. 
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Activities and Tools:   Public Involvement will include:  focus groups with interest groups; broad 
community workshops; workshops with smaller geographic areas (i.e. the Rockwood area and 
the Powell corridor); updates to the Neighborhood Coalition or affected neighborhood 
associations; and information sharing using the web, flyers, ask Gresham, and the Gresham 
Farmer’s Market.  A visual preference survey may be useful when exploring design standards 
for multi‐family developments. 

Public Involvement Coordinators:   

Multi‐family Design Standards: Rebecca Ocken  

Residential Map / Code Amendments: Stacy Humphrey 
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DEVELOPMENT CODE 

IMPROVEMENT PROJECT (DCIP) 

2009 

 

Owner(s) 

Mike Abbaté, Urban Design and Planning Director 

Jonathan Harker, Comprehensive Planning Manager 

 

Community Outcome Statement 

This project will result in improvements to the City’s Development Code.  The project will 
include research, public outreach, drafting new code language, and adopting amendments.  The 
project will complete work begun in 2008 to assess and propose revisions to the Development 
Code as a means to improve its effectiveness reduce uncertainty and increase consistent 
interpretation and application of the code.   

The 2009 Development Code Improvement Project (DCIP) tasks will be accomplished in two 
phases of the planning and legislative adoption process and will include: 

Round 1 

• Assessment of Community Service Uses and consideration of a Conditional Use process 

• Alternative energy systems 

• Plan Map Amendment criteria 

• Land division article updates 

• Additions to structures with a non‐conforming floor to area ratio 

• Daycare facility updates required by changes to ORS 657  

• Big box ordinance research 

• Temporary uses  
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Round 2 

• Protocol for classifying permitted uses 

• Domestic poultry 

• Urban gardening / farming 

• Table of contents organization improvement 

 

Project Timeline  

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

3/3/09
Council Hearing April - April

April
Community workshop: 

focus group on temporary uses

6/9/09
Council Policy Development:  

Guidance and policy direction on Round 1 topics

9/8/09
Council Policy Development: 
Guidance and policy direction 

on big box ordinances

10/6/09
Council Business Meeting:  

Hearing on Round 1 
amendments 10/13/09

Council Policy Development:  
Guidance and policy direction on Round 2 topics

Oct - Oct
October

Community workshop 
on round 2 

2010
January 19 – Council hearing on Round 2 
changes  

 

 

 

Public Involvement Plan   on next page 
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Public Involvement Plan 

Goal:  Ensure stakeholders are consulted and involved in the development of new Code 
language.  Stakeholders will vary by topic and include: the general public, temporary use 
operators, green energy experts, the urban farming community, developers, day care 
operators, neighborhood associations, and business owners.   

Activities and Tools:   Public Involvement will include:  focus groups with interest groups; broad 
community workshops; updates to the Neighborhood Coalition or affected neighborhood 
associations; updates to the Development Group; and information sharing using the web, 
flyers, Ask Gresham, and at the Farmer’s Market.  Meetings with advisory committees and the 
City Council are part of the public involvement plan. 

Public Involvement Coordinators:   

Round 1:  John Pettis  

Round 2:  Stacy Humphrey  

Temporary Uses:  Ann Pytynia  
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DOWNTOWN PLAN / 

DOWNTOWN DESIGN 

STANDARDS 

 

Owner(s) 

Mike Abbaté, Urban Design and Planning Director 

Jonathan Harker, Comprehensive Planning Manager 

 

Community Outcome Statement 

The Downtown Plan project will establish a new vision for a vibrant downtown Gresham that 
reflects the current community aspirations and needs; sets the stage for the redevelopment of 
downtown; and promotes greater physical and visual connectivity with the Civic Neighborhood.  
Together, Downtown and Civic Neighborhood are a Regional Center.  The 2009 Downtown Plan 
process continues the work of the 2008 Regional Center Implementation Project (RCIP) project 
to replace the 1995 Downtown Plan.  

This project will involve three components: 

• Updating Volume 1 (Findings) and Volume 2 (Policies) of the Gresham Community 
Development Plan 

o The Findings document summarizing the factual basis for the proposed 
Downtown Plan 

o The Goals, Policies and Action Measures document describing the community 
aspirations for downtown in the form of goals and policies and while providing 
direction in the form of action measures  

• Downtown Plan Report  

o Summary of existing conditions and how the City envisions the future of the 
downtown based the Findings and Goals, Policies and Action Measures 
documents 
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o Development Concepts representing urban design and land use ideas for 
development/redevelopment of key sites 

o An Implementation Action Plan that prioritizes public and private actions that 
can help the vision become a reality.  This could include short‐and long‐range 
plans for funding sources, priority public works and development projects   

o Comprehensive Plan Map and Code Amendments 

o Required to implement the Downtown Plan 

o Downtown Design Manual which will insure the physical environment matches 
the vision found in the Downtown Plan.  It will contain: 

 Code language 

 Downtown sub‐district map and street typologies map 

 Design principles 

 Design guidelines 

 Design standards 

 Street design standards 

The Design Commission and Planning Commission will provide advice throughout the creation 
of the Downtown Plan.  This Downtown Plan project will be a coordinated effort with the 
Downtown Design Manual project on the 2009 Council Work Plan.   

 

Project Timeline – on next page
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Project Timeline 

2/26/09
Community Workshop:  
Development concepts
 and design manual

3/10/09
Council Policy Development:  

Policy direction on 
alternatives for code amendments

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

3/3/09
Council Business Meeting: 
Findings/Policies hearing

2/10/09
Council Policy Development: 

Policy direction on development 
concepts for code amendments

9/8/09
Council Policy Development:  
Implementation Action Plan

6/2/09
Council Hearing:
Downtown design 

standards

 

Public Involvement Plan  

Goal:  Partner with the public on each aspect of the Downtown Plan; to look to the public for 
direct advice and innovation in formulating solutions; and to incorporate public advice and 
recommendations into the decisions to the maximum extent possible. 

Public involvement will continue the process that was begun in 2007 on the Downtown 
Regional Center Development Strategy and continued in 2008 with the Downtown Plan effort.   

Activities and Tools:   Stakeholders include: the general public, business owners, residents of 
the area, the Downtown Focus Group, neighborhood associations, the Design Commission, and 
public entities such as Metro and TriMet.    

Public Involvement will continue to include Downtown Focus Group; community workshops; 
updates to the Neighborhood Coalition; affected neighborhood associations; and information 
sharing using the web, flyers, and ask Gresham.  Additional activities will be planned with other 
groups and stakeholders such as the City staff project team, the Gresham Downtown 
Development Authority, the Developer’s Group and the Historic Business Association. 

Public Involvement Coordinators:   

Volumes 1 & 2 (Findings and Policies Update): John Pettis 

Downtown Plan Report and Amendments: Lauren McGuire and Brian Martin  
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NEIGHBORHOOD 

STABILIZATION PROGRAM (NSP) 

 

Owner 

Mike Abbaté, Urban Design & Planning Director  

 

Community Outcome Statement 

The federal government established the NSP to help communities mitigate the impact of 
foreclosed properties on neighborhoods.  Urban Design & Planning staff will look to invest the 
NSP funds in foreclosed properties in a way that best leverages the federal funds to promote 
the program’s intention and the City’s goals and has the broadest positive effect possible.   

Program activities to be considered include: 

• Homeownership assistance 

• Land banking (for housing to be developed at a later date) 

• Redevelopment of existing property 

• Demolition of abandoned/blighted structures 

 

Project Timeline – on next page 
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Project Timeline 

 

 

Public Involvement Plan 

Goal:  Regularly update the Community Development and Housing Subcommittee (CDHS) on 
proposed NSP projects, as well as soliciting regular feedback from stakeholders throughout 
Gresham.   

Activities and Tools:   CDHS will be consulted prior to each Council Action Milestone described 
above, and any comments and suggestions made by CDHS will be incorporated into staff’s 
report to Council. 

A  meeting of banking and mortgage lending officials from Gresham and East County will be 
held to seek input into strategies to identify and address specific foreclosed properties. 

Public Involvement Coordinator:  Michael Parkhurst 
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PARKS/RECREATION/TRAIL AND 

NATURAL AREAS MASTER PLAN     

 

Owner 

Dave Rouse, Director of Environmental Services 

 

Community Outcome Statement 

The new Parks/Recreation/Trail and Natural Areas Master Plan will provide a framework for 
decision making over a 20 year period.  The development of this master plan will: 

• Identify future parks development and maintenance needs  

• Identify funding scenarios for Council consideration 

• Based on Council input, a preferred alternative will be recommended for the final 
master plan   

 

Project Timeline 

 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

7/14/09
Council Policy Development:  
Review of the draft Parks

 and Recreation Master Plan

9/1/09
Council Business Meeting:
Master Plan adoption
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Public Involvement Plan 

Goal:  Involve the public in the master plan process.  The parks master plan has gone through 
an extensive public involvement process, including general public, constituent groups & council 
advisory committees since January of 2007. 

Activities and Tools:  A city web page has been established for this project.  The Park and 
Recreation Advisory Subcommittee (PRAS) will be reviewing and revising the final draft of the 
master plan during late spring of 2009.  PRAS will be asked to develop and recommend a 
preferred alternative for Council consideration. 

Public Involvement Coordinator:  DES parks staff & community relations staff 
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RESIDENTIAL DISTRICTS REVIEW 

 

Owner(s) 

Mike Abbaté, Urban Design and Planning Director 

Jonathan Harker, Comprehensive Planning Manager 

 

Community Outcome Statement 

The Residential Districts Review project will ensure that residential development meets the 
community’s vision/goals with map and code provisions that better integrate new residential 
development with existing neighborhoods. The 2009 components will build upon the 
demonstration project code and lot size standards work done in 2008.  The project will involve 
two separate components: 

 

Innovative Housing 

• Will meet City’s housing goals by providing opportunity to develop wider variety of 
housing types or configurations that are compatible with existing development  

• Will continue work begun in 2008, that included changes to existing districts and   
demonstration project code which encourages a limited number of innovative, high‐
quality development 

 

Residential Compatibility 

• Will address the desire to have development that is better integrated into existing 
development 

• Creating similar lots size standards between new and existing development was 
accomplished as part of the 2008 Council Work Plan 

• The 2009 component will address: 

o Residential infill including flag lots 
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o Transitions between more intense development (apartments, condominiums, 
commercial uses) and less intense development (single‐family detached homes) 

o Parking, as standards affect spill over from a more intense area to a lesser one 

o Code “cleanup” items, such as how density is calculated 

 

The Residential Compatibility component will be closely coordinated with the Corridor project 
on the 2009 Council Work Plan. 

 
Project Timeline:  Innovative Housing 

 
 

Project Timeline:  Residential Compatibility 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Apr - Apr
April

Community Workshop:
Design issues

Jun - Jun
June 

Workshop and focus groups on 
research and analysis issues

7/21/09
Council Business Meeting:

Guidance on initial
 research and analysis

Aug - Aug
August

Workshop and focus 
groups on alternatives Oct - Oct

October
Workshop and focus groups 
on alternative selection

11/10/09
Council Policy Development:
Policy direction on alternatives2010

February 16 ‐ Council Hearing  
 



Page | 39  
 

Public Involvement Plan 

Innovative Housing 

Goals:  Public outreach on innovative housing issues and alternatives was conducted in the 
spring and summer of 2008 along with the first two components of the Residential Districts 
Review project. Alternatives selected during that process were altering existing land‐use 
districts and creating a demonstration projects code. Outreach since then has been geared 
toward consulting with stakeholders to improve the proposals. This has or will include meetings 
with the Planning Commission, Design Commission, City Council, developers, and the public. A 
community workshop was conducted on Jan. 14, 2009. 

Activities and Tools:   Outreach tools for the remainder of the project will include Planning 
Commission and Design Commission meetings and as well as providing interested parties with 
information and updated drafts of the code changes. The information will be distributed via the 
ask Gresham e‐mail tool, the City’s Web site, fliers and other announcements. In addition, an 
internal staff project team will review the code proposals. 

Public Involvement Coordinator:  Stacy Humphrey 

 

Residential Compatibility 

Goals:  Ensure stakeholders are consulted and involved in the development and selection of 
alternatives. 

Stakeholders include: the general public, business owners, residents of the area, neighborhood 
associations, the Planning Commission, and public entities such as Metro and TriMet.  

Activities and Tools:   Public involvement will include focus groups with interest groups; broad 
community workshops; workshops with smaller geographic areas (i.e. the Rockwood area and 
the Powell corridor); updates to the Neighborhood Coalition or affected neighborhood 
associations; and information sharing using the web, flyers, ask Gresham, and the Gresham 
Farmer’s Market.  A visual preference survey may be useful when exploring design standards 
for multi‐family developments. 

Public outreach for residential compatibility will be conducted in conjunction with the Corridor 
Districts Review project. This approach was chosen because discussing issues of corridor 
housing density will inevitably bring up issues of compatibility and design. This also will allow 
for efficient public outreach efforts where citizens can provide input on a variety of related 
topics at a series of joint meetings.  

Public Involvement Coordinator:  Stacy Humphrey 
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WEB SITE EXPANSION 

 

Owner 

Randy Paden, Information Technology Director  

 

Community Outcome Statement 

This project will: 

• Increase the breadth of the City’s web site by webcasting Council Meetings 

• Raise the awareness of the other tools available to the public on the City’s website, such 
as the ability to view land use applications 

• Educate City staff on the tools available, such as webinars for training and the ability to 
conduct surveys via ask Gresham 

 

Project Timeline 

Once funding is in place, it will take approximately 3 months until this project is rolled out to 
the public. 

 

Public Involvement Plan 

Goals:  Make the citizens of Gresham aware of the tools available to them via the City’s 
website.   Educate City staff on the internal tools available, such as webinars and the ability to 
conduct surveys via ask Gresham. 

Activities and Tools:   Use web tutorials and media sources such as the neighborhood 
newsletter, the Oregonian and Outlook to raise awareness on current tools available on the 
website.   Use the intranet and city exchange to educate internal staff of the tools available to 
them.    

Public Involvement Coordinator:  Randy Paden 
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REALIZING 

OPPORTUNITY 
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CENTERS PARKING 

IMPLEMENTATION 

 
Owner(s)   

John Dorst, Deputy Director, Department of Environmental Services 

Katherine Kelly, Transportation Planning Manager 

 

Community Outcome Statement 

This project continues work begun in 2008 to assess parking needs in the Downtown, 
Rockwood, and Civic centers, and to evaluate potential parking management strategies for 
those areas in order to meet parking needs.  Outcomes of that work included a list of parking 
management and funding strategies that might be implemented in the three centers.  These 
strategies have been used in the formation of the Downtown Plan Update, which is currently 
underway.  Further, the work completed in 2008 recommended that policy guidelines be 
developed to determine parking strategies for the centers.   

In 2009, this project will: 

• Produce policy guidelines that will subsequently determine new parking strategies and 
programs in the centers.  The policy guidelines will determine:  

o Types of parking facilities that will best serve each of the three centers, such as 
parking structures, metered parking, zoned parking, or other alternatives 

o Any necessary changes to existing parking regulations in order to meet City goals 
to achieve a 50% mode split by 2040 and support greater densities in the centers  

o Preferred mechanisms to finance parking management and fund the 
construction of parking facilities  

• Performance measures to monitor the impact of parking policies and strategies will be 
developed     
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The purpose of this project, and the end benefit of this project for the community is to 
implement parking facilities that are and efficient and cost‐effective uses of land, promote 
desirable development in these three centers, and achieve the City’s mode split goals.    

  

Project Timeline 

 

 

Public Involvement Plan 

Goal:  Reach consensus among parking system users on the policies or strategies that: 

• May change parking standards 

• Address how new parking facilities are financed 

• Implement new parking fees or assessments due to the development of a local 
improvement district may impact existing businesses and/or economic development 
opportunities.   

Activities and Tools:   Outreach will be conducted with end users of the parking systems in each 
of the three centers.  These users include developers, business and property owners, 
commuters, and visitors.   

As part of the process to develop an update to the concept design for Downtown, meetings 
were held with City Council, Planning Commission, Design Subcommittee, and the 
Transportation Subcommittee.  Also, an open house was convened for the public.  As one 
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element of that concept design, parking facilities were discussed.  Additional meetings with 
business and property owners, developers, and other interested parties, will be convened to 
review financing strategies to construct parking structures shown in the Downtown Plan as well 
as parking management strategies for the rest of the Downtown area. 

Meetings will be convened with developers, business and property owners, neighborhood 
associations, and targeted focus groups to receive input on parking management and financing 
strategies for the Rockwood and Civic centers.  These meetings will be announced via regular 
mail and email, in community newspapers, on the City website, and at community meetings to 
reach other interested parties.  

Public Involvement Coordinator:  Katherine Kelly  
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CIVIC DRIVE LIGHT RAIL STATION 

AND PLAZA 

 

Owner 

Mike Abbate, Urban Design and Planning Director 

 

Community Outcome Statement 

This project will: 

• In coordination with Metro and TriMet, the City received a federal grant to develop a 
new light rail station and plaza in the Civic Neighborhood across Civic Drive from the 
Center for Advanced Learning (CAL) 

• Under the terms of the federal grant, the City will be a funding partner in the 
development of a public space adjacent to the new station 

• The design effort is now underway in preparation for construction and station opening 
in 2010 

 

Project Timeline 
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Public Involvement Plan 

Goal:  Gain public input and involvement in the design effort. 

Activities and Tools:   The project will include stakeholder focus group meetings, a public open 
house, and design commission involvement in the first half of 2009 in order to gain public input 
and involvement in the design effort.  In addition, Metro is working with students from the 
Center for Advanced Learning throughout design and construction in order to gain “ownership” 
of the space from youth who will be users of the station.   

In addition to the activities described above, the project will include: 

●  E‐mail meeting invitations for the focus group meetings 

●  Project postcard invitations to nearby residents for the public open house 

●  Meeting information on the City’s website calendar 

●  The project owner will consider the addition of additional project information on the 
City’s website as the project progresses 

Public Involvement Coordinator:  Mike Abbate 
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LEGISLATIVE PRIORITIES 

 

Owner 

Ron Papsdorf, Government Relations Manager 

 

Community Outcome Statement 

This project will: 

• Staff will work in partnership with the Council to advocate on the City’s behalf and will 
periodically update the Council on key issues, activities, and status during the 2009 
Legislative Session   

• Council may be asked to provide direction to staff and/or adopt supplemental positions 
on unanticipated legislative issues   

• The City will retain the services of a consulting firm to assist its efforts to advocate City 
position and interests with Congress and our Federal Legislative delegation, including 
appropriations and other earmark requests 

• Staff will compile Council’s priorities for the 2010 Federal Congressional Session 

 

Project Timeline – on next page
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Project Timeline 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2/10/09
Council Policy Development:

 Legislative update

4/14/09
Council Policy Development:

 Legislative update

5/12/09
Council Policy Development:

 Legislative update

6/9/09
Council Policy Development:

 Legislative update

8/18/09
2009 Legislative session recap

9/8/09
Council Policy Development: 
 Briefing and discussion of 

potential 2010 Federal policies

11/17/09
Council adoption of 

2010 Federal priorities

January through June:  Monthly status and activity reports to Council
 

 

Public Involvement Plan 

Goal: Coordinate City’s adopted priorities and advocacy efforts with other interest groups as 
appropriate. 

Activities and Tools:    The public involvement goals will be accomplished through meeting 
presentations, email notifications, and discussion.  Groups may include the Gresham Area 
Chamber of Commerce, East Metro Economic Alliance, Neighborhood Coalition, etc. 

Public Involvement Coordinator: Ron Papsdorf  
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REGIONAL ISSUES 

AGENDA/MULTNOMAH 

COUNTY ISSUES AGENDA 

 

Owner 

Ron Papsdorf, Government Relations Manager 

 

Community Outcome Statement 

This project will: 

• Coordinate and prioritized a number of significant regional intergovernmental issues  

• Review significant regional issues with Council to develop positions and strategies in the 
context of broader City Council goals 

•  Issues may include Metro planning initiatives (New Look, Regional Transportation Plan 
Update, Urban/Rural Reserves, etc.), regional economic development initiatives, local 
and regional transportation funding initiatives, County service delivery, and East County 
Justice Center development 

 

Project Timeline  on next page
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Project Timeline 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

4/7/09
Council Business Meeting:
Present and discuss Draft 

Regional/Multnomah County 
Issues Agenda

4/21/09
Council Business Meeting:

 Consideration of 
Regional / Multnomah County Issues

7/14/09
Council Policy Development:

 Mid‐year update 

10/13/09
Council Policy Development: 

Update on Regional/Multnomah 
County issues

Feb - Feb
February

Mayor and Council 
briefings to identify and 
discuss regional issues

Dec - Dec
December

Mayor and Council briefings 
to review and identify possible 
Regional/Multnomah County 

issues for 2010

 

 

Public Involvement Plan 

Goal: Coordinate City’s adopted priorities and advocacy efforts with other interest groups as 
appropriate. 

Activities and Tools:    The public involvement plan goals will be accomplished through meeting 
presentations, email notifications, and discussion.  Groups may include the Gresham Area 
Chamber of Commerce, East Metro Economic Alliance, Neighborhood Coalition, etc. 

Public Involvement Coordinator:  Ron Papsdorf  
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CAPITAL IMPROVEMENT PROGRAM 

 

Owner 

Dave Rouse, Environmental Services Director 

 

Community Outcome Statement 

The Capital Improvement Program (CIP): 

• Outlines projects proposed for funding over a 5‐year horizon 

• Is updated regularly and is adopted on an annual basis by Council each June 

• The funding for year one of the 5‐year plan is adopted as part of the City’s annual 
budget process 

• A quarterly report will provide Council with a regular communication tool to provide 
information regarding the implementation status of individual projects within the 5‐year 
plan 

 

Project Timeline 
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Public Involvement Plan 

Goal:  Provide a transparent process in which the citizens of Gresham are given the opportunity 
to give input on individual capital improvement plan projects as well as the CIP adoption. 

Activities and Tools:  Adoption of the CIP involves several public sessions, including a Type IV 
Hearing and Enactment reading with Council (June 2 & 16, 2009) and a work‐session and Type 
IV hearing with Planning Commission (Feb 23 & Mar 23, 2009), as well as discussions with the 
Budget Committee and Finance Committee.   

Public involvement plans are also established for individual projects within the CIP as a part of 
project implementation. 

Public Involvement Coordinator:  Sharron Monohon will coordinate the CIP adoption process.  
The DES Community Relations staff will work with the individual project managers to 
coordinate and facilitate the public involvement on individual CIP projects. 
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KELLEY CREEK HEADWATERS (KCH) 

URBANIZATION PLAN 

 

Owner(s) 

Mike Abbaté, Urban Design and Planning Director 

Jonathan Harker, Comprehensive Planning Manager 

 

Community Outcome Statement 

This project will: 

• Continue the 2008 Council Work Plan project to establish an urbanization plan for the 
Kelley Creek Headwaters (KCH) area, a 256 acre area located near the 
Multnomah/Clackamas County line and directly east of the Pleasant Valley Plan District 
brought into the Urban Growth Boundary by the Metro Council in 2002. 

• Establish an urbanization plan by adopting Comprehensive Plan Amendments regarding 
land uses, development code, natural resources, transportation, public facilities and 
annexation.  It also: 

o Provides how development can occur when annexed into the City   

o Must meet the requirements of Title 11 of the Metro Functional Plan ‐ New 
Urbanization Areas 

o To assist in the planning process the City in June 2008 received a $90,000 
Construction Excise Grant from Metro  

• In September 2008, the City held a community forum with KCH property owners and 
residents.  Based on comments heard at the forum, a likely plan alternative will be to 
use the same zoning that applies to the lands in Gresham just to the north as the basis 
for the urbanization plan. 
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Project Timeline 

 
 

Public Involvement Plan 

Goal:  The goal of the public involvement plan is to involve KCH property owners and residents 
in the planning process and reach a consensus about what future land use designations should 
apply to the area.   

Activities and Tools:   The project will primarily rely on community forums to achieve the public 
involvement goals.  The first community forum was held on September 25, 2008.  Additional 
forums are scheduled for March 24 and May 19 of 2009.   

Other stakeholders include: the general public, business owners, neighborhood associations, 
the Planning Commission, and public entities such as Metro and TriMet.  Public involvement 
will also include information sharing using the web, flyers, and ask Gresham.   

Public Involvement Coordinator:  John Pettis 
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SUSTAINABILITY POLICY 

DEVELOPMENT AND 

IMPLEMENTATION 

 

Owner 

Dave Rouse, Director of Environmental Services 

 

Community Outcome Statement 

Sustainability is defined as doing business with an eye to the triple bottom line – economy, 
community, and environment and meeting the needs of the present generation without 
compromising the ability of future generations to meet their own needs.   

This project will: 

• Take actions towards achieving our sustainability objectives improve the quality of life 
for our residents; ensure the long term health and vitality of our physical environment, 
and better position Gresham to attract business and industry associated with the 
emerging green economy 

• Outcomes include adoption of a Sustainable Gresham Plan, Gresham Sustainable 
Economy Strategy, and a Sustainable Gresham Policy 

Project Timeline 
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Public Involvement Plan 

Goal:  Public involvement in sustainability planning shall predominantly be through the Natural 
Resources and Sustainability Council advisory committee (NRSC). The public will have the 
opportunity to provide input on the draft Plan, Policy, and Strategy through the NRSC. Staff will 
be assisting the NRSC as needed to help disseminate information to the public as needed.   

Activities and Tools:   Staff expects to utilize the City website for future dissemination of 
information related to Sustainable Gresham initiatives. 

Public Involvement Coordinator:  DES Community Relations staff 
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TRANSPORTATION MAINTENANCE 

FUNDING STRATEGY 

 

Owner  

John Dorst, Deputy Director, Department of Environmental Services  

 

Community Outcome Statement 

This project will: 

• Prepare and present the State of the Streets report to Council.  This report will assist 
Council in determining the appropriate time to implement a rate with the adopted 
traffic utility fee. 

• Staff will work with the legislative process to assist with the development of the state’s 
transportation funding effort in order to help craft something that meets City goals 

• Staff will also look at funding strategies as part of the Transportation System Plan 
update 

 

Project Timeline 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

May ‐ June
State of the Streets report to Council

 

 

 

Public Involvement Plan 

Upon reviewing the State of the Street report, Council will give direction to staff on how to 
proceed with developing a transportation maintenance strategy.   
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TRANSPORTATION SYSTEM PLAN 

UPDATE 

 

Owner(s)   

John Dorst, Deputy Director, Department of Environmental Services 

Katherine Kelly, Transportation Planning Manager 

 

Community Outcome Statement 

The City of Gresham will prepare an update to the Transportation System Plan (TSP) adopted in 
2002, in compliance with the State Transportation Planning Rule OAR 660‐12.   

This project will: 

• Incorporate updates to the Transportation Systems Plans for Pleasant Valley and 
Springwater 

• Produce an integrated Transportation Systems Plan that addresses transportation 
networks in current and future areas of Gresham 

• Include discussions with the community and Council to identify transportation 
alternatives and elements of the transportation system that require policy direction 

• Outcomes will include a list of multi‐modal transportation projects to be implemented 
along with funding options, policy decisions to be addressed, and measures that may be 
used to track progress of transportation projects 

• Progress will be measured on the degree to which a project supports City’s goals to 
reduce congestion, increase mode splits, enhance safety, and promote economic 
development 

 

Project Timeline – on next page 
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Project Timeline 

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

6/9/09
Council Policy Development: 

Council review of project work plan

7/14/09
Council Policy Development:  
Policy options for Council 
consideration and review

11/10/09
Council Policy Development: 

Refine alternatives and policies

 

 

Public Involvement Plan 

Goal:  To ensure that the TSP update is consistent with planning efforts of the state, region, and 
other divisions within the City of Gresham, staff from those agencies will be consulted for 
review and input.  Particular attention will be paid to ensuring that the TSP conforms with 
measures set forth in the State of Oregon Transportation Plan, Metro’s Regional Transportation 
Plan, and Gresham’s Comprehensive Plan.   

Activities and Tools:   Staff will convene meetings and focus group sessions with City Council, 
Planning Commission and Transportation Subcommittee, and citizens during the TSP update to 
ensure that these visions and goals are incorporated in the update, as well as the City’s goals 
for land use, economic development, and safety.  

Public Involvement Coordinator:  Katherine Kelly  
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URBAN FORESTRY 

MANAGEMENT PLAN 

 

Owner(s) 

Mike Abbaté, Urban Design & Planning Director 

Jonathan Harker, Comprehensive Planning Manager 

 

Community Outcome Statement 

This project will:   

• Create an Urban Forestry Management Plan (Forestry Plan) that will address how the 
community would like to deal with issues related to trees in the City’s urban forest 

• Develop a comprehensive, sustainable, and integrated approach to tree management 
on both public and private property 

• Likely include development of goals and policies and prioritized action plans  

• Evaluate the existing tree regulations and management practices currently employed by 
the city and suggest new guidelines and regulations 

• Create education and public outreach programs to promote tree retention, 
replacement, and protection on private property in the City 

• Help support existing regulatory programs such as: Metro Goal 5/ Title 13 (Nature in 
Neighborhoods), DEQ‐mandated standards for toxic substances in creeks (TMDL’s), and 
provide direction to the Natural Hazard Mitigation Planning protocol 

 

Project Timeline – on next page 
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Project Timeline 

Jun ‐ Jun
June

Community workshops 
on alternatives development

January 2009 December 2009

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

April ‐ April
April

Community workshops on issues

5/12/09
Council Policy Development: 

Guidance and policy direction on issues

Sep ‐ Sep
September

Community workshop 
on alternative selection

10/13/09
Council Policy Development: 

Guidance and policy 
direction on alternatives

12/1/09
Council Business Meeting: 
Consideration of Urban 

Forestry Management Plan report

2010
Spring – Council Hearing: Comprehensive Plan Amendments

 

 

Public Involvement Plan 

Goal: The Public Participation Plan will partner with the public in order to seek valuable input 
from a wide cross section of the community.  To the maximum extent possible, affected 
stakeholders will be directly involved with developing a publicly accepted Urban Forestry 
Management Plan.  To this end, staff will seek direct input from the public in formulating 
solutions to recognized issues and identifying alternatives.   

Activities and Tools:   Several groups will be formed to assist in defining the Urban Forestry 
Management Plan.  Development of the Plan will utilize the Natural Resources and 
Sustainability Committee and the Urban Forestry Subcommittee and will also create new 
groups with the specific function of Urban Forestry Management Plan input.  One of the newly 
created groups will be composed of internal City staff.  An external citizen focus group will 
include residents, business and land owners, neighborhood associations, public entities such as 
TriMet and Metro.  

Further, in order to build consensus, the project team will seek public opinion through three 
forums.  The community forums will focus on the residential aspect of trees within 
neighborhoods and parks.  A development forum will be directed toward business owners and 
developers and land owners.  Lastly, one forum will be specifically geared toward the green‐
industry representatives and utility companies.   

Outreach tools include internet‐based tools to be used during this process such as a new Urban 
Forestry webpage on the City’s website and ask Gresham.  The website will allow staff two‐way 
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communication on tree related issues.  Documents to be made available to the public will be 
created in the form of fact sheets, neighborhood newsletters, press releases, utility bill inserts 
and citizen surveys.  Urban Forestry will also be represented at the Farmer’s Market.   

Public Involvement Coordinator:  David Odom 
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